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Abstract 
This thesis describes research carried out into the use of computer based 
simulations and games in learning and with particular regard to the education of 
engineering students. Existing research within the scope of the subject domain was fully 
reviewed and documented and a list of research aims and objectives were devised. It was 
identified that the use of educational simulation games (a hybrid combining aspects of 
simulation, games design and educational content) showed potential for the teaching of 
organisational and project management skills. 
A number of simulation games were developed during the research programme 
and are described. These ranged in complexity, functionality and subject domain.  
The design of simulation games capable of generic modelling was investigated and 
proved to be a highly flexible solution enabling student business proposals to be modelled 
quickly and effectively to provide them with bespoke simulation games based on their 
plans. The simulation game was used as a coursework exercise within a teaching module 
for Masters level students over a three year period and results from this trial were positive 
and demonstrated benefits arising from the use of the simulation game. 
Two complex simulation games for the teaching of construction project 
management were developed and extended for implementation within a teaching module. 
This was aimed at providing learning through the principal use of simulation games. 
Additional software was developed to assist in the management and monitoring of student 
use of the simulation games within the teaching module. 
The teaching module, Applied Construction Project Management (ACPM), was 
designed to both educate the students and to inform this research work. It featured little to 
no traditional teaching content such as lectures and tutorials and instead relied on student 
centred learning and the use of simulation games as a form of Experiential or Constructivist 
Learning. Weekly clinic sessions and in-game communication tools were the primary 
mechanisms for student contact and support with the teaching staff. 
Extensive quantitative and qualitative data was collected during the ACPM 
modules four years of operation described in this thesis. This data was collated and 
analysed in order to answer the research aims of the work. Results and feedback were 
extremely positive showing that the use of simulation games for learning can be both an 
engaging and effective method of learning. Issues and limitations of this approach to 
learning were also identified and methods for overcoming these were proposed.
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1. Introduction 
1.1 Background to the work 
Games and simulations in one form or another have been an integral part of 
the learning process as far back as has been recorded. They are an ideal solution for 
learning an activity when actual experience is not practical, possible, profitable or 
sensible. Games and play are the primary source of learning in pre-school children 
and there is good evidence that our love of play and its importance in our 
development continues throughout life. However, the increased formalisation and 
penetration of scholastic education throughout society during the 18th, 19th and early 
20th centuries led to the widespread adopting of traditional teaching methods 
focussing on learning by rote and repetition. These methods were effective for the 
teaching of the basic levels of numeracy and literacy needed by the majority of the 
workforce at that time.  The use of simulations and games as tools of teaching were 
generally discounted as professional teaching practices.  
The advent of progressive educational theories (Dewey, 1938; Kolb, 1984; 
Papert, 1980) and the move towards a more experiential and student-centred type of 
learning has led to greater interest in the use of simulation and gaming in an 
educational context. The development and increased utilisation of e-learning is 
another driver for the use of computer based simulations and games in teaching.  
Digital simulation and gaming provides students with an opportunity to 
experience an activity or process that cannot be replicated through traditional teaching 
approaches and is too hazardous, costly or time consuming to be performed as a 
teaching exercise. However, the validity of such approaches to learning is still not fully 
accepted and there is a need for greater assessment and research in this field.  
1.2 Aims and objectives of the research 
The overall research aim is to quantitatively and qualitatively evaluate the usefulness 
of simulation games for teaching construction management skills. A number of 
objectives pursuant and closely related to this principal aim were also identified and 
are described below: 
1. Investigate the use of simulation and gaming for learning 
2. Identify styles and methods of learning employed by students using simulation 
games in an educational context. 
3. Investigate the utility and applicability of quantitative and qualitative data in 
evaluating student learning through simulation games. 
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4. Provide guidance on the design and development of simulation games for 
learning. 
5. Investigate the balance between realism, game difficulty and learning outcomes in 
educational simulation games. 
6. Retention, application and transferability of learning through simulation games. 
1.3 Contribution to science 
The work presented contributes to the body of scientific knowledge in a 
number of ways: It adds to the existing experimental record on student learning 
through the use of games and simulations and it confirms and extends existent 
theories on student learning processes through experiential learning. More 
specifically, it theorises on the effects of repeated play-throughs of simulation games 
on learning outcomes and it revisits the issue of distinguishing between learning to 
play a game and learning the subject material. Though not unique in concept these 
results contribute significantly to knowledge due to the extensive amount of data 
collected and the detailed analysis carried out over the length of the research 
programme. This represents an improvement over much related research within the 
subject domain and enables the production of more detailed models of student 
learning and behaviour through simulation games. 
The research focuses on the teaching of construction management skills 
through the use of simulations and games but its findings can be broadly applied to 
more general application of interactive content for learning at the undergraduate level. 
1.4 Research methodology 
Due to both the nature of the research programme and the limitations 
imposed by institutional regulations in regard to the teaching of students, it was 
decided to adopt a combined methodology, integrating both qualitative and 
quantitative data. Statistical analysis of qualitative data in terms of formal and informal 
feedback from students is a well established methodology for evaluating the use of 
simulations and games and is common practice when evaluating human behaviour for 
educational studies as will be demonstrated in the review of this topic in chapter 3. 
The scientific method requires hypotheses to be rigorously tested. 
Experiments or trials must be carried out under conditions where the effects of all 
potential experimental variables can be tightly controlled. When performing 
experiments with human subjects it can prove very difficult to achieve satisfactory 
conditions. Individual judgment or group behaviour can influence and distort the 
results. To assess the effectiveness of a technique or method with a group of 
  3 
subjects, common practice is to perform blinded or double blind trials where subjects 
are split into a control group and a test group where the test group uses the technique 
or method being assessed and the control group do not. For the purpose of this 
research, it would require the students being taught to be split into two groups with the 
test group using the simulation games and the control group being taught the material 
using a traditional, lecture based approach.  
A blinded or double blind trial was not a possible methodology to adopt in this 
research for a number of reasons. Principally institutional teaching regulations prohibit 
the prejudicing of an individual or group of students by providing differences in 
learning content within a teaching module. Since it would not be possible to determine 
that the control and test groups were receiving identical learning outcomes it was not 
possible to run a teaching module in this way. A possible solution discussed was 
running the experiment as an optional and voluntary module but it was thought that 
students would be less motivated, it may be difficult to persuade a large enough 
sample to take such a module and most importantly it would not be a true assessment 
of teaching.  
Logistical issues were another reason why blinded trials would have been 
impractical to implement (e.g. the need for additional classes or teaching staff for the 
separate groups and the requirement for full supervision of the use of the simulation 
games by the students). It would also have been difficult to select the group 
membership to a suitable balance of ability as the teaching modules involved were to 
be optional and there was no control by teaching staff over those taking the module. 
For the reasons discussed it was decided that the only possible methodology 
for running the trials was an open trial. Care was taken to ensure that the limitations of 
open trials were kept in mind when assessing results from the trials. 
1.4.1 Design, collection and use of quantitative data 
A general lack of quantitative data in many studies on the use of simulation 
and games in an educational context was identified during the early stages of the 
project, and is discussed in chapter 3. This is seen to be a significant limitation in 
assessing the utility and potential for simulations and games in learning and it was 
therefore important to devise a methodology which incorporated quantitative 
measures and established a clear relationship between such measures and the 
objectives of the research. 
Quantitative data from the initial simulations and games developed as part of 
the research was collected and is presented in the relevant chapters (chapter 6 and 
7). The nature of those studies however limits its utility in answering the specific 
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research questions on learning and performance but their inclusion performs another 
function: Specifically, in researching the design and development of simulation games 
for teaching. It was also from the results from these studies that the need to monitor 
and collect quantitative data from simulation games was verified with the findings from 
review of the academic literature in chapters 2 and 3. 
 A great deal of time and thought was spent on the designation of appropriate 
data and methods for capturing data on student in-game performance. The ability to 
monitor, and the extent of any monitoring, is heavily constrained by the nature of the 
learning environment, the simulation or game used and the students themselves. A 
teaching module was designed that was intentionally suited to full scale monitoring 
and forms the primary source of quantitative data in the research (chapters 8-10). 
Repeated runs of the simulation games used were identified as a key requirement for 
producing a useful quantitative dataset. This enables the effective assessment of 
improvement in the monitored variables and can be used to identify patterns in 
student behaviour that would not be easily established in a single run of the game. It 
was decided to maintain identical simulation settings for repeated runs of the 
simulation games so that the data obtained would be measured against the same 
baseline. Some changes to simulation settings were trialled in later research but only 
once the initial four runs of the games had been completed.  
1.4.2 Methodology for qualitative analysis 
Despite the focus on quantitative data in this study, the value of qualitative 
results is not overlooked. Qualitative data is a valuable tool in studies with human 
subjects and in the evaluation of educational practices. It is an ideal way to gain an 
impression oIWKHVWXGHQW¶VYLHZRIWKHWULDORUH[SHULPHQW$VGLVFXVVHGLQFKDSWHU
qualitative data from questionnaires, interviews and group discussions are standard 
methods employed for evaluating teaching practices such as those proposed in this 
work. Many of the case studies given in chapter 3 utilise such methods to assess their 
applicability. The methodology adopted in this research will draw upon these 
examples to acquire and assess qualitative data during the various trials and 
experiments that form a key part of the research. Methods used include the following: 
x Questionnaires ± The typical method of acquiring qualitative data in this 
type of study is through student questionnaires. Questionnaires for 
student feedback are a mandatory element of teaching modules at the 
University of Nottingham and this mechanism was used to collect 
qualitative data for the two principal trials. Standard module feedback 
forms were modified to include additional feedback relevant to the 
research aims and teaching methods being trialled. 
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x In-game feedback mechanisms ± Feedback forms were added to the 
simulation games described in chapter 5 as part of this research. These 
were triggered on reaching specific points of progress in the games and 
were simplified questionnaires requiring the students to answer 8 
questions. Students were also able to send messages at any time from 
within the two simulation games to the teaching staff. These were 
recorded and are referred to in the analysis of student data in chapter 8-
10. 
x Semi-structured interviews ± A number of interviews with selected 
students during the primary case study were carried out. These followed a 
basic format of questions defined in advance, Interviews were very 
informal and students were not aware that they were being interviewed. 
This was in order to avoid any positive bias caused by the students telling 
the researcher what they believed they wanted to hear. The informality 
was also deemed necessary since there were a number of other routes 
available for formal feedback from the students.  
x Student coursework ± The coursework produced by students in relation to 
the two major educational trials in this study (chapter 6, chapter 8) is 
another indirect source of qualitative data.  
x Debriefing sessions/classes ± One of the primary sources of qualitative 
data is in the interaction between students and teaching staff during the 
classes held during the educational trials. It is however a highly informal 
data source and can only be referred to anecdotally in most instances. In 
the initial year of the primary trial, teaching staff recorded student queries 
during weekly clinic sessions as is described in chapter 8. For the small 
scale trial of one of the games in this study, debriefing sessions with the 
subjects were the primary source of data collection (see section 7.2) 
1.4.3 Methodology for design of educational trials 
The method outlined for the primary study involved a large degree of self-
directed learning from the students. This was deemed necessary both by the logistical 
issues in terms of running the module and to exclude the effects of other methods of 
teaching in the results obtained. For example, the use of traditional lectures or group 
presentation exercises (such as those used in previous trials of one of the simulation 
games) would have made it difficult to establish the extent to which the simulation 
games are solely responsible for learning. It was also hypothesised that the students 
would benefit in the development of their motivational skills and ability to manage their 
own learning.  
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The educational trials involving undergraduate and postgraduate students 
described in this thesis utilised blended learning methods (see chapter 2) where 
traditional teaching practices, in this case assessment methods, are combined with 
more progressive methods such as the use of simulations and games and self-
directed learning. The assessment of simulation or game performance was discussed 
at some length in planning the methodology but was rejected for a number of reasons: 
x Institutional rules and the views of accreditation bodies on valid 
assessment methods for students would have made it very difficult, if 
not impossible, to include simulation or game performance as part of 
their graded assessment work. 
x It was thought that there were significant benefits in the combination 
of traditional assessment with simulation and gaming. Requiring the 
students to produce standard reports on their simulated performance 
would improve their reporting and communication skills and provide 
them with experience in the reporting of project progress. A highly 
important skill for practising site engineers which students do not 
typically utilise in traditional teaching modules. 
x It was thought that assessment of in-game performance would 
encourage students to place too much focus on the rules of the 
simulation game and may have a negative effect on their achieving 
the learning outcomes required. 
x Since the use of the simulation games could take place outside of 
supervised teaching classes it would not be possible to ensure that 
students worked on their individual simulation games. They may work 
in groups or employ others to achieve high performance.  
x Assessment of game performance may encourage students to 
attempt to circumvent the security of the games and modify data files 
to gain better results.  
1.5 Structure of the thesis 
The thesis is structured into four main elements described over eleven 
chapters. Chapters 2 and 3 provide the background to the research and discuss 
existing work in the fields of interest. Chapters 4 and 5 describe the design and 
development of a number of simulations and games during the research. Chapters 6-
7 provide results and analysis from a number of case studies examined and 
undertaken during the research programme and chapters 8 to 10 focus on the 
principal trial undertaken. The final chapter summarises the work, drawing 
conclusions and examining the potential for future work and development. A more 
detailed description of each chapter now follows. 
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Chapter 2 provides a brief review of teaching and learning processes and the 
theories underpinning them relevant to the aims of this research. Key concepts are 
defined and discussed with reference to leading work in this field. Chapter 3 continues 
the review of existing research looking at simulation and gaming with a focus on the 
computer based models. Types and properties of games and simulations are 
described. Educational games and simulations are described in some depth and 
illustrated with a range of case studies. These two chapters therefore address the 1st 
objective outlined in section 1.2, an investigative study in the use of simulations and 
games in an educational context.  They also provide background and baseline for 
many of the other objectives (e.g. the 2nd and 5th objectives through theory and 
example from educational theories and simulation game case studies respectively).  
Chapter 4 describes the design and development of two simulation games 
during the research programme. One game, BizSim, involves the modelling of student 
business plans in a business management simulation. The other game, SubCon, is a 
simulation of subcontracting in the construction industry. Both aim to model a range of 
project or business scenarios and be reusable. Chapter 5 focuses on the extension 
and modification of an existing construction management simulation game, The Muck 
Game. It details the various changes made to the game to make it suitable for 
achieving the primary aim of this research and the relevant objectives outlined in 
section 1.2. The development of a new game, the Canal Game, a variant of the Muck 
Game is described along with a software tool necessary for this research, the MCG 
Umpire, to manage the operation of the games with students and perform tracking, 
monitoring and analysis of their performance. The 4th objective outlined in section 1.2 
is addressed in chapters 4 and 5 due to their focus on the design, development and 
modification of educational simulation games. Some issues in relation to the balancing 
of educational content with simulation fidelity and gaming aspects are also highlighted 
in these chapters. This partially addresses the 5th objective shown on page 2. 
In chapter 6, the teaching module employing the BizSim game is described. 
'HWDLOVRI WKHPRGXOH¶VRSHUDWLRQDUHJLYHQDlong with analysis of the results of this 
trial including feedback from students. Results from a small scale teaching trial by the 
author and related trials of the games used done by others are discussed in chapter 7. 
Trials were carried out in a variety of roles at a number of academic institutions over a 
number of years. Feedback from these trials was a major input to the teaching module 
at the University of Nottingham which forms a critical element of this work and is 
described in chapters 8-10. 
The design of a teaching module utilising simulation games as the primary 
source of learning is covered in chapter 8. Brief descriptions of each year of operating 
the module within this research study are also included along with discussion of 
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feedback from students. Chapter 9 looks at the data collected during the operation of 
the teaching module described in chapter 8. It focuses on key performance indicators 
of student performance and analysis of these variables for all students taking the 
module during its first four years of operation. Chapter 10 uses examples of individual 
student performance and behaviour to address many of the research questions 
outlined in section 1.2. It combines quantitative data, qualitative feedback and results 
of assessment in order to achieve this. These chapters, solely and in conjunction with, 
the work outlined in chapters 6 and 7, address the remaining objectives, i.e. the 2nd, 
3rd, 5th and 6th objectives. They also form the primary source for the overall aim of the 
research, to quantitatively and qualitatively evaluate the usefulness of simulation 
games for teaching construction management skills. 
Chapter 11 concludes the main body of the thesis summarising the main 
findings, drawing conclusions on the research undertaken and providing answers to 
the research questions posed at the start of the research. The potential for extending 
the work is then described with a range of examples given including changes to the 
simulation games, teaching and assessment methods. 
1.5.1 Breakdown of the work described in this thesis 
The author was responsible for the vast majority of the work described in this 
thesis but it is important to apportion those elements of the work done by others that 
are used as part of the work described here. For example, the literature and research 
review described in chapters 2 and 3 was done entirely by the author for the purposes 
of this research programme.  
The development of the two games, BizSim and SubCon, described in 
chapter 4 was also carried out by the author, albeit with guidance and supervision 
from the PhD supervisor. As were, the research trials employing these two games, 
and described in chapter 6 and section 7.2 respectively. 
The principal simulation games and software used in this research, and 
described in chapter 5, were developed jointly by the author and the research 
supervisor. The original version of the Muck game already existed though it was 
extensively modified and expanded as part of this work (see section 5.1.4). The Canal 
game and MCG Umpire software were developed in collaboration between the author 
and supervisor as key elements of this research project. 
Chapter 7, excluding section 7.2, describes work done by others that is 
closely related to the aims and objectives of this research or provided inspiration for 
the developmental and experimental work carried out in this work. 
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Chapters 8-10 describe the principal experimental work carried out. This work 
was done entirely by the author though a number of other teaching staff were involved 
in supporting the teaching module. The collection, collation and analysis of student 
data were all performed by the author. 
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2. A brief review of teaching and learning 
methods  
As stated in the introductory chapter, the work outlined in this thesis is 
principally concerned with the use of computer based games and simulations for 
teaching aspects of management, primarily construction management. In order to 
achieve the aims of the work it was necessary to examine and investigate relevant 
principles and theories from the subject domain of teaching and learning. This chapter 
summarises this element of the work, attempting to provide background knowledge on 
the underpinning research used to model and assess the work from an educational 
perspective. It is not an exhaustive review of the field of teaching and learning since 
this would require more space than available here and would be unnecessary for the 
purposes of this work. There are a multitude of references sources that would give a 
more rounded and more thorough study of this subject, many of these will be referred 
to throughout this chapter.  
Teaching and learning is a very broad subject domain and, as with many 
concerned with assessing human behaviour, there are many conflicting and 
overlapping approaches to teaching and learning each with their advocates. Theories 
in teaching and learning have evolved greatly in recent times though many of the 
fundamental principles dating back to Socrates and Aristotle still hold true and provide 
useful insights into the process. 
2.1 Outline and background to this chapter 
Learning is the process of acquiring knowledge (according to the Oxford 
English Dictionary) and teaching is the presentation of knowledge in order to initiate 
learning. Teaching and learning are fundamental functions of human behaviour that 
start at birth and continue throughout life. They are critical to our success as a species 
and one of the major distinguishing features between human beings and the rest of 
the natural world. Kolb makes this statement more elegantly: 
³+XPDQEHLQJVDUHXQLTXHDPRQJVWDOOOLYLQJRUJDQLVPVLQWKDWSULPDU\
adaptive specialization lies not in some particular physical form or skill 
or fit in an ecological niche but rather in identification with the process 
of adaptation itself ± LQWKHSURFHVVRIOHDUQLQJ´ 
      (Kolb, 1984 p1)  
Learning is the goal of teaching and the two often exist in a symbiotic 
relationship though learning can occur without teaching through experience alone 
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(Kolb.1984) but this can be slow, wasteful and even fatal in safety critical 
environments. Despite this, experience is a crucial element in learning (Kolb, 1984) 
and is especially useful in the transmission of procedural knowledge and practical 
skills.  The combined process of teaching and learning, commonly in a formal 
environment, is commonly referred to as education.  
Recent trends in the field have been to move away from traditional 
approaches (section 2.3.1) to make learning a more group based and collaborative 
endeavour with greater input from students into the whole process (section 2.3.2). 
Please note that the term recent is used loosely here. Many of the ideas in the 
progressive education field date back to Dewey (Dewey, 1938) and earlier. 
Improvements in computer technology and the rapid penetration of the 
internet into mainstream society in the last couple of decades have created the 
potential for great change in teaching and learning methods through the widespread 
adaptation of e-learning (section 2.5). Though many still question whether such 
change will actually be a step forward, a dead end or even a step backwards. Ayn 
Rand, in particular is noted as a strong critic of progressive educational theories and 
UHIHUUHG WRSURJUHVVLYHHGXFDWRUVDV ³7KH&RPSUDFKLFRVRI WKH0LQG´ 5DQG
for their attempts to distort the minds and thinking of students. 
The process of learning will be briefO\ GHVFULEHG XVLQJ .ROE¶V WKHRU\ RI
H[SHULHQWLDO OHDUQLQJFRQVWUXFWLYLVWWKHRULHVRIOHDUQLQJDQG%ORRP¶VWD[RQRP\DVWKH
principal theories.  Types of learning of interest to this research will then be described. 
Assessing learning is a critical element of the teaching process and forms an 
important element of this research work. A brief review of research in this domain is 
given in section 2.4. The chapter concludes with some background, theories and 
examples from the field of e-learning which are of interest and will guide the later 
research and development. 
2.2 Definitions and Background 
There are a number of important concepts relating to teaching and learning 
that are especially relevant to the research work underpinning this thesis. These will 
be summarised in the following sections as it is not practical to fully explain all these 
concepts in depth in this thesis. Appropriate references to full descriptions of these 
concepts are provided in the text if the reader requires a fuller understanding of the 
issues. 
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2.2.1 Pedagogy 
Pedagogy is the science (or art) of teaching. It is often used to refer to 
teaching styles or strategies.  For example, the Socratic Method would be a form of 
pedagogy as would the method of Critical Pedagogy proposed by Paulo Freire (Freire, 
1972). Many of the methods discussed in section 2.3 are types of pedagogy. 
2.2.2 Engagement 
Engagement is the degree to which the learner is focused on the process of 
learning. It would commonly be referred to as immersion in a gaming context (Cheng 
& Cairns, 2005). Engagement with the teaching process is a fundamental requirement 
for learning to occur and many of the difficulties encountered by students in learning 
have been concluded to be caused by a lack of engagement with the teaching 
material (Hu & Ku, 2002). In light of this, student engagement is considered to be a 
very good predictor of student learning and attainment of learning outcomes (Carini et 
al, 2006). 
However, it should be noted that engagement alone is not sufficient for 
learning to occur. Many activities (and in particular games) can be highly engaging yet 
lead to no learning whatsoever. Repenning and Lewis (Repenning & Lewis, 2005) 
describe the balancing between engagement and teaching content when designing 
games for educational purposes. 
Like many of the concepts described in this section, engagement is difficult to 
measure and quantify. Engagement in a learning activity (or any activity) can be 
represented by a relative value in a continuum ranging from complete disinterest to 
total attention but cannot be measured with objectivity. 
Kuh (Kuh, 2001), outlines some of the difficulties in assessing the degree of 
engagement in a teaching and learning environment. Kuh has published many papers 
(Kuh, 2001; Kuh, 2003; Hu & Kuh, 2002; Carini et al, 2006) reviewing the extent of 
student engagement in US undergraduate programmes and analysed results from the 
US National Survey of Student Engagement (NSSE). His work highlights the 
importance of engagement within the learning process and demonstrates methods for 
statistically quantifying student engagement through analysis of a large sample of 
student questionnaires and surveys, 
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2.2.3 Reflection  
In this context it refers to deep or serious consideration of some subject. 
Reflection can occur during or after the instructional event or experience that leads to 
learning. 
5HIOHFWLRQ LVRQHRI WKHIRXUHOHPHQWVRI.ROE¶V/HDUQLQJ&\FOH6HHVHFWLRQ
2.3.4) and the importance of reflection within the learning process cannot be 
understated. Reflection is often an internalised process and can therefore be difficult 
to quantify and to incorporate into the formalised structure of a teaching course or 
module. A number of methods for encouraging and increasing reflection in teaching 
have been proposed and evaluated as described by Brockbank & McGill (Brockbank 
& McGill, 2007).  
Action Research and Action Learning (see section 2.3.4) are both examples 
of reflective processes of learning which emphasise the important of reflection within 
the learning process. 
2.2.4 Data, Information, Knowledge and Wisdom (DIKW) 
Ackoff (Ackoff, 1989) is regarded as developing the DIKW hierarchy linking 
data, information, knowledge and wisdom though there are actually a number of 
HDUOLHUUHIHUHQFHVWRVLPLODUGHILQLWLRQV$FNRII¶VZRUN is commonly cited as a principal 
source in this area and is a sufficient reference for the purposes of this brief 
discussion. 
This is sometimes known as the Knowledge Pyramid (as shown in figure 2.1) 
and is an important definition in the fields of knowledge management and information 
systems. It also has relevance here since the transmission of knowledge is often 
regarded as the primary aim of learning and it is necessary to define the exact nature 
of knowledge and how it differs from data and information. The definition of wisdom is 
not directly relevant to this research but will be given for the purposes of clarity. 
 
Figure 2.1 : The Knowledge Pyramid taken from Rowley (Rowley, 2007) 
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2.2.4.1 Data 
Data is defined as a set of symbols that exist in some form that may or may 
not be usable. Data has no meaning and is the raw state described in the DIKW 
model. The contents of an Excel spreadsheet without headings would be a typical 
example of data. 
Fricke (Fricke, 2009) provides a more detailed explanation of the definition 
DQGUROHRIGDWDLQWKH',.:PRGHOLQFOXGLQJGLVFXVVLRQRQWKH³WUXWK´RIGDWDDQGLWV
relationship to evidence. It is not relevant to this research to explore this topic any 
further here. 
2.2.4.2 Information 
Information is data with meaning or semantics applied to it. It differs from raw 
data in that it can be used to answer simple questions of who, where, what and how. 
Referring back to the example given for data, information could be described as the 
content of an Excel spreadsheet with headings applied. Ackoff (Ackoff, 1989), Rowley 
(Rowley, 2007) and Fricke (Fricke, 2009) all provide detailed descriptions of 
information and the role in plays in the knowledge pyramid and the reader is directed 
to one of these sources for further information. 
In the context of learning, information is provided to students during the 
learning process and the learning process aims to transform this information into 
knowledge which can then be retained and applied by the student to indicate that 
learning has been successful.   
2.2.4.3 Knowledge 
Education is commonly regarded as the imparting of knowledge from a 
teacher to a student and knowledge is often regarded as the principal output of 
education. Rowley defines knowledge as follows:  
Knowledge is know-how, and is what makes possible the 
transformation of information into instructions. Knowledge can be 
obtained either by transmission from another who has it, by instruction, 
or by extracting it from experience 
[Rowley, 2007 p166] 
Referring back to the spreadsheet analogy described in the previous sections, 
knowledge would include an understanding of any formulae in the spreadsheet and 
how the contents of the spreadsheet can be adapted or extended for other uses or 
views of the data. 
  15 
The acquiring of knowledge, though fundamental to learning, is only one 
element of the learning process. Retention is the degree to which information and 
knowledge is recalled after some interval from its acquisition. This interval could 
include immediate recall after transfer of knowledge but most commonly implies some 
delay from knowledge acquisition to recall. The length of retention and degree of 
retention are obviously critical measures in assessing the extent and value of any 
learning occurring.  
Once knowledge has been acquired and retained the next stage in the 
learning process is in the application of that knowledge to solve problems. Being able 
to apply relevant knowledge in a new context demonstrates understanding of the 
knowledge and is an indicator that real learning has occurred. Knowledge that cannot 
be applied is of poor quality and may be no better than information. 
2.2.4.4 Wisdom 
Wisdom is at the pinnacle of the DIKW hierarchy described by Ackoff. It is 
often considered to be the most inadequately defined element of the model and a 
number of authors have attempted to clarify its definition and role in the overall model 
LQFOXGLQJWKRVHUHIHUUHGWRKHUH5RZOH\)ULFNH5RZOH\¶VGHILQLWLRQIRU
Wisdom is as follows: 
³:LVGRP LV WKH DELOLW\ WR LQFUHDVH HIIHFtiveness. Wisdom adds value, 
which requires the mental function that we call judgment. The ethical 
and aesthetic values that this implies are inherent to the actor and are 
XQLTXHDQGSHUVRQDO´ 
[Rowley, 2007 p166] 
Wisdom is of some interest to this work in its relationship to judgment. 
Decision making in construction management processes often call for the application 
of engineering judgment and the term is referred to in the learning outcomes for the 
teaching module that forms a major component of this research (and is discussed in 
chapter 8-10).  
Wisdom goes beyond the ability to answer How questions (that would be the 
domain of knowledge) and extends to the Why questions. It requires a deeper level of 
understanding. Wisdom is an extension of knowledge and is generally gained through 
extensive experience (Ackoff, 1989). It is not easily imparted through education alone.  
The more ephemeral nature of wisdom makes it difficult to assess the extent 
to which a person has wisdom in relation to a subject domain or task and no further 
mention of it will be needed within the scope of this thesis.  
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2.2.5 Learning Outcomes 
 Learning outcomes can be broadly categorised as the aims and objectives of 
DOHDUQLQJH[HUFLVHIURPWKHVWXGHQW¶VSRLQWRIYLHZ7KHVHFDQIDOO LQWRDQumber of 
categories and classifications including the more abstract (ability to think critically) to 
the concrete (understanding of project planning using activity networks). 
Jonasson (Jonasson, 1997) discusses the design of learning outcomes for 
problem solving and describes how learning outcomes should be devised to suit the 
nature of the problem being presented as a learning experience.  
2.2.6 Learning Styles 
Research has lead to the identification of specific styles of learning that are 
adopted to greater or lesser degrees during the learning process. Kolb (Kolb, 1984) 
describes many of the styles are typically found during learning. Styles are determined 
both by the nature of the learning experience and the cognitive preferences of the 
learner. 
The learning style adopted by a specific learner is not fixed and an individual 
may adopt a number of styles of learning in any learning process. It seems evident 
from the literature (e.g. Kolb, 1984), that preferences in learning style can impact on 
the extent of learning both positively and adversely.  
 Issues and effects in learning styles will be explored later in this chapter 
XQGHU WKHGHVFULSWLRQRI.ROE¶V([SHULHQWLDO /HDUQLQJSURFHVVDQG WKHGHVFULSWLRQRI
the learning styles inventory (section 2.3.6) 
2.2.7 Learner modelling  
Extending from the concept of learning styles is the modelling of learners. 
Learner modelling includes a variety of methods and techniques for assessing an 
LQGLYLGXDO¶VOHDUQLQJVW\OHVDQGPHWKRGV 
,WFDQUHIHUWRDVLPSOHUHFRUGRIDOODOHDUQHU¶s activity and responses during a 
learning exercise. These types of learner models are commonly employed in e-
learning and in particular, Intelligent Tutoring Systems (section 2.5.1). The Learning 
Federation roadmap (Howell, 2003) on learning modelling discusses this type of 
learner modelling in some depth with discussion of the salient points. Research in the 
use of e-learning with students will typically require some sort of learner model 
(except for the most rudimentary of e-learning exercises) in order for analysis of the 
use of the learning system to be performed. 
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Alternatively, learner modelling could refer to the use of some technique, 
commonly psychometric type testing such as the Myers-Briggs Type Indicator (Briggs 
Myers et al, 1998) or the Learning Styles Inventory model described by Kolb (Kolb, 
7KHUHVXOWVRIWKHWHVWLQJFDQWKHQEHXVHGWRFODVVLI\DOHDUQHU¶VDSSURDFKWR
learning and to devise the most appropriate learning experience to suit their particular 
predilections.  
2.3 Types of Learning / Learning mechanisms 
Numerous theories of learning and mechanisms by which learning occurs 
exist in the published literature. These come from the fields of education, psychology 
and cognitive science (amongst others). This research aims to draw upon this work 
somewhat but is not intended as a full review of educational theories as this falls well 
outside the scope of this work. 
In this section, a number of key theories and approaches to defining the 
process of learning are briefly described. The broad stereotypes of traditional and 
progressive educational methods are described to provide some context and 
background. However, the focus is exclusively on those aspects that are fundamental 
or directly related to the aims of this work. In particular the classification of learning 
FRPPRQO\ UHIHUUHG WR DV %ORRP¶V 7D[RQRP\ WKH WKHRU\ RI ([SHULHQWLDO /HDUQLQJ
proposed by David Kolb, the theories of Constructivist Learning pioneered by Jean 
Piaget and the constructionist approach to learning championed by Seymour Papert 
are detailed in some depth. 
2.3.1 Traditional Teaching (Tell-Test Approach) 
Traditional teaching is probably a much overused term in publications. It is 
generally is used to refer to a teaching style where material is presented to a group of 
students in a classroom or lecture type setting. There is little interaction between 
teacher and students with WKH VWXGHQW¶V UROH LQ WKH WHDFKLQJ SURFHVV EHLQJ DQ
essentially passive one. The interaction that exists is purely in the presenting and 
receiving of information or knowledge with little or no discussion of the material 
between teacher and students. In a traditional teaching exercise, the teacher 
manages the teaching and learning process, defining the structure and content of 
curriculum. Assessment methods also follow a traditional approach where the 
VWXGHQW¶V VXFFHVV DW OHDUQLQJ WKH PDWHULDO LV DFKLHYHG Whrough examination and 
coursework based approaches where examination is likely to be the dominant method 
of assessment.  
Learning by Rote, a repetitive approach still widely used in teaching many 
types of knowledge both in the UK and internationally, is a typical example of the 
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traditional approach to teaching being discussed in this section. Learning by rote can 
be very effective in the teaching of certain types of declarative knowledge such as 
basic arithmetic and literacy but has many critics.  
Instructionism, or instructivism, is another term found in the literature referring 
to the more teacher-focussed and traditional methods of teaching being described 
here. For example, Papert (Papert, 1991) uses the term to contrast with his theories 
on constructionist learning. 
Many academics criticise this type of stereotyping of teaching methods as 
being crude and unfair depictions of classroom based approaches which actually exist 
within a continuum of styles. These can include the more passive method depicted to 
active and interactive learning sessions where teacher and students are highly 
engaged and partake in free and open debate of the teaching material. In fact, Dewey 
makes this distinction and warns of the lazy stereotyping of traditional teaching 
approaches in his seminal work Experience and Education published back in 1938 
(Dewey, 1938), 
Prensky (Prensky, 2001) uses the term tell-test as a shorthand or reference 
for this type of teaching method which seems appropriate. This is the term that will be 
commonly adopted in this thesis when contrasting the various approaches reviewed 
and adopted against a standard lecture based approach to teaching undergraduates. 
2.3.2 Progressive Learning/Education 
Progressive education is the antithesis of traditional teaching as described in 
the previous section. The idea of progressive education and learning has been around 
since the 19th century but was popularised in the early to mid 20th century. John 
Dewey is probably the most famous proponent of progress educational methods and 
his 1938 book, Experience and Education (Dewey, 1938), is both a rallying call for the 
introduction of progressive education and an attempt to pacify traditionalists by clearly 
defining the aims and objectives of progressive education. Dewey further clarified the 
ideas of progressive education in later works in this field (Dewey, 1994; Dewey, 
1959). 
Progressive education is an inspiration for many of the learning methods 
described in section 2.3 and shares many methods in common. The progressive 
school of education emphasises: 
x Learning by doing 
x Group based learning 
x Problem solving and critical analysis 
x Collaborative/Cooperative Learning 
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x Lifelong learning 
x Learning outside the context of the classroom 
x Integrated and flexible curriculum 
x Opposition to standardised testing 
Progressive learning became more widely accepted during the 20th century 
and elements of it are now common practice in education. It is however, a contentious 
philosophy of learning and there still exists many who are diametrically opposed to the 
tenets of progressive education. A common critique of progressive education is that its 
lack of rigid formal definition makes it difficult to critically assess the results and leads 
to wide divergence in student performance (Evers, 1998). 
Progressive education is a broad term that includes a range of teaching and 
learning methods and styles and would include the work outlined in this thesis. 
2.3.3 %ORRP¶V7D[RQRP\ 
%ORRP¶VWD[RQRP\RIHGXFDWLRQDOREMHFWLYHV%ORRPLVRQHRIWKHPRVW
widely cited educational references (Orey, 2001). It was created by a group of 
educators led by Benjamin Bloom and published as a handbook in 1956. The 
taxonomy provides a method for classifying and categorising learning in three specific 
domains. These are: 
x Cognitive ± The domain of knowledge categorised into six specific levels 
x Affective ± related to attitudes and emotional aspects of learning. 
Categorised into five separate levels 
x Psycho-motor ± Concerned with the skill based domain of practical 
activities and split into six separate levels. 
For the purpose of this research, only the cognitive domain is of relevance. 
The six levels of the cognitive domain work as a sequential hierarchy structured in a 
pyramidal format where a learner progresses up the hierarchy as learning occurs. For 
example, a student at the stage of analysis has already achieved the knowledge, 
comprehension and application stages. This pyramidal hierarchy from the original 
version of the taxonomy is shown in figure 2.2. 
In order to further clarify tKH XVH RI %ORRP¶V WD[RQRP\ HDFK VWDJH LV RIWHQ
described by a range of verbs that represent the actions and activities that would be 
carried out during that stage of learning. Examples of these verbs are shown in figure 
2.3 which is often referred to as BORRP¶V:KHHO 
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Figure 2.2: Categories within the cognitive domain of Bloom's Taxonomy (original 
version) 
 
Figure 2.3 : Bloom's Wheel showing categories, matching verbs and assessment types - 
original version (taken with permission from wikicommons) 
Anderson (Anderson & Krathwohl, 2001) provides a revised version of the 
taxonomy taking into account many of the criticisms made since its creation and 
completing aspects of the taxonomy that were incomplete. Figure 2.4 shows the 
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categories in the cognitive domain from the revised version. The main change in the 
cognitive domain being converting the original noun based category descriptions to 
verbs and the exchange of synthesis and knowledge (old version) for create and 
remembering (revised version). The categories are often shown in a pyramid type 
hierarchy with create, evaluate and analyse at the top of the pyramid respectively. The 
structure shown in figure 2.4 represents a view of the cognitive domain where the 
topmost categories are given equal weighting which reflects the opinion of many 
educators. 
 
Figure 2.4 : Categories in the cognitive domain of Bloom's Taxonomy (revised version) 
2.3.4 Action Research and Action Learning 
Action Research (Lewin, 1951) is a method of learning whereby groups 
interact to reflect on some experience or activity. These groups are referred to as T-
Groups and work in a cyclic format of action and reflection. The method is commonly 
used in organisational development processes as well as within the field of education. 
Often a facilitator from outside the T-Group is employed to direct the experience (in an 
educational context this role would be taken by the tutor). Action research can employ 
a number of tools including simulation, case studies, games or role²playing 
exercises in order to create a dialogue and discussion between T-group members and 
generate OHDUQLQJ.ROE.ROESURYLGHVDGHWDLOHGH[SODQDWLRQRI/HZLQ¶VZRUN
and its relationship to his own theory of Experiential Learning. 
Action Learning is closely related to Action Research and was developed by 
Prof. R Revans. It again uses the ideas of small groups, referred to as action learning 
sets, and uses discussion and dialogue through example or simulated exercises to 
produce learning. It is also used for both educational purposes and organisational 
development. Revan (Revan, 1980) describes the process in more depth than can be 
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detailed here and a more recent and practically focussed review of the method is 
provided by Weinstein (Weinstein, 1998). 
Dick (Dick, 1997) also provides a brief overview of these related learning 
methods and their relationship to some of the other theories and methods outlined in 
this chapter). 
2.3.5 Constructivist Learning and Constructionism 
Though similar sounding these two related epistemologies do differ and both 
have relevance to this work and will be described in this section. Essentially both 
theories are concerned with the construction of knowledge by the student during the 
learning process and are related to experiential learning. They are both highly relevant 
to this research as they are closely related to the use of simulation and gaming 
approaches to learning. 
2.3.5.1 Constructivist Learning 
This theory of learning was developed by the great Swiss Psychologist, Jean 
Piaget. His extensive work studying the development of children led him to conclude 
that play was an essential element in learning. Constructivist theories of learning have 
EHFRPH ZLGHO\ DFFHSWHG DQG XQGHUSLQ PDQ\ WKHRULHV RI OHDUQLQJ LQFOXGLQJ .ROE¶V
theory of Experiential Learning described in section 2.3.6) though there are a number 
of criticisms of constructivist theories of learning as outlined and discussed by Liu & 
Matthews (Liu & Matthews, 2005). Some general principles of the constructivist 
approach to learning are as follows: 
x Learning is an active process ± It requires more than just the passive 
acceptance of knowledge presented by a teacher. The student must be 
actively involved in the process. 
x The process of learning itself is part of the learning process ± The more a 
student learns about a subject domain, the more they are able to 
construct a method for integrating the knowledge into a coherent 
understanding. 
x Constructing meaning from learning requires reflection ± This is a mental 
process and though physical actions can assist in learning they are not 
sufficient for learning to occur. Students must internally reflect on the 
learning experience for meaning and understanding to develop. 
x Learning is a social activity ± debate and discussion with peers and 
teachers are an essential part of the learning process 
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x Context is key to learning ± The relevance of knowledge to an individual 
is crucial for successful learning. Students gain more from teaching if the 
content has relevance to their life or work. 
x Learning builds upon existing knowledge - The more we know, the more 
we can learn. Teaching must be based on the current knowledge state of 
the learner if it to be truly successful. 
x Learning is not instantaneous - For significant learning we need to revisit 
ideas, ponder them try them out, play with them and use them.  
x Engagement is a key component in learning. Not only is it the case that 
motivation helps learning, it is essential for learning.  
Many of these principles are similar or extensions of those outlined as 
features of progressive education in section 2.3.2. This is not surprising since the 
constructivist theory of learning is at the heart of progressive educational attitudes. 
Duffy and Jonasson (Duffy & Jonasson, 1992) discuss the use of constructivism and 
its links to the technology of learning in more depth than is possible here. 
2.3.5.2 Constructionist theory of learning 
The famous educational theorist and practitioner Seymour Papert is the 
driving force and originator behind constructionism and the contructionist theory of 
learning, it is based on his work in the 1970s and 1980s with the use of Lego and logo 
and is detailed in his book, MindStorms: Children, Computers and Powerful Ideas 
3DSHUW  ,W EXLOGV XSRQ 3LDJHW¶V FRQVWUXFWLYLVW DSSURDFK WR OHDUQLQJ DQG LV
FORVHO\UHODWHGWR.ROE¶VWKHRU\RI([SHULHQWLDO/HDUQLQJ 
3DSHUW¶VZRUNRQ&RQVWUXctionism focuses heavily on the use of IT in teaching 
and he is a strong proponent and defender of the use of e-learning (see section 2.5). 
The Constructionist approach to learning focuses on learning through the creation of a 
physical or abstract system by the student as the principal element of the learning 
process. It is often referred to as Learning by Making (Papert, 1991). 
&RQVWUXFWLRQLVP VKDUHV PXFK LQ FRPPRQ ZLWK 6FKDQN¶V ZRUN RQ OHDUQLQJ
through Goal-Based Scenarios (Schank et al, 1993) and both are highly relevant to 
the use of computer based simulations and games in learning. 
2.3.6 Experiential Learning 
Experiential Learning is a theory proposed by David Kolb in his 1984 book 
Experiential Learning: Experience as The Source of Learning and Development (Kolb, 
1984). It draws heavily on the ideas of John Dewey, Jean Piaget and Kurt Lewin 
already described in this chapter. It is learning by reflection on doing and focuses on 
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the individual with no necessity for a teacher. It shares much in common with the 
theories already described in this chapter (except for traditional education).  
Experiential learning can be thought of as being in two types; where an 
individual learns through their direct life experience such as through on-the-job 
training or whereby a student acquires knowledge and skills in a suitable environment 
by experiencing the task or process to be learnt (or some facsimile of it such as 
through simulation). The latter is the type of experiential learning of relevance to this 
work and Kolb describes how experiential learning can be carried out in an 
educational institution in chapter 7 of his book (Kolb, 1984). The use of simulated 
learning environments is highlighted as a potential mechanism for the delivery of 
experiential learning outside of actual experience itself.  
It is not possible to discuss the theory in any depth within this thesis but there 
DUHDPXOWLWXGHRIUHIHUHQFHVWRH[SHULHQWLDOOHDUQLQJLQFOXGLQJ.ROE¶VRULJLQDOERRN 
2.3.6.1 .ROE¶V/HDUQLQJ&\FOHRU&LUFOH 
A key concept in the theRU\RIH[SHULHQWLDO OHDUQLQJ LV.ROE¶V/HDUQLQJ&\FOH
VRPHWLPHV UHIHUUHG WR DV.ROE¶V /HDUQLQJ &LUFOH 7KLV LV GHULYHG IURP WKH OHDUQLQJ
models proposed by Dewey, Lewin and Piaget and is shown in figure 2.5. It closely 
resembles the model outlined by Lewin. 
 
Figure 2.5 : Kolb's Learning Cycle from (Kolb, 1984) 
These represent the steps in the learning process and are shown as a cyclic 
pattern, though in reality all the steps could be occurring at once. The cycle starts with 
Concrete Experience where the learner experiences some activity (through their direct 
interaction or observation of it). The learner then reflects upon this experience through 
observation and develops understanding. In third step, the learner uses this 
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understanding to develop a conceptual theory as to how the experienced activity or 
item would operate. They then test their abstract theory in a variety of situations in the 
final step. The cycle then repeats itself until full learning has occurred and no more 
can be learnt about the experience. 
The four elements of the learning cycle are generally abbreviated as follows: 
x CE ± Concrete Experience 
x RO ± Reflective Observation 
x AC ± Abstract Conceptualisation 
x AE ± Active Experimentation 
Each element is required for learning to various degrees depending on the 
nature of the learning environment, the leDUQHU¶VVW\OHDQGWKHQDWXUHRI WKHPDWHULDO
being learnt. 
2.3.6.2 Learning Styles Inventory (LSI) 
&HQWUDO WR .ROE¶V WKHRU\ RI H[SHULHQWLDO OHDUQLQJ LV WKH LQGLYLGXDOLW\ RI WKH
OHDUQHU .ROE SURSRVHV WKDW OHDUQHU¶V DGRSW D YDULHW\ RI VW\OHV GXULQJ WKH OHDUQLQJ
proFHVVZKLFKDUHGHSHQGHQWRQDQXPEHURIIDFWRUV$OHDUQHU¶VVW\OH LVQRWDIL[HG
psychological type but will adapt in response to environmental and experiential 
conditions though each individual will have a tendency for specific learning styles and 
strategies in similar conditions.  
7KH /6, LV D PHWKRG XVHG WR DVVHVV DQ LQGLYLGXDO¶V RULHQWDWLRQ towards 
learning based the four elements of the learning cycles (CE, RO, AC, and AE). The 
four learning styles identified by Kolb are shown in table 2.1. 
The LSI is a self reporting test where participants answer a series of 
questions that focus on the four elements of the learning cycle and seek to assess 
their relative emphasis on each of these four learning modes. It produces a series of 
scores mapping the particiSDQW¶VUHODWLYHSUHGLOHFWLRQWRWKHVHPRGHV.ROEGHVFULEHV
how the results of LSI style testing can be used to create appropriate teaching 
strategies for an individual that are tuned to their individual learning preferences. He 
also provides results from testing a range of student types to demonstrate particular 
aptitudes and learning styles within academic and professional disciplines. 
Felder & Silverman (Felder & Silverman, 1988) describe the learning styles 
and methods as they apply specifically to engineering students and relate how 
teaching methods can be made more suitable for these types of student. This work is 
of great relevance to this research due to its focus of engineering education.  
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Learning style 
  
Learning 
characteristic 
Description 
Converger AC+AE ·    strong in practical application of ideas 
·    can focus on hypo-deductive reasoning on specific 
      problems 
·    unemotional 
·    has narrow interests 
Diverger CE+RO ·    strong in imaginative ability 
·    good at generating ideas and seeing things from different 
perspectives 
·    interested in people 
·    broad cultural interests 
Assimilator AC+RO ·    strong ability to create theoretical models 
    excels in inductive reasoning 
·    concerned with abstract concepts rather than people 
Accommodator CE+AE ·    greatest strength is doing things 
·    more of a risk taker 
·    performs well when required to react to immediate 
circumstances 
·    solves problems intuitively 
Table 2.1: Kolb and Fry on learning styles (Tennant, 1996) 
 
Figure 2.6 : Kolb's Learning Cycle and Learning Styles (from © concept David Kolb, 
adaptation and design Alan Chapman 2005-06, based on Kolb's learning styles, 1984) 
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A full diagram showing the learning cycle with the inclusion of the learning 
styles discussed in this section is shown in figure 2.6. It also shows that a continuum 
exists between the opposing modes of the learning cycle. Learners can be placed at 
some relative point in this continuum as determined through the results of LSI style 
testing. 
2.3.6.3 Limitations and Criticism of Experiential Learning 
Whilst the theory of experiential learning is now widely accepted and proven 
to provide educational benefits in a variety of subject domains, working environments 
and academic disciplines it is not without its detractors and its limitations as noted by 
a range of researchers (e.g. Anderson, 1988; Tennant, 1997) 
x The process of reflection is not fully explained or explored  
x The four learning modes defined do not apply for all potential situations  
x It does not take account of cultural differences in terms of the learning 
process 
x The sequential model of the learning cycle does not necessarily represent 
the actual thinking process ± Kolb himself, states the cycle may actually 
occur all at once 
x There is not enough empirical evidence to support the theory 
It is clear that care must therefoUH EH WDNHQ ZKHQ DSSO\LQJ .ROE¶V WKHRULHV
However, as Tennant points out: 
'the model provides an excellent framework for planning teaching and 
learning activities and it can be usefully employed as a guide for 
understanding learning difficulties, vocational counselling, academic 
advising and so on'.  
(Tennant, 1997 p92) 
2.3.7 Miscellaneous learning methods relevant to this work 
In this section a brief description of other learning methods that bear some 
relevance to this research are provided.  
2.3.7.1 Problem Based Learning (PBL) 
Similar to Case Based Learning (CBL) or learning by example, PBL is a 
student-centred learning method where small groups of students are given open 
ended problems to solve and then reflect upon the experience. Problems used are 
usually closely based on real world problems and may often have no one solution and 
often involve a compromise between multiple objectives 
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The learning process is facilitated by a teacher though their role in to guide 
the learning process and not to provide additional information on the problem (beyond 
that initially provided) or answers to student questions. 
2.3.7.2 Blended Learning 
Blended learning is a term used to describe a hybrid learning method that 
combines aspects from two or more learning methods. The combination of methods 
will be designed to suit the needs of the students and the learning outcomes.  
A typical blend would be in the combination of some progressive and 
traditional approaches to learning. An example of this would be the use of traditional 
assessment methods within a progressive learning experience, i.e. students 
undertake some sort of constructivist learning but are then tasked with completing a 
standard examination or coursework report based on their experiences. 
2.3.7.3 Situated Learning 
Situated Learning is a form where learning takes place in the actual 
environment in which the experience will be carried out, e.g. on the job training. It 
involves a community of practice which is similar to a T-group (Action research) 
though more vocationally focussed. 
 It might typically involve some form of role playing exercise where the 
learners play out the real world experience in various roles and reflect upon their 
performance. It is generally used in adult learning and with a more vocational than 
pedagogic focus. 
2.3.7.4 Discovery Learning  
Discovery learning is a method of progressive learning popularised by Jerome 
Bruner (Bruner, 1961) which draws on the work of Dewey, Papert and Piaget. It is an 
inquiry based instruction method where students are tasked with tasks which they 
solve based on their own experience, prior knowledge and through interaction and 
experimentation with the learning environment. Bruner felt that students would best 
remember and understand concepts that were discovered through their own individual 
actions. 
It shares much in common with Constructionism and Experiential Learning 
though it has many critics as to it efficacy as a teaching method due to it lacks of 
formal structure and guidance. Extensions to the method exist that attempt to reduce 
these limitations, e.g. guided discovery learning 
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2.4 Assessment methods employed in teaching and 
learning 
One of the primary difficulties in educational research is in the objective 
assessment of learning.  This is a critical area since without accurate and effective 
assessment it is impossible to ascertain the relative value of a teaching method and to 
ensure that students are receiving appropriate teaching support. Howell (Howell, 
2003) discusses many of these issues and also highlights that the wide variety of 
learning methods available also exacerbate this problem.   
One of the critical aims of assessment is to provide feedback on the learning 
process to both the teacher and the student. This feedback should enable the student 
to focus their attention of their weaknesses and provide the teacher with guidance on 
where to focus additional teaching support and in the planning of further teaching 
content to achieve the learning outcomes. 
It is not possible to investigate this topic in any depth within this chapter but 
key points and types of assessment will be briefly described that are of relevance to 
this work. Some of the key issues in assessment of learning are: 
x How do we assess learning? 
x Who performs the assessment? 
x Subjective versus objective assessment 
x Design of exams, coursework and other testing methods 
x Improvement versus attainment 
x Relative versus absolute performance 
x Rates of learning and their impact on assessment 
x Cross-disciplinary issues in assessment  
x What objective measures (if any) can be utilized in assessment? 
x How can subjective assessment be normalised to ensure consistency of 
assessment? 
There are a wide range of answers to the various issues mentioned and it is 
not possible to review them all here but the list provided acts to illustrate the obstacles 
that must be considered when evaluating student learning. The specific assessment 
topics relevant to this work will now be discussed in greater depth. 
2.4.1 Traditional approaches to assessment 
Traditionally assessment is carried out by the teacher or tutor. It can be 
subjective or objective depending on the nature of the material being assessed. 
Typically, science and mathematical based material can be effectively assessed 
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objectively and arts based teaching is subjectively assessed (though there are many 
exceptions to this rule). 
Typical traditional methods for assessment include question based tests such 
as formal examinations or classroom quizzes and standard coursework exercises 
assessed by reports or essays. These methods have been in existence since the 
inception of formal scholastic education and are well proven and documented 
methods of assessment. They are well understood by students and are accepted by 
the wider society. 
However, traditional assessment methods have many critics and limitations. A 
testing based approach to assessment is not suited to all types of learner especially in 
a formal examination type format. It is biased towards those students who are 
effective at memorisation and are able to recite model answers. Though these skills 
have some relationship to the attainment of learning outcomes they do not necessarily 
demonstrate full understanding and the ability to form theories and apply them to real 
world problems. Coursework based reporting and essay writing is also prone to 
plagiarism due to its unsupervised creation and cannot be confirmed as being the 
work of the learner. 
Another significant problem with traditional approaches to assessment is that 
they are extremely time consuming and/or labour intensive activities. Most members 
of the teaching professions spend a significant portion of their time assessing student 
material. 
2.4.2 Peer and Self-assessment 
Peer and self-assessment methods have always being a part of the learning 
process to some extent but its formal inclusion within the teaching process is a 
relatively modern development. It can provide a number of benefits but has some 
significant obstacles to its use. 
It provides the students with a greater appreciation of the assessment 
process and can also increase their understanding of the learning material. It 
encourages reflection on learning and increases the degree of group based 
discussion. It also reduces the amount of assessment to be carried out by the teacher 
and can help the students understand the reasons for their individual assessment 
results in greater clarity. 
However, there are significant overheads and difficulties in employing peer 
based and self assessment methods. Students must be provided with information and 
knowledge on assessment procedures and must agree to a set of assessment rules 
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and regulations that they can all agree to. There are risks that negative assessments 
may introduce tension and conflict between students in peer assessment exercise and 
that personal relationships may bias their judgment. In self assessment exercise some 
students may not be willing to be sufficiently objective regarding their own work. Most 
critically, if the assessment is summative (see section 2.4.3) then there is likely to be 
institutional or regulatory opposition to its introduction. For this reason much of the 
peer and self assessment exercises documented are formative assessments only. 
Hattum-Janssen & Pimenta (Hattum-Janssen & Pimenta, 2006) provide an 
excellent case study on the challenges, benefits and limitations of employing peer and 
group based assessment within a teaching module. Kosel (Kosel, 2006) also provides 
details of peer, self and group assessment methods in PBL. The reader is urged to 
consult these references for an in depth discussion of this topic. 
2.4.3 Formative and Summative assessment 
Formative assessment is feedback on student or learner progression that 
does not produce an audited grading going towards a qualification. An example of this 
would be a random classroom test or quiz that is aimed at providing students with 
some feedback on their learning but does not go towards their final grade. In contrast, 
summative assessment is formally graded assessment material that is used in the 
production of a mark or grade of student achievement. 
An example of the use of formative assessment in the learning process can 
be found in the work of Nicol et al (Nicol et al, 2006). Both these types of assessment 
have their role in the learning process though the nature of traditional teaching tends 
to focus on summative assessment methods. 
2.5 E-learning 
E-Learning (sometimes referred to as Electronic Learning or eLearning) is an 
ill-defined term that has been used to refer to all forms of teaching that employ IT 
resources or just those that employ web based distance learning methods (and many 
definitions in between those two extremes). In this thesis it is used as an 
encompassing term for all learning that employs IT equipment and software tools to 
assist in the learning process.  
This section is provided to illustrate the various forms of E-Learning as they 
represent alternative teaching methods. E-Learning through computer based 
simulation and gaming is the primary focus of this work and is described in depth in 
chapter 3. This section will instead briefly describe other elements of E-Learning such 
as Virtual Learning Environments (VLE), Computer Assisted Assessment (CAA) and 
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Intelligent Tutoring Systems (ITS). It is not intended as a detailed study into the field of 
E-Learning as this is not warranted in this work.  
2.5.1 Growth in E-Learning in Higher Education 
The penetration of e-learning within higher education has increased 
dramatically within the last two decades. This has to some degree coincided with the 
growth of the world-wide web and its implications for learning (e.g. Google generation 
has no need for rote learning, Times Educational Supplement, December 2nd 2008) 
Computing facilities are now widely available to all students at UK universities 
and it is no longer uncommon for students to possess their own laptop PCs. Increases 
in computing power and network bandwidth combined with the increased availability 
of educational software licensing agreements and the growth of the free/shareware 
movement mean that powerful computer applications are now easily available to 
students. Higher education institutions now employ IT based methods as the default 
mechanism for communicating with their students and typically provide teaching 
materials though this medium (through intranets and applications such as WebCT) 
This has all led to a massive increase in the use of computing resources by 
students in higher education and has been a paradigm shift in the nature of the higher 
educational learning.  
2.5.2 CBL/CAI /CAL ± Computer Based Learning, Computer Aided 
Instruction and Computer Assisted Learning  
These methods of learning are now commonly employed in industrial training 
and undergraduate education. They cover a wide range of potential methods and CBL 
and CAI are terms that are interchangeable with E-Learning in many definitions. CBL 
commonly refers to learning through specialist programs and applications designed 
for learning which could include many of those described in the following sections. 
CAI often refers to the use of a computer as a self-contained teaching tool.  
CAL is another term that has been superseded in many references by E-
Learning. The two terms are completely interchangeable though some prefer CAL 
over E-Learning. 
2.5.2.1 Web Based Learning (WBL)  
WBL generally refers to distance learning through the use of interactive 
websites though it could also be a classroom based exercise where a teacher 
supervises students using web based materials. WBL generally refers to the use of 
specially designed educational websites rather than general browsing though this 
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could form part of a structured exercise (e.g. asking students to track down 
information from a range of internet based resources to examine the accuracy and 
reliability of internet based research). 
2.5.3 ITS ± Intelligent Tutoring Systems 
ITS are a form of E-Learning used to teach students in the absence of a 
teacher (though teaching staff may be present in a supervisory role to ensure that the 
learning exercise is carried out successfully). The ITS takes the role of the tutor and 
presents teaching and assessment material to the student according to their 
interaction with the ITS.  
These types of system utilise Artificial Intelligence (AI) techniques in order to 
VLPXODWHWKHWXWRU¶VUROHDQGKDYHPXFKLQFRPPRQZLWK([SHUW6\VWHPV 
2.5.4 Virtual Learning Environments (VLE) 
VLEs can include a range of potential systems that can provide learning and 
support for learning processes through technology. Examples of items contained 
within VLEs in a higher educational context include: 
 Digital resources ± The simplest form of VLE. Non-interactive collections of 
standard teaching materials such as lecture notes. These reduce the need for 
the wasteful printing of teaching materials by teaching staff. They also 
provide the students with instant access to notes and lecture materials and 
the ability to quickly search for the information they require 
 Communication tools ± Could range from email and instant messaging to 
online forums and bulletin boards. Enables student to communicate with 
teaching staff outside of formal classes and provides methods for 
communication between student peer groups and work groups. Also allows 
for discussion with relevant parties outside of the teaching class which could 
include industrial contacts or other academics. 
 Interactive and assessment based content - Self Tests and exam materials. 
Links to interactive or external resources. Video lectures. Podcasts.  
 Collaborative Tools ± systems or applications designed for computer based 
support of working groups of students. Could include commercial software or 
bespoke tools created by combining many of the previously described 
elements with work applications. 
 Online Courses ± These could include a whole teaching module or course 
VSHFLILFDOO\ GHVLJQHG WR EH XVHG WKURXJK D FRPSXWHU V\VWHP 0,7¶V
OpenCourseWare programme would be an example of this type of VLE 
content. 
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 3D Multiuser environments ± These allow the user to interact through some 
3D avatar in a 3D graphical environment to access learning materials and 
communicate with other avatars representing other students or teaching staff. 
They also have the potential to produce a more interactive and immersive 
model for learning. Second Life (published by Linden Labs) would be the 
most obvious example of this type of VLE and has received much attention 
from educators in recent years.  
$GYDQWDJHVRI9/(¶VLQFOXGH 
 Supports flexible learning and/or distance learning 
 May reduce feelings of isolation for distance learners, part-time students  
 Can encourage less confident students 
 Can improve communications between lecturer and students 
 Helps students prepare for/review topics 
 Usually easy to set-up and administer 
2.5.5 Assessment of E-Learning 
E-Learning can be assessed through a variety of methods depending on the 
nature of the type of E-Learning. It can utilise the various forms of assessment 
described briefly in section 2.4. Where E-Learning is assessed though traditional 
approaches (reports and tests) it is an example of blended learning (section 2.3.7.2). 
2.5.5.1 Computer Aided Assessment 
This refers to a range of computer based exercises that are used to assess 
WKHXVHU¶VDELOLW\ZLWKLQa subject domain. Typically they consist of multiple choice type 
tests though more complex testing regimes are possible (though it is obviously difficult 
for a computer based system to assess the answers to essay type questions) 
Computer Aided Assessment exercises can be formative or summative. 
Formative examples are more commonly employed and operate as a self-testing 
exercise that may be useful in reviewing and revising.   
2.6 Comments and reflections on the teaching and 
learning process relevant to this work 
The brief summary given in this chapter is intended only to introduce the 
topic, provide some background and define some of the key teaching and learning 
concepts relevant to this work. The fields of education and cognitive psychology have 
theorized extensively on aspects of teaching and learning and the reader is urged to 
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consider a number of the texts referred to in this chapter for a more complete 
description of the topics.    
Various methods of teaching and theories of learning have been presented 
and the debate between progressive and traditionalist educational practices has been 
outlined. Progressive and traditional tell-test approaches to teaching have been 
described with due emphasis on their benefits and limitations. Special regard was 
made to the limitations of both approaches since it is in seeking to investigate and 
address some of these limitations that this research is focussed.   
The specific theories of Experiential Learning, Action Learning and 
Constructivism were explored due to their bearing on this work with their emphasis on 
student focussed learning and learning by doing. The difficulties and limitations in 
applying these types of progressive educational methods were discussed. One of the 
critical issues is in terms of the assessment of learning and this was briefly discussed 
along with descriptions of the standard assessment methods. 
A brief review of E-Learning was given to illustrate the types or systems and 
methods that have been employed within this field. The rapid growth of this method of 
learning and some potential implications were described. This provides some context 
and background for specific research into the use of simulation and gaming as E-
Learning methods that will be discussed in chapter 3.  
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3. Simulations, Games and their role in Civil 
Engineering and its Education 
3.1 Background & Chapter Outline 
This chapter reviews the use of simulations and games in a teaching and 
learning context. It is a broad topic with an extensive research record and this chapter 
can only provide an overview. It will concentrate on those aspects most directly 
related to the research programme but will give some background and history to the 
topic and define some of the key elements of the research area.  A number of 
research projects and commercial products will be detailed to back up the theoretical 
arguments detailed. 
Generic and fundamental issues in simulation and modelling will be initially 
described including discussion of the benefits and limitations, types of simulation, 
approaches to modelling and specific examples and case studies on the use of 
simulation. The topic of games will then be analysed in a similar manner with specific 
regard to computer based gaming leading onto a short discussion of the sub-domain 
of simulation games which combines elements of simulation and gaming and are 
commonly used for educational purposes 
The use of simulations and games in a teaching and learning context will then 
be covered in depth. A number of case studies will be examined and the results from 
research analysing the effectiveness of simulations and games for learning will be 
reviewed. Issues in designing and using simulations and games for learning will be 
discussed along with particular attention to the integration of teaching, simulation and 
gaming requirements in the production of a simulation game that is most effective 
from a learning perspective. 
More specific use of simulation games within the domain of civil engineering 
will be investigated. This will lead onto the primary field of interest to this research 
work; the use of management type simulation games in the domain of project 
management, and in particular construction project management. 
3.2 Simulation and Modelling 
Simulation can be defined as the act or process of mimicry or imitation or 
some physical or abstract system (OED). Modelling is the act of representing 
something, usually on a smaller or focused scale. Modelling is therefore a pre-
requisite for the production of a simulation and a simulation is in effect an 
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implementation of a model over time. Models could range from relatively simple 
diagrams and descriptions, mathematical formulae, complex maps and technical 
specifications and up to full three dimensional representations of a system - the 
colloquial definition of a model. A simulation is typically something which uses a 
model of some physical or abstract system to mimic its functioning for the purposes of 
analysis, optimisation, education, or even purely for entertainment.  
The term simulation has become synonymous with computer based 
simulations in recent times due to the aptitude of computer systems in producing 
highly complex, detailed and accurate representations of some physical or abstract 
entity or process. The context of this thesis is primarily concerned with computer 
simulations and/or educational simulations. The role of simulation outside of these 
domains will not be further explored in this document though there are many 
reference sources which explore the history and use of simulations in more general 
terms. 
The use and utility of computer based simulations has grown extensively 
since the widespread adoption of Personal Computer¶VLQWKHV7KHUDSLGJURZWK
of the internet and its penetration into mainstream society has increased the potential 
for network-based multi-user simulations dramatically.   
3.2.1 Benefits and limitations of the use of simulation 
There are many benefits arising from the use of modelling and simulation. 
They range from the self-evident, such as the ability to test options without risk to the 
real system or the user, to the incidental (but important), such as discovering 
discrepancies in user opinions of a system when modelling. However, the history of 
simulation development is not without its share of failures and there are significant 
limitations to be aware of when modelling a system and developing a simulation of 
that system. Some of the most commonly highlighted gains from using simulation and 
modelling are listed and briefly described below: 
x Identification of critical elements of a system ± Simulation is commonly used to 
GHWHUPLQHWKHZHDNRUSLQFKSRLQWVLQDV\VWHPLQRUGHUWRLPSURYHWKHV\VWHP¶V
overall performance or robustness. Examples of this would include; a 
manufacturing process simulation highlighting sub-processes that are limiting the 
oveUDOO V\VWHP¶V RXWSXW RU D VLPXODWHG IOXYLDO V\VWHP VKRZLQJ DUHDV PRVW
benefitting from improved channel conveyance. 
x Hypothesis testing ± Simulations can be used to examine the effects of changes 
to a system that would be too expensive to implement safely, cost-effectively or 
practically in the real system. The impact of such changes can be fully evaluated 
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in the simulated environment to determine if the benefits derived outweigh the 
risks and costs of implementation.   
x Training & Education ± Simulations can be used as an effective training tool 
where actual experience is too costly or risky to be used for the purposes of 
training. This potential benefit of simulation is the primary interest of this thesis 
and is further discussed in section 3.5.  
x Formal system definition ± The modelling process used to produce a simulation 
involves the development of a detailed definition of the system or process being 
simulated. Producing this can provide great benefit in itself since it makes explicit 
many elements of a system or process that may have not being fully understood 
prior to the modelling process. 
x Enabling complex system analysis ± The use of simulation can allow users to 
examine complex interactions between system elements that cannot be easily 
analysed using other approaches. For example, examining the impact of changes 
to raw materials in terms of an overall manufacturing production process such as 
concrete production (Long et al, 2007) 
The benefits described above must however, be placed in the context of the 
limitations and constraints of simulation and modelling techniques. The huge benefits 
of simulation do come at some cost and great care must be taken in the modelling 
and use of simulations if the potential benefits are to be realised. The major limitations 
related to the modelling and use of simulation in general are described below. Many of 
the issues highlighted are intrinsically related but have been listed separately to 
emphasise their importance: 
x A simulation is only as realistic as the model on which it is based 
x Complex systems are notoriously difficult to simulate accurately. It is often almost 
impossible to quantify accurately all the potential elements and interactions 
between those elements within the system boundaries. 
x External effects and their impact on the system to be simulated must be 
accurately modelled but are often difficult to analyse and quantify. 
x Unforeseen influences on a system cannot be easily simulated. This is related to 
the limitations already stated but worthy of specific note. It may be possible to 
generalise for events not explicitly defined in the model but it is not possible to 
accurately simulate events, interactions or effects that were not in the original 
model.  
x Complex simulations require a large amount of processing cycles for their 
execution. Typical examples of this would include climate modelling simulations 
used in weather prediction or for assessing long term climate change and other 
large scale Computational Fluid Dynamic (CFD) models. 
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x In order to mitigate for the previous limitation, simulations will commonly omit 
elements not considered to be important or events not likely to occur to in order to 
improve execution time. This simplification is a compromise between accuracy 
and efficiency and will obviously limit the overall efficacy of the simulation to some 
degree. 
x There is a risk that the simulation is treated as being 100% accurate and that too 
much reliance is placed on the results. Inherent errors and omissions of the model 
and simulation are often ignored. As with any scientific too, attention must be 
made to the limits of the tool and care should be taken in interpreting the results.  
x By its very definition, a simulation is not the same as the system or process being 
modelled and is only a facsimile. Even the most accurate simulation based on the 
most detailed of models is not the same thing as the system or process it 
represents. There is always the potential for discrepancy between simulated and 
simulation.  
Limitations specific to the use of simulation in a teaching and learning context 
are further discussed in section 3.5 
 
3.2.2 Potential applications of simulation 
Simulation, and in particular computer simulation, has a range of potential 
uses in a wide range of disciplines. In terms of the work undertaken as part of the 
research programme, it is the educational use as a learning tool that is of principal 
interest. However, it is relevant to this chapter to provide a brief description of other 
ways in which simulations can be employed. It is important to note that the various 
applications detailed are not mutually exclusive and many simulations will perform a 
range of the functions described to a greater or lesser degree depending on their 
specification. 
3.2.2.1 Optimisation 
One of the most common uses of computer simulations is to optimise a 
system or process. The repeated execution of a simulation can be used to examine 
the impact of change to specified variables on the simulation. By running the 
simulation through many iterations and across of variety of potential states an optimal 
solution in terms of the required variable (e.g. time, cost or safety) can be determined. 
Assuming the simulation was modelled with sufficient accuracy (and with due 
attention paid to the limitations of simulation as described in section 3.2.1), the 
simulated optimal solution should improve performance in the actual system. 
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Multi-objective optimisation algorithms can be employed within a simulation in 
order to produce an optimal solution in terms of a set of key variables. Since an 
optimising simulation outputs quantitative values that must closely match real world 
performance it requires a highly accurate simulation model in relation to the system or 
process simulated. This type of application is not suited to systems with large degrees 
of uncertainty and interactions outside the modelled boundaries. It is most appropriate 
for the modelling of controlled environments such as industrial facilities or electronic or 
mechanical systems. 
3.2.2.2 Decision Support 
Decision making and strategic planning for complex systems such as urban 
development, transport networks, financial markets, manufacturing facilities and 
construction projects are areas well suited to the use of simulation. Simulation can be 
HPSOR\HGWRPRGHODZLGHUDQJHRI³ZKDWLI´VFHQDULRV that could not be tested in the 
real world environment being modelled for reasons of practicality, safety or cost.  
Simulations performing decision support functions and applications are often 
referred to as Decision Support Systems (DSS) though not all DSS systems are 
actually simulations in the classical sense. DSS are a class of computer systems 
specialising in knowledge management and decision making and many of them 
employ simulation in their operation 
Simulation is a powerful tool in this type of computer system since it enables 
decision makers to examine a range of potential future scenarios and examine the 
impact of changes to the system on a range of measures and can also highlight 
unforeseen options and results that could not be easily identified through other 
techniques. It is not focussed on generating only the most optimal solution as with an 
optimising simulation but in providing a range of potential solutions to aid in the 
decision making process. A decision support simulation may also be capable of 
optimising behaviour but this will not be its primary function.  
3.2.2.3 Forecasting 
All simulations forecast future system behaviour as part of their inherent 
function but their ability to forecast is usually utilised for the purposes of optimisation, 
decision making, education or entertainment. Simulations specifically aimed at 
forecasting are what is being described in this section. This ability of a simulation to 
be used to forecast future changes to a system is widely used when simulating natural 
systems such as climate, flooding events or the movement and interaction of 
planetary bodies within the solar system.  
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By far, the most widely known application of simulation in forecasting would 
be in weather prediction ± $Q LQWHUQHWVHDUFKIRU WKH WHUP³IRUHFDVW´ZLOO UHWXUQSDJH
after page of links to weather sites and related content. Meteorology was an early 
adopter of computer simulations for the purposes of modelling weather systems and 
forecasting future weather. The computer simulations used in weather prediction are 
some of the most complex and require the most powerful of computer systems and 
networks for their execution. 
Predicting the future state of a system is heavily dependent on accurately 
modelling the system to a sufficient level of detail for the level of predictive accuracy 
required. Forecasting simulations may often employ a large set of historical data on 
system behaviour in order to verify the predictions made against similar previous 
events. Applications where forecasting is of use typically involve natural systems or 
those with high degrees of complexity and/or uncertainty. Forecasting the behaviour 
of simple and certain systems or processes would be a trivial task of calculation and 
not require the development of a complex system model and simulation.  
 
Figure 3.1: NCAR simulation model used for earth climate modelling (taken from 
University Corporation for Atmospheric Research UCAR) 
http://www.ucar.edu/communications/ucar25/forecasts.html) 
CFD simulations are typically used to predict the behaviour of natural systems 
or artificial structures under a variety of dynamic loadings caused by air or water flow. 
Examples would include testing the effects of wind shear on bridges or tall buildings 
and simulating the extent of inundation in a flooding event.  
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3.2.2.4 Education 
The concept of using simulations as a method of teaching or training has 
been around for some time. For example, the original flight simulator was developed 
as far back as the 1930s (Prensky, 2001 p299).  Simulation offers the ability for 
students to engage in a representation of the activity that they are attempting to learn 
without the risks associated with the actual task. It is also in the form of experiential 
learning which, as discussed in chapter two, has been shown to be a very effective 
method for teaching.  
Since the introduction of computer based simulation in education there has 
been an apparently exponential increase in their use and availability. The range of 
educational simulations currently available is vast and includes a heterogeneous set 
of simulation types, subject domains, target level, complexity and length (amongst 
other factors). Many of the simulations used for educational purposes combine 
gaming elements (as described in section 3.3) and are referred to as simulation 
games or serious games. Educational simulations are discussed in much more depth 
in later sections of this chapter and will therefore not be further discussed at this point.   
3.2.2.5 Entertainment/Recreation 
The use of computer based simulations simply for the purposes of 
entertainment or recreation was not one envisaged by early creators of such systems. 
Initial use of simulations in this way was an unintended side effect of the engaging 
nature of such systems which soon led on to the development of simulations designed 
primarily for the purposes of entertainment. The use of educational and training 
simulations by learners was the primary source of introduction to simulation to people 
outside of specialised scientific and industrial backgrounds.  
Similarly to educational simulations, those used for the purposes of 
entertainment are commonly referred to as simulation games, strategy games or 
serious games and a full description of these types of simulation is given in section 
3.4 due to their direct relevance to this research.  
3.2.3 Modelling methods and approaches 
It is clearly evident that the modelling process used to develop a simulation is 
responsible to a large extent in the accuracy and utility of a simulation. There are a 
multitude of potential methods and techniques used to produce models for simulations 
including Basic Algebraic specifications, Flowcharts, Petri-Nets, Integrated DEFinition 
modelling (IDEF) and the Unified Modelling Language used primarily for modelling 
software systems. The choice of modelling method or language is highly dependent 
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on the type and application of the simulation being produced and system being 
modelled. Whatever approach to model specification is followed, the general principle 
is to define the elements of a system in some primitive types that can be easily 
simulated computationally and to define all potential interactions between these 
primitive types in the functioning of the system being modelled.  
In addition to the traditional approaches to simulation modelling using static 
models generated on paper or utilising diagrammatic software applications (e.g. 
Microsoft Office Visio software), increases in computational power have led to the 
generation and application of combined modelling and simulation environments such 
DV5RFNZHOO¶VARENA and XJ Systems AnyLogic  ± see Figure 3.2 for an example. 
 
Figure 3.2 : Model produced using XJ Technologies AnyLogic simulation and modelling 
system (http://www.xjtek.com/anylogic) 
3.2.4 Types and Properties of Computer based Simulation  
The discussion to date has briefly described the potential benefits, limitations, 
applications and modelling methods in relation to computer based simulation. Before 
providing some examples of simulations in order to illustrate the points made and 
those relevant to later discussion and the research in general it is important to classify 
the types and properties of typical simulations. 
Banks and Carson (Banks & Carson, 1984) provide a more detailed and 
thorough explanation of the types of simulation than can be given here and provide 
the details for much of the brief explanation of types listed in the following sub-
sections.  
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3.2.4.1 Discrete vs. Continuous and Monte Carlo Simulation  
A Discrete Event Simulation (DES) progresses in time step intervals and the 
state of the simulation is updated at each time step. In comparison, in a continuous 
simulation the variables are all continuous functions such as differential or Navier-
Stokes equations. It is important to note that the simulated time in both types of 
simulation can progress at whatever rate is defined in the simulation or set by the 
user. It should also be pointed out that a truly continuous simulation is not strictly 
possible on a digital computer (though it would be on an analogue computer) as 
programmes are executed in discrete intervals of processor time. Continuous 
simulations are commonly used to model flow-based applications such as CFD 
models.  
DES is generally the more popular type since it can be applied in a wider 
range of applications. DES utilise a clock function to represent the internal time of the 
simulation. This clock could be advanced manually by the user or automatically by the 
simulation itself. The time step used in a DES could be fixed or non-fixed. Fixed time 
steps mean each time the simulation is advanced, a fixed period of time is added to 
the simulation clock (e.g. second, minute, day or week) and is by far the most 
common type of DES. A non-fixed DES would advance until a specified event is 
completed. This is more suited to simulating activities that do not have fixed durations 
and cannot be terminated until they are completed (non-splittable). An example of this 
would be the pouring of concrete on a construction site where duration would be 
variable and the process cannot be stopped in mid-pour. Please note, that non-
splittable activities can still be simulated in a fixed timestep DES just as splittable 
activities could be modelled using a non-fixed timestep simulation. 
DES utilises random variables (created using a pseudorandom number 
generator algorithms) in order to model the inherent uncertainties of any system. A list 
of outstanding events will also be required which is updated as the simulation 
progresses. Completion of all events on the list represents completion of the 
simulation. Note that new events can be added to this list during execution in many 
simulation models (though not all).  
It is possible to create a simulation that employs both discrete event and 
continuous algorithms or models in the same simulation. These are typically referred 
to as hybrid or combined simulations (Schwetman, 1978) and have obvious 
applications where the system being modelled contains a sequence of events and 
activities, some of which operate as a continuous flow of materials or information. 
Schwetman (Schwetman, 1978) gives an example of a hybrid simulation employing 
both discrete and continuous elements (mathematical models) in its underlying 
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structure and demonstrates how this model can be more effective than a traditional 
DES.  
As referred to in the title of this section, there is another type of simulation 
which cannot be classified as being discrete or continuous ± Monte Carlo Simulation. 
Monte Carlo Simulation (Metropolis, 1987; Hammersley & Handscomb, 1975) is a 
stochastic process for solving non-probabilistic problems. It differs from a traditional 
simulation in that it keeps no internal temporal state and is sometimes referred to as a 
method rather than a simulation. Monte Carlo methods are well suited to predicting 
the potential variability in a system or process and are commonly used in applications 
such as risk management, project planning and oil exploration.  
Monte Carlo Simulation works by defining a set of input variables, modelling 
the distribution of the input variables using random number generation and then 
calculating the required outputs based on the randomly assigned input variables. The 
outputs are then added to the set of results and the process is repeated for a defined 
number of iterations in order to achieve a sufficiently robust overall distribution of 
potential outputs. 
3.2.4.2 Stochastic vs. Deterministic 
In the simplest of terms a stochastic simulation has random elements and can 
produce a different result each time it is run whereas a deterministic simulation will 
produce the same result for a given set of inputs. The difference between stochastic 
and deterministic types of simulation is more of a continuum than two completely 
separate types. Simulations will commonly utilise a combination of stochastic and 
deterministic elements. For example, in a flight simulator the aircraft modelled will 
work deterministically each time (unless failure of the aircraft systems is a risk being 
simulated) but the environmental factors such as weather and wind speed may be 
randomly defined for each flight.  
A stochastic simulation will be more useful in analysing risk and uncertainty 
but is prone to producing inaccurate results due to the inherent uncertainty of the 
stochastic elements of the simulation. It is essential that the random distributions of 
stochastic elements be carefully analysed and defined in the modelling process and 
be suitable for the application to which the simulation is to be assigned. Since the 
input variables to a stochastic simulation are random it follows that the outputs of such 
a system will also have a random element and should be treated as statistical 
estimates, even though they may be very reliable and accurate estimates. 
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Deterministic simulations are far more consistent in their results and can be 
used to perform sensitivity analysis without the randomness of variables influencing 
the result. 
3.2.4.3 Steady state vs. Dynamic 
Steady State simulations use a fixed system model and use a well defined set 
of input variables. The simulation is run iteratively until an equilibrium point is found. 
Steady state models are typically used to model natural physical systems and often 
employed in simulating chemical plant processes. Steady State simulations are often 
created and used prior to the development of a more complex dynamic simulation in 
order to check the data collected as part of the system modelling process and to 
highlight critical aspects of the system in operation. Due to their fixed structure, steady 
state simulations are easier to model and implement than a more complex, dynamic 
model. In many applications, especially in relation to simple processes and 
independent systems, a steady state simulation is the most effective and efficient 
solution. 
Dynamic simulations, as their name implies, enable changes to the system 
simulated due to changes in the input variables. The design and development of a 
dynamic simulation is more complex and time consuming than the equivalent steady 
state solution but produces a more flexible and adaptive simulation.   
An example of a dynamic simulation would be the physics engine software 
(e.g. Havok) used in a range of academic and commercial applications in recent 
years. Such systems can be used to model the effects of interaction between physical 
elements realistically without the need for explicitly scripting or coding the behaviour 
for all potential instances of interaction. It can be used to calculate the final positions 
and damage to two vehicles colliding based on a heterogeneous set of crash 
conditions which could ultimately be useful in safety simulations for a motor vehicle 
manufacturer or for use in a video game. Note that the realism of outputs produced 
from the simulated collision would be likely to differ greatly for in each instance 
postulated. More discussion of the relationship between simulated realism and 
gameplay requirements will be detailed later in the chapter (section 3.3.5). 
Like many of the properties and types of simulation discussed in section 
3.2.4, in actuality simulations can adopt a position on the spectrum between fully 
steady state and fully dynamic rather than the distinction between steady state and 
dynamic being Boolean options. In the modelling phase, a developer will determine 
the appropriate aspects of the simulation for full dynamic simulation and those that 
can be modelled using a steady state approach. Alternatively, the developer may 
decide to build a steady state simulation initially as a prototyping or research exercise 
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and then create a dynamic simulation based on the findings from the steady state 
model. 
3.2.4.4 Distributed versus Local 
Local simulation is executed on a single computer using only the processing 
capability of that computer. A local simulation may require a network or internet 
connection in order to access resources used in the simulation but does not use 
networked processing capabilities in order to execute the simulation.  
In contrast, a distributed simulation is run across a network of computers 
(could be via LAN, Intranet, Extranet or Internet). Usually a central file server acts to 
manage the distributed execution of the simulation and be used as a source of data 
and repository of results. The primary reason for using a distributed simulation over a 
local simulation is processing power. Large and complex simulations notoriously 
require huge amounts of processing power. For example, one of the most powerful 
supercomputer networks in the UK is owned by the Meteorological Office for the 
purposes of running their climate simulations for weather prediction.  
Distributed simulation is a method that has gained popularity and use since 
the advent of the internet and high speed computer networks. It has the potential to 
greatly increase the processing power of a computer system without the cost of 
utilising the state of the art in high performance processors. The underlying methods 
for executing a simulation in a distributed manner are of technical interest but are not 
relevant to this thesis. To briefly summarise, the simulated problem can be broken 
down into a large number of sub-problems which are then run by separate processors 
or computers. Alternatively, distributed processing power can be utilised to run a large 
number of iterations of a simulation concurrently. This enables the collection of a large 
dataset of results that would require a huge amount of processing time if executed 
linearly on a single computer. This type of method for distributed simulation is 
commonly used via the internet in the processing of huge datasets employing 
thousands of PCs. The simulation is run as a screen saver when the user is not using 
the PC and well known examples would include the SETI project. 
It should be mentioned that a distributed simulation obviously requires 
additional resources for the management, transmission and collation of simulation 
data over the computer network. It is only used where necessary due to processing 
limitations or temporal constraints in running a simulation locally. 
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3.3 Games 
7KHUHDUHPDQ\GHILQLWLRQVRIZKDWH[DFWO\FRQVWLWXWHV³DJDPH´HJ3UHQVN\
2001; Gee, 2003). All definitions agree that a game is some form of structured or 
organised activity that involves play and is generally for the purposes of 
entertainment. Games differ from work in that they are not generally played for 
remuneration, though games involving gambling and professional game players such 
as sportsmen or women would be an exception. They also differentiate themselves 
from pastimes due to their needs for rules or objectives and their explicit structure or 
organisation.  
Research on human behaviour and learning has identified the important role 
that games and play have in the development and learning in early childhood (Piaget, 
1952) and also hypothesises on their utility throughout life in terms of learning. The 
specific issue of learning through the use of games is further investigated in section 
3.5 onwards.  
The range of potential game types is immense and includes physical activities 
such as sports to more abstract mental games such as chess. Games can include 
elements of competition or collaboration and can be played solo or in groups. 
Variability in game complexity is vast ranging from the most simplistic, e.g. noughts 
and crosses (or tic-tac-toe for US readers), to the more intricate, e.g. chess, bridge or 
role-playing games with rules books spanning many volumes. Complexity in rules and 
design is different to complexity in gameplay (see section 3.4.1) itself. Games such as 
Go and Risk are relatively simple in terms of the rules governing play but are very 
complex in terms of the underlying strategy attached to playing the game well.  
3.3.1 Game Properties and Terminology 
The broad range of potential games and styles of play makes it difficult to 
produce a detailed and specific study of game properties and the terminology 
commonly used in relation to games here. A selection of those properties of interest to 
this work is listed below: 
x Gameplay ± the experience of playing the game. Gameplay combines the 
structure of play and the interaction between player and game. It is also 
commonly used to describe how enjoyable the game is to play and to describe the 
type of play involved. 
x Rules ± The constraints on the player enforced by the game and the method by 
which the game is advanced. 
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x Difficulty ± The level of challenge offered by the game. It is not always easy to 
standardise the difficulty of a game since it is highly dependent on the relative skill 
level of the player. The difficulty curve of a game is used to describe how difficulty 
changes throughout the gameplay. A difficulty spike is a term used to describe a 
point during gameplay where the difficulty is much higher than at other points. 
Such spikes in difficulty are frustrating to players and are to be avoided through 
good game design. 
x Strategy ± This is the method employed by the player during gameplay. It is 
DQDORJRXVWRDQLQGLYLGXDO¶VOHDUQLQJVW\OHLQDOHDUQLQJSURFHVV 
x Game AI ± This refers to the methods used by the game to simulate the behaviour 
of non player characters within the game. 
x Multiplayer ± A term used to describe games where more than one player can 
participate in the gameplay. Multiplayer games can be either competitive or 
collaborative experiences. 
x Agency ± The ability of the player to affect change within the game. It also can 
UHIHU WR WKH OLQN EHWZHHQ D SOD\HU¶V DFWLRQ DQG WKH JDPHV UHVSRQVH $ SOD\HU¶V
agency is typically high to avoid frustration but will be limited to some degree in 
RUGHUWRPDNHWKHJDPHµUHDOLVWLF¶DQGFKDOOHQJLQJ7KLVLVRISDUWLFXODULQWHUHVWLQ
simulation games and a good description of the role of agency in this context is 
described by Poole (Poole, 2009) 
3.3.2 Digital Games 
Up to this point in section 3.3 the discussion has been generic in nature and 
could be applied to many types and formats of game. However, referring back to the 
original objectives of the research given in Chapter One it is clear that the aim of this 
thesis is to investigate the utility of computer simulations and games in terms of 
learning. Therefore, the remainder of this section will provide background and 
computer based games or more specifically, digital games.  
Digital Games includes all games that can be played on a computer, games 
console or handheld gaming device and are often referred to colloquially as video 
games. The history of digital gaming dates back to early mainframe computers (the 
PDP-1 mainframe to be specific) and the development of a game (SpaceWar) as a 
hobby by academic research staff. Poole and Hertz (Poole, 2000; Hertz, 1997) all 
describe the history and evolution of digital games from their initial amateur 
subversion of academic equipment to a global industry generating billions of pounds 
and rivalling television and film as an entertainment source, particularly for the male 
youth demographic (BBC, 2005). 
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3.3.3 A Taxonomy of Digital Games 
The rapid growth of digital games has led to the development of a number of 
specific gaming genres and subgenres. Due to technological advances and the 
LQGXVWU\¶V UHODWLYH LQIDQF\QHZJDPH W\SHVRUVXEW\SHVDUHEHLQJFUHDWHG UHJXODUO\
Prensky (Prensky, 2001) describes a general taxonomy of games in his book, Digital 
Game Based Learning, which is shown below with some adaptation and extension by 
the author to reflect the specific requirements of this research and changes in digital 
games culture since 2001. Note that there are many other games classification 
taxonomies in existence, see Schiffler (Schiffler, 2006) for example, but the one 
shown in figure 3.3 is sufficient for the needs of this review of digital gaming. 
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Figure 3.3 : Taxonomy of Digital Games - expansion of Prensky (Prensky, 2001 p129) 
In the context of this work, it is not necessary to further describe most of the 
game types shown in Figure 3.3 but descriptions can be found in Prensky (Prensky, 
2001) for readers interested in digital game types. The first tier of game types shown 
in Figure 3.3 represent those identified by Prensky and additional tiers are an 
expansion of the taxonomy relevant to this research. Blue links indicate properties and 
black links show sub-type relationships. Note that the choice of colour in the top tier of 
the taxonomy is to group game types of specific importance to this research. Those 
shown in red are of little to no interest; green indicates game types with some 
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relevance and blue highlights the types of game highly relevant to the work outlined in 
this thesis.  
The expansion of the taxonomy has concentrated on those game types 
relevant to the research only. Game types excluded and shown in red could be easily 
expanded upon in a similar fashion. For example, Action Games could be divided into 
2 Dimensional Shooters, First Person Shooters, Third Person Shooters, etc. The 
game types of specific interest to this work will now be further described. 
3.3.3.1 Puzzle Games  
 
 
Figure 3.4: BridgeBuilder game (Chronic 
Logic, 2000) 
Figure 3.5 : The Incredible Machine game 
(Dynamix, 1993) 
This category Includes simple two dimensional  pattern or block matching 
games (e.g. Tetris) , complex multi-dimensional modelling and construction puzzles 
(e.g. Bridge Builder, The Incredible Machine series), character control puzzles (e.g. 
Lemmings) and assorted subtypes. The construction type puzzles are of particular 
interest in terms of the research aims of this work and will be further referred to in the 
relevant later sections of the chapter (section 3.5 onwards). Real time puzzle games 
require the player to solve the puzzle within temporal constraints which could be a 
simple clock countdown or environmental changes. Turn based puzzles are static and 
control of puzzle state is determined by the player(s), which could be human player 
and/or AI. Turn based games could still employ a time constraint in the form of a time 
limit for each game turn used to speed up play in a similar way to the use of a clock in 
Chess. 
3.3.3.2 Role Playing Games (RPG) 
In an RPG game the player controls a character or group of characters and 
undertakes some task or series of tasks according to an in-game narrative to reach 
some specified objective or end point. As tasks are completed the player character(s) 
gain experience points which can then be used to upgrade the character(s) attributes 
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in a variety of ways. Tasks typically get more difficult during gameplay which 
QHFHVVLWDWHVWKLVXSJUDGLQJRIFKDUDFWHUVLQRUGHUWRFRPSOHWHWKHWDVN$FWLRQ53*¶V
(e.g. Fallout 3, Oblivion) play in real time and can look similar to (and be classified as) 
$FWLRQ *DPHV 7XUQ EDVHG 53*¶V HJ )LQDO )DQWDV\ 6HULHV W\SLFDOO\ ZRUN OLNH D
board game in combat with players and AI controlled enemies taking turns for 
movement and attack based on their specific characteristics. Massively Multiplayer 
Online RPGs or MMORPGs (e.g. World of Warcraft, EVE Online) combine RPG 
elements with social interaction in large game worlds running on central servers and 
DFFHVVHGE\FOLHQWVRIWZDUHRQHDFKSOD\HU¶VFRPSXWHU53*W\SHJDPHVDUHQRW LQ
themselves commonly used in an educational context but elements of RPG gameplay 
such as the link to an in-game avatar and the upgrading of that avatar could be 
potentially useful in an educational context.  
3.3.3.3 Strategy Games 
 
Figure 3.6: Screenshot from computer version 
of Carcassonne board game (Sierra Online, 
2007) 
Figure 3.7 : Screenshot from Empire 
Total War game (Creative Assembly, 
2009) 
Digital strategy games have much in common with strategy board games 
such as Chess, Risk, Settlers of Catan and Carcassonne. Players control a set of 
units with specified properties and use them to achieve game objectives (e.g. winning 
a battle or controlling the map). Strategy games are either Turn Based or Real Time 
Strategy (often referred to as RTS games). Turn based strategy games are very 
similar to the board games from which they were developed often employing a 
gridded or hexagonal game board where players and AI move games pieces turn by 
turn until victory or defeat conditions are reached. In RTS games, all players and AI 
move their pieces synchronously and generally are tasked with the collection and 
management of resources which enables players to purchase additional units and/or 
upgrade units. Strategy games can be classified into three distinct categories:     
x Wargames ± The most common type of strategy game, found in both turn based 
and RTS forms. Can range from games modelling entire military campaigns to 
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small skirmishes. Examples of a strategy wargame would be the Total War series 
of games created by UK developer, the Creative Assembly, these include both 
turn based management for empire building and RTS for battles including dozens 
of onscreen units fully modelled in 3D battlefields. 
x ³*RG´ *DPHV ± A subgenre of the strategy game where the player acts as an 
unseen all powerful entity controlling units and elements of the game world from 
DERYH $Q HDUO\ H[DPSOH RI WKH ³*RG´ JDPH ZDV Populous or Little Computer 
People and a more recent example would be The Sims 3. God games are usually 
RTS games. There is some debate as to whether God games are in fact strategy 
games or construction/building simulation games and the difference between the 
two game types is quite indistinct but seems to be based on the degree of 
strategic thinking required. 
x ³%RDUG´ *DPHV ± Digital versions of existing board games or new games that 
utilise a board game like approach to their gameplay. Digital board games are, in 
the majority, turn-based games reflecting their board game heritage (or 
inspiration). 
3.3.3.4 Simulation Games  
The specific game type of interest to this research work and 
described in depth later in this chapter (section 3.4) 
3.3.3.5 Hybrid Games 
In all attempts to classify there is likely to be exceptions to the rules applied. 
The rapid development and rate of change in the field of digital gaming makes all 
attempts to develop a fully encompassing taxonomy almost impossible. There are 
many examples of hybrid games that fall into a number of the game type categories 
shown in figure 3.4, e.g. the introduction of RPG elements into strategy games 
whereby player units can be permanently upgraded and improved during gameplay. 
New genres or subgenres are created on a semi-regular basis such as the recent 
growth in the rhythm action games (known collectively as bemani in Japan where they 
originated) such as Guitar Hero®, Rock Band® or Dance Dance Revolution. 
However, the taxonomy proposed is of sufficiently generic nature to enable the 
incorporation of new genres in most instances. In the case of rhythm action games 
they would be classified as a subtype of Puzzle Games. 
3.3.4 Engagement in Digital Games ± Flow, Immersion and 
Balance  
It is clearly evident from anecdotal evidence and social surveys that players of 
digital games find them to be highly engaging. It is no great surprise that children 
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generally prefer playing games to doing their homework. However, for the purposes of 
this research it is important to assess why this is the case and fully explore the nature 
of the engagement created when using digital games. 
Digital games often require complex planning and thinking by the player and 
can be as, if not more, cognitively challenging than many teaching exercises. It should 
also be mentioned that the vast majority of digital games offer little in the way of 
cognitive development and simply provide entertainment.  Multiplayer games often 
require effective team work, communication and collaboration skills which, as will be 
discussed in section 3.9, are noted as a key requirement of industry in terms of 
graduate skills and are often not easily imparted through traditional teaching 
approaches. If digital games can provide learning and skills development whilst 
engaging the player in the learning process then it is important to identify the 
mechanism by which this is achieved. 
Examining the engaging nature of digital games has identified the key 
concepts involved in maintaining player engagement. Simple escapism from the 
routine of daily life such as school or work are an obvious reason why games are 
engaging as with any other hobby or pastime. Three other major elements in 
engaging the player are flow, immersion and balance each of which will now be 
further discussed. 
3.3.4.1 Flow 
Csikszentmihaly (Csikszentmihaly, 1991) in his book, Flow: The Psychology 
of Optimal Experience, describes the state of flow where a practitioner in some 
activity, be it gaming, sports, working or learning, experiences a period  of intense 
concentration where tasks can be performed more easily and enjoyably. Players of 
Digital Games report experiencing this phenomenon regularly and it is thought to be 
one of the primary reasons for the high levels of engagement with digital gaming. 
Prensky (Prensky, 2001) discusses how flow can be useful in educational games and 
highlights the issue of maintaining this state of flow in players during gameplay. 
³7KH WULFNZLWK IORZ LV WRNHHSVRPHRQH LQ WKLVVWDWH0DNH WKLQJV WRR
easy and players become bored and stop. Make things too hard and 
they stop because they become frustrated. Well-designed games are 
especially good at maintaining this flow state in players and games 
GHVLJQHUVKDYHGHYHORSHGVSHFLDOWHFKQLTXHVWRGRWKLV´ 
(Prensky, 2001 p124) 
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Matching game difficulty to player ability is seen to be the principal component 
in establishing flow although obviously the task being undertaken must be sufficiently 
entertaining or of interest to the player in the first place. 
3.3.4.2 Immersion 
Immersion within the gaming environment, be it a fully 3D environment or a 
more simple menu based system, is a critical aspect in player engagement. It refers to 
D VWDWH ZKHUH WKH SOD\HU¶V IXOO FRQFHQWUDWLRQ LV IRFXVHG RQ SOD\LQJ WKH JDPH DQG LV
therefore related to the concept of flow previously discussed. It differs from flow in that 
it is concerned with the integrity of the gaming environment and its function rather 
than with the level of game difficulty   
Cheng and Cairns (Cheng & Cairns, 2005) examine immersion in a gaming 
environment and test the theory that the coherence of the in-game experience is a key 
element in creating immersion. They found that immersion, once established can be 
maintained even if the coherence of the in-game environment is decreased. 
3.3.4.3 Game Balancing 
Game balance is closely linked to the concept of flow described in section 
3.3.4.1. It refers to the process of ensuring that the gameplay is adapted to maximise 
WKH SOD\HU¶V H[SHULHQFH ,W LQFOXGHV WKH EDODQFLQJ RI JDPH GLIILFXOW\ DQG FKDOOHQJH
required for flow to occur but also includes the inclusion of different gameplay styles in 
order to maintain player interest throughout gameplay.  
3.3.5 Educational Digital Games 
Games have a long history of use in education, especially in the early years 
teaching of children. Piaget (Piaget, 1952) in particular is famous for his early work in 
investigating the role of playLQJ JDPHV LQ FKLOGUHQ¶V GHYHORSPHQW DQG OHDUQLQJ  ,Q
terms of digital games, there has been a chequered history relating to their use in 
education. Digital games have long being accused of distracting children (and adults) 
from their learning and parents will commonly have issues with their children playing 
digital games when they should be completing their homework. Digital games have 
been used in education since the introduction of computers into the classroom in the 
late 1970s/early 1980s. Early games were commonly automated versions of simple 
tests and quizzes that used the graphical style and simplified gameplay of early digital 
games. Early versions of the Math Blaster! Software described in table 3.1 is typical of 
initial attempts at educational digital games.  
Educational digital games are sometimes referred to collectively as 
Edutainment or Serious Games and early examples in the genre include ³:KHUH LQ
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the world is Carmen SandieJR´ (Broderbund Software, 1985) and ³0DYLV %HDFRQ
7HDFKHV7\SLQJ´ (Broderbund software, 1987). The first of these examples was a very 
successful game for teaching basic geography, history and trivia to schoolchildren and 
the second, a tool for teaching touch typing now in its 17th version and still widely 
used. Figure 3.8 and Figure 3.9 show screenshots from the two games. 
The majority of early educational games were aimed at teaching numeracy, 
literacy and other basic skills to children. Similarly to early digital games, many of 
these were simply digital versions of existing teaching materials. Prensky (Prensky, 
2001) provides a summary of the history of educational games and the reader is 
directed to these if interested further in the history of this subject.  
 
 
Figure 3.8 : Screenshot from "Where in the 
world in Carmen Sandiego" 
Figure 3.9 : Screenshot from Mavis 
Beacon teaches touch typing 
In addition to games specifically designed for educational purposes, existing 
games have often being co-opted for the purposes of learning. SimCity, (Maxis 
Software, 1989) is the most obvious example and has being employed for the purpose 
of teaching children the fundamental issues in urban planning though it was originally 
released purely as an entertainment product. More recent examples of edutainment, 
educational or serious games are described and categorised in table 3.1. 
Although there have been many successful attempts at combining digital 
games and educational content, including those described and referred to in this 
section, there is a wide perception that ³HGXFDWLRQDOJDPHVVXFN´ (Herz, 1997). It is 
not known whether the introduction of educational content into digital games reduces 
their engagement or it is simply that educational games are often not well designed 
digital games. The latter is certainly the majority view of researchers and developers 
working in this area (Prensky, 2001; Gee, 2003; Squire, 2005; Aldritch, 2003) and the 
fact that numerous effective examples of Educational Digital Games do exist, backs 
up this hypothesis. 
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Title Developed Subject  Description 
Democracy Positech 
Games, 2005 
Politics & 
Government 
Government simulation game in which the player takes on 
the role of president of a democracy and must determine 
policy in a number of key areas such as taxation and social 
welfare. Player aims to keep various citizens groups happy 
in order to be re-elected.  
Food Force UN World  
Food  
Programme 
(UNFWP), 
2005 
Famine 
Relief, Food 
Distribution 
A serious game aimed at educating players regarding the 
role of the UNFWP in disaster aid and famine relief. Uses a 
suite of small arcade style games to illustrate different 
HOHPHQWVRIWKH81):3¶VUROH 
'U.DZDVKLPD¶V
Brain Training: How 
old is your Brain? 
Nintendo, 
2005 
Numeracy, 
Literacy and 
Memory 
Very successful game marketed as a tool for improving 
brain performance by repetition of simple games of literacy, 
numeracy and memory tasks.  
PeaceMaker ImpactGames
, 2007 
Geopolitics, 
Conflict 
resolution 
Turn based strategy/simulation game modelling the current 
Israeli/Palestine conflict. Players can play as both sides and 
attempt to create a peaceful resolution to the conflict 
Math Blaster! Davidson  & 
Associates, 
1987-Present 
Basic 
numeracy 
A long running series of games for teaching basic numeracy 
to children (<10yrs). Uses the form and structure of typical 
arcade games in order to answer questions of basic 
arithmetic. 
The Typing of the 
Dead 
Sega, 2000 Typing  A curious combination of an existing zombie shooting game 
with a typing trainer. Requires the player to type words or 
phrases displayed on screen quickly and accurately in order 
to defeat attacking zombies. Based on an existing  action 
game engine  from the House of the Dead series 
Table 3.1: Examples of recent Educational Digital Games 
3.4 Simulation Games  
As the name suggests, simulation games combine elements of simulation and 
gaming to produce an (intentionally) entertaining simulation or a realistic game. 
Realism defined as being in terms of the model of reality offered by the simulation 
aspect of the simulation game obviously. Prensky (Prensky, 2001 pp210-221) 
extensively discussed the relationship between simulations and games and what is 
required to turn a simulation into a simulation game. One of the main changes 
identified between a simulation and a simulation game is the introduction of specific 
objectives and the potential to win or complete the simulation game. The introduction 
of challenge and reduction in realism of the simulated environment are other common 
differences. For example, a flight simulator will realistically model the experience of 
flying an aircraft including all those aspects of flying that are quite boring such as 
making a flight plan,  communicating with ground control and long periods of level and 
uneventful flight.  A flight simulator game will typically focus on a more action based 
approach to flying a plane such as flying a military jet in combat. It may well reduce or 
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alter the physics of flying a plane to allow manoeuvres that would not be possible in a 
real aircraft but increase the fun of flying a plane. 
A simulation game inherits many of the properties, limitations and benefits of 
both simulations and games. The balance between simulation and gaming elements 
within a simulation game is a critical measure of its potential applications and 
capabilities. Many simulation games allow the user to specify the degree of simulation 
within the simulation game. This can allow them to add or restrict aspects of the 
simulation for the purposes of entertainment or to alter the difficulty of the simulation 
game. Typical examples of this would be driver assists in a driving/racing simulator, 
Forza Motorsport 2 (Microsoft, 2007) allows the player to add a visualisation of the 
correct racing line and speed to the display. This is not realistic in terms of simulating 
real world racing but makes the game less frustrating for novices.   
The major types of simulation game were shown in Figure 3.3. Those of direct 
relevance to this work will now be discussed in more depth. 
3.4.1 Management Simulation Games 
The field of management is one that has been well served by simulations 
games. There are a wide range of games available within this context and it is an area 
well suited to their use for a number of reasons including: 
x Management is a practical skill which is suited to experiential learning. 
x Actual experience of management in the real world is not practical for teaching 
purposes for most students. 
x It is a field where traditional teaching approaches are limited in their ability to 
create effective learning. 
x Simulation and games can be used to test out various theories and management 
approaches without cost. 
x They are highly suited to examining decision making processes which are a 
critical aspect of management 
It is not practical to provide a full discussion of management simulation games 
within this section but Gilgeous and '¶&UX] *LOJHRXV 	 '¶&UX]  SURYLGH DQ
excellent review of the subject and the reasons why simulation games are an effective 
teaching method for management. John Sterman from MIT (Sterman, 1992) 
discusses the role of simulation games in management and coins the phrase 
Management Flight Simulators in a well cited paper on this subject. 
Numerous examples of management simulation games exist and range from 
those with a more game focussed approach (Railroad Tycoon, Capitalism) to those 
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that are complex and detailed simulations of management processes (VLeader). A 
large number of management simulation games, particularly business management 
games, are commercial products designed for industrial training purposes rather than 
academic learning. 
3.4.2 Construction and Management Simulator (CMS) 
CMSs are a type of simulation game that focuses on the building, 
management and expansion of simulated projects or communities through the 
allocation of a constrained resource set. Like management simulation games they 
differ from traditional games in that they do not have a fixed win condition and are 
often open-ended games where no defined end state can be achieved. Some enable 
WKHGHILQLWLRQRIVFHQDULRVZLWKVSHFLILFJRDOVDQGREMHFWLYHVDQGFDQEH µFRPSOHWHG¶
by the player.  
A wide range of examples of this type of simulation exist and range from 
recreational games to teaching tools. Some can be used as both (e.g. SimCity). 
3.5 Simulation & Games for Learning 
As described in chapter One, the use of simulations and games in the field of 
teaching and learning is well established and discussed though there is still much 
debate as to the extent of their efficacy in this role. In this section, the case for and 
against the use of simulations and games in learning will be discussed and illustrated 
with a number of examples of educational simulations and games. Simulation and 
gaming have been used in teaching for some time. Depending on the exact definition 
used, it could be argued that its use predates modern schooling since simulated 
environments in military training have been in existence since ancient times. Games 
for the purposes of teaching skills and knowledge date back similarly. However, for 
the purpose of this work we are primarily referring to computer based simulations and 
games though some examples of early board games and role playing exercises for 
learning will be referenced to in this section. 
The modern use of computer based simulation and gaming in an educational 
context can be traced back to the large body of research undertaken in the 1960s and 
1970s. Advocates of utilising simulation and gaming in education put forward a range 
of arguments for their validity and utility. Each of the major points made will now be 
detailed: 
x More engaging than the tell-test approach 
x Provides learning that cannot be easily transmitted through traditional approaches 
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x 6XLWHG WR WKH ³JDPLQJ JHQHUDWLRQ´ LH WKRVH ZKR DUH IDPLOLDU ZLWK WKH XVH RI
games and simulations. 
x Enables experiential and constructivist learning to be carried out. 
x Is a form of student centred learning  
Other arguments have been outlined for using games and simulations have 
been proposed but those listed above are most relevant to this work and to the 
simulation games game type. However, there are many critics of the use of 
simulations and games in education who raise a number of issues regarding their 
usefulness including those who see no validity in their educational use. A summary of 
the main arguments against their use will now be provided: 
x Ludological Fallacy ± There is not necessarily any link between performance at a 
game or simulation and ability at the actual activity or process. It may also be 
detrimental to learning since it provides a misleading view of the actual activity or 
experience. 
x Provides potentially broad but very shallow learning 
x Do not encourage reflection in themselves 
x Unproven learning value (e.g. BBC ³OHDUQLQJ JDPHV GR QRW ERRVW UHVXOWV´, 26 
November, 2001) 
x Enjoyment does not equal useful  
x Too time consuming and resource hungry 
x Difficult to assess learning through games and simulations 
x Most educational simulations and games are poor 
Most of the arguments against the use of simulation and games for learning 
are more of an argument against the ineffective use of games and simulations for 
learning either due to poorly designed examples or due to inappropriate application of 
them in teaching terms. Those arguing against their use in all instances now form a 
small minority in academic circles. Evidence of this can be found in a number of 
studies (e.g. Randel et al, 1992). There is still a large percentage of teaching staff who 
question whether simulations and games are more effective, or even as effective, as 
traditional teaching methods and there is definitely a need for further research in this 
area. This research aims to investigate the utility of simulation games in teaching and 
is part of a body of existing and ongoing research in this area.  
Practitioners in using simulation and gaming in teaching and learning argue 
that this requirement for absolute incontrovertible evidence of their effectiveness is not 
matched by a similar need to confirm the appropriateness of traditional teaching 
methods and that there is plenty of evidence that traditional teaching methods can be 
ineffective in teaching specific types of knowledge and for certain types of learner. 
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The fact that traditional teaching is not fully proven either is no reason not to fully 
investigate the practicality of using simulation and gaming in teaching but it is an 
important point to make. It is not practical to discuss the arguments for and against 
the use of simulation and gaming in education further here but it can be concluded by 
stating that their use has been successful in a large number of studies and there is 
significant precedent for their inclusion as a valid teaching method. It is fair to state 
that there is a requirement for further evaluation of their efficacy in teaching and that 
this research aims to add to that evaluation. 
3.5.1 Educational Simulations 
The use of simulation in an educational context enables students to 
experience aspects of their field of study that were be too costly or dangerous to 
experience in person. It provides students with an opportunity to examine the impact 
of their decisions on a model of a system they are learning about. Simulation can be 
useful in transmitting procedural knowledge that is not easily taught through a 
traditional tell-test approach. In some instances (especially military and pilot training) 
simulation is the only viable option for teaching.  
Care must be taken to ensure that the learning outcomes can be achieved 
using simulation and the use of simulation does not negate the need for effective 
teaching support. Simulations, and games as will be discussed in the following 
section, do not encourage reflection as part of their core function. As discussed in 
chapter 2, reflection is a critical part of the learning cycle and other teaching methods 
must be used in order to ensure that the learner reflects on their simulated 
experience. Typically this is achieved by the use of debriefing sessions or classes 
where learners are required to present or discuss their simulated experience and 
reflect on their performance at the simulation and how this might relate to the real 
world experience being simulated. Another option to encourage reflection could 
include the requirement to produce a report or piece of coursework based on the 
OHDUQHU¶VH[SHULHQFHRIXVLQJWKHVLPXODWLRQ 
3.5.2 Educational Games 
Educational games were described as part of the discussion on games in 
section 3.3.5 and will only be briefly discussed again here for the purposes of clarity.  
The main motivation and benefit of combining digital games and with educational 
FRQWHQW LV WR LQFUHDVH WKH OHDUQHU¶V HQJDJHPHQW ZLWK WKH OHDUQLQJ PDWHULDO ,W DOVR
enables the learner to engage in self-directed learning which can be very effective as 
was discussed in chapter 2. There have been a number of successful educational 
games some of which were described in section 3.3.5.  
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An example of a relatively simple educational game for engineering is Tree 
Trumps and is shown in Figure 3.10. The game was developed by Dr Ridley-Ellis from 
the Centre for Timber Engineering at Edinburgh Napier University in the UK and is 
available to play on their website (Ridley-Ellis & Caver, 2007) 
 
Figure 3.10: Screenshot from the Tree Trumps game (online here) 
Gameplay copies the Top Trumps formula popularised in the 1970s. The 
player is dealt a number of cards from a pack and attempts to win the cards of other 
players (computer controlled or human players). The player goes through each card in 
their set in sequential order and selects a specific property from their current card that 
they believe will be higher than the corresponding property on their opponent(s) card. 
The player with the highest value for that property gets to keep their opponent(s) 
current card. The game ends when a player has collected all the cards. 
In Tree Trumps each card represents a particular type of timber and contains 
values for a set of properties relevant to construction using that material. The game is 
an engaging way for students to learn the key properties for timber construction 
materials. A recent paper by Ridley-Ellis (Ridley-Ellis, 2008) provides a more detailed 
description of the game and its educational value.  
3.5.3 Educational Simulation Games  
Simulation games are ideally suited to be used as educational tools due to 
their combination of experiential learning and engaging gameplay. Aldritch (Aldrich, 
2004) provides a good discussion of the essential criteria in the development of 
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educational simulations and games and discusses the challenges in balancing the 
gaming, simulation and pedagogic elements involved.  
TEACHING AND 
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SIMULATIONS
Interactive 
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Figure 3.11 : Venn diagram showing the links between simulations, games and teaching 
methods and their properties 
Figure 3.11 shows each of the three elements of educational simulation 
games, gives examples of properties or methods for each element (indicated by 
dashed boxes in the diagram) and shows examples of the subtypes that exist in the 
combination of each element. Educational simulation games are an example of 
experiential learning and typically follow the principles of constructivist theories of 
learning since they require the learner to build on their existing knowledge of a 
process during the simulation. Since the learner is in control of the simulation in most 
instances they are also a form of self-directed learning. Educational simulation games 
may also promote various other types of learning methods depending on their exact 
nature. For example, they are often played in groups rather than by individuals 
reducing the element of self-directed learning but introducing group based learning 
mechanisms including the development of teamwork and communication skills. They 
may also be played competitively with all learners competing against each other for 
limited resources in some form. This introduces elements of conflict resolution and 
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negotiation between players which are not easily learnt through traditional teaching 
approaches. 
In terms of the simulation aspects of educational simulation games, its 
verisimilitude will be compromised to balance the needs of the educational and 
gaming aspects of the experience. The degree of realism in the simulation may be 
DGDSWDEOHDQGEHPDWFKHGWRWKHOHDUQHU¶VQHHGVDQGH[LVWLQJDELOLW\$Q educational 
simulation will focus on the specific elements of a system that are relevant to the 
learning outcomes of the teaching exercise. Aldritch (Aldritch, 2004) provides a more 
detailed description on the issues regarding the fidelity of the simulation in an 
educational simulation. 
The gameplay in an educational simulation games is often the element most 
neglected. This is possibly due to the fact that most are designed by educators rather 
WKDQJDPHVGHVLJQHUV*DPLQJDVSHFWVDUHRIWHQ³WDFNHGRQ´WRincrease engagement 
without great thought being given to the gameplay aspects of the educational 
simulation game. This is often true of all educational games and was highlighted by 
Herz (Herz, 1997) over 10 years ago, and although there have been significant 
improvements in the field of educational simulation games; it is still an oft-repeated 
criticism of such software.     
3.5.4 Assessment of educational simulations and games 
One of the criticisms of educational simulations and games is that they are 
still an unproven method for learning. There is some truth to this criticism though there 
are numerous examples of studies where their utility has been assessed, some of 
which will be referred to in this section. Educational simulations and games can be 
assessed from two separate viewpoints; assessment of the simulation or game itself 
and assessment of any learning generated by the use of the simulation or game. 
These two viewpoints are separate though there are linkages between them and it is 
latter that is of primary interest in terms of this research. 
3.5.4.1 Assessing the utility of an educational simulation or game 
Assessment of the simulation or game itself is generally performed through 
testing and feedback from users as with any evaluation of software. Initial assessment 
is done during the testing and evaluation of the simulation or game which should 
identify any bugs and gameplay or operational problems. 
Feedback from actual users during operation of the simulation or game is the 
main method for assessing the simulation or game itself. This is generally carried out 
through questionnaires, interviews and feedback forms. Users are typically asked to 
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review the game or simulation in terms of its interface design, controls, difficulty, and 
graphical style and also to highlight any specific problems they had in using the 
simulation or game. 
3.5.4.2 Assessing the learning acquired through educational simulations or 
games 
Assessing the learning acquired through simulations or games can be difficult 
to achieve as with any assessment of learning (see section 2.4). Specific difficulties 
include the problems in assessing initial levels of knowledge, differences in initial 
knowledge levels between students and the inherent problems in quantifying learning 
in some subject domains. Typical methods for assessing learning include the use of 
testing, questionnaires, student interviews, student feedback and analysis of game or 
simulation performance. 
Klassen and Willoughby (Klassen & Willoughby, 2003) provide a good review 
of the problems encountered when assessing learning through simulation games. 
They describe an assessment exercise of a classroom based game, the Inventory 
Game, and utilised questionnaires as the method for assessing learning. These 
questionnaires were completed both prior and post the use of the simulation game to 
identify any differences in student knowledge in respect of the topic (Inventory 
management methods). They also tested whether repeated play of the simulation 
game could further improve student knowledge. Results from their work showed that 
simulation games can be very effective learning tools and demonstrated methods for 
assessing this learning. 
Dumblekar (Dumblekar, 2004) provides another example in the assessment 
of learning from simulation games. It provides a full review of assessment issues and 
studies using business management games and builds upon a number of earlier 
studies such as that carried out by Kinnear and Klammer (Kinnear & Klammer, 1987). 
Dumblekar describes metKRGVIRUDQDO\VLQJDQGDVVHVVLQJOHDUQHU¶VUHVSRQVHVEDVHG
on structured responses to a series of factors relevant to learning. He found that 
smaller groups (the simulation game exercise used was a group based one) 
performed better than larger groups and confirmed the validity of the exercise as a 
learning method. He also classified the learners into two styles (Internals and 
Externals) and found that Externals gained more from the experience. 
'DYLG6FKDIIHU¶VZRUNZLWKVLPXODWLRQJDPHVIRUOHDUQLQJRUepistemic games 
as he refers to them, provides an interesting method for assessing learning. His work 
LQYROYHVWKHDQDO\VLVRI WKHVWXGHQW¶Vepistemic frame (way of knowing) through pre, 
post and follow-up interviews using matched pair questions. This shows a definite 
improvement in student learning following the use of the simulation game and that a 
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large proportion of this learning is retained (follow up interviews carried out 3 months 
after the exercise). References to his work can be found in a number of sources 
(Schaffer, 2006a; Schaffer, 2006b; Bagley & Schaffer, 2008) 
3.6 The use of games and simulations in engineering 
education 
Engineering is applied science and as such is a highly objective and 
practically focussed subject. Teaching methods for engineering typically involve a 
combination of classroom based lectures and lab based exercises. There is typically a 
focus on practical coursework exercises and group based working wherever practical.  
Engineering knowledge is often procedural rather than declarative (though there is a 
great deal of declarative knowledge is be transmitted) and there is a high level of 
mathematical understanding required by students. 
Simulation and Problem Based Learning through case studies and example 
projects have long being a component of engineering education. Much of the software 
used by student engineers involves a high degree of simulation (e.g. CFD software 
such as CFX, finite element packages such as ANSYS and 3D design tools such as 
AutoCAD). Games are not widely used in engineering education typically though a 
number of E-Learning packages have been utilised such as CALCrete (which teaches 
and tests student knowledge on concrete mixtures and structural design using 
concrete) and SteelCAL (teaches students about structural steel design issues).  
.ROE¶V DQDO\VLV RI WKH OHDUQLQJ VW\OHV IRU VSHFLILF VWXGHQWV E\ VXEMHFW W\SH
(Kolb, 1984) showed that engineering students are generally of the Converger type 
and as such are strong in practical application of ideas, can focus on hypo-deductive 
reasoning on specific problems, unemotional and have narrow interests. They excel at 
abstract conceptualisation and active experimentation. As stated in chapter 2, and by 
Kolb himself, this does not preclude them from other learning styles (e.g. creative 
thinking and reflection) but is useful in highlighting their specific strengths in general 
terms. 
Felder and Silverman (Felder & Silverman, 1998) and Betts and Liow (1993) 
provide a more detailed overview of the learning and teaching styles in engineering 
education than can be expressed here. Both papers discuss how the differences 
between student aptitudes for learning and traditional teaching methods can be 
resolved through increased use of active teaching methods and experiential learning 
exercises such as those offered by simulations and games. Simulation games would 
seem to be ideally suited to the practical nature of engineering students.  
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An example of an innovative teaching module for experiential learning in 
engineering education carried at Curtin University of Technology, Western Australia is 
described by Lindsay (Lindsay et al, 2008) 
In particular, the topic of construction management (a standard topic within 
civil engineering courses) is one ideally suited to the use of simulation games for 
learning as it is difficult to provide students with experience of managing actual 
construction projects within an educational institution. It also shares much in common 
with other management based courses which have been shown to be well suited to 
the use of simulation games for learning as is evidenced with the large number of 
such games in use and proven to be effective.   
3.7 Simulation games for construction management 
Construction management combines aspects of management, and in 
particular project management, with engineering knowledge. Technical knowledge on 
engineering processes is used to plan, control and manage construction projects. The 
education of construction management typically combines traditional lecture based 
content with case studies and problem based learning exercises in order to provide 
students with an understanding of effective practices for managing construction 
projects.  
Construction projects are often large, complex, expensive and risk-rich 
environments. It is not practical to allow students to manage actual construction 
projects. Although small scale replicas of construction projects can be effective, if 
costly, learning experiences (e.g. The Constructionarium Project) 
Construction management is a practically focussed subject and simulation 
games have been shown to be an effective mechanism for teaching students the 
difficulties and issues involved. AbouRizk et al (AbouRizk et al, 1992) reviews the use 
of simulation of construction processes.  
A number of example simulation games for teaching construction 
management topics will now be described. 
3.7.1 Construction Management Simulation Game (CMSG) 
CMSGs are typically a type of CMS that focuses more heavily on the 
simulation aspect than the gaming aspect. Some CMSGs are more similar to business 
management games, especially where they focus on contractual issues and financial 
management aspects of construction management. They utilised discrete-event 
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simulation and can be deterministic or stochastic (though they often combine 
elements of both).  
The history of Computer based CMSGs dates back to the 1960s. Nasser 
provides a summary of a number of these games as is shown in table 3.2. 
 
Table 3.2: A comparison of various CMSGs (taken from Nasser, 2003) 
A number of specific examples of CMSGs will now be described in more 
depth to illustrate this topic in more depth. 
3.7.1.1 CONSTRUCTO 
This early example of a CMSG was developed by Halpin in the early 1970s 
(Halpin, 1973; Halpin, 1976). It simulates a construction project based on an activity 
network (using the CYCLONE modelling language developed by Halpin) and seeks to 
teach players about the effects of weather and labour productivity on the construction 
process.  
Players assign work crews and activities each turn of the simulation and 
attempt to complete the project successfully and profitably. CONSTRUCTO is one of 
the most commonly cited CMSGs and was found to be an effective learning tool. 
  69 
3.7.1.2 Parade of Trades 
 
Figure 3.12 : Screenshots from the computer version of the Parade of Trades simulation 
game and graph of results taken from (Choo & Tommelein, 1999) 
The Parade of Trades game was developed by Tommelein and Choo (Choo 
& Tommelein, 1999; Tommelein et al, 1999) and is aimed at simulating a construction 
process with particular focus on repetitive linear jobs. The purpose of this game is to 
demonstrate the impact variability and dependence have in a construction 
environment where multiple trades follow each other in a linear sequence and work 
output by one trade is handed off to the next trade. Images related to the game are 
shown in Figure 3.12. 
3.7.1.3 The Equipment Replacement (ER) Game 
The ER game was developed by Nasser (Nasser, 2002; Nasser, 2001) and is 
concerned with teaching students about financial management issues using the 
replacement of construction equipment as the simulated scenario. It is a multiplayer 
game and requires students to develop appropriate strategies for buying and selling 
equipment in order to maximise their finances. 
The game was run with students in four teams, with 2-4 students in each 
team. Players were tasked with selecting excavation equipment to match a simulated 
demand. They were allowed up to a maximum number of equipment which was of 
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categorised into three types. The simulation was advanced in quarterly periods over a 
defined period and at each step players must decide whether to purchase additional 
equipment or sell the equipment they possess. Equipment degrades in productivity 
and reliability over time and the task is to manage their fleet of excavation equipment 
in order to fulfil demand and maximise profitability.  
Results from the exercise showed that students found the ER Game to be a 
useful learning exercise though they did not find it very realistic. Nasser identified that 
those teams that worked most effectively as a team and had strong leaders performed 
best. However, the low number of students in the study means that the any results are 
not statistically significant.  
A screenshot of the ER game is shown in Figure 3.13.  
 
Figure 3.13: An example screenshot from the ER Game (taken from Nasser, 2001) 
3.7.1.4 The B.I.G Game 
The Building Industry Game (Johnson et al, 2003) is a simulation of running a 
construction company.  Players bid for construction projects and manage their 
resources in order to complete construction work. It fouses on the financial 
management aspects of construction management. Simluated projects are offered for 
tender each simulated period of differing values, durations, complexities and sizes. 
Players choose projects to bid for and input bids based on the information provided. 
The game is a competitive multiplayer game where each team is competing for work. 
There is also a computer player who bids on projects. Each project is made up of a 
number of activities and the player can select from a number of methods to complete 
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each job. The choice of method affects the cost (in terms of labour and materials) and 
duration of each job. 
Players can view a variety of reports and also look at the state of projects in 
progress. Figure 3.14 shows the job information screen for a project with the choice of 
methods for completion and the associated information for each method. 
 
Figure 3.14 : Screenshot from the B.I.G. game (taken from Johnson et al, 2003) 
$ QXPEHU RI H[WHUQDO IDFWRUV DIIHFW D SOD\HU¶V SURGXFWLYLW\ VXFK DV ZHDWKHU
change orders, the cost of materials and labour availability.  
Student strategies and behaviour patterns show that they have experience 
difficulty in managing the simulation and can become frustrated with their 
performance. The authors propose changes to the simulation settings to reduce this 
difficulty. No significant results are reported in the available literature. 
3.7.1.5 The MERIT Game 
Developed at Loughborough University in the UK, the MERIT (Management, 
Enterprise, Risk, Innovation and Teamwork) Game (Wall & Ahmed, 2008) involves 
teams of players in the management of a fictional construction company and tasked 
with developing and SODQQLQJORQJWHUPVWUDWHJLHVIRUWKHFRPSDQ\¶VVXFFHVV 
Team members take individual roles within the simulation and make decisions 
on a number of factors including resource levels, project bids and marketing 
strategies. Team decisions are input and (can be done via email for distance learning 
operation) and the simulation is advanced and results are calculated. Players can 
YLHZ WKHLU FRPSDQ\¶V SHUIRUPDQFH WKURXJK variable measures and then make 
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appropriate management decisions on reflection of their performance. Teams also 
receive feedback from the game controller (a member of teaching staff) on their 
performance each simulation period (typically quarterly intervals). 
Feedback from players was obtained through a short questionnaire and 
results from the exercise showed that students found the experience to be both useful 
and informative and appreciated the feedback from the Game Controller on their 
performance. Figure 3.15 shows a screenshot from the game. 
 
Figure 3.15 : Screenshot showing financial settings in the MERIT game (taken from Wall 
& Ahmed, 2008) 
3.8  Observations on simulation and gaming and its 
utility in engineering education 
This chapter has reviewed the fields of simulation and gaming and more 
specifically their role within an educational context. Types and examples of 
simulations and games were provided along with a description of simulation games 
which combine aspects of both.  
The role of simulations, games and simulation games in an educational 
setting were described with examples and discussion of the issues in balancing 
learning, gaming and simulation aspects. Assessment of simulation games and 
learning arising from them was described.  
Engineering education was discussed along with examples of typical teaching 
methods and learning styles for engineering students. This confirmed the potential for 
simulation games in engineering education. The study of construction management 
within civil engineering education was highlighted as an area where simulation games 
could provide learning benefits. A number of case studies of successful simulation 
games aimed at construction management teaching were described.   
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4. Initial experiments in simulation game design 
This chapter describes work done by entirely by the author as part of this 
research programme. It involves the design and development two new educational 
simulation games. The games, their aims and objectives, and the developmental 
process are described. The work detailed in this chapter was a key element of the 
research programme. Lessons learnt during the development of these two games was 
essential in extending and developing the Muck and Canal games described in 
chapter 5. 
The first game described here, BizSim, was developed to simulate the business 
plans of students as a novel and innovative coursework on a teaching module. The 
module and results from this work are outlined in chapter 6. BizSim is able to model 
almost any business model (within some constraints) which makes it particularly 
interesting since most simulation games of its type focus exclusively on a single 
simulated scenario.  
The second game, SubCon, was the initial attempt at producing a simulation 
game for teaching aspects of construction management processes. The generic 
modelling capability of BizSim was incorporated into SubCon so that it could be used 
for a wide variety of project scenarios. The SubCon game is a single and multiplayer 
game. It aims to teach students about the issues involved in managing a project 
employing a range of semi-autonomous subcontractors from the viewpoint of the main 
contractor and a subcontractor. The SubCon game was not used in teaching but an 
initial experimental trial of the game was carried out and is described in chapter 7. 
Both the BizSim and SubCon simulation games were written in the Borland 
Delphi® programming environment and run on any PC running Microsoft Windows.  
4.1 BizSim - A simulation game used to simulate 
student business enterprises 
BizSim is the name used to describe a simulation game developed to form a 
major part of a teaching module at the University of Nottingham. The simulation game 
aims to provide students with a simulated experience of running a Small or Medium 
Enterprise (SME) focussed on delivering a single product or service.  The novel 
feature of BizSim is its ability to simulate a wide range of products or services so that 
it can be used to model business plans generated by students. 
The teaching module using BizSim, Science, Technology and Business 
(STaB)/Management for Positioning Technologies (MPT) was an optional module for 
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postgraduate students on a Masters course run by the Institute of Engineering 
Surveying and Space Geodesy (IESSG) at the University of Nottingham. Details of the 
module are given in the chapter 6. 
4.1.1 History and background  
BizSim was developed in order to simulate the business plans developed by 
students on the STaB module. The intention was to provide the students with a 
chance to examine the practical implications of the business planning exercise that 
formed a major part of the module.   
In the initial year of running the STaB module, a commercial business simulation, 
SESAMEE (http://www.theorangegroup.com/sesamee.html) was used. This provided 
WKH VWXGHQW¶V ZLWK VRPH experience of the issues involved in running a Small to 
Medium business Enterprise (SME) but lacked engagement with the students as they 
had no prior knowledge or development of the business. It required the student to 
learn about the business (gas detection equipment) and market being simulated which 
was an additional overhead on the students which was not ideal in terms of the 
teaching module requirements and student time availability.  
)RU WKH IROORZLQJ \HDUVRI WKHPRGXOH¶VRSHUDWLRQ%L]6LPZDVXVHG WR simulate 
the students own business plans. The STaB module was redesigned as the MPT 
module in the 3rd year of operation (see chapter 6 for further details) and the use of 
BizSim continued to be a key component of the teaching module. 
From the viewpoint of the research described in this thesis, it represented an 
initial opportunity to create a simulation game to examine the utility of management 
type games as a pedagogic device. The requirement to produce a simulation that 
could model a vast array of business models was an innovative and challenging 
aspect of the work. The fact that this was preceded by the use of commercial 
management simulation game provided an opportunity to examine the impact on 
teaching of using bespoke versus commercially available simulation software. 
A significant constraint on the use of the BizSim simulation game was the very 
short time available for modelling the student business plans. This was necessary due 
to the scheduling of the teaching module, which is further explained in chapter 6, and 
meant that the process of generating the simulation models was an area of the BizSim 
that received considerable developmental time and focus during the games 
development. 
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4.1.2 Description of the Simulation Game  
BizSim consists of two main elements; the Creator tool and the Simulation Game 
itself. Both these elements draw on a common data model that represents the 
simulated business environment. The creator tool is used to generate bespoke 
simulation environments to reflect the start-up companies proposed by the student 
business plans and the business environment in which they will operate. Once the 
simulations have been created and tested they are ready to be used by the students. 
4.1.2.1 The Simulation Model 
The data model used by BizSim was developed through extensive research of 
similar simulations and games in the domain of business management simulation and 
management flight simulators as described by Sterman (Sterman; 1992). Examples of 
games in this area were mentioned in chapter 3 and include The Marketing Game 
(Tonks & Armitage, 1997), MAGNUS on-line (Yeo & Wang, 2006) along with the 
SESAMEE simulation used in the initial year of the STaB teaching module. 
The generic nature of the simulation model was the primary constraint on the 
underlying simulation model. The entities, their properties and relationships between 
them were defined in sufficient detail ensure that all possible businesses developed 
by the students could be simulated. This meant that the model had to be able to 
represent both a product or service based industry. It also had to be able to represent 
a range of potential markets.  
A key aspect of the simulation model is the concept of the Market. Each 
simulation model defines a specific market for the simulated start-up SME.  These are 
based on a set of archetypes and are highly customisable. The market acts as the 
environment in which the simulated business operates. Each market has a number of 
properties as shown in Table 4.1. The values of these properties, in conjunction with 
the properties of the simulated business, determine the results of each step of the 
simulation. The student or player has little ability to make changes to the market 
directly. The market will change in accordance with its own properties, such as growth 
rate, or due to stochastic variations triggered within the logic of the simulation game 
as events. As these events can be partially determined according to player actions 
there is an indirect method for the player to influence the properties of the market, 
though they are not explicitly aware of this relationship. 
 Selected properties for two of the main entities in the simulation model are 
shown in Table 4.1. This provides an indication of the complexity and content of the 
simulation model but does not include all the properties of the entities. 
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The simulation model is based on a number of fundamental concepts and takes 
a functional approach to modelling a business focusing on the key elements. Some 
complex relationships given in other similar simulations are deliberately omitted in 
order to ensure the generic nature of the model.  
Entity Property Description 
Market mktID The unique identifier for the market entity used to identify the 
market within the simulation model 
 mktType The type of market represented by an enumerated type. 
Examples include Luxury, Specialist, Disposable or Other.  
 mktGrowth The annual percentage growth rate for the market 
 mktDesc A short text based description of the market for UI selection 
purposes primarily 
 mktSize The size of the market in annual sales  
 mktInfluence A modifier for the influence of marketing spend on this market to 
customise beyond the mktType 
 mktVariability Percentage variability of the market. Adds an element of 
randomness to the market over time. Can be used in 
conjunction with mktType  
 mktVolume  Enumerated type in format Low/Medium/High used to classify 
the sales volume of the market  
 mktPrice Enumerated type in format Low/Medium/High used to represent 
the type of price values found in this market. Further classifies 
the market in conjunction with mktType and mktVolume. 
Company coName Name of the business being simulated for display purposes and 
as the identifier for the company data 
 coPrSv List of products or services offered by the company. Defined to 
allow up to 10 products or services but restricted in code to a 
single product or service. 
 coCash Current cash level for the company  
 coTech, coAdmin, 
coSales, 
coManage 
Number of staff in each of the four categories of staff type in the 
simulation 
 coMktSpend The amount of monthly marketing spend by the company in 
total 
Table 4.1 : BizSim Simulation Model ± Properties of key entities 
For example, both SESAMEE and The Marketing Game (Tonks & Armitage, 
1997) use a more complex model of marketing for their simulations where the player 
can specify in detail the types of marketing campaign they wish to employ and the 
effects on different marketing strategies are simulated. This is suitable in a simulation 
focusing on a predefined company and in a heavily scripted simulation based on 
actual data from similar business environments. It is not appropriate for BizSim. Its 
generic modelling of business environments would make such an approach 
inappropriate. It would also be very difficult to define such complex relationships in the 
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short period that was available for creating the simulations from the student business 
plans (typically 3-5 days). 
The design of the BizSim simulation model is focused on its ability to simulate a 
wide range of business environments. In order to achieve this aim, clarity and 
simplicity are essential. This is not to limit the ability of the simulation to model 
complex environments but to ensure that all potential environments can be modelled. 
Complexity is modelled in the interaction between the key entities of the model and by 
the scripting of dynamic changes to the underlying model during the simulation. As the 
player advances the simulation, the model updates the various entities within the 
model in accordance with the current market conditions calculated by the simulation 
IURP WKH WXWRU¶V RULJLQDO VHWWLQJV DQG WKH SURSHUWLHV of the company, including its 
product(s) or service(s), as defined by the player during gameplay.  
4.1.2.2 The BizSim Creator Tool 
 
Figure 4.1 : BizSim Creator ± General simulation settings 
As stated in section 4.1, the generation of unique simulations based on student 
business plans is the primary aim of the BizSim simulation game. In order to achieve 
this aim, a software tool was designed and developed. The BizSim creator is a simple 
user interface to be used by the tutor which generates and initialises the simulation 
PRGHOEDVHGRQ WKHVWXGHQWV¶EXVLQHVVSODQV([DPSOHVRI WKH%L]6LPFUHDWRU8VHU
Interface are shown in figures 4.1-4.4. 
The BizSim creator was designed as a series of forms-based interface screens. 
Each screen represents an entity within the simulation model and contains all the key 
properties for that entity. Optionally, detailed and complex properties can be set if 
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necessary, or left to the default values. Figure 4.4 illustrates one of these more 
complex functions to model markets within the simulation. 
 
Figure 4.2 BizSim Creator ± Company settings 1 
 
Figure 4.3: BizSim Creator - Company settings 2 
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Figure 4.4: BizSim Creator ± Product details and market selection 
4.1.2.3 The Simulation Game 
The BizSim simulation game itself acts as an interface to the simulation model for 
the player. It controls the operation of the simulation model allowing the player to 
advance the simulation and view the results of their actions. It consists of a small 
number of form based interfaces that display information on the simulated company; 
its resources, products or services, financial records and general information on the 
current state on the simulated environment.  
Figure 4.5 shows the main interface to the simulation game controlling access to 
the various interface elements and enabling the advancement of the simulation. It also 
displays key company information and recent events and allows the player to exit the 
simulation. This is also the entry point to the simulation upon running the game. 
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Figure 4.5 BizSim ± Main interface 
There is no way for the player to reverse or undo a simulation step. It is also not 
possible for the player to exit the simulation without any changes made to the 
simulation environment being saved. The text window on the lower right of the UI lists 
recent events as they occur. These are triggered stochastically.  
Initially, events could occur at any time during the simulation. During testing it 
was discovered that this could lead to events being triggered too often. As a result, 
the simulation was altered to ensure that events could only be triggered once in every 
3 steps of the simulation (1 event every 3 months under the default simulation 
settings). The change was made for teaching purposes to ensure that players had 
time to reflect on each event and make appropriate decisions without being 
overwhelmed by new events.   
Figure 4.6 shows the part of the simulation game where the player can view and 
edit those properties relating to the company and its key resources. These include 
staffing, marketing and workplace information. Staff are broken into 4 types; 
Administrative, Technical, Sales and Management. Each type of staff will have an 
LPSDFW RQ WKH FRPSDQ\¶V SHUIRUPDQFH DIIHFWLQJ VDOHV TXDOLW\ DQG WKH LPDJH RI WKH
company and its product(s) and/or service(s). 
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Figure 4.6 BizSim ± Company Information 
 
Figure 4.7 BizSim ± Financial Interface 
Financial options are tightly constrained in the game to ease its capability to 
model a vast range of business models. The financial interface of BizSim (Figure 4.7) 
allows the player to view the current financial status of their company and enables 
them to place any surplus cash into a deposit account thereby gaining interest, though 
reducing their liquidity (there is a delay of 3 months on accessing cash in the deposit 
account). Details of any current overdraft are also shown here. It was originally 
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planned for the player to request additional loans here and enforce a tight overdraft 
limit. Testing of the game led to a decision to simplify these elements and simply allow 
the player to have a single overall business loan and repayment scheme as defined in 
their business plan and to have an unlimited overdraft facility.  
The unlimited overdraft facility ensures that the player is able to complete the 
game to the end of the specified simulation duration (24 months by default) 
irrespective of how poorly their company performs financially. Though unrealistic in 
both simulation and gaming terms, it is essential for delivering the learning outcomes 
of the exercise to every student. 
 
Figure 4.8 BizSim ± Products and Services Interface 
Figure 4.8 shows the area of the game where players can make alterations to 
those settings pertaining to the product or service being offered by their simulated 
business. BizSim was designed to allow multiple products or services per company 
(as shown in Table 4.1) but initial testing of running the game concluded that it was 
best to limit each player to a single product or service during the simulation. This 
allows the student to focus on the key aspects of the exercise from a learning 
perspective. It also represents the most likely scenario for a small high tech start-up 
company in its first two years.  
A critical component of BizSim (or any other simulation game) is the feedback on 
progress given to the player. Figure 4.9 shows the reports and charts page of BizSim 
that provides the primary arena for the player to view his performance to date. A 
number of pre-defined reports and charts can be selected from the drop down list and 
displayed in the report and chart windows that make up the interface. These include 
monthly financial statements, profit and loss accounts, monthly sales charts, cashflow 
charts and market share graphs amongst others. 
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Figure 4.9 BizSim ± Company reports and charting examples 
4.1.3 Key Features and Limitations 
Many of the following issues have been previously raised but this section is 
intended to both highlight and summarise the main features and limitations of BizSim. 
Each is briefly described and discussed in relation to the aims of the research 
programme. Key features of the BizSim simulation game: 
1. Generic modelling and simulation ± The ability to model any company 
devised by the students and simulate the early years of operating the 
company has been the primary focus of the development and design of 
BizSim. In order to achieve this some limitations were imposed but these 
were deemed a worthwhile trade off in order to be able to produce 
bespoke simulations to order.  
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2. Simulating actual student business plan ± There are huge potential gains 
in student engagement and immersion by utilising their own business 
SODQVLQWKHVLPXODWLRQ,WHQVXUHVWKHVWXGHQW¶VNQRZOHGJHRIWKHFRQWHQW
of the simulation is high and is an essential part of the overall learning 
outcomes for the teaching module of which BizSim forms a key part. 
3. Tutor defined stochastic events ± The ability to design and include 
events based on the content of student business plans enables the tutor 
WRWHVWWKHVWXGHQW¶VDELOLW\WRPDQDJHWKHEXVLQHVVLQUHDFWLRQWRVSHFLILF
issues whilst maintaining the realism of the simulation. Their stochastic 
nature ensures that the simulation does not follow a scripted pattern and 
requires each student to devise their own management response.  
4. Simple easy to use interface ± Since the module employing the game 
would require students to run the simulation unsupervised, potentially 
outside of the confines of the university environment and during vacation 
times it was essential that the game was easy to use and the interface 
employed was intuitive. Experience using the SESAMEE software in the 
initial year of the teaching module showed that many students struggled 
with the complexities of the interface. It was important to ensure that 
BizSim was user friendly. This was assessed through in-game feedback 
mechanisms during its operation and students provided positive 
feedback in regard to this (section 6.3.4). 
It is important to highlight the limitations of the BizSim software in order that 
these are taken into account when analysing results from using the games with 
students. The main limitations and the effects of or reasons for each are given below:  
1. Simplified business model ± The simulation has been simplified in 
comparison to other simulations that focus on a single pre-defined 
business and market. This is an unavoidable side effect of its key 
requirement for generic business modelling. 
2. Compressed modelling timescale ± Limitations of the teaching schedule 
in which BizSim was employed meant that there was a very short period 
EHWZHHQ UHFHLYLQJ WKH VWXGHQWV¶ EXVLQHVV SODQV DQG SURGXFLQJ WKH
simulation based on each plan. This inevitably reduced the ability to 
develop the simulated businesses to their full potential.  
3. Single product or service only ± A product of limitations (1) and (2) but 
worthy of individual mention, BizSim has been limited to a single product 
or service per company though the underlying data model was developed 
to enable multiple products or services to be easily added at a later date if 
required. 
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4. Restrictive staffing model ± The game was developed to include the four 
main types of staff; administrative, technical, sales and management. 
Each staff type has a number of key properties attached to it such as 
workload and skill. It does not however, differentiate between the 
individual properties of each staff member. This is not that unusual within 
the field of business management simulations and would have proved 
difficult to achieve given limitation (2). 
5. Simplified marketing simulation ± The role of marketing within the 
business environment has been simplified to consist of a total marketing 
spend by the company rather than differentiating between the specific 
types of marketing (e.g. direct marketing, telemarketing, TV or radio 
advertising) that find be found in other business simulations. This was 
deemed necessary due to limitations (1) and (2). 
4.1.4 Extensions and Modifications 
BizSim was subject to ongoing development and revisions over the lifespan of 
the STaB and the MPT modules. These ranged from changes instigated from student 
feedback, analysis of student data and in relation to modifications and extensions to 
the underlying simulation data model.  
(DFK\HDU¶VVWXGHQW LQWDNHSURGXFHGDUDQJHRI business models, products and 
services. With a single exception (section 6.3.2), all were modelled using the 
simulation. The varied range of business plans and models lead to a number of 
extensions to the underlying data model in order to improve the simulation for future 
students. Modifications and additions were also made to the simulation game in light 
of findings from use of the software and feedback from students (see section 6.3).  
An example of this would be the addition of specific reports and charts between 
the first and second year of using BizSim based on feedback from the students. The 
introduction of outstanding and delayed payments from customers was also modified 
and expanded during operation to introduce an additional element of uncertainty and 
risk for the students to understand and manage. This also improved the verisimilitude 
of the simulation.  
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4.2 SubCon ± A simulation game for teaching concepts 
of subcontracting in the construction industry 
Arising from the successful development and use of the BizSim simulation game 
described in the previous section, it was decided to develop a simulation game for 
teaching issues more specifically concerned with engineering and in particular regard 
to the subject area of construction management.  
Issues related to the teaching of construction management along with 
descriptions of the various key aspects of the subject domain were described in 
chapter 3 (section 3.7). It was decided to focus attention on the problems and 
opportunities afforded by the use of subcontracting within construction as this was 
identified as an area where student knowledge is often lacking and where the use of 
simulations and games may be a highly effective teaching method. Tommelein 
(Tommelein et al; 1999) makes these points clearly in her work developing the Parade 
of Trades game described in chapter 3 (Choo & Tommelein, 1999; Tommelein et al, 
1999) and that game was one of the primary inspirations for the work now described. 
The LEAPCON game (Sacks et al, 2007) provides a more recent example of similar 
work examining the impact of a sequence of activities on construction productivity, 
although it focuses on Lean Construction practices. 
4.2.1 History and background 
The SubCon game is concerned with the use of subcontracting within the 
construction industry. It aims to provide the player with understanding of the issues 
and complexities associated with this practice. The game has been developed to the 
prototype stage and has been tested with postgraduate students taking the roles of 
players in the game.  
4.2.2 Description of the Simulation Game  
The SubCon simulation game is intended to demonstrate the effects of 
subcontracting on a construction project. An early decision during the simulation 
JDPH¶VGHYHORSPHQWZDVWRDOORZWKHDFWXDOFRQVWUXFWLRQSURMHFWVLPXODWHGWREHXVHU
definable. It was determined that the best approach to achieve this aim was use a 
simulation model based on a standard project activity network with suitable 
adaptations to meet the requirements of the SubCon simulation game.  
Activity networks are commonly used technique for modelling projects and are 
widely used in the management of civil engineering projects. This approach to 
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modelling projects has been widely used in many CMSGs (for example, 
CONSTRUCTO (Halpin, 1976; Halpin, 1973)) 
The SubCon game was initially intended as a single player game with the student 
taking the role of the main contractor. During the design phase, another possible 
mode of play was identified and it was decided to develop the game such that both 
options could be evaluated. The multiplayer mode of play was identified late in the 
development phase and therefore utilised the same interface as the single player 
game. The actual multiplayer collaboration and negotiation aspects of the game were 
performed through dialogue and on paper. The results of this exercise, mainly 
resource and finance allocations, were then input to the simulation game manually. 
 
Figure 4.10: SubCon game screenshot showing current activity progress 
Figure 4.10 shows the main site office screen which provides the interface to 
main areas of the game (project finance, reporting, resources, planning and activities) 
and shows current activities and their progress. 
A screenshot showing project reports is shown in Figure 4.11. The report shown 
is the current project bar chart. Completed activities are shown in green, those 
awaiting resources in amber and those awaiting completion of other activities in red. 
The initial trials with postgraduate students playing as a group of contractors 
identified a number of areas for improving the game and were useful in examining 
contractor behaviour for further development of the Game AI (section 3.3.1) when 
running in single player mode. Each student was given a role or role(s) to play within 
the game and given a brief of the requirements of each role to use. For example, a 
subcontractor may want to maximise their profit on the project or to limit their time on 
site as much as possible.  
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Figure 4.11: SubCon game ± project bar chart showing current progress 
4.2.3 Key Features and Limitations 
Key features of the SubCon game are as follows: 
x Highly Flexible ± The game can be used to model any construction 
project that can be modelled using an activity network structure. This is a 
key feature of the game as it enables the game to be utilised across a 
vast range of project types easily. 
x Multiple Roles ± The game can be run in a number of modes to enable a 
group of players to take the part of each contractor within a project or a 
single player to take the role of a main contractor and the game take the 
subcontractor roles. 
x Customisable ± Specific parameters of individual activities can be altered 
to reflect differences in the complexity of similar tasks. Resource 
parameters can also be customised to simulate differences in 
performance across a range of work types. 
Limitations of the SubCon game as described: 
x It can only model construction projects which can be represented by an 
activity network 
x Each activity can only have a single working resource attached to it 
(although other resource requirements can be linked to the resource such 
as craneage) 
x The level of interaction and control afforded to the player is low in relation 
to a typical simulation game.  
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x The user interface is functional but does not offer the detail and specific 
control options found in some other construction management simulation 
games (e.g. The B.I.G game (chapter 3) and the Muck Game (see 
chapter 5)). This limitation was deemed necessary to enable SubCon to 
be able to model such a wide variety of construction projects 
4.2.4  Extensions and Modifications 
SubCon was modified during the initial trial described in 7.2. Feedback from 
running the simulation game with researchers was an important component of the 
games development and was used for updating the game. Some updates were 
deemed of sufficient urgency and value to be included during the trials. An example of 
this would be the addition of functionality to make discretionary payments to 
subcontractors for the main contractor. Other modifications were noted and recorded 
for later development work such as the ability for contractors to allocate individual 
resources to gangs manually (SubCon as described in section 7.2 had the work-
gangs predefined and fixed in the data model).       
As previously described, it was also extended from its original specification 
during the development phase to enable the game to be run by a single player or as a 
multiplayer game.  
4.3 Conclusions and summary on the development of 
new simulation games for learning 
Both the opportunities and challenges in developing simulation games for 
learning have been illustrated in the two games described in this chapter.  In 
particular, the balancing of gaming, simulation and teaching components was a 
complex issue to resolve. Important lessons were learnt in this area which provided 
some practical experience to back up the research findings in this area outlined in 
chapter 3. 
Both the educational simulation games outlined were designed to be capable of 
modelling a wide range of simulated scenarios. This provides great adaptability and 
enables the games to be reused in a variety of scenarios thereby increasing their 
educational potential. For the BizSim game, generic modelling was the primary 
requirement of the software in its educational role. The successful implementation and 
testing of this (see chapter 6) led to the decision to include it in the SubCon game. 
This was achieved through the use of extended activity networks to model 
construction projects.  
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In developing educational simulation games capable of simulating a wide variety 
of scenarios, design compromises were required. For example, BizSim was restricted 
to companies providing a single product or service during development, though the 
capability to produce multiple products or services is included in the underlying data 
model. And SubCon can only model those engineering projects that can be 
represented using activity networks. 
The developmental process for both the educational simulation games described 
in this chapter was a critical component of the overall research programme and a 
great number of lessons were learnt for the major developmental work described in 
chapter 5. BizSim was used in four years of teaching and was shown from feedback 
and assessment to be a highly useful tool for improving student learning (see chapter 
6). Many of the developmental and design challenges overcome in the creation of the 
SubCon game were transferable to the development and creation of the Muck and 
Canal games described in chapter 5.  
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5. Simulation games for engineering education 
and the tools to manage and monitor their use 
A simulation game for teaching aspects of project management, and in 
particular planning and control, to students had been in existence for some time at the 
University of Nottingham. This simulation game, referred to as the Muck or Dam 
Game, had been used in a number of small teaching trials which are described in 
chapter 7. It was decided that the Muck game could be used to investigate the 
research aims of this thesis successfully. However, the simulation game would need a 
great deal of modification and extension in order for it to be suitable for the types of 
experimental work needed for this research. 
This chapter describes the development work undertaken extending and 
modifying the Muck game in order to produce a simulation game that would be able to 
be used in achieving the outcomes of this research work. It also describes the 
development of a new simulation game based on the Muck game, the Canal game 
and the design and development of a software utility, the Muck and Canal Game 
Umpire (MCG Umpire), that would manage the operation of both games for teaching 
purposes. It would also perform tracking and monitoring of student activity in both 
games, an essential requirement for the purposes of the experimental work to be 
carried out (described in chapters 8-10). 
The Canal game is a game in its own right but could also be said to be a 
variant of the Muck game as it employs a similar interface and models a similar type 
of construction process. The Canal game was developed to test the hypothesis that 
learning occurring through the use of simulation games would be transferable and 
thereby answering the 6th objective of the research as outlined in section 1.2. The 
Canal project scenario was designed to be non-linear and of a much different scale to 
the Muck game whilst following the same fundamental principles. 
5.1 Muck Game 
5.1.1 History and Background 
The Muck Game was not written originally for this research, and it is therefore 
felt necessary to include a brief history to enable readers to place it in context of 
construction management teaching.  The following description was developed from 
conversations with three people who were instrumental in the early development ± Dr 
M J Mawdesley (University of Nottingham, UK), Dr S Al-Jibouri (Twente University, 
Netherlands and Prof D Scott (Curtin University of Technology, Perth, Australia) 
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The game was originally written in the early 1970s as a student project in the 
Department of Civil Engineering at the University of Nottingham.  The work was done 
by Andrew Rose under the supervision of Dr D McKay.  There were no related 
publications and the only documentation was in an unpublished project report. 
The game is a simulation of the construction of a rock and clay-fill dam.  
Players, acting as project managers, had to select the equipment to use and the 
simulation would report on progress.  There was uncertainty in the productivity of the 
equipment, its reliability, the amount of rainfall and its effect on the equipment. 
In the late 1970s, Dr Mawdesley translated the game into Algol and produced 
a version which was stable enough to be used as part of a student exercise on 
planning, control and uncertainty.  This was the first documented version of the game 
(Cullingford et al, 1979).  Students worked in small groups (of two or three) to produce 
SODQV7KH\WKHQVXEPLWWHGWKHLUµGHFLVLRQV¶RQZKDWHTXLSPHQWWRXVHWRWKHtutor or 
researcher who entered the data into the computer.  The program ran overnight and 
the results were returned to the students the following day.  The exercise lasted for 
most of the term with students monitoring and controlling their projects in parallel with 
lectures on related topics. 
A typical decision sheet for the game is shown in Figure 5.1 and typical 
pOD\HU¶VRXWSXWVDUHVKRZQLQILJXUHVDQG 
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Figure 5.1 A typical decision sheet from an early version of the muck game 
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Figure 5.2 A typical output from an early version of the Muck Game 
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Figure 5.3 A typical summary output from an early version of the Muck Game 
In the mid to late 1980s the program was translated into UCSD Pascal and 
the methods of operation changed.  Instead of batch running the package overnight, 
student groups sat at the single desktop machine with the teaching assistant who 
LQSXWWKHVWXGHQWV¶GHFLVLRQV7KHWHDFKLQJDVVLVWDQWDGYLVHGWKHVWXGHQWVDQGKHOSHG
explain where theory and application differed. 
In the late 1990s collaboration between the Universities of Twente and 
Nottingham led to the game being translated into a MS Windows application under 
%RUODQG¶V 'HOSKL Programming language and environment.  There was an initial 
attempt to make the interface such that the students could run it without the teaching 
assistant.  Although previous versions had been used experimentally outside 
Nottingham, this version was the first to really be used in other institutions.  Despite its 
design, it was largely used in the same way as the previous versions with a teacher or 
teaching assistant with the students. 
This version of the game was used in The Netherlands and New Zealand to 
illustrate the planning and control cycle.  The feedback was mixed being positive 
enough to maintain the courses but not sufficiently positive to extend them 
significantly. A journal paper describing this work was published (Al-Jibouri & 
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Mawdesley, 2001) and a brief synopsis of the case study in given in chapter 7 (section 
7.1.1). 
5.1.2 Description of the Muck Game 
The game involves the student in a project to construct a 30m high dam of 
rock and clay based on an actual dam built in the UK in the late 1960s. The dam must 
be constructed within a specified time limit (typically 40 weeks) and project income is 
fixed and is awarded for each completed metre of rock and clay in the dam. The 
actual settings and project parameters can be customised to suit the audience. 
Examples of changes to project settings used to alter the teaching experience are 
given in chapter 8. 
 
Figure 5.4: Screenshot showing form for selection of plant equipment 
The student initially inputs a plan for the project. Once a plan has been 
created the student then selects appropriate resources to perform the work to this 
plan. The simulation can then be advanced by the student. The student can choose 
the rate of simulation (daily, weekly, fortnightly or four-weekly), or this can be set by 
the game umpire. Feedback on simulated progress is given and the student can 
choose to continue the simulation or take management action. 
A number of simulated events such as resource availability, weather and 
accidents can influence project progress and students must be aware of these events 
and take appropriate control action to ensure progress follows the current project plan. 
In some instances this will involve re-planning the project due to a poor current plan or 
an inability to work to a plan due to events. 
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Recent use of the Muck game in very different roles at Nottingham University, 
UK and Curtin University of Technology, Perth, Australia are described in chapters 7 
and 8 and are summarised in a recent paper by the author (Long et al, 2009).  
 
Figure 5.5: Muck game screenshot showing rainfall and site data 
The game can be played over a local network enabling the students to use 
the games without supervision at a time of their choosing if required. In some 
instances, such as the Curtin teaching module or in previous industrial training, use of 
the games is supervised and kept within a fixed timeframe. 
5.1.3 Shortcomings of the Muck Game 
For the purposes of this research, there were various shortcomings of the 
game.  In particular, the following issues were identified as possibly indicating that the 
game could not be used: 
x The limited sources of uncertainty - As stated in section 5.1, there was 
uncertainty with rainfall and its effects on the productivities of the various 
pieces of plant and their reliability (this would manifest itself in terms of their 
availability).  There was no way that the student could know this uncertainty 
before the game ran but it was possible to remove, almost all of, with some 
thought.  This meant that the project was not very realistic. 
x Shortage of management actions possible -The only management actions 
possible were to change the number and type of equipment working on the 
project or to change the maximum gradient of the haul roads.  This is very 
limited and is not realistic. 
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x Lack of complexity - The project as modelled had six main activities 
excavation, transport and placement of rock and clay.  Payers had to select 
the number of pieces of plant and the type of plant to carry out each of these 
six activities.  Complexity came from the different volumes of material 
required at different heights, the varying haul distance and the interactions of 
the plant on each activity.  Whilst realistic for simple project, this was not 
considered sufficiently complex to enable engineers to learn the management 
skills under consideration. 
x No records were kept of student actions (except by students and in reports) - 
Whilst developing good practice for students, this had the drawback of not 
providing a basis for analysis for this research. 
x Limited possibility of knowledge transfer between projects since only one 
project was defined.  In fact, since the project definition contained some 
random variables (e.g. rainfall), it was possible to practice knowledge transfer 
but the level of realism was very low. 
x Limited ability to prove that players understood how to transfer knowledge 
between projects and, indeed, what knowledge could be transferred. 
x Lack of flexibility in many aspects of the game playing and the project. 
x In all the versions described in section 5WKHGDWDIRUWKHSURMHFWZDVµKDUG
FRGHG¶ ZLWKLQ WKH SURJUDP DQG WKH VHTXHQFH RI SOD\ ZDV GHILQHG E\ WKH
program.  This was, perhaps, the major restriction on the game being able to 
be used for this research. 
x Calculation errors in code - In investigating the details of the game for this 
UHVHDUFK LWEHFDPHDSSDUHQW WKDW WKHUHZHUHVHYHUDO µLQFRQVLVWHQFLHV¶ LQ WKH
calculations.  None of these made the game unusable but they did add to the 
uncertainty in an unintentional manner and could cause players to lose 
confidence and hence interest. These inconsistencies would be more evident 
on repeated play of the game as planned for this research. 
x Poor user interface. - The game was developed in the era of main frame 
computer and before the existence of personal computers with GUIs.  Even 
when small computers became available, the game was not developed to 
improve the user interface.  This meant, for example, that there was no 
graphical output available, no assistance for players and no simple input.  All 
this detracted from the game being suitable for some of the aims of this 
research. 
x The game only ran on stand-alone computers and therefore had no 
networking capability and only rudimentary security - This situation was not 
satisfactory as, if the aims of this project were to be achieved, it was 
  99 
and in a manner which suited their work patterns.  To do this with many 
players, both networking and security were required. 
x Lack of standard control outputs as might be used on a project (and inability 
to generate these because of lack of data held and produced by the game) 
 
5.1.4 Extensions and improvements to the Muck Game 
Detailed analysis of the version of the game that existed in the early 2000s 
indicated that, if it were to be used to help achieve the objectives of this project, many 
of the shortcomings of the game described in section 5.1.3 had to be overcome.  
Given the existence of the game and the experience of running it in various forms, it 
was decided to make these alterations in parallel with developing other games. 
The alterations made can be loosely divided into 4 categories: 
x Creation of umpire and record keeping 
x Improvement and extension of underlying model 
x Improvement and extension of user interface 
x Correction of mistakes 
For the purposes of the research, it is the creation of the umpire and the 
keeping of records which was the most significant of these four.  It is therefore 
described in greater detail in section 5.3. 
Many of the modifications and extensions were carried out in parallel and over 
time but, for convenience, are described here individually. Except for where 
specifically noted otherwise all the modifications were made jointly by the Author and 
Dr Mawdesley as a contribution to this PhD research project. 
5.1.4.1 Improvement and extension of underlying model 
As noted in section 5.1.3, there was a perceived lack of complexity in the 
underlying model.  This led to there being a limited range of management actions 
possible.  It also meant that the analysis and reporting features were not as rich as 
those that would be encountered on even the simplest real projects. 
In order to overcome this it was decided to extend the model to incorporate 
aspects other than the financial and physical ones on which the game had originally 
been based.  Specifically supervision, safety, quality and environmental effects were 
incorporated. 
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Supervision was included in recognition that the game would be played at 
µSURMHFW PDQDJHU¶ OHYHO  The project manager would employ people to oversee the 
day to day and hour to hour operation of the works.  The cost of employing these staff 
would not be inconsiderable and the effect they could have on the site should also not 
be. 
The supervision features were incorporated in a similar manner to the plant 
and equipment.  The players were asked to choose a number of clay engineers, rock 
engineers, clay foremen, rock foremen, planners and secretaries (to represent the 
administrative staff). 
The safety, quality and environment features were implemented by asking the 
player to decide how much to spend on training the staff on safety, quality and the 
environment and how much to spend on supervising those issues. 
Within the project model, the number of different staff was used to alter the 
productivity of the equipment and change the likelihood of problems related to quality, 
safety and the environment.  The problems, should they arise, give rise to extra 
expenditure and closure of the site.  The cost and time are dependent on the severity 
of the problem which is also affected by the amount of spending on the various 
factors. 
These effects are also related to the amount of equipment on the site, the 
weather and the physical state of the site. 
The models used to determine the exact effects can be varied because of the 
flexibility introduced into the model with the inclusion of the defaults file described in 
table 5.2. 
The original game did not have any facility for including a plan in the data.  
This meant that the players had to compare with the plans manually.  In the version 
produced in the early 2000s, and used in The Netherlands and New Zealand, players 
were asked to put in a plan and were measured (in a rudimentary manner) against it. 
This version was created solely by Dr Mawdesley prior to the commencement of the 
research work described in this thesis. 
In a real project, the plan might change several times during construction.  To 
model this, the game was extended to enable a player to change their plan whilst still 
remembering the original plan which was agreed by the company.  This provided a 
facility for including earned value analysis as part of the control mechanism.  
One final improvement was made to the underlying model and this was the 
introduction of the possibility of defining the weather (rainfall) depending on the region 
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of the world in which the project was being undertaken.  Early versions of the game 
had all the rainfall figures hard-coded into the software.  The game was changed to 
include the rainfall figures in the defaults file as described in table 5.2. 
These changes, as well as improving the underlying model mean that the 
JDPHFDQµPRGHO¶PDQ\VLPLODUEXWGLIIHUHQWVFHQDULRVHJDGDPVHWLQWKH8.RUD
dam set in Western Australia).  This means that the game can be used to determine if 
students are able to transfer information from one project to another. 
5.1.4.2  Improvement and extension of user interface 
Prior to the start of this project, some experience of running a Windows-based 
version of the muck game had been obtained through its use as part of a course in 
The Netherlands. Whilst feedback had been generally good, it was recognised that 
improvements to the user interface were necessary especially if, as intended in this 
research, the games were to run as a stand-alone exercise as a major part of a 
teaching module.  The majority of these improvements (and extensions) were defined 
and implemented as part of this project prior to the main whole-module use of the 
game in 2006. The main alteration and extensions are shown in Table 5.1. 
Improvement / Extension Explanation 
Assistance Files In order to provide more information for students and in an attempt to ensure 
WKDWVWXGHQWVGLGQRWEHFRPHµVWXFN¶LQWKHJDPHIRUODFNRILQIRUPDWLRQWKH
µ$VVLVWDQFHILOHV¶ZHUHLQWURGXFHG7KHVHDUHILOHVZKLFKSURYLGHQRWHVRU
PowerPoint presentations on specific aspects of the games or notes, 
PowerPoint presentations and web references to more general points which 
might help students. 
Ticker Messages Communication with the students either individually or in groups was seen 
as being an imperative.  Ticker messages were introduced to provide this.  
Messages can be directed to all the players or to individual players.  They 
are displayed when the player starts any run and re-displayed every time the 
JDPHµPDLQVFUHHQ¶LVGLVSOD\HG 
Facilitation of feedback from 
students on the games and 
their performance 
In the same vein as the ticker messages, a feature to enable students to 
FRQWDFWWKHµKHDGRIILFH¶RUWKHµXPSLUH¶ZDVDGGHG7KHVHPHVVDJHVDUH
FDOOHGµPHPRV¶DQGDUHSODLQWH[WPHVVDJHV7KHPHPRVWRKHDGRIILFHDUH
to enable the players to comment on their performance and that of the 
project.  The memos to the umpire provide them with a facility to feedback 
comments to the academics on the games and their operation. 
Improvements in planning 
interface 
The interface of the Muck Game, despite having been improved 
considerably since the early versions was still rather difficult for students to 
manage.  One specific area which required improvement was the input of 
project plans.  This was initially improved in tabular / text format and 
eventually a graphical interface was developed. 
Rainfall forecast Some students had, in the early versions of the Muck Game, commented 
that they did not know what the rainfall would be and, since this could 
greatly affect the performance of the resources, a rainfall forecast feature 
was developed. 
Increased flexibility in the 
Defaults file 
The defaults file is the file that the umpire uses to control the parameters of 
the games.  In very early versions of the games, all the parameters were 
µKDUGFRGHG¶LQWRWKHSURJUDP/DWHUYHUVLRQVLQWURGXFHGWKHGHIDXOWVILOHEXW
with the changes envisaged as being necessary to the program for this 
research, it was decided to rewrite the defaults file to increase the flexibility 
and coverage of the file.  Changes to the parameters are now much more 
convenient to make.  Examples of the content of the defaults file are 
provided in the description of the Canal game (section 5.2) 
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Increase in complexity of 
decisions 
The underlying model of the Muck Game relied on the player selecting the 
resources to move the rock and clay under a single uncertainty ± the rainfall.  
This was sufficient for its original purpose but was not considered to offer 
sufficient challenge for the target students.  Supervision and training were 
therefore included in the games.  These require the players to select the 
amount of supervision (engineers and foremen) and the amount of training 
provided to staff.  These have effects on the outcome of the project but less 
directly than the resources employed 
Increase in measures of the 
project 
Modern construction projects are not judges on financial aspects alone; 
safety, environmental impact and quality are also important.  It was therefore 
decided to incorporate these aspects into the games.  This was achieved 
through an extension of the underlying model of the operation of the project. 
Increase in management 
actions required 
The combined effect of the increase in complexity and the increase in 
measures was to increase the management actions required.  This was 
judged to be necessary to test the hypotheses of this research as without 
such an increase it was likely that the students could very quickly (with few 
repetitions) learn how to play the game and not learn how to plan and 
control a project. 
Increased verisimilitude In 
control 
One aspect of the Muck Game that was important to the proposed research 
was its ability to model control information and actions that are used in 
reality.  Many of the alterations described above are relevant to this.  
However, to improve this aspect even further, it was decided to include 
IHDWXUHVWRSURYLGHµVWDQGDUG¶IHDWXUHVIRUHDUQHGYDOXHDQDO\sis and ratio 
control. 
Table 5.1: Extensions and improvements to the Muck game 
5.1.4.3 Correction of mistakes 
Thorough testing of the game revealed several errors which, whilst not 
particularly serious could lead some players to distrust the package and consequently 
lose interest.  The main errors identified were in the calculation of the finances and the 
haul distances. 
The haul distances for both the rock and the clay are dependent on the 
gradients of the respective haul roads and are displayed on the progress screen.  
They were obviously wrong and, bore little relation to the distance required.  They 
were, however, used by the players to calculate the number of the different types of 
plant to use.  The errors had a consequential effect of making the outputs for the plant 
VOLJKWO\ LQ HUURU  7KHVH ZHUH FRUUHFWHG DQG GLVSOD\HG WR WKH SOD\HUV DV WKH µH[WUD¶
distance caused by the gradient rather than the total distance. 
The mistakes identified in the financial calculations were related to the initial 
payment made to the players and the retention held back by the client.  The values of 
these were usually small (<£50000 in the £1.65m project) but could have 
disproportionate effects on the players.  These were corrected. 
5.2 Canal Game 
The Canal game was developed to the 6th objective of the research (see 
section 1.2). The hypothesis was that the use of the Muck game was imparting some 
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knowledge of construction management skills and methods to the students and not 
just teaching them to play the game. Knowledge learnt through the use of the Muck 
game should be transferable. The Canal game tests this by requiring the students to 
apply the skills learnt in the Muck game in a similar yet different simulated 
environment. 
Screenshots from the Canal game are shown in figures 5.6 and 5.7. The user 
interface and general structure of the game is almost identical to the Muck game. In 
fact the Canal game could reasonably be described as a variant of the Muck game 
rather than a completely separate game. The key difference between the Canal and 
Muck games is in the nature of the construction projects they simulate.  
 
Figure 5.6: Canal game screenshot showing game progress 
 
Figure 5.7: Reports screen from the Canal Game 
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The Canal game requires the player to excavate and line with clay 7km of 
canal within 150 weeks. It is a much larger scale project than that simulated in the 
Muck game. In addition the canal construction project requires the player to excavate 
through a hill for a significant portion of the 7km length. This gives the project a non-
linear aspect requiring the player to adjust their resource levels and/or planning to 
reflect the vast differences in production levels required in different stages of the 
project. This non-linearity of the project can be seen in the cross-sectional profile for 
the project shown in figure 5.8. 
 
Figure 5.8: Sketch and profiles for the Canal project scenario 
The game is played in an identical manner to the Muck game with players 
creating a plan, assigning resources and advancing the simulation. However, the 
differences in the nature of the project lead to the game being played in a different 
way. The large amount of earth to be excavated early in the project combined with 
changed climate conditions forces the player to consider different types of plant 
equipment to utilise if they are to be successful in completing the project within 
budget. 
The underlying simulation model of the Canal game was a redesign of the 
simulation in the Muck game. This redesign process enabled the production of a more 
complex and accurate simulation of the earth moving processes at the core of the 
simulation. Whether this difference in the verisimilitude of the two games would be 
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evident to a player of the two games was not clear and would be investigated in the 
experimental work carried out using the games and described in chapters 8-10. 
Item Description 
Version The version number of the game. Used to check that the player is running the correct 
version 
Security Controls where the game uses the security files from the MCG Umpire (section 5.3.2) 
Start The start date of the simulation 
File 
Locations 
A number of settings to define where various elements of the game, e.g. data and media 
files, are located. Essential for running the game across a computer network  
Feedback 
Options 
Determines whether feedback is enabled and at what percentage progress points it is 
triggered at.  
Initial 
Balance 
Starting cash level  for the player 
Income 'HILQHVWKHSOD\HU¶VLQFRPHIRUHDFKFRPSOHWHGPRIURFNDQGFOD\0XFNJDPH P 
Warning 
Thresholds 
A range of variables for determining the level at which warnings are triggered for a series of 
key values, e.g. summary measure or cash level. 
Overheads Fixed site overheads payable each day irrespective of resource levels.  
Staff costs The daily costs for the various types of supervising and administrative staff available 
Fines & 
Events 
These define the values of fine for transgressions for a number of potential problems. The 
probability of an event occurring that may lead to a fine is also defined here 
Training 
modifiers 
The effects of the various training budgets available on key variables such as quality of work 
and productivity can be effected by manipulation of the various settings in this category 
Haul road 
settings 
The initial conditions, effect of rainfall and impact of plant equipment on the haul roads can 
all be defined  
Plant 
details 
Properties of the various types of plan equipment used in the game can be defined here 
including names, reliability and productivity 
Messages 
from HO 
User definable message triggered by player performance are defined here along with the 
effects on gameplay, e.g. whether the player can continue the project or must review their 
decisions 
Site 
Topography 
Define the nature of the simulated scenario in terms of ground elevation and volumes of rock 
and clay production required at each point.  Up to 20 points are definable. 
Table 5.2 'HVFULSWLRQRIWKHFRQWHQWVRIWKHµGHIDXOWV¶settings) file for the Canal game. 
The Canal game was designed with greater flexibility in mind than the original 
version of the Muck game. The adaptations to the Muck game described in table 5.1 
were included within the Canal game from its inception. These included many of the 
findings from the design and development of the BizSim and SubCon simulation 
games (chapter 4). An example of this would be that the features of the Canal 
scenario were embedded within the defaults file rather than hard-coded. The general 
arrangement of the project shown in figure 5.8 can be edited by the Umpire to alter 
the topography of the Canal route. A description of the main elements of the Defaults 
file for the Canal game is shown in table 5.2. 
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Note that the Muck game defaults file will contain the same meta-content as 
that shown in table 5.2 will some exceptions for the increased adaptability of the 
Canal Game. Items relevant only to the Canal game are shown in blue text. 
5.3 Muck and Canal Game Umpire tool (MCG Umpire) 
5.3.1 Creation of umpire and record keeping 
These were the most important alterations to the game package from the 
perspective of this research since they enabled assessments of student performance 
and behaviour to be performed.  They are described under four headings: Record 
keeping, Umpire, Player feedback and Security. 
5.3.1.1 Record keeping 
In order to provide data for analysis of player performance, it was necessary 
to collect as much as possible automatically every time the game was run.  Two 
options were considered for this: the saving of the state of the game at each decision 
or the creation of a record file. 
The state of the game was saved at each decision in order to enable players 
to stop playing and restart at convenient times.  However, it was found that this 
provided insufficient information for the research.  It was observed that players 
sometimes operated the game in a small number of decision periods ± perhaps as 
few as five or ten for the whole forty-week project.  This meant that the state would 
only be saved on a small number of days ± perhaps as few as 10 out of the 200 days 
RIRSHUDWLRQ  $FRQVLGHUDEOHDPRXQWRIGDWD RQ SURJUHVVDOWKRXJK QRWRQSOD\HUV¶
decisions, was therefore lost.  To store the state every day of operation, in the format 
used for running the game, would have been very wasteful of time and storage.  It 
would also have been inconvenient for later processing. 
For these reasons, it was decided to create a record file specifically for saving 
the state of the game. The record file is a flat text file.  Each line contains parameters 
describing the state of the project.  A new line is written every time there is significant 
change or action taken by the player.  The actions which cause a line to be written to 
the record file are shown in Table 5.2.  The code is used for analysis of the data 
allowing graphs to be produced showing states and player actions. 
The information written in each record file entry is shown in appendix E but is 
not included here due to its size. The accuracy of the real numbers was selected as 
being realistic rather than a restriction of the internal storage. The game was altered 
to record this data whenever it was run irrespective of what actions the player took. 
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Code State / Player action Code State / Player action 
0 Run finished 222 Income ± time 
0 Run started 223 Expenditure ± time 
01 Main screen 224 Balance ± time 
01 Plan left ± no changes 225 Income ± expenditure 
01 Plan left changes 226 Planned ± actual 
01 Plant decisions ignored 227 Estimated costs ± time 
01 Plant decisions left 228 Budget chart 
01 Returned from assistance 231 BVWD chart 
01 Site visit left 232 Current budget variance 
11 Input estimate entered 233 Performance variance 
12 Input plan entered 234 Efficiency variance 
13 Input decisions entered 235 Budget revision variance 
13 Supervision decision ignore 241 Planned performance 
13 Supervision decision left 242 Actual performance 
20 Report entered 243 Efficiency 
30 Operate entered 251 Complete text records 
30 Progress screen left 252 Land owner text records 
31 Next day calculation 253 Clay text records 
32 Five day calculation 254 Rock text records 
33 Ten day calculation 255 Environment text records 
34 Twenty day calculation 256 Safety text records 
35 Total calculation 257 Quality text records 
36 Single day calculation end 258 Text record search 
37 Five day calculation end 260 Project text dump 
38 Ten day calculation end 302 Plant during calculation 
39 Twenty day calculation end 303 No work ± rain? 
40 Instructions entered 311 Daily progress 
50 Assistance entered 511 Planning assistance 
60 Site visit entered 512 Plan policy assistance 
61 Clay haul road 513 Control assistance 
62 Rock haul road 514 Finance assistance 
63 Weather forecast 515 Risk assistance 
64 Visit site main site 516 Fleets assistance 
65 Visit site print 517 Definitions assistance 
75 HO instructions left 518 Management assistance 
78 Memo sent to head office 518 Other assistance 
79 Memo sent to umpire 519 Management references 
121 Making new plan 521 Output of plant assistance 
122 Inspecting original plan 522 Haul roads assistance 
123 Inspecting next plan 523 Plant fleets assistance 
124 Inspecting previous plan 529 Equipment behaviour references 
125 Plan printed 531 Scrapers assistance 
211 Height ± time 532 Compactors assistance 
212 Overall performance ±time 533 Graders assistance 
213 Coefficients of traction 534 Excavators assistance 
214 Rolling resistances 535 Trucks assistance 
215 Volume of rock ± time 536 Dozers assistance 
216 Volume of clay ± time 537 Loaders assistance 
217 Rainfall ± time 539 Plant type references 
221 All money ± time  Increase in day number 
Table 5.3: Actions causing records to be written 
5.3.2 Security 
At the end of the 1990s the game had been developed as a single-user game 
for installation on individual computers.  This limited the use of the package for the 
research described here.  At the start of this project, it was therefore decided to 
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extend the package to run on a network.  This would have the advantage of enabling 
the information produced by the package and described in section 5.3.1.1 to be 
collected centrally.  It would also enable much greater control to be exercised by the 
supervisory staff.  However, it also required much greater attention to be placed on 
VHFXULW\ WR HQVXUH WKDW SOD\HUV¶ GDWD ZDV QRW FRUUXSWHG HLWKHU LQWHQWLRQDOO\ RU
otherwise. 
Whilst the changes to the package to improve security were necessary to 
allow many players to play the game and took considerable time, they do not add to 
the actual data available and so are not described here. 
5.3.3 The Umpire package 
Running the game for a large number of players created organisational 
problems.  Two alterations were necessary to overcome these.  Firstly, all the set-up 
data was included in a data file (the defaults file described in table 5.2).  This 
facilitated the use of security for a large number of players.  Secondly, a package, the 
Umpire, was developed to manage the process of set-up and alteration.  This 
package was then extended to include editing of the project and the analysis and 
display options necessary for this research. 
Figure 5.9 shows the main screen of the Umpire package.  The aspects 
related to this project are the Check Users and Monitor Performance for both the 
Muck and the Canal Games 
 
 
Figure 5.9:  The Umpire main screen 
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5.3.3.1 Check Users 
This option allows the user to check which players have been running the 
game and when.  It displays the screen as shown in Figure 5.10.  
 
Figure 5.10: The Check User screen 
 
Figure 5.11: A typical set of memos 
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It also allows the supervisor to view and print all the memos written to both 
head office and the umpire (see Table 5.1 and section 5.3.3.3 for a description of 
these memos).  These are displayed as shown in Figure 5.11. 
5.3.3.2 Monitor Performance 
This is the major addition to the umpire program produced for this research 
project.  It provides a means of producing a wide variety of graphs for individual 
players and groups of players. The main screen for this section is as shown in Figure 
5.12. 
Initially it was intended to produce standard graphs showing performance in 
particular aspects of the game.  However, during the initial testing of the facility, it was 
decided that a more flexible interface would greatly enhance its usefulness.  This led 
WRWKHGHYHORSPHQWRIWKHµ&XVWRP*UDSK¶IHature illustrated in Figure 5.13.  This was 
designed to allow the umpire / supervisor to plot graphs from any of the data stored in 
the record file. 
The interface was designed to enable the production of a wide variety of 
graphs combining either several variables for one player or one variable for several 
players.  It is also possible to plot several variables for several players but the 
resulting graphs are usually too complex to be of much benefit. 
 
Figure 5.12: The initial Monitor Performance Screen 
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Figure 5.13: The Custom Graph Definition screen 
Examples of the graphs can be seen in figures 5.14 and 5.15.  Figure 5.14 
shows a multi-line graph for a single player (the actual number of each type of plant 
working over the duration of the project) and figure 5.15 shows a comparison of the 
progress of several players (the clay progress in this instance). 
 
Figure 5.14: Typical multi-line single-player graph 
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Figure 5.15: Typical multi-player comparison graph 
5.3.3.3 Player feedback 
The record file described in appendix E enabled a great deal of detailed 
information to be collected about the state of the project and the decisions made.  
However, nothing was put into the file to record the thinking and attitude of the players 
and how and why they are making decisions.  This was because such information 
could not be collected automatically. 
Two features were therefore introduced to collect non-numeric player-based 
information: 
x Memo to Umpire and Memo to Head Office - These features were 
designed to capture information from the player during operation of the game.  
In particular, if players have a problem with the operation of the game they 
can write a memo to the Umpire (supervisor).  If they have a problem with any 
aspect of the project they can send a memo to the Head Office (also the 
supervisor). 
x In-line Questionnaire - This feature was designed to ensure that some 
feedback was obtained from every player of the games.  When a project 
reached a predefined percentage of progress, a questionnaire as shown in 
Figure 5.16 was displayed. 
Players had to fill in the form before the game would progress but they were able 
to simply leave the settings at the default values and press OK to proceed. The 
slider controls used to assign values in the feedback form have a value range of 
0-10 and are set to the mid-point (5) by default. Obviously, there was no 
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guarantee that the forms were completed meaningfully but students were asked to 
complete the forms as best they could. Results from this exercise are provided in 
chapter 9 (section 9.7). 
It was debated as to whether to force the students to make changes to the 
forms before continuing but decided to leave the decision to the students to reduce 
student frustration and to avoid the input of false answers simply to enable the student 
to progress, An alternative proposed was to require the form to be completed but only 
once on completion of the project. However, it was felt that there was more benefit to 
be gained from assessing changes to student response during gameplay. This would 
provide a larger dataset and show changes in student opinions against performance. 
5HVXOWV IURP WKH IHHGEDFN IRUP DUH DSSHQGHG WR WKH XVHU¶V memo to umpire file 
(<username>MTU.txt).  
 
Figure 5.16: Player feedback form 
5.4 Summary and key findings 
The Muck game, a complex simulation game for teaching key aspects of 
construction management methods has been described in some depth. The Muck 
game was deemed to be an ideal candidate for answering the principal research aim  
and many of the objectives of this study (section 1.2) as it had a proven track record in 
WHDFKLQJHQJLQHHULQJVWXGHQWVVHHFKDSWHU7KHJDPH¶VKLVWRU\DQGGHYHORSPHQW
prior to this research was described. Shortcomings and limitations of the Muck game 
for the purposes of this research were described.  
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Extensions and modifications carried out to the Muck game in order to 
facilitate its use in this research have been discussed. These included changes to the 
user interface, underlying simulation model and alterations to the games structure. 
Adaptability and flexibility were greatly increased and the game was made suitable for 
repeated play (previously students had only run the game once). This has all 
demonstrated how an existing simulation or game can be updated to aid its reuse and 
can be applied in a different educational context.  
A new simulation game, the Canal game, was developed using the Muck 
game as a template. This game utilises a similar interface and simulates the same 
basic construction processes but introduces non-linearity in the simulated scenario 
and is of a very different magnitude in terms of duration and size. The Canal game is 
HIIHFWLYHO\DYDULDQWRUµPRG
LQJDPLQJWHUPVRIWKH0XFNJDPHGHVLJQHGWRWHVWWKH
transferability of knowledge learnt playing this type of educational simulation game. 
The Canal game utilises a more complex and accurate simulation model and is more 
flexible than the Muck game.  
In addition to the two games, a software tool was developed in order to 
manage, control and track student learning in the games. This tool, the MCG Umpire, 
performs a variety of tasks including the setup and operation of the games across a 
computer network, methods for communicating between students and teaching staff, 
tracking of student activity during the simulation and methods for analysing this data. 
It would have been very difficult, if not impossible, to run the simulation games in an 
unsupervised manner without the presence of the MCG Umpire.   
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6. Initial experiment in the use of simulations and 
games for management education 
In this chapter, the initial trial using simulations and games for teaching is 
described. The teaching module in which the work was carried out is described, as 
are the motivations behind its design and operation. The main focus of the chapter is 
in the aspects of the teaching module related to the use of the BizSim management 
simulation game described in chapter 4 (see section 4.1) and the feedback and 
results from running the module over a four year period. The lessons learnt from this 
experience are detailed here and were used to further develop the research 
programme as described in later chapters. 
The teaching module that included BizSim as a source of teaching was 
initially titled Science, Technology and Business (STaB) but later changed its title to 
Management for Positioning Technologies (MPT) due to a forced alteration to the 
teaching schedule and content. The exact nature of these changes is described as 
within section 6.2 but both terms will be used throughout this chapter to refer to the 
teaching module where each is most relevant.  
6.1 Background, motivation and aims of the teaching 
module 
The STaB teaching module was initially proposed and designed as an 
optional teaching module for MSc studentV XQGHUWDNLQJ 0DVWHU¶V SURJUDPPHV
available from the Institute of Engineering Surveying and Space Geodesy (IESSG) at 
Nottingham University. The module aims (as described in the original module 
description documentation) are quoted below. Details of the specific elements of the 
teaching module are given in the section 6.2. 
³7KLVPRGXOH LVXQLTXH LQ WKH OHDUQLQJH[SHULHQFHRIPRVWVWXGHQWV LQ
Science and Engineering. The approach taken is experiential which, in 
the context of this module, is afforded in two ways. 
x First you will hear presentations on the business process, including 
some from practitioners who run or work in businesses and those 
who provide services which are crucial to the success of a 
business. 
x The second strand of learning is that which you achieve by own 
efforts, by researching for and analysing information and by the 
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development of an idea for an imaginary business exploiting some 
DVSHFWRIVFLHQFHRUWHFKQRORJ\´ 
There was always an intention to include a simulation or game based 
coursework H[HUFLVH DV D NH\ SDUW RI WKH PRGXOH EXW LQ WKH PRGXOH¶V LQLWLDO \HDU RI
operation there was not enough time to fully develop a bespoke simulation game. It 
was instead decided to purchase a licence for a commercial business management 
game or simulation to be used for the initial batch of students. This was also seen as 
a useful exercise in terms of researching the functionality and requirements of the 
bespoke management simulation game to be developed as part of the teaching 
module and this PhD programme. The commercial game used in the initial year of 
teaching was SESAMEE (The small and medium enterprise simulation) developed 
and marketed by the Orange Group Ltd. It is outside the scope of this chapter to 
provide a full description of SESAMEE, though a brief review of results and feedback 
from its use are included in section 6.3. SESAMEE is described and example 
screenshots of the simulation are given in Appendix A. 
6.2 Instructional design 
The instructional design principles behind both STaB and replacement MPT 
modules were largely identical and based on the aims and objectives outlined 
previously, the learning outcomes derived from these  and the constraints on the 
module due such as  timetabling, student numbers and resources available. Learning 
outcomes for the MPT module are shown in table 6.1. 
From the early stages of developing the teaching module, the potential for 
introducing simulation of business enterprises was identified as a method for 
achieving some of the outcomes shown in table 6.1. Simulation was always intended 
to form an element of the teaching module in conjunction with more traditional 
coursework elements. The module was always to be assessed through coursework 
rather than examination elements. Many of the learning outcomes are directly linked 
to the use of the BizSim simulation game especially in relation to the transferable skill 
set shown in table 6.1.  
The teaching module was designed to include both part-time and full-time 
Masters Students and therefore was designed to be run as a week long intensive 
course to ensure that part-time students could attend. The module was to be 
assessed via a range of coursework exercises with no examination required due to its 
vocational and business based focus.  
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Classification Learning Outcomes 
Knowledge & 
Understanding 
1. Techniques for the appraisal of projects 
2. Project planning techniques and their application to satellite positioning 
technologies 
3. Project control techniques 
4. Project finance 
Intellectual skills 
1. Evaluate critically businesses and projects 
2. Propose new hypotheses based on incomplete evidence 
3. Evaluate the applicability of management techniques to positioning 
technologies 
Professional 
practical skills 
1. Deal with complex issues both systematically and creatively 
2. Make sound judgments in the absence of complete data 
3. Communicate conclusions 
Transferable  
(key) skills 
1. Independently tackling and solving problems 
2. Act autonomously in planning and implementing tasks at professional or 
equivalent level 
3. Develop skills such as report writing, presentation skills, data collection and 
analysis 
4. Exercise initiative and personal responsibility 
5. Make decisions in complex and unpredictable situations 
6. Evaluate own work and that of others against a set of known criteria 
Table 6.1: Learning outcomes for the MPT teaching module [taken from University of 
Nottingham Catalogue of Modules] 
The short and intensive nature of the course meant that some course 
elements would have to be achieved by the students working at a distance. In 
particular, the element of simulation based learning that is of interest to this thesis was 
to be carried out by students working outside the formal week of classes. This had a 
number of implications in terms of designing and operating the simulation exercise 
that will be furthered referred to in section 6.3. In terms of instructional design issues, 
it was critical that any simulation produced would be easy to use with only a brief 
introductory session.  Direct contact with students during the simulation phase of the 
module may not be possible and any difficulties encountered by students would need 
to be resolved remotely (e.g. via telephone or email).  
6.2.1 Science, Technology and Business 
The design of STaB was driven by the aims and learning outcomes initially 
proposed when developing the teaching module. There were a number of institutional 
and logistical constraints on the instructional design such as the assessment 
requirements for MSc modules at the University of Nottingham and the need to 
include part-time MSc students in the course which meant that the course duration 
was more limited than a traditional teaching module. Direct contact with the students 
was limited to a single week of intensive teaching.  
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Module outcomes require the students to gain a good understanding of the 
key issues which lead to the commercial development of scientific and technological 
ideas and include an understanding of: 
x The importance of the protection of discoveries with commercial 
potential and the processes involved.  
x Business strategies and models including licensing and 
collaborations. 
x Financing issues during the initial and subsequent stages of a small 
ILUP¶VGHYHORSPHQW 
x Identification and assessment of potential markets for products and 
the marketing process. 
The majority of the module was delivered by the Nottingham University 
%XVLQHVV6FKRRO¶V,QVWLWXWHIRU(QWHUSULVHDQG,QQRYDWLon. Their role primarily involved 
teaching the students about practical aspects of business planning and running a 
scientific or technological enterprise.  The primary element of assessed coursework 
focused on the development of business plans for small and medium start up 
business enterprises. The teaching consisted of a series of lectures and presentations 
on the subject from both teaching staff and industry. Students were then tasked with 
producing a report analysing a company (a small public, i.e. plc, technology or science 
business) as a coursework element.  
This was followed by the formation of students into working groups to develop 
business plans for presentation to teaching staff at the end of the week long module. 
Within each group, individual students take on the specific roles such as finance 
director, technical director or managing director for the businesses being planned. 
2QFHHDFKJURXS¶VEXVLQHVVSODQKDVEHHQSUHVHQWHGDQGWKHGRFXPHQWDWLRQKDQGHG
LQ WKH\ DUH DVVHVVHG DQG HDFK VWXGHQW¶V ZRUN is marked (marks are assigned 
VHSDUDWHO\WRWKHJURXS¶VEXVLQHVVSODQVDQGWKHRUDOSUHVHQWDWLRQE\HDFKVWXGHQW 
After completion and presentation of the business plan the students received 
a brief lecture on simulation in general and the simulation game they were to use for 
the final coursework element which is the primary interest in terms of this thesis. 
Details of the coursework requirements relating to the use of the simulation game 
were given and the students were either (a) provided with a CD copy of the 
SESAMEE game, the means to run it and the associated documentation, or (b) asked 
for their business plans and contact details in order for the BizSim simulation of their 
business plan to be sent to them via email or postal service once it has been modelled 
in BizSim. 
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STaB was assessed 100% via coursework which consists of three main 
elements: 
1. Assessment of group business plans (35%) and individual oral 
presentations (15%) 
2. Company appraisal report (25%) 
3. Report on simulated management exercise (25%) 
The focus on preparing and presenting business plans (50% of total mark) is 
MXVWLILHG VLQFH WKH PRGXOH¶V SULPDU\ DLP ZDV WR SUHSDUH JUDGXDWHV ZLWK WKH VNLOOV WR
devise and create their own scientific or technological enterprises. Developing and 
delivering an idea into a coherent business plan and the successful presentation of 
this plan to potential investors is critical to the learning outcomes.  
The majority of teaching time was spent supporting the groups of students in 
developing their business plans. Reading and understanding of other aspects of the 
WHDFKLQJDUHH[SHFWHG WREHPDLQO\ FDUULHGRXW LQ WKHVWXGHQW¶VRZQ WLPHRXWVLGHRI
direct contact with the teaching staff, 
The purpose of the company appraisal report was for students to demonstrate 
that they had learnt and understood the teaching materials provided and lectures 
given on company reports and business/financial analysis of companies. They were 
given access to online databases on UK plc companies through the university library 
network. From this they assessed the performance and strategy of a company of their 
individual choice. Strengths and weaknesses of the company were highlighted along 
with summary advice for potential investors. Students were required to obtain and 
include up to date financial information and company reports with their report.  This 
aspect of the module is important for any budding entrepreneur as investors would 
expect a certain degree of business literacy. Also, the ability to understand and 
analyse company financial statements is an essential prerequisite in the development 
RI DQ LQGLYLGXDO¶V RZQ VXFK ILQDQFLDO SODQV 'HPRQVWUDWLQJ DQ DELOLW\ WR LGHQWLI\ WKH
VWUHQJWKV DQG ZHDNQHVVHV RI D FRPSDQ\ IURP DQ LQYHVWRU¶V YLHZSRLQW SURYLGHV DQ
excellent counterpoint to developing a business plan for potential investors. 
The final coursework element, a report on the simulated management 
exercise, is the aspect of the module most connected to this thesis. Students are 
required to play through the simulation game provided (either SESAMEE or BizSim) 
and then write a short report to their fictional investors describing the simulated 
operation of their company. They are told only that the report should be concise, 
relevant to the audience and contain all the necessary information the investors would 
expect. They are expected to be able to determine the detailed content and style for 
themselves as a part of the coursework exercise. This reinforces the teaching on 
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company and financial reporting that formed the motivation for the company appraisal 
coursework.  
Included in the report on the simulation were the decisions taken and the 
reasons for them, events that occurred and the management response, company 
sales, marketing and resources over the simulated period and differences between 
simulated results and initial plan with analysis of the reasons for any differences. For 
the purposes of the SESAMEE simulation, students had to submit a brief plan of their 
aims and objectives for the business prior to receiving the simulation. This was based 
on the detailed company information provided with the SESAMEE software and is 
required for the students to be able to assess their performance against an initial plan. 
A module information document provided to students for the initial year of 
running the STaB module with the SESAMEE simulation software is provided in 
appendix B. This describes the aims and objectives of the module and the 
requirements of the students in this year. 
6.2.2 Management for Positioning Technologies 
Changes forced upon the teaching led to the development of the MPT module 
from the basic template used in STaB. It was no longer possible to provide the 
WHDFKLQJRQEXVLQHVVSODQQLQJWKURXJKWKH8QLYHUVLW\¶V%XVLQHVV6FKRRODVFKDQJHV
to the schedule for their teaching meant that it will no longer possible for part-time 
MSc students to attend this aspect of the course. Its revised schedule also clashed 
with the scheduling requirements for other modules in the MSc programme.  
In order to continue to run the teaching module it was necessary to redesign 
and rename the module (as the business school were still operating the core of the 
module albeit to a difference teaching schedule). There was deemed to be sufficient 
experience of management (focussed on project and construction management) 
within the school of civil engineering to deliver an altered teaching programme to the 
students whilst maintaining the core learning outcomes and objectives of the STaB 
module. 
The revised teaching module was titled Management for Positioning 
Technologies and was delivered entirely by the School of Civil Engineering and the 
Institute of Engineering Surveying and Space Geodesy (IESSG). In essence, MPT is 
almost identical to STaB with some exceptions: 
x More emphasis on general planning and control of businesses and projects 
rather than a narrow focus on developing business plans. This was due to the 
teaching expertise available and a desire to increase the employability of 
graduates in the wider business market. 
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x An additional coursework element was added to the module. This required the 
students to research business planning prior to the start of the formal 
teaching. Students are tasked to write a 2000 word report discussing the 
aims, objectives, content and style of a business plan. The coursework 
deadline was the start of the week long teaching period. The purpose of this 
was to ensure that the students have some background knowledge on 
business planning. The initial lecture period is then used to review the 
knowledge they have learnt and bring all students up to an acceptable level of 
understanding prior to the start of the group-based business planning 
exercise. 
x Module assessment was changed to reflect its revised focus and to allow for 
the additional coursework element mentioned. The breakdown of marks by 
coursework elements is as follows: 
o Coursework 1 ± Report on business planning (30%) 
o Coursework 2 ± Group based business plan development project 
(30%) 
o Coursework 3i ± Appraisal of two companies (20%) 
o Coursework 3ii ± Report on simulation of business plans using 
BizSim software (20%)   
x *XHVW OHFWXUHV IURP ORFDO HQJLQHHULQJ DQG VXUYH\LQJ 60(¶V UDWKHU WKDQ WKH
wider range of business involvement in STaB. This provided a view of 
business more applicable to the students. 
x Higher staff/student ratio than STaB as students involved were only those 
registered on the MPT module. This led to a more open and informal teaching 
environment where student involvement in the learning process was 
increased. 
x An increase in lectures and direct teaching time during the week long module. 
Under MPT each morning is taken up with lecture and tutorial based teaching 
of business management, planning and analysis concepts.  
x Afternoon sessions consist of group based working by the students on the 
development of their business plans.  
The timetable for the module is given in appendix K.  
6.3 Module operation and results 
STaB was taught to students in the academic years 2002/2003 to 2003/2004. 
The revised MPT module ran from academic years 2004/2005 to 2005/2006. The 
module did not continue after this due to a redesign of the Masters programmes within 
the IESSG. 
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The number of students taking the module ranged from 7 (02/03) to 24 
(03/04). The high number of students in academic year 03/04 was unusual and meant 
that there had to be five groups of students each with 4-5 members.  All the other 
years of operating the module were with around 3-4 groups of students (each with 3-4 
members). 
As previously described there were some significant differences in the 
operation of the STaB and MPT modules. As the MPT module was run entirely within 
the School of Civil Engineering, greater control over the teaching content and greater 
contact time with the students were possible. This allowed the teaching staff to 
REVHUYH WKH GHYHORSPHQW RI WKH JURXS¶V EXVLQHVs plans from the initial formation of 
the groups.  This eased the process of creating the bespoke simulations for each 
group as it led to greater overall development time and teaching staff were able to 
clarify details of the business plans with the groups of students during development.  
In some instances this led to changes to the BizSim data model to incorporate 
IHDWXUHV RI D JURXS¶V SODQ ,Q RWKHU FDVHV TXHULHV IURP WHDFKLQJ VWDII RQ WKH
GHYHORSLQJEXVLQHVVSODQOHGWRDFKDQJHLQDJURXS¶VSODQ,WPXst be noted however, 
WKDWWHDFKLQJVWDIIGLGQRWDWWHPSWWRVWHHUDJURXS¶VEXVLQHVVSODQVLQWRDIRUPDWPRUH
VXLWDEOHIRUWKHSXUSRVHRIVLPXODWLRQ6WDIILQYROYHPHQWZDVSXUHO\WRFODULI\DJURXS¶V
intention with regard to their business plan which often highlighted issues that the 
group had not addressed. 
The stochastic nature of BizSim meant that some students had a much easier 
H[SHULHQFH LQ UXQQLQJ WKHLU VLPXODWHG FRPSDQ\¶V WKDQ RWKHUV 7KH SUHYDOHQFH RI
positive or negative events is not directly related to student actions in all instances 
DQG µEDG OXFN¶ FRXOG PHDQ D VWXGHQW HQFRXQWHULQJ QXPHURXV QHJDWLYH HYHQWV HJ
SRRU SURGXFW UHYLHZV LQFUHDVHG FRPSHWLWLRQ RU LQFUHDVHV LQ VXSSOLHU¶V SULFLQJ
structures) through no fault of their own management methods. This did not adversely 
affect the students as they were not being assessed on their performance at the 
simulation directly but in their ability to analyse their performance and make 
reasonable management decisions in light of feedback from the simulation. 
6.3.1 STaB Year 1 ± Academic year (2002/2003) 
As stated in section 6.1, the initial year of operation did not utilise BizSim but 
instead employed the commercial SESAMEE simulation (Appendix B for further 
details). There were only 7 students taking the module in this year. Students all 
worked individually with the SESAMEE simulation. After a brief session introducing 
the workings of the simulation and business scenario it simulates, students were 
provided with copies of the simulation and the code required for them to access the 
simulation. 
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On completion of the simulation students wrote a brief report on the 
experience which was returned along with the data file created on completion of the 
simulation. Data collected was not analysed except to confirm that the students had 
run the simulation as required and to examine their performance in broad terms. All 
students completed the exercise to varying degrees of success and produced reports 
to the required level of competence and completeness.  
Feedback from the students on the module was generally positive overall with 
a few points raised in relation to the style of teaching provided by the business school 
which the students were unfamiliar with. In relation to the use of the simulation, 
VWXGHQWV¶YLHZVZHUHWKDWWhey enjoyed this type of exercise but thought that they did 
not receive enough information and support to run the simulation initially. A few 
students highlighted the issue that the simulated business environment in the 
SESAMEE game did not bear much relationship to the business environment at which 
the STaB module was focused (surveying, navigation and positioning technology and 
methods). This feedback was expected and was remedied by the introduction of the 
BizSim software in subsequent years. 
The use of the SESAMEE software was a useful exercise in identifying many 
of the logistical, technical and educational implications of using simulation games in 
this way. Despite extensive testing, a couple of students had technical problems 
running the software. One of these was easily resolved by email but the other required 
the student to be sent a new version of the software and to install the software on a 
different machine. This finding was important as it showed that even with a 
commercial piece of software that had been fully tested and used by a variety of 
users, technical issues can still occur. It also highlighted the difficulties in correcting 
technical issues in a distance learning exercise as were anticipated in the initial 
instructional design for the module (and referred to in section 6.2). 
6.3.2 STaB Year 2 ± Academic year 2003/2004 
There were 24 students who took the module in this year (although one 
student did not attend the week long course due to a family bereavement) and this 
was the first year that BizSim was used as part of the module. Student groups were 
formed during the business planning exercise at carried out at the business school. 
Five groups of between 4-5 members were created.  
The large increase in class size (this was the largest class size in the four 
years of running the STaB/MPT modules) combined with the introduction of BizSim 
greatly increased the difficulty in running the simulation element of the module but led 
to a number of important findings in terms of teaching through the use of simulation 
games. 
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The constraints of the STaB module (section 6.2.1), meant that students 
developed their business plans independently of the teaching staff within the school of 
civil engineering. Each student group was tasked with presenting the business plans 
developed during the element of the module operated by the business school and 
were assessed on the presentation of their plans. This occurred on the final day of the 
week long course along with a brief presentation of BizSim using a sample simulated 
company developed.  
Business plans and associated documentation were collected from each 
JURXSDQGXVHGWRJHQHUDWH%L]6LPVLPXODWLRQV(DFKJURXS¶VEXVLQHVVDORQJZLWKD
brief description is given in table 6.2.  Some adaptation was required for all 
simulations to balance gameplay, simulation and learning aspects of the exercise.  
However, the business plan of one group was deemed unsuitable for 
simulation. The business was based on a licensing agreement with Nokia for the sale 
of a product/application to bHXVHGZLWK WKDWFRPSDQ\¶VSURGXFWV7KHQDWXUHRI WKH
contractual agreement between the company and Nokia would have made any 
simulation exercise pointless since there were no significant risks attached to the 
business once it was accepted by Nokia. Without the agreement with Nokia, the 
business was not viable without extensive adaptation. It was therefore determined to 
inform the group members of this and provide them with a simulation based on a 
modified version of their business plan. This would provide them with a business they 
were still familiar with whilst providing them with a simulated experience of 
management that could not be performed with their own business model.  
A graph showing the comparison between assessment marks for the 
simulation exercise and those for the whole teaching module is shown in Figure 6.1. 
It can be seen from Figure 6.1 that there is generally a correlation between 
the simulation assessment marks and the overall assessment mark. There are 
however, some notable exceptions where performance at the simulation is poor in 
comparison to their overall assessment mark.  
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Figure 6.1: Comparison of assessment marks from simulation exercise and whole 
module 
The limited time available for modelling student simulations from their 
business plans was a significant concern and constrained the modelling process. It 
was however, unavoidable due to the temporal constraints on the STaB module 
enforced by the Masters programme and other teaching modules within it. It is thought 
that had additional time being available for the modelling process then the business 
plan that had to be significantly adapted for simulation could have been modelled 
PRUHFORVHO\WRWKHVWXGHQWV¶RULJLQDOEXVLQHVVSODQV 
All simulations were completed to varying degrees of success by the 
students. It was noted that there was a wide divergence in simulated performance 
even between some group members. This was partially due to the stochastic nature of 
BizSim and partly due to differences in management skills of the students.  
It was noted that some students were inflexible in their approach and stuck to 
their business plans even when there was evidence that the plan was not working. 
Other students showed signs of micromanaging the simulation and moved rapidly 
away from their business plans adopting a very reactive style of management.  
By the end of the simulation most students had learnt something about their 
business plans and the types of difficulty in managing a company as was recorded in 
their feedback and noted in their reports on the simulation through the coursework. 
  126 
$QXPEHURILPSRUWDQWOHVVRQVZHUHOHDUQWLQUHODWLRQWRWKLVLQLWLDO\HDU¶VXVH
of BizSim. The constraints of the limited time available for the modelling process were 
fully appreciated and lead to changes to the BizSim software model and creator tool 
for use in subsequent years. 
6.3.3 MPT Year 1 ± Academic year 2004/2005 
This was the first year of running the revised MPT module. Eight students 
took the revised module (3 part time and 5 full time students) and were split into two 
groups (students were allowed to form their own groups) on the first day of teaching 
(see appendix K for the timetable for this year). A traditional lecture based teaching 
programme was carried out in the mornings of the week of teaching and the group 
based work developing business plans by the students was performed in the 
afternoon sessions.  
The early involvement of the teaching staff with the students was very useful 
for the development of the simulations. The researchHUKDGDFFHVV WR WKHVWXGHQW¶V
EXVLQHVVSODQQLQJIURPWKHLULQFHSWLRQDQGZDVDEOHWRFODULI\WKHVWXGHQW¶VDLPVDQG
objectives for their businesses. It was also possible to question the students on their 
business plans during their development which assisted the students from a learning 
perspective and also helped the development of the simulations. This much earlier 
contact with the students meant that the development of the simulations could 
commence earlier than in previous years, easing the difficulties of creating the 
simulations within the deadline and improving the content of the simulation. 
As can be seen in table 6.2, student performance at the simulation varied 
quite dramatically with one member of each group performing excellently whilst other 
produced satisfactory results. This was not related to their performance at the 
simulated exercise but in terms of their ability to produce a useful, clear and coherent 
report on their simulation. 
ID Group Simulation 
Coursework Mark (%) 
1 GetUThere 90 
2 GetUThere 50 
3 GetUThere 60 
4 SolarSolutions 85 
5 SolarSolutions 65 
6 SolarSolutions 60 
7 SolarSolutions 60 
8 GetUThere 50 
Table 6.2: Student groups and assessment marks for simulation  
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6.3.4 MPT Year 2 ± Academic year 2005/2006  
Nine students took the module in its final year. These were split into three 
groups of three students as it was felt that a group of five would be too large. The 
revised module structure also made it easier to generate the simulations as described 
in the previous section (section 6.3.3) which meant that it would not be a problem to 
produce the three simulations within the temporal constraints of the module. Table 6.3 
shows the students and their groups for this year. 
ID Group ID Group 
1 ForwardMomentum 6 X-Trak 
2 TerrainMaster 7 ForwardMomentum 
3 TerrainMaster 8 ForwardMomentum 
4 ForwardMomentum 9 TerrainMaster 
5 X-Trak   
Table 6.3 : Students and their groups in academic year 2005/2006 
In-game feedback forms identical to those used with the Muck game and 
described in chapter 5 were added to BizSim in this year to bring it into line with the 
plan for the ACPM module which commenced in this academic year. Data collected 
through the forms was collated and analysed. All questions are answered by 
positioning a slider control to the level of response appropriate. Responses are 
annotated with examples for the extreme and mid-point values and the range of 
values possible goes from 0 to 10 with all sliders positioned at the mid-point value (5) 
by default. The questions asked in the form are shown in table 6.4. 
The response values for game type questions are of the form where low 
values equal a negative response and high values equal a positive response. For 
performance type questions, a mid±range value represents optimum response and 
high and low values represent opposing extremes of divergence from their business 
plans. Figure 6.2 shows the mean average values from all the completed 
questionnaires. 
Of the eight questions, question seven receives the highest value response 
on average indicating that students are happy with using BizSim. This is a positive 
result and confirms the design decisions made it keeping the game and its interface 
as simple as possible to ensure that students did not encounter difficulties. This was 
essential since problems would be more difficult to resolve in a distance learning 
exercise as was noted during the initial two years of running the module. 
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ID Question Response Question 
Type Value 0 Value 5 Value 10 
Q1 Compare current progress to 
your original business plan 
Much Worse To plan Much better  Performance 
Q2 Does the game provide a 
realistic simulation of your 
business? 
Very 
unrealistic 
OK Very realistic Game 
Q3 Has the game highlighted any 
aspects missing from your plan? 
None Some Many Performance 
Q4 Is the game a useful tool for 
assessing your business plan? 
Useless Reasonable Very useful Game 
Q5 Rate the amount of control and 
interaction available 
Much less 
than real life 
Similar to 
real life 
Much more 
than real life 
Game 
Q6 Rate the reporting and feedback 
available 
Much less 
than real life 
Similar to 
real life 
Much more 
than real life 
Game 
Q7 Is the game user-friendly? Not at all Reasonably Extremely Game 
Q8 Assess the game length (time 
you spent) to this point 
Very little Reasonable Much too 
much 
Performance 
Table 6.4: Feedback questions used in the in-game feedback questionnaire. 
Questions one and six were the only ones receiving a low response of any 
significance. The remaining questions all received mean response levels around the 
median value indicating neutrality or satisfactory performance.  
 
Figure 6.2: Mean responses for all in-game feedback 
The low response for question one shows that the students found that the 
simulation diverged from their performance significantly in general. This seems to 
demonstrate that the experience has been effective as a teaching experience. It has 
caused the students to reflect on their business planning and has highlighted 
differences between their plans and potential events. This appreciation of the potential 
events that could occur and the limitations of business planning was one of the driving 
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motivations behind the use of BizSim and it is therefore a positive result for the 
experiment. 
 
Figure 6.3: Average responses to in-game feedback classifed by progress 
,W FDQ EH VHHQ IURP ILJXUH  WKDW WKHUH LV D GHILQLWH GHFOLQH LQ VWXGHQW¶V
opinion of their performance to the original business plan as the simulation progresses 
(question 1). This corresponds with the increasing value of response for questions 3 
showing that students identify elements missing from their business planning as the 
simulation progresses. 
The most positive response relates to question 7 showing that the students 
feel that the game is easy to use. Other responses to game type questions (questions 
2,5 and 6) show that students find the simulation an acceptable facsimile of their 
business plan and that they feel that they should have greater control over the 
simulation and that reporting and feedback mechanisms could be improved. 
Feedback specific to an individual player in respect of these issues is shown in 
section 6.4.2. 
6.4 Analysis of student learning 
It seems evident from student feedback to the use of BizSim in the STaB/MPT module 
that the type of learning experience delivered can be both effective and engaging. It 
extends the more traditional lecture based (tell-test) approach to teaching and 
learning in the rest of the module providing a method for examining the potential 
implementation of WKHVWXGHQW¶VEXVLQHVVSODQV LQDZD\QRW WUDGLWLRQDOO\SRVVLEOH LQ
the teaching of business planning and management. However, qualitative feedback 
from students is too subjective to confirm the utility of the approach and the number of 
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students involved is not high enough to represent a statistically significant sample 
population.  
This section concentrates on analysing the learning delivered through the use 
of BizSim within the STaB/MPT module only. In order to achieve this aim a variety of 
data sources were examined such as the coursework reports, simulation data files 
and overall student results from other elements of MPT. 
Lessons learnt from analysing the data, both in terms of the development of 
simulation games and in their use in a teaching and learning context are given here. 
These formed a key role in the development of later work as part of the PhD research 
as described in chapters 8 to 10. 
7KHQDWXUHRIWKHWHDFKLQJPRGXOHPDGHLWLPSRVVLEOHWRDVVHVVWKHVWXGHQW¶V
use of BizSim in the classroom as the coursework element it formed the basis of was 
performed outside the formal teaching schedule. As one of the coursework 
requirements the students were to submit a data file produced by BizSim along with 
their report on completing the simulation. This file is produced on completion of the 
simulation and contains data on the simulated companies, markets, events and 
student actions that occurred during the simulation. 
The stochastic nature of the BizSim simulation game makes it difficult to 
directly compare performance by a group of students on the same simulation. 
Random events can have a significant effect on the ability of a player to complete the 
simulation with identical results even assuming they made identical management 
decisions. However, comparing those students running the simulation is useful to 
examine the differences in their management decisions, reactions to events and 
analysis of their performance. 
6.4.1 Case Study 1 - Year 03/04 Student ID #3 
This example is for a student exhibiting average performance both in terms of 
the simulation exercise and for the module overall. The student ran the I-Spy 
simulation and charts of their performance are shown in figures 6.4 and 6.5. 
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Figure 6.4: Chart of cashflow during simulation for year 2 student #3 
 
Figure 6.5: Monthly sales chart for year 2 student #3 
)LJXUH  VKRZV WKH VWXGHQW¶V SRRU SHUIRUPDQFH LQ WKH LQLWLDO \HDU RI WKH
simulation. By cross-referencing with figure 6.5 it can be seen that the poor 
profitability is due to a lack of sales in this initial year. Analysis of the data from the 
simulation and their report on their performance indicates that mistakes were made 
initially and there was then a period of experimentation and micro-managing which did 
not produce good results. The student then seems to realise that their monthly 
changes to their business are perhaps harmful and reflects on their performance and 
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makes changes which lead to the improvements in sales and profitability in the 
second year of the simulation. 
7KH VWXGHQW¶V FRQFOXVLRQ DQG IHHGEDFN RQ WKHLU H[SHULHQFH LV SRVLWLYH EXW
shows that they were unable to fully manage and control the simulation: 
:KDW D ³UROOHU FRDVWHU ULGH´  :KHQ \RX WKLQN \RX KDYH ³JRW LW ULJKW´
something new comes along and you need to tackle another aspect.  
Once I got going, I found it quite exciting and was eager to see what 
WKHQH[WPRQWK¶VILJXUHVEURXJKWEXW,QRZGHILQLWHO\NQRZZK\,QHYHU
started my own Survey Company. 
[Student #3 Conclusions of coursework report 2004] 
6.4.2 Case Study #2 ± Year 05/06 Students #1 and #8  
This example looks at two students (ID 1 and ID 8) from academic year 
2005/2006. Both students were in the group running the GetUThere simulation. 
Student #1 received 90% for the report on the simulation and student #8 received 
50%. However, it can be seen from the charts of their individual performance that both 
completed the simulation profitably. Student #8 received a lower mark because their 
analysis of their performance was not as strong as student #1 and the report of their 
performance had significant omissions and weaknesses. 
Figure 6.6 shows four performance charts for student #1 and figure 6.7 shows 
the same charts for student #8. In both instances a large dip in cashflow is shown in 
month 23. This is due to the payment of Corporation Tax in this month which was high 
in both instances due to the innate profitability of the GetUThere simulation. 
As can be seen from figure 6.6 and 6.7, student ¶V SHUIRUPDQFH ZDV
significantly better than student #8. Overall the two years of the simulation student #8 
only managed to achieve a 1-1.5% market share whilst student #1 achieved a market 
share in excess of 22%, though this then dropped back to 20% due to an event 
increasing competition in the market. Student #8 did not suffer this event since their 
market in general was less profitable due to their management decisions. 
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Figure 6.6: Performance charts for student #1 
Reasons, other than random events and market fluctuations, for the reduced 
performance for student #8 are clear from the data files which show that their 
marketing spend was too low and they employed too many staff unnecessarily in the 
early stages of the simulation. The fact that the student noted these mistakes in their 
report indicated they had showed reflection on their performance and accounted for 
additional assessment marks. 
The main reasons for the higher assessment marks for student #1 are due to 
the quality of the report they produced and the fact that their decision making was 
effective and timely. They responded to events well and did not make any 
unnecessary adjustments from their business plan unlike student #8. 
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Figure 6.7: Performance charts for student #8 
6.4.3 Case #3  
This example looks at two students (ID 2 and ID 9) from academic year 
2005/2006. Both students were in the group running the TerrainMaster simulation. 
This business model shows the flexibility of BizSim as they had an unusual situation 
where the company proposed had an agreement with the military in which large 
purchases would be made at fixed intervals during the simulated periods. Figure 6.8 
show the monthly sales for both students with the large spikes at months 3, 6, 9 and 
18 representing military purchases.  
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Figure 6.8: Monthly sales chart showing military purchases as large spikes for students 
#2 and #9  
It is clear from figure 6.8 that student #9 was more effective at generating 
sales and the difference in profitability arising from this is shown in figure 6.8. Student 
2 shows a flat level of sales throughout the simulation. It is clear from the simulation 
GDWD DQG WKH VWXGHQW¶V RZQ DGPLVVLRQ LQ WKHLU UHSRUW WKDW WKH\ UHOLHG RQ WKH PLOLWDU\
sales and did not concentrate on growing the civilian side of the business. 
 
 
Figure 6.9: Cashflow charts for students #2 and #9 showing the large differences in 
performance between the two students 
The difference in performance between the students is clearly shown in figure 
6.9 with the steady decline in company cashflow evident throughout the simulation for 
student #2 and the opposite for student #9. 
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Figure 6.10: Comparison of stock management between the two players (student #2 left, 
student #9 right) 
It is clear from figure 6.10, that student #2 did not manage their stock as well 
as student #9. Student #2 purchased too much stock initially, heavily reducing their 
cashflow, and then did not generate enough sales considering the amount of stock 
purchased; Student #9 maintains a lower level of stock and tries to purchase only the 
stock that will be needed. This seems a more sensible approach and is borne out by 
the differences in their performance. 
It is important to note that the exercise was a useful experience for both 
players and student #2 was aware of their mistakes and poor performance as they 
state in their conclusions 
So, if better decision making, particularly where marketing budget is 
concerned, had been employed then the company would probably have 
been able to move into 2009 quite comfortably. A bigger market share 
would have been gained, more revenue could have been gained 
through interest on the deposit account, and selling price could have 
reflected the increase in manufacturing price. It is fair to say that there 
were several pieces of misfortune along the way, namely a competitive 
product appearing in the market so early on, the military sales ending 
so abruptly, the bad reviews received in the first half of 2008 and the 
increase in manufacturing price. However such things must be partially 
expected and compensated for. It would be wrong to assign any blame 
IRUWKHFRPSDQ\¶VIDLOLQJVRQPLVIRUWXQHDORQH 
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6.5 Conclusions and lessons learnt for further research 
The experience of running the STaB and MPT modules was invaluable to this 
research programme. Feedback from students showed that they found the experience 
useful and gave them an opportunity to reflect on the business plans produced during 
the teaching module that would not have been possible in any other way. 
The BizSim simulation was effective in achieving the aims of the work outlined 
and its ability to model the wide variety of business and markets proposed by students 
was impressive. Students responded that they would like additional reporting and 
control functionality within the simulation and this could be possibly achieved given a 
longer time for the modelling of their simulations but is not practical within the 
temporal constraints that existed in this teaching module.  
The change to the MPT module in the third year made the production of the 
simulations much easier due to the increase in contact time with the student groups 
and the much earlier access to their business plans. This enabled the production of 
more complex simulation models for the students and the inclusion of a greater range 
and variety of events within the simulation. 
Analysis of individual student performance showed how game performance is 
often linked to their ability to produce a report of good quality. Evidence was shown 
that even those students who did not perform as well as others learnt from their 
experiences and understood many of the reasons why their simulation did not 
produce their expected results. 
Some other important lessons learnt for the overall research project were: 
x Unsupervised learning is difficult to assess due to the lack of control 
over the learning experience 
x Unsupervised learning is problematic due to the lack of interaction 
between teaching staff and students during the use of the simulation 
game. 
x Additional data on learner activity and time spent would have been 
beneficial in the assessment of learning 
x With only a single play-through of the game by each student it is 
difficult to assess individual improvement and learning. 
x Tailoring the simulation game to a scenario well known and 
familiar to the students seems to increase their engagement with the 
learning experience. This was seen in the comparison between the 
use of BizSim and SESAMEE.  
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7. Preliminary trials and validation exercises 
In this chapter a number of case studies and small trials are described. They 
do not form a major element of the research programme such as the work described 
in chapters 6 and 8 but do represent significant steps in refining the overall research 
methodology and developing simulation games for the purposes of teaching. The 
trials and case studies are described in order of their operation.  
7.1 Early case studies using the Muck game for teaching 
construction management to students 
This section covers a series of early uses of the revised Muck Game (as 
described in chapter 5) for teaching purposes. These trials were carried out with 
postgraduate (MSc) students in the Netherlands and with undergraduate students at 
the University of Nottingham. Both trials used the Muck game prior to the completion 
of many of the updates and improvements described in chapter 5 (section 5.3.4). In 
fact, some of the updates and improvements and updates were developed from 
feedback from these trials hence the inclusion of details of these case studies in this 
thesis. 
Both of the trials described in this section were performed before the start of 
the research work which this thesis describes. The Author was not directly involved in 
either of these trials.  
7.1.1 Case Study 1 - University of Twente (Netherlands) Trial 
It was agreed with colleagues at the University of Twente in the Netherlands 
to employ the Muck Game for the teaching of aspects of construction management to 
MSc students. The teaching was carried out in the academic year 2000 / 2001 prior to 
the development of the MCG Umpire Tool and many of the other changes detailed in 
chapter 5 (sections 5.3.4 and 5.5). The teaching was carried out with the Muck Game 
installed on a number of classroom PCs and the game was used in supervised 
teaching sessions with members of academic staff present at all times.  It is important 
to note that, despite being run in the Netherlands, the game was not translated into 
Dutch and all the lectures were delivered in English.  A description of some of the 
main points of the game was reported in a journal paper by Al Jibouri and Mawdesley 
(Al-Jibouri & Mawdesley, 2001) and can be summarised as follows: 
The game was part of a generally lecture-based course.  Participants worked 
in small groups (2, 3 or 4).  Groups were both necessary, because of the large 
  139 
number in the class, and beneficial because they encouraged discussion and peer 
learning. 
Before starting work on the project, each group was required to produce a 
programme of work, a financial plan and a proposed control method.  These had to be 
presented to the main company board. 
In every case, it was observed that the students were optimistic in their view 
of the project.  The plans showed that they expected the plant to work at optimum 
output, that there would be no effect of team working, that the plant fleets would 
always be balanced, that no uncertain events would happen and that control would 
hardly be necessary.  Students were prepared to defend their view of the project even 
when questioned.  They had analysed the data provided and were convinced that they 
KDGWKHµFRUUHFW¶VROXWLRQ 
The agreed plan was input to the system before work on the dam 
FRPPHQFHG  (DFK JURXS ZDV WKHQ DEOH WR µUXQ WKH JDPH¶ RU ZRUN RQ WKHLU RZQ
project) independently but had to report to the group board as agreed at the briefing. 
The game monitored progress against this plan and attempted to make 
suggestions as to the need to re-plan.  If re-planning were done, the system 
monitored against both the original plan and the most up-to-date plan available. 
Participants very quickly realised the optimism of their original plan and took 
some form of control action.  In almost all cases, this involved trying to build the plan 
at the planned rate and ignoring all other aspects (finance, quality, safety and the 
environment). 
At the end of the project, each group was asked to report to the management 
board of the company to explain its performance.  This ensured that the students 
thought carefully about their decisions. 
Student feedback was also sought through a questionnaire.  The responses 
to one specific question are provided in table 7.1. 
The main points reported by the students include: 
x The difference between theory and practice 
x The importance of obtaining realistic rather than optimistic data 
x The importance of control 
x The need for planning and control even when faced with an uncertain 
world 
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What if anything did you learn from the game, which could not have been learned 
more easily from traditional lectures?  Please give reasons for your statement. 
Theory and practice are very different. Need good memory. 
You see the results of your decisions very quickly after you make them.  Instead of talking, it is doing. 
The plant suppliers use very optimistic output rates for their machinery.  
My capability WR SODQ DQG UHDFW WR WKH UHDO WLPH DFWLRQV 7KH IDFW WKDW WKHRU\ LVQ¶W DOZD\V WKH VDPH DV
practice. 
It is always better to learn from practical situations rather than just to hear someone talking about it. 
Practical learning situations are more effective.  This game shows that nothing can be planned and 
controlled exactly. 
The control part.  Especially unexpected events. 
Making an initial plan and finding out it has to be changed. 
You can plan in detail but in reality it is always different. 
<RXVKRXOGQ¶W Wrust the manufacturer information on machine production. Decision making in actual life is 
more than good planning. 
The original planning is never the best planning, because it is not known what the factors like the plant 
performance are in real life. 
You FDQ¶WDOZD\VWUXVWWKHQXPEHUVJLYHQE\DPDQXIDFWXUHURIWUXFNVH[DPSOHDQGRWKHULQIRUPDWLRQ 
,GRQ¶WWUXVWPDQXIDFWXUHUVDFWXDOSHUIRUPDQFHYHU\ORZ 
The interaction between many variables; and how to react to changes etc. 
Risks involved in projects especially information by manufactures, which you are learning by your own 
PLVWDNHVGXULQJWKHSURMHFW0LVWDNHVDUH³XVHIXO´ 
The numbers given by the manufacturers are not reliable. 
6HHLQJWKLQJVJRZURQJPXFKPRUHWKDQ\RX¶GH[SHFW%HLQJDEOHWRUHVpond to situations. 
I learned about the difference between theory and practice. 
Table 7.1: Student's Comments on the teaching exercise 
One student / group commented on the possibility of learning from mistakes.  
This arose because they realised that the information that was generated by the game 
showed, for example, how the productivity was affected when the balance of 
resources was incorrect.  Such an analysis enabled the group to determine the 
relative importance of the various factors affecting the project. It can also be seen that 
some students are beginning to realise the importance of risk management. 
Eleven groups of 3 players were monitored during their playing of the game 
and the values of the summary measure which they achieved were recorded.  It is 
important to note that the summary measure values obtained in the early trials in 
Twente were much lower than the values obtained in the Nottingham trials.  This 
reflects the relative simplicity of the game used.  Thus, whilst the values can be used 
to compare performance between students in Twente, they cannot be used to 
compare Twente students with Nottingham students.  The average result of the 
groups over time is shown in figure 7.1. 
Several points can be made from these results. Firstly, the game was made 
particularly easy at the start as the weather was set to have little uncertainty and 
consequently had a minimal effect on the progress of the work.  This is reflected in the 
general level and reduction in the summary score over the first few weeks of the 
project.  Players perhaps used this initial period to understand the effects of control 
actions. 
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As the game progressed, the uncertainties inherent in the game increased.  
This is caused by many factors such as the equipment affecting the haul roads and 
the weather changing as a different period of year was reached.  At this stage, all 
players experienced a considerable amount of difficulty controlling their project to plan 
as can be seen by the marked increase in summary measure. 
However, players generally learned how to control the situation and the 
summary measure decreased in most cases.  By the end of the project, the work 
could be considered to be in control although all were some considerable distance 
from their planned position.  (The increase in measure towards the end of the project 
is caused by some groups going over their allowed duration and incurring liquidated 
damages costs) 
 
Figure 7.1: Average performance of groups (from Al-Jibouri & Mawdesley, 2001) 
Although this graph indicates a general improvement, the performance of the 
individual groups is not so clear.  This is shown in figure 7.2. 
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Figure 7.2: Performance of groups relative to their own worst measure value (from Al-
Jibouri & Mawdesley, 2001) 
In this figure, the performance of individual groups relative to their own 
maximum summary figure is shown.  From this it can be seen that some groups 
performed much better than others.  The worst groups were still achieving summary 
measure values near their maximum 75% of the way through the project indicating 
that they were having great difficulty controlling their performance.  The best groups, 
by contrast, were able to improve their performance consistently throughout the last 
half of the project. This experience with the game provided valuable information for 
this research.  Particular points of interest are: 
x The game was very easy in the initial phases meaning that the 
students could develop an understanding of the playing process but 
was too easy to maintain the interest and challenge beyond the first 
run through. 
x Academic staff were only able to monitor the students play by being 
present at all times. 
x The game was run in English for people whose native language was 
Dutch.  This caused slight resistance at the start of the project. 
x The project was of a type that the students did not recognise as being 
one that ever happened in the Netherlands.  This, for the weaker 
students, detracted from the exercise. 
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7.1.2 Case Study 2 ± University of Nottingham/Carillion plc  
&DULOOLRQ RQH RI WKH 8.¶V OHDGLQJ FRQVWUXFWLRQ FRPSDQLHV DSSURDFKHG WKH
University with a suggestion that they sponsor the Muck Game jointly as a project 
management teaching exercise for the students and as a recruitment exercise for the 
company. The two organisations had long standing links with the School of Civil 
Engineering at the University of Nottingham with Carillion staff being regular members 
of industrial panels for the school.  Both institutions have been involved in a wide 
range of projects over a number of years.  The specific aim of the project as described 
in the original documentation is as follows: 
³7RJLYHDQLQVLJKWLQWR project management with the chance to test an 
LQGLYLGXDO¶VNQRZOHGJHDQGDELOLW\ZLWKLQWKLV ILHOGRIH[SHUWLVH7RDOVR
give students the opportunity to find out more about project 
PDQDJHPHQW DQG FRQVWUXFWLRQ IURP RQH RI WKH 8.¶V OHDGLQJ
construction to service companies ± &DULOOLRQ´ 
Carillion had long held the view that graduate engineers in general, though 
often technically excellent, tended to lack in areas related to general business and 
management skills. This included things such as communicating ideas effectively, 
team working and being able to apply sound judgment with only limited viewpoint of 
the problem. Their enthusiasm for the project stemmed from the fact that the Muck 
*DPH¶VXVHLQWHDFKLQJLVDLPHGDWVSHFLILFDOO\DGGUHVVLQJWKRVHHOHPHQWVof learning. 
Figure 7.3 is a scan of a press clipping from the University Of Nottingham School Of 
&LYLO(QJLQHHULQJ¶VLQ-house magazine, Connections, describing the exercise. 
Carillion invited students interested in joining them to attend a course run one 
evening per week over four weeks in February and March 2001.  The course 
consisted partly of lectures and partly of the game.  The lectures were on topics which 
the company thought were important to their operation and included decision making, 
risk management, team building, communication and project planning and control.  All 
the lectures were given by senior people from the company and were illustrated using 
their own real projects and features from the game. A timetable for the project is 
shown in Table 7.2. 
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Figure 7.3: Description of the teaching exercise from University of Nottingham School of 
Civil Enginering's in-house magazine. 
The participants were observed at all stages of the game from their team 
building through the decision making and planning to the completion of the project.  
When the project was finished, all groups were asked to present their project to senior 
company personnel. 
The company were very pleased with the game especially in the way that it 
demonstrated the complexity of real projects and the need to consider so many 
apparently unrelated topics in order to manage it.  They commented on how well it 
enabled them to observe the behaviour of the participants in a near-realistic 
environment. 
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The participants enjoyed the experience and found it rewarding not only 
because many were offered employment but also because the company offered a first 
prize of £400 and a second prize of £100!  (The choice of prize winners was made by 
the company and not based solely on the amount of profit made). 
20/02/01 Introduction to the event by Carillion (Niall 
2¶+HD DQG WR WKH JDPH E\ 1RWWLQJKDP
University (Dr M J Mawdesley) 
Groups given details of the game and shown 
how to play the basic format 
27/02/01 Presentation on project management by 
Quentin Leiper (Carillion). Presentation will 
touch on safety, environmental issues, 
planning and risk management  
Issue of Carillion requirements ± Each 
project management group will be issued 
with specific orders from the company 
Groups will be encouraged to interact with 
Quentin to find out as much as possible about 
project management in the real world. 
 
Groups will have to re-plan their strategy to 
WDNH DFFRXQW RI &DULOOLRQ¶V FRPSDQ\ VWUDWHJ\
There will be 5 different scenarios. 
05/03/01 Run Project ± All groups will run the project 
simultaneously 
Groups will be given one opportunity to run the 
game with all real life variances. 
12/03/01 Presentation ± Each group will present to 
the Carillion board on the success of their 
project. They should be expected to answer 
questions.  
The prize shall be awarded on: 
Final score from the game 60% 
Presentation + question session 40% 
The group can present using any format. The 
presentation should be no longer than 10 
minutes and should cover: 
What was required? How was the work 
planned? What happened? How did the 
project team react to unexpected events? 
Table 7.2: Project timetable 
7.2 Case Study 2 ± Initial trial of the SubCon simulation 
game  
The SubCon game, as described in section 4.2, was intended to teach key 
aspects and implications of the use of subcontracting in the construction industry. The 
game was tested with a group of postgraduate research students over a period of two 
weeks in 2004. The work described in this section was performed solely by the Author 
with the support and assistance of the project supervisor. 
7.2.1 Construction project simulated 
Due to the ability of the SubCon game to simulate any project it was also 
necessary to select an appropriate construction project for the purposes of the trial. It 
was decided to use an example project involving the construction of a Tank Farm. 
This project had been used over a number of years in the teaching of planning and 
activity networks to undergraduates at the university. The project was therefore clearly 
defined, easy to adapt to a format suitable for SubCon and was well known to the trial 
participants. Their existing knowledge of the project was to prove beneficial in 
reducing the difficulties of running the trial. 
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The project consists of the construction of six underground reinforced 
FRQFUHWHWDQNVWKHSLSHZRUNWRFRQQHFWWKHPWRWKHFOLHQW¶VPDLQSLSHOLQHWKHRIILFHV
and pumphouse and associated roads and sewage facilities. 
The tanks are built in-situ of reinforced concrete with a liner fitted by a 
specialist sub-contractor and the roofs constructed of precast concrete beams.  The 
pipeline is hung in a precast concrete culvert with a precast concrete lid. 
The site boundaries are as shown on the drawing in Figure 7.4. 
 
Figure 7.4: Diagram of Tingham tank farm project site 
The simulated Tingham Tank Farm project was initially broken down into 77 
activities (Table 7.3) requiring the collaboration of the 8 contractors listed in Table 7.4. 
The activities have a number of properties associated with them. These include 
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activity value and difficulty but have not been included in Table 7.3 as they are not 
directly relevant to the discussion here. 
Number Activity Name Number  
1 Start                                   40 Backfill Tanks 2/3                       
2 Set up site                              41 Excavate tank 3/3 
3 Install Batching plant                   42 Base Blinding 3/3                        
4 Construct precast yard                   43 Base formwork 3/3                        
5 Precast roof 1/3                         44 Base reinforcement 3/3                   
6 Precast roof 2/3                      45 Base concrete 3/3                        
7 Precast roof 3/3                      46 Base Curing 3/3                          
8 Precast culvert 1/3                   47 Base strip formwork 3/3                  
9 Precast culvert 2/3                    48 Tank lining 3/3                          
10 Precast culvert 3/3                   49 Wall formwork 3/3                        
11 Excavate tank 1/3                        50 Wall reinforcement 3/3                   
12 Pipe connections 1/3                     51 Wall concrete 3/3                        
13 Base Blinding 1/3                        52 Wall curing 3/3                          
14 Base formwork 1/3                        53 Wall strip formwork 3/3                  
15 Base reinforcement 1/3                   54 Backfill Tanks 3/3                       
16 Base concrete 1/3                        55 Excavate pipe track 1/3                  
17 Base Curing 1/3                          56 Construct culvert 1/3                    
18 Base strip formwork 1/3                  57 Culvert pipework 1/3                     
19 Tank lining 1/3                          58 Excavate pipe track 2/3                  
20 Wall formwork 1/3                        59 Construct culvert 2/3                    
21 Wall reinforcement 1/3                   60 Culvert pipework 2/3                     
22 Wall concrete 1/3                        61 Excavate pipe track 3/3                  
23 Wall curing 1/3                          62 Construct culvert 3/3                    
24 Wall strip formwork 1/3                  63 Culvert pipework 3/3                     
25 Backfill Tanks 1/3                       64 Pipe connections 3/3                     
26 Excavate tank 2/3                        65 Tank roofs 1/3                           
27 Pipe connections 2/3                     66 Tank roofs 2/3                           
28 Base Blinding 2/3                        67 Tank roofs 3/3                           
29 Base formwork 2/3                        68 Offices and roads topsoil strip          
30 Base reinforcement 2/3                   69 Excavate roadworks                       
31 Base concrete 2/3                        70 Excavate office site                     
32 Base Curing 2/3                          71 Site drainage                            
33 Base strip formwork 2/3                  72 Construct roads                          
34 Tank lining 2/3                          73 Construct prefab office                  
35 Wall formwork 2/3                        74 Sewers                                   
36 Wall reinforcement 2/3                   75 Sewage works                             
37 Wall concrete 2/3                        76 Landscaping                              
38 Wall curing 2/3                          77 Finishes 
39 Wall strip formwork 2/3                    
Table 7.3: Table of activities within the Tingham tank farm project 
The activity network for the project is shown in appendix C and is not included 
here due to its size. 
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7.2.2 Method 
As stated in chapter 4, the game was initially planned to be a single player 
simulation game with the system taking the role of the subcontractors and the player 
taking on the role of the main contractor. During development it was decided that the 
use of the game as a multiplayer experience was worthy of investigation and the 
game was designed to run in either single of multiplayer modes. One of the aims of 
this trial was to investigate the behaviour of human players taking on the role of 
subcontractors. This could then be utilised in developing the game AI for the 
subcontractors in the single player version of the game. 
For the purposes of the trial, it was decided to run the game in multiplayer 
form with trial participants taking on the roles of the individual contractors within the 
VLPXODWLRQ 7R WKLV HQG HDFK FRQWUDFWRU¶V DLPV DQG REMHFWLYHV LQ UHODWLRQ WR WKH
simulated project were defined and given to the participants in order for them make 
appropriate decisions during the trial. The specific roles and their descriptions are 
shown in Table 7.4. 
The trial involved 4 postgraduate research students. One student took on the 
role of the main contractor and in-house subcontractor. The three other students were 
given 2 subcontractors each to manage with their own specific goals and constraints 
regarding their involvement with the project.  
Each simulated week of the project, the players assign their resources (in 
terms of work gangs). The choice of assignments is determined by each player 
though the main contractor can request that activities be carried out and determines 
payment to subcontractors. Each player assigns resources according to the needs of 
the project, the request of the main contractor and their own specific aims and 
objectives which may or may not conflict with the needs of the project and the main 
contractor.  
Each player has full information on their own resources including their cost, 
skills and productivity rates for each skill. Players are not aware of the resources 
available to other players or their properties. This meant that players were able to tell 
other players as much or as little as they wished in regard to the availability and ability 
of the resources they allocated. Players could choose to deceive or be completely 
open with other players in order to achieve their own objectives. 
Player resource allocations were done on specifically designed forms for the 
purposes of this trial. These were then fed into the simulation by the researcher and 
the simulation was advanced. Results were then provided to the players and the 
sequence began again. This was repeated until the simulated project was completed. 
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Contractor Description of role and aims for the simulated project 
Main Contractor This project represents a new are of work for us. It is the first project for the client. 
We hope to get a lot more work from the client and therefore we really must finish by 
day 340.  There is only room for one crane on site. Assigning the crane to jobs 
efficiently is critical to the projects success. Profit is less important than time but we 
must not make a loss. 
General 
subcontractor  
(in-house) 
Getting the project finished on time and within budget is our primary concern. We 
must aid the project manager in ensuring that things run as smoothly as is possible. 
However, we must also ensure that we at least break even in terms in project spend 
vs. earnings. If men standing idle will help persuade other subcontractors to deploy 
their resources then it must be tolerated. 
Joinery 
subcontractor 
We would like to cultivate this main contractor and eventually enter into a long term 
relationship with him. All the formwork is in large panels which need a crane for 
lifting. 
Specialist Lining 
subcontractor 
We have agreed continuous working for our gangs but suspect that this will not be 
possible. Be prepared to negotiate a higher rate of compensation for non-continuous 
working. It would be much better if we were warned of when our gangs would not be 
used. 
Earthworks 
subcontractor 
We would like to get in and out of the project as quickly as possible. Idle time costs a 
lot of money. Avoid it at all costs. If there is any, make sure to claim money for it 
from the main contractor. We are unsure of the ground conditions and would like to 
ensure that we are not charged if our work overruns the predicted durations 
Pipe-fitting 
subcontractor 
We consider ourselves to be the best pipefitters in the country. The quality of our 
work is excellent. If clients/contractors think we work too slowly, it is they who are 
mistaken. 
We expect be paid on time and in full. If our gangs are forced to stand idle, we 
expect compensation. 
Precasting 
subcontractor 
We would like constant workload for our company. We are very concerned to get all 
the money we can from the main contractor. Profit is our sole motivation in terms of 
this project. Do not have work gangs standing idle. 
Steel-fixing 
subcontractor 
We have over-committed ourselves project wise at the current time. Try to use as 
few gangs as possible without noticeably annoying the main contractor. If high 
resource levels are required then this must be matched by high profits. 
Table 7.4: Contractors in the trial and their objectives 
7.2.3 Results 
The primary findings from the multiplayer trial of the SubCon game were in 
relation to the nature and length of the gameplay when used in this role. Prior to the 
trial, the majority of the testing carried out on the game was in single player mode. 
The multiplayer mode was only tested briefly to ensure that it worked subject to 
requirements.  
The duration of the game when played with multiple players was found to 
increase dramatically due to the interaction between players and the group decision 
making occurring. It is thought that the time required could have been reduced by 
providing greater explanation of the workings of the game in advance of commencing 
the game. The use of a small test project with fewer contractors to introduce the 
players to the workings of the simulation on a more easily manageable project may 
also have been an effective method for using the SubCon game in any future trials.  
Overall, the length of trial was found to be excessive and would have led to 
frustration if attempting to use the simulation game in this way with actual students. 
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This was an important finding if the game was to be used in multiplayer mode 
subsequently.  
7KHJDPH¶VIXQFWLRQDOLW\ZDVDOVRIRXQGWREHD OLPLWDWLRQZKHQSOD\LQJZLWK
multiple players. The only real option for subcontractors was in the allocation of work 
gangs and equipment. The agency of each player (see chapter 3) was low, even for 
WKHPDLQFRQWUDFWRU7KLVZRXOGVLJQLILFDQWO\UHGXFHDVWXGHQW¶VHQJDJHPHQWZLWKWKH
game though it may well be representative of the reality of the subcontracting process. 
Some additional functionality for each contractor was devised in light of the trial which 
could increase player control of the game (e.g. modification and creation of work 
gangs and time scheduling of workgangs) but these would still not significantly 
increase their overall agency. 
During the trial, additional functionality was added to enable the main 
contractor to be able to make discretionary payments to subcontractors at the request 
of the players. This enabled greater flexibility in terms of negotiation between the main 
contractor and subcontractors. 
An important finding of this trial was in relation to the behaviour of the players.  
It was found that the players tended to cooperate and diverge from their specified role 
as play progressed. They seemed to forget the needs of their individual companies 
and act for the benefit of the project as a whole. It is thought that the principal reasons 
for this behaviour were: 
x The group of trial subjects were all colleagues who worked closely 
together and had a natural tendency to cooperate 
x Since the trial subjects were not be assessed on their performance 
there was no incentive to stick closely to the roles provided 
x The players tended to forget their individual aims as they become 
engaged with the simulated project 
x The importance of sticking to their defined roles and aims was not 
made fully clear to the test subjects 
It is thought that this behaviour would not be repeated to this extent if the 
game was being used with actual students. Assessing students in relation to their 
performance to role would probably have made a significant change to their 
behaviour. Playing the game with a randomly chosen group of players without any 
strong existing relationships would also be likely to have an effect on the degree of 
cooperation and acting to role. 
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7.2.4 Conclusions 
Although the trialling of the SubCon game was quite limited in comparison to 
BizSim and the Muck and Canal games, a number of conclusions can be drawn in 
terms of any future development of the simulation as a multiplayer game: 
x The number of individual contractors should be more limited in order to maintain 
the flow of gameplay. The seven different roles involved in the trial created 
problems and their individual involvement at differing points in the simulated 
project meant that some players would be uninvolved for large periods of the 
simulation. In the trial, players took a number of roles to avoid this issue but this 
created additional difficulties with players becoming confused as to their aims 
across different roles played. The subcontractors involved in the trial project were 
UHGHVLJQHGWRUHGXFHWKHRYHUDOOQXPEHURISOD\HUVDQG LQFUHDVHGHDFKSOD\HU¶V
role throughout the simulation. These revised contractor profiles are shown in 
table 7.5. 
x Player control or agency over the simulation is too limited in the trial version of the 
simulation game. A number of enhancements to the gameplay and user interface 
were proposed to reduce this problem. These include the ability for players to 
create and edit their individual work-gangs, for players to be able to recruit 
additional resources (staff and equipment), the ability to make changes to 
resource allocations more frequently (only weekly allocations allowed in the trial 
version) and for players to be able to choose from different working methods for 
activities. 
x The SubCon game may operate more effectively as a turn-based game when 
using multiple players. This could be achieved through a web based interface or 
by playing the game via email. Each subcontractor could make their resource 
allocations and then submit them to the main contractor by a specified deadline. 
The main contractor could then advance the simulation and results would be 
posted to all players in relation to their involvement. 
x The introduction of additional content will be required to make the game more 
engaging. For example, the generation of random events linked to player activity 
such as health and safety incidents or work quality issues 
The revised contractor structure shown in table 7.5 reduces the problem of 
having too many roles with too little work though there are still major differences in the 
involvement of subcontractors. SC1 is involved mainly at the beginning and the end of 
the project with some limited (yet critical) involvement in the curing of the concrete mid 
project. SC2 has only 3 gangs and their work is relatively unaffected by the other 
subcontractors except for their craneage requirements. They are involved throughout 
the project but only in a handful of very long duration activities. SC3 & SC4 have 
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limited involvement and only a few gangs though delays to their activities can disrupt 
the project badly. SC3 will be very lucky to make any profit. SC4 is being overpaid in 
comparison (they are specialist and can name their price). SC5 is performing the 
largest number of activities though they are mostly of a short duration. They are 
mainly very linear activities, of which, many lie on the critical path.  
ID Contractor Activities 
MC YOR Construction Ltd  
(Main Contractor) 
Overall management of the project. Control of 
shared resources (e.g. cranes) 
SC1 YOR Construction Ltd   
(In-house general construction subcontractor) 
General Construction work, Curing concrete, 
Drainage work, Building of simple structures 
SC2 Barr Precasting UK plc General Construction work(setting up 
precasting yard),  Precasting concrete 
SC3 Tingham Earthmovers Ltd Excavating, Backfilling, Landscaping work 
SC4 Roach Industrial Ltd Installation of specialist lining material, 
Installation of pipework 
SC5 City Concrete Contractors Ltd Installing formwork, fixing reinforcement, 
Pouring concrete, Stripping formwork, 
Installation of precast concrete 
Table 7.5: Revised list of contractors and their roles 
In terms of further development of the SubCon game as a single player 
experience with the player taking control of the main contractor, a number of findings 
from the multiplayer trial may be useful: 
x Feedback from game controlled subcontractors would need to be 
carefully designed to ensure that the player understands the reasons for 
their behaviour and does not become frustrated by the actions of the 
subcontractors.  
x The player would need greater ability to influence the autonomy of the 
VXEFRQWUDFWRU¶V EHKDYLRXU LQ RUGHU WR PDNH WKH VLPXODWLRQ JDPH PRUH
engaging. This would reduce the fidelity of the simulation somewhat but 
would be necessary to avoid player frustration. The degree of influence 
would need to be carefully balanced to ensure that realism is not 
excessively compromised. 
x Allowing the player to select from a range of subcontractors at the start of 
the simulation would seem to be an effective way of increasing the 
interactivity of the game. It would also allow the player to examine the 
impact of their decisions on simulated performance. Each subcontractor 
would be classified by a range of properties such as cost, quality of their 
work, speed of work, number of resources available, current workload and 
safety records. 
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7.3 Case Study 3 - Using the Muck Game for group-
based learning at Curtin University, Australia 
Colleagues at Curtin University of Technology in Perth, Western Australia 
proposed to use the Muck Game for teaching their students. A number of meetings 
were held and a dialogue was established to identify the requirements of the teaching 
proposed at Curtin, the changes to the Muck game necessary to fulfil their 
requirements and how the teaching carried out at Curtin could be analysed as part of 
the PhD research work described in this thesis. All the teaching work and data 
collection was carried out by colleagues at Curtin University. Technical support and 
analysis of the data produced was carried out by the author and project supervisor 
and were important inputs to the overall PhD research programme. 
A large amount of the initial developmental work described in chapter 5 was 
planned and designed prior to and during the operation of this teaching programme. 
Examples of this include the development of the MCG Umpire Tool, the network 
based version of the Muck Game and the increased ability to customise the Muck 
Game simulation. Further development of the muck game and umpire tool arose from 
feedback from this case study and is discussed in section 7.4. 
Case study 3 involves a teaching module which operated at Curtin University 
over a number of years. The module was aimed at first year engineering students in 
their first term of undergraduate study. It was not limited to civil engineering students 
and involved students at the university from all engineering disciplines. It was 
intended to give the students an engaging and alternative view of managing 
engineering projects from the traditional tell-test approach.  
Prior to using the game on the first year common engineering course it was 
evaluated as a teaching tool by its inclusion as a part of  a Civil Projects Economics 
unit with groups of third year students. Documentation describing this initial trial is 
shown in appendix D.  The methods employed and results from both these exercises 
are described in a number of publications (Scott et al, 2004; Gribble et al, 2006; 
Mawdesley et al, 2008). 
7.3.1 Method 
A key aspect of the teaching module was to introduce students to the concept 
of working as part of a team and the Muck game was run by groups of 4 or more 
students. Each group played through the Muck game once in supervised sessions. 
Each group had to produce and present an initial plan to the teaching staff before 
commencing the simulation. Group plans and documentation were displayed and 
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updated regularly as part of the teaching process, an example of this is shown in 
Figure 7.5.  
Students ran the simulation under controlled conditions with staff available to 
monitor their use of the Muck game. The Muck game was run using standard settings 
but using the rainfall figures for Perth, Western Australia (Table 8.3).  
 
Figure 7.5 :  Example of student planing from case study 3 
On completion of the exercise students were assessed on their ability to 
report on the simulated experience both through verbal presentations by each group 
and individual written reports. Students were also required to complete questionnaires 
on the experience which were used to evaluate the effectiveness of the teaching 
module.  
7.3.2 Results  
Results from the questionnaires used in the initial trial at Curtin are shown in 
Figure 7.6 & Figure 7.7 for illustrative purposes. Questions involved students 
assessing their own performance at achieving the learning outcomes for the module. 
This exercise for the learning outcomes related to fundamental engineering principles 
in shown in Figure 7.6 and the results for those related to professional practice is 
shown in Figure 7.7. 
Feedback from students was generally positive with the majority of students 
enjoying the experience. Difficulties and criticisms reported by students were reviewed 
and changes were made to the Muck game where deemed to be required. An 
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example of this would be in additions to the reporting options available to the player 
such as the ability for students to be able to review all the in-game messaging that 
occurred during the simulation. The feedback from this case study was also an 
important input in the development and evolution of the Applied Construction Project 
Management (ACPM) teaching module that is the focus of chapters 8-10 
It shows that the game can be effectively used with students who have more 
limited experience of engineering and project management and provides a good 
counterpoint to the work done with experienced and postgraduate students described 
in the later chapters of this thesis (chapters 8-10).  
Figure 7.6 & Figure 7.7 show a positive trend in terms of student assessment 
of their achievements. The majority of the responses are positive with response 4 
(slightly agree) being the dominant response in 8 out of 10 questions shown and 
being the second most popular response in the remaining two questions (figure 7.6 
questions 3 and 5). Neutral responses are the next most frequent response and only a 
single question receives any strongly negative response (figure 7.7, question 5) 
For a more detailed discussion of the teaching exercises at Curtin, Gribble 
(Gribble et al, 2006) describes the evaluation of the learning experience in greater 
depth than is relevant here.  
 
 
Item 
 Response % Patterns 
     Disagree   Unsure   Agree 
           1           2           3           4          5 
 
 
1 
 
 
I now understand the basic principles of 
the design/construction process. 
0
10
20
30
40
50
60
70
 
 
2 
 
I could apply basic design/construction 
principles in other similar representative 
exercises. 
0
10
20
30
40
50
60
70
 
 
3 
 
I now can use engineering judgement 
about the quantifiable activities of project 
delivery. 
0
10
20
30
40
50
60
70
 
 
 
4 
 
I now can use effectively the "plan-
monitor-control" cycle. 
0
10
20
30
40
50
60
70
 
 
5 
I have learnt more about how to structure 
engineering problems into a sequence 
comprising identification, formulation, 
solution, and impact. 
0
10
20
30
40
50
60
70
 
 
 
Figure 7.6: Responses from students in terms of engineering aspects of feedback 
questionnaire 
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For the later use of the Muck game for teaching first year students at Curtin, 
the MCG Umpire tool was available and was used to monitor student activity and 
collect data on their use of the game. The data was collated and analysed as part of 
this research programme in order to provide a comparison for the data collected 
during the ACPM module described in chapters 8-10. A full description of the key 
performance variables used to assess this data is given in section 9.2. 
Data for all groups taking the module at Curtin from 2005 is included in the e-
appendices along with the original student data files. Overall statistical information for 
the data collected from Curtin is shown in table 7.6.  
 
Figure 7.7 : Responses from students in terms of professional practice aspects of 
feedback questionnaire 
Performance figures can be compared with the results obtained under the 
ACPM module and shown in chapter 9 and the e-appendices. However, it is important 
to note that many of the changes to the teaching methods between the two modules 
make direct comparisons misleading. The Curtin students receive much greater 
feedback on their plans before actually attempting them and their being limited to a 
single play-through ensures that greater care is taken in their initial attempt. 
Conversely, the ACPM students have much greater experience in terms of 
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engineering and construction management knowledge and group based working 
exercises. 
Table 7.6: Overall statistics from Curtin trial (2005 data) 
7.4 Summary & key findings from the case studies 
This chapter had outlined a range of case studies using simulation games in 
an educational context. Only the SubCon game trial (section 7.2) was directly 
undertaken as part of this research programme. However, this was closer to an 
extended testing session than an actual experimental teaching trial. It did however; 
produce some interesting results leading to a number of modifications to that 
simulation game and plans for further development in this area. It was also 
responsible for a number of conclusions and recommendations for further work in 
terms of the design, development and implementation of simulation games from first 
principles. 
 The earlier trials of the Muck game described in section 7.1 provide 
additional background on its potential as a teaching tool and provided the initial results 
on its use as a teaching tool. These trials were all carried out prior to the 
commencement of this research but were to be instrumental in the design and 
operation of much of the experimental work carried out during this research 
programme. For example, the feedback from the trial carried out at the University of 
Twente highlighted the importance of being able to adapt the properties of the 
simulation game to the audience and the required learning outcomes.  
The teaching module at Curtin University (section 7.3) was only indirectly 
related to this work but results from this study were partially responsible for many of 
Statistic Value Statistic Value 
Number of groups 37 Number of games/player 1 
Games 
Number completed 
Number played  
Completion  
 
23 
37 
62% 
Total mark (%) 
   Minimum 
   Maximum 
   Mean 
 
58 
90 
71.6 
Time Spent (minutes) 
   Mean  
   Standard Deviation 
   Minimum 
   Maximum 
 
183.67 
101.45 
0.22 
451.78 
Project duration (days) 
   Mean  
   Standard Deviation 
   Minimum 
   Maximum 
 
160.08 
68.99 
0 
250 
Planned ± Actual Spend 
   Mean  
   Standard Deviation 
   Minimum 
   Maximum 
 
-989,722 
1,006,082 
-4,195,595 
162,448 
Profit 
   Mean  
   Standard Deviation 
   Minimum 
   Maximum 
 
-2,703,006 
10,622,391 
-66,169,150 
136,495, 
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the enhancements to the Muck and Canal games described in chapter 5. Feedback 
and results from this trial were also helpful inputs to the decision making process for 
the experimental work carried out under the Applied Construction Project 
Management teaching module at the University of Nottingham (and described in 
chapters 8-10).  
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8. Applied Construction Project Management 
(ACPM) ± Using Simulation Games as the 
primary mechanism for teaching aspects of 
construction management 
This and the following chapters describe the primary case study and 
experimental phase of the research. It forms a major component of the research 
programme and provided the bulk of the data used to investigate the primary aim and 
objectives of the work. It details a teaching module, Applied Construction Project 
Management (ACPM), used at the University of Nottingham in recent years describing 
WKH PRGXOH¶V GHVLJQ VWUXFWXUH DQG RSHUDWLRQ IURP LWV ILUVW IRXU \HDUV RI RSHUDWLRQ
Detailed quantitative data and statistics from this case study are provided in chapter 9. 
Analysis of individual student data in respect of the research aims is given in chapter 
10. 
8.1 Aims, Objectives and Learning Outcomes 
The ACPM module has a number of aims and objectives both in terms of the 
learning and research outcomes. The primary aim in terms of learning is to promote 
student understanding of planning and managing a construction project through the 
use of simulation. The overall research aim is the principal aim of this research 
programme as stated in section 1.2, i.e. to quantitatively and qualitatively evaluate the 
usefulness of simulation games for teaching construction management skills. The 
learning outcomes of ACPM as specified in the module description are shown in table 
8.1. 
Many of the learning outcomes described required the students to make 
repeated attempts at the games since they could not be achieved on a single play 
through of the games. Outcomes related to transferability of skills in particular 
required the two games to be available and it is likely that the students would need 
repeated attempts in order to achieve them. Those outcomes requiring the students to 
balance various elements (resources, quality, health and safety, etc.) in managing a 
project would also be very difficult to achieve on a single play through of the games. 
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 Type  Description 
Knowledge & 
Understanding 
Mathematical methods appropriate to civil engineering and construction  
Principles of information and communication technology (ICT) appropriate to the 
practice of civil engineering  
Management and business techniques and practices relevant to civil engineering 
and construction  
Quality, health, safety and environmental considerations in the context of civil 
engineering, including professional, legal and ethical responsibilities and risk 
management 
Intellectual 
Skills 
Select and apply mathematical methods in modelling, analysing and solving 
problems appropriate to civil engineering and construction  
Select and apply scientific and engineering principles to model, analyse and solve 
problems in civil engineering and construction  
Select and apply appropriate information and communications technology (ICT) to 
model, analyse and solve problems in civil engineering and construction  
Design and evaluate systems, processes and components in civil engineering and 
construction to satisfy a need  
Be creative in the planning, execution and reporting of investigations requiring the 
application of civil engineering knowledge and understanding  
Apply management methods to the evaluation of resource, quality, health, safety, 
risk and environmental issues associated with civil engineering 
Professional / 
Practical Skills 
Generate and process experimental and survey data including an evaluation of the 
results and their validity 
Use information and communications technology (ICT) including CAD, generic 
software, simulation systems and software for specific applications  
Produce sketches, drawings and reports 
Design a solution to an engineering problem  
Apply techniques appropriate to civil engineering project management taking into 
account industrial and commercial constraints 
Transferable / 
Key Skills 
Apply mathematical, scientific and engineering techniques in the solution of 
problems  
Find, sort, manipulate, interpret and present data in a variety of ways using library, 
internet and other sources of data 
Use general and specialised information and communications technology (ICT) tools  
Use creativity, innovation and critical judgment in solving problems with limited or 
contradictory information and transfer the solutions as appropriate  
Manage time and resources in personal plans and work to deadlines  
Work independently and in teams in a range of roles 
Table 8.1 : Learning outcomes for ACPM module (taken from University of Nottingham 
catalogue of teaching modules) 
8.2  Instructional Design 
With the Muck game, Canal variant and Umpire tool in place, The ACPM 
module was proposed, designed and implemented to employ the games as the sole 
source of teaching. In order to achieve this, a number of factors were considered and 
examined during the development phase.  
The module was designed with the aims of this research in mind. It is 
intended to help answer the research objectives posed in chapters 1 (section 1.2) and 
forms a major element of the overall research methodology described in section 1.4. 
The instructional design for the module was also informed by the learning needs of 
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the students and by the institutional regulatory framework in place at the University of 
Nottingham with regard to the design of teaching modules. Knowledge gained in the 
research phases of the PhD programme, and described in chapters 2 and 3, also 
played a key role in the instructional design of the ACPM module. The main features 
of the module as designed are: 
x An introductory lecture to describe the module and ensure that students are 
fully aware of the type of teaching and learning that will be provided and 
expected of them is the only concession to traditional teaching methods. No 
other formal lectures are provided 
x Only indirect assessment of game performance. Past experience from the 
work described in chapters 6 and 7 led us to employ no direct assessment of 
VWXGHQWV EDVHG RQ WKHLU JDPH SHUIRUPDQFH 7KH VWXGHQW¶V DVVHVVPHQW DQG
understanding of their performance is the key learning outcome.  
x The Canal game variant is used to force the student to apply the knowledge 
learnt in a different scenario.   
x Weekly seminars/clinics are run where students can access module staff for 
assistance 
x Student feedback is collected as follows:  
o Automated in game feedback (triggered at tutor defined progress 
points). 
o Through student generated in-game messages to both game umpire 
(technical queries on the game itself such as UI problems and bugs) 
and to fictional head office (project/scenario related queries and 
reporting) 
o Standard university feedback mechanisms 
o Informal semi-structured interviews with students 
o Recording of student queries at weekly seminar/clinics 
x Traditional teaching materials are provided to students but they are not forced 
to view them, though it is recorded when they do. These include sets of 
lecture notes, presentations, links to appropriate websites and references to 
key published work in the subject area.  
x Assessment is based on a single piece of coursework (30%) and an 
examination (70%) 
x Coursework is a report to the directors of the company that the student is 
employed by in the Muck game or Canal variant. The report focuses on a 
single run of the game, chosen by the student, and the student is tasked with 
the production of a suitable report that their managers would wish to see 
reviewing the project and providing lessons learnt for future projects.  
x No guidance on report content, length and style is provided deliberately to test 
WKHVWXGHQWV¶DELOLW\ WRZULWHFRQFLVHO\DQGFOHDUO\DQG WR WDLORU WKHLU UHSRUW WR
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their audience. This non-technical skill had been highlighted by employers as 
a skill that is often lacking in otherwise well educated and qualified graduate 
engineers. 
x A set of potential examination questions given to students at start of module. 
Students are provided with all potential exam questions and told that four of 
these questions will be included on the exam paper, of which they are 
required to complete three questions.  
x Each examination question requires the student to discuss and describe a key 
issue in the management of construction projects and expects them to make 
specific references to their experiences from playing the games in order to 
fully answer the question. The questions range from general issues in project 
management such as Micro. Vs. Macro management of projects to specific 
issues such as the use of variances alone to control a project. An example set 
of exam questions is provided with the module description form in appendix F. 
x Students are monitored continuously and records kept of all their actions in 
the games through the MCG Umpire tool. 
x The module has been in place at Nottingham since academic year 2005/2006 
and is offered as an optional module for MEng (year 4 undergraduates) and 
MSc (postgraduate) students.  
8.3 ACPM module operational details 
In this section, the main elements of the ACPM module are detailed along 
with a description of key events and changes occurring during the operation of the 
teaching module. Feedback from students and from teaching staff is discussed and 
some examples are given of how this feedback was used to further develop and 
improve the teaching module.  
An overview of module operation and results is followed by a breakdown by 
\HDUIURPWKHPRGXOH¶VLQFHSWLRQLQWKHDFDGHPLF\HDU 
8.3.1 ACPM Overview 
Section 8.2 described the design of the ACPM module; the teaching and 
learning process, assessment methods, module requirements and student feedback 
mechanisms. In this section the practical implementation of key elements of the 
module are discussed in general terms  
8.3.1.1 Introductory Lecture 
The introductory lecture to the ACPM module has been presented in a 
traditional lecture format and is a two hour lecture session. The primary purpose of 
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this lecture has been to ensure that students are fully aware of the requirements of the 
ACPM module and how it differs from a traditional lecture based teaching module.  
The ACPM module requires a great deal of self-directed learning from the students 
and it is made very clear to them in this introductory session what this means. The 
requirements and commitments of self-directed learning have been increasingly 
emphasised with each year of the module. This aims to ensure that students who are 
more predisposed and suited to a traditional tell-test approach to teaching are given 
pause to rethink their decision and can undertake the module with full knowledge of its 
requirements. 
At the introductory lecture students are provided with the instructions for the 
Muck and Canal games (see appendix G), a module description and the set of 
potential examination questions for the module (example for academic year 
2008/2009 given in appendix F). An overview of the two simulation games is 
presented and instructions for their operation are given, Module assessment 
requirements are detailed along with the learning process to be adopted throughout 
the module. The weekly clinic sessions are described and the teaching staff 
introduced to the students.  
Once this has been carried out, students who are still interested in taking the 
module are asked to provide their student ID and username for the university 
computer network. This is required in order to provide them with access to the games 
on the university network and ensure that all the files required by them to run the 
games are in place in time for the first of the weekly clinic sessions. In return, the 
students are given User IDs for the Muck and Canal games. These consist of four 
letters followed by a single digit (1-4) for each of the four runs of the games for the 
student. Initially User IDs were not provided until the first weekly clinic session but this 
was changed in the second year of operation to enable the students to be able to use 
the simulation games as soon as possible. This is achieved by generating the game 
User IDs prior to the introductory lecture based on the potential applicants for the 
module (supplemented by an allowance for late applicants to the module and to allow 
for any technical problems).  
8.3.1.2 Weekly clinics 
The weekly clinic sessions represent the major source of teaching support in 
the module and have remained essentially fixed in their format and operation 
throughout the years of running the ACPM module. The clinics are carried out in 
university computer labs in two hour sessions. Students not on the ACPM  module 
wishing to use the labs are disallowed or requested to use specific sections of the lab 
(depending on the ACPM  class size)  to ensure that teaching can be carried out 
without distraction.  
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Students are given no formal direction during the clinics. Relevant module or 
course announcements are made at the commencement of the clinic. Module issues 
highlighted or requiring clarification by the students during the clinic may also be 
raised and discussed with the entire class but otherwise students are left to direct their 
own learning. Between 3-4 members of teaching staff, including the author and PhD 
supervisor, roam the clinics responding to student queries and checking on student 
progress in an attempt to ascertain any obstacles to learning and give the students 
some direction where necessary.  
There were some minor changes to the operation of weekly clinics throughout 
WKH\HDUVRIWKHPRGXOH¶VRSHUDWLRQDQGDQXPEHURISRWHQWLDOFKDQJHVLGHQWLILHGDQG
proposed for future years of teaching. Specific details of these changes are given in 
the relevant following sections for each year of operation and future development 
plans for the ACPM module. 
Teaching staff are careful to encourage the students to learn for themselves 
and direct their queries to the appropriate material rather than giving specific answers 
to questions (with some obvious exceptions for simple queries). Students are asked to 
clarify any query and are often able to solve the problem for themselves during this 
clarification phase. The involvement of their peers is both allowed and encouraged in 
the pursuit of answers to their queries to encourage discussion between the students 
regarding the issues covered in the Muck and Canal games.  
Students are allowed to work alone or in groups during clinic sessions. Those 
working in groups often collaborate on a single run of one student or work 
competitively on their own run whilst discussing progress and strategies. It has been 
anecdotally noted that those students working in groups typically achieve better 
results in the module than those working alone. It is thought that the collaboration or 
competition combined with discussion between group members increases 
understanding and encourages reflection. 
8.3.1.3 Monitoring and communication methods 
In addition to their use of the games at the weekly clinic sessions, students 
are able to play the games at any time during the module from a computer on the 
university computer network (which offers 24 hour access to students). In order to 
ensure that students are able to raise any significant learning issues or technical 
issues regarding the simulation games it is crucial that students can communicate 
effectively with teaching staff. Conversely, it is important for staff to be able to reply 
easily to the students and be able to message all students in-game with any important 
announcements or changes to the games or the simulated project data.  
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For example, in academic year 2007/2008 alterations to the fines imposed for 
health and safety infractions were increased on completion of the coursework phase 
of the project and this information was messaged to all students through the in-game 
messaging system and displayed on the main menu ticker control (Students were also 
emailed this information and informed verbally at the next weekly clinic session). 
The in-game messaging system (see Figure 8.1 utilises a simple window 
allowing the student to type in their message and send it to either the Umpire (for 
technical and interface issues related to the games) or to Head Office (for queries 
related to the actual project itself).  The in-game feedback questionnaire described in 
FKDSWHU  DOVR XWLOLVHV WKH PHVVDJLQJ V\VWHP 7KH VWXGHQWV¶ UHVSRQVHV WR WKH
feedback questionnaire are added to the memo to umpire file for each student. 
Examples of messages received from students during the operation of the course are 
shown in figures 8.2 to 8.4. 
 
Figure 8.1: Screenshot showing an example message to Head Office in the Muck Game 
In addition to the messaging system, student progress was monitored through 
the use of the MCG Umpire during the running of the ACPM module. As described in 
chapter 5, the umpire tool can be used to examine student progress and data to date. 
This was commonly utilised in responding to student queries. The umpire is able to 
view data that is not available through the Muck or Canal game interfaces and this 
proved useful in dealing with student queries and problems throughout the operation 
of the module. MCG Umpire is also used for regular monitoring of all students during 
WKH PRGXOH¶V RSHUDWLRQ ,W SURGXFHV DXWRPDWHG UHSRUWLQJ RQ UHFHQW PHVVDJHV IURP
and current progress on all registered players for the use by teaching staff.  
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Figure 8.2: Example message to head office received from user HXEI (3rd playthrough) in 
academic year 2006/2007 
 
Figure 8.3: Example message to umpire received from user GNJE (2nd playthrougth) in 
academic 2005/2006 
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Figure 8.4: An example of a rather confused message to the umpire received from 
student FLNV (3rd playthrough) from academic year 2005/2006 
8.3.1.4 Gameplay and simulated project scenarios 
As discussed in chapter 3, one of the critical issues in using simulations and 
games for teaching is in the design and definition of the simulated scenario to be 
used. Make the scenario too difficult and complex and it increases frustration leading 
to a loss of engagement. Too easy and it does not force the student to think about 
their actions and becomes boring. Gauging the level of difficulty and complexity 
appropriately for all students is not a trivial task. 
Luckily for the development of the ACPM  module, the Muck Game had been 
extensively used in teaching for many years and had been recently employed as 
described in chapter 7 (see sections 7.1 and 7.3). Feedback from this previous work 
was used to develop appropriate scenarios for the Muck and Canal Games for their 
use in the ACPM module. 
A decision was taken to keep the parameters for the Muck Game essentially 
identical to those used in previous teaching at Nottingham University and Twente 
University (section 7.1). The climate data for the Perth area of Australia, used with the 
Muck Game at Curtin University (section 7.3), was chosen to be used with the Canal 
Game. It was felt that this would allow the students to experience the effect of a 
change in climate on managing this type of large earthmoving project. Tables 8.2 and 
8.3 shows the rainfall data used for the Muck and Canal Games respectively. 
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Table 8.2: Rainfall data for the West Yorkshire region of the UK used in the Muck Game 
For the first two years of operation there were no changes made to the 
simulated project scenarios. The focus was instead on ensuring the successful 
operation of the module and that the two games were functioning appropriately. From 
the perspective of this research work it was also deemed to be essential that a large 
set of student data was collected using the same baseline simulation.   
 
Table 8.3: Rainfall data for the Perth area of Western Australia used in the Canal Game 
After the second year of operation it was decided to change the settings of the 
simulated projects. These were made in order to examine the impact of changes in 
project difficulty and length to the learning process. This would also reduce the ability 
of students to simply copy the strategy of previous students on the module rather than 
truly engaging with the games and understanding the simulated projects. 
After extensive testing it was discovered that the complexity of the simulations 
meant that even the most minor of alterations to the project start date or income could 
lead to major changes in the difficulty, length and strategic possibilities of the 
simulation. For example, the initial project settings for the Muck Game had a start date 
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of 1st April and utilised the rainfall figures for West Yorkshire (Table 8.2). This meant 
that it was possible for a student to complete the project before the heavy rainfall 
season began in October. This was not possible with a start date of 1st June used with 
students in the 4th year of operation. This eliminated the possibility for avoiding 
operation during the winter and meant that students had to decide on a strategy for 
working through this wet period. 
It was enlightening to identify the degree to which minor alterations to the 
simulation impacted on the learning experience for different students over the 
operation of the module. Some groups of students were clearly engaged by the 
additional challenge offered by increasing the difficulty whereas other groups became 
frustrated by their poor performance. Students also discovered strategies for 
managing the projects which had not been indentified during the extensive testing 
period.  
8.3.1.5 Student Feedback 
Table 8.4: Feedback comments from students on APM teaching module (2007/2008) 
Qualitative feedback from the students on the ACPM module has also been 
crucial to the ongoing development of the learning experience and helped to make 
appropriate changes to both the simulation games and the teaching module. 
Qualitative feedback is gathered through a variety of methods including in-game 
messaging, student queries in weekly module clinic sessions and through the formal 
end of module feedback forms completed for all modules at the university.  Examples 
of comments taken from the VWXGHQW¶VLQ-game feedback and module feedback forms 
are shown in table 8.4. Overall, positive comments were far more prevalent than 
What did you like about this 
module? 
How could this module be improved? 
³6HOI-GLUHFWHGOHDUQLQJ´ ³6DPHVWUXFWXUHRIPRGXOHIRU\HDUV-3 as 
ZHOO´ 
³,W¶VQRWDXVXDOOHFWXUH´ ³3URYLGHDELWPRUHLQIRUPDWLRQDWWKHVWDUW
RQKRZWKHVLPXODWLRQZRUNV´ 
³7KH VLPXODWLRQ JLYHV D FKDQFH WR VHH
what trouble it is WRPDQDJHDSURMHFW´ 
³PDNHGDPSURMHFWSURILWDEOH´ 
³VPDOOQXPEHUV´ 
³KLJKOHFWXUHUDVVLVWDQWWRVWXGHQWUDWLR´ 
³PDNHFDQDOKDUGHU´ 
³OLNH WKLV DSSURDFK GLIIHUHQW WR PRVW
RWKHUPRGXOHV´ 
³FRXUVHZRUNLVKDUGZKHQVROLWWOHRQZKDW
is actually wanted and lack of report writing 
LVJLYHQ´ 
³WKLV LV D PXFK EHWWHU ZD\ WR OHDUQ
FRQVWUXFWLRQPDQDJHPHQW´ 
³IHHGEDFN VHVVLRQV ZLWK HDFK VWXGHQW
presenting a game every week would be 
JRRG´ 
³JUHDW LPSURYHPHQW IRU WHDFKLQJ WKLV
NLQGRIZRUN´ 
³JDPHSUHVHQWDWLRQDQGLQWHUIDFH could be 
WLGLHGXSDELW´ 
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negative ones and many of the answers relating to improving the project were 
constructive criticism, contradictory or were requests to increase the usage of this 
W\SHRIOHDUQLQJLQWKHVWXGHQW¶VRWKHUPRGXOHV 
Qualitative feedback has lead to many changes to the teaching method 
employed and the game itself. Some of the major changes discussed in this chapter 
were brought about due to student feedback such as the messaging system. 
Qualitative feedback from Curtin students (Scott et al, 2004) was useful in the 
development of the some aspects of the Applied Construction Management module. 
For example, comments from Curtin students expressing that they would like 
additional attempts at the game as some time is spent learning how to use the game 
was a factor in the decision to move to multiple runs in the ACPM module. 
8.4 ACPM 2005-2006 Session (1st year of operation) 
In the first year (05/06) of running the ACPM module, the students were found 
be suited to the self-direct style of learning and enthusiastic about the module in 
general. The students were quick to start playing with the games and the majority 
treated their first, and in some cases second, run DVD WRRO IRU OHDUQLQJ WKHJDPH¶V
operation and user interface. They did not treat these initial run(s) as a serious 
attempt at completing the projects successfully. There were however a few outliers 
who struggled with the nature of the teaching in the module.  
The relatively low number of students on the module (16) was beneficial for 
ensuring that an appropriate level of teaching support was provided to the students. It 
also ensured that a number of logistical and technical issues in running the Muck and 
Canal games in this format could be resolved without impacting upon WKH VWXGHQW¶V
ability to learn and the level of teaching support offered to them. 
The Muck game was most played by the students which is not surprising for a 
number of reasons; it is the game first presented to the students in the initial lecture, 
the project length is shorter, the scale and linearity of the project make it appear more 
manageable but most importantly it was the only game available to play at the start of 
the teaching period. Once students had familiarised themselves with the Muck game 
most were reluctant to attempt the Canal game until they had achieved a satisfactory 
level of performance at the Muck game.  
The Canal game was not available to the students at the first weekly clinics 
due to technical issues outside of the control of the teaching staff. It was made 
available at the second weekly clinic on the 16th February 2006 but only a small 
number of students tried to run the Canal game as most were already progressing 
with the Muck game at this point. Results from this year of operation are used to 
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illustrate what can be learnt from analysing each year of operation in chapter 9 
(section 9.4.1) 
8.4.1 Formal recording of student queries 
For this initial year of running the module it was decided to make records of all 
student queries during the weekly clinic sessions. This was intended to ensure that 
interactions between teaching staff and students were maintained for the purposes of 
this research and for further development of the teaching module. A simple form was 
developed for this purpose and these proved to be very useful when reviewing the 
teaching module after its completion. In conjunction with the institutional feedback 
forms and in-game feedback from students they provided useful information for 
alterations to the module, games and in particular the instructional material provided 
to the students at the start of the module. 
8.5 ACPM 2006-2007 Session (2nd year of operation) 
The second year of operating the ACPM module saw an increase in student 
numbers of over 400%. It is unknown as to a specific reason for huge increase but it is 
suspected to be due to a number of coincidental factors including good word of mouth 
regarding the module, the (false) impression that the provision of exam questions on 
starting the module meant that this module would be easier to complete with good 
marks and a genuine desire to try a different method of teaching.  
8.5.1 Class size and logistical problems 
The large class size was seen as being likely to prove problematic in a 
number of areas from the logistical issue of finding suitable computing facilities for the 
weekly clinic sessions to the practical issue of supporting such a large class of 
students without the benefit of additional staff resources. Unfortunately, institutional 
regulations meant it was not possible for the student numbers taking the module to be 
restricted in any way. Weekly clinic sessions had to be divided into two parallel 
sessions as it was not possible to accommodate all the students in a single computer 
room. Staff time had to be split across the two sessions. This inevitably reduced the 
contact time with the students substantially. In addition to logistical issues in running 
such a large class, there was also a much greater range of ability within the module 
this year. This combined with the larger class size lead to greater difficulties in running 
the module. There was a much higher proportion of students who seemed unsuited to 
this teaching method even accounting for the larger intake.  
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8.5.2 Student support issues and the MCG Umpire 
During operation, a small number of students complained about the lack of 
fixed structure within the module. This was despite it being made very clear to them in 
the introductory lecture session that the module did not follow a traditional tell-test 
approach and that it required a large commitment of time and self motivation from the 
students. The issue was resolved by increasing the support available to those 
students seen to be struggling. This process was made much easier through the use 
of the MCG Umpire tool which fully proved its worth with such a large class of 
VWXGHQWV0&*8PSLUH¶VDELOLW\WRPRQLWRUVWXGHQWSHUIRUPDQFHHQDEOHGWKHWHDFKLQJ
staff to monitor ongoing progress and be more proactive in supporting the students. 
The MCG Umpire messaging system was also used more extensively in this 
year due to the increased number of students. It enabled students to contact the 
teaching staff with specific queries outside of the weekly clinic sessions. Student 
queries could then be quickly resolved by message or by arranging a meeting with the 
student (or group of students) at the next clinic session. An extreme example of a 
student who sent a large number of messages to the fictional head office is shown in 
table 8.5. The student chosen is also used in the analysis of individual student 
performance in chapter 10 and is referred to there and here as student #7.  
Date Day Message 
15/03/2007 
13:29:48 
 
11 We are not going to reconsider planning at this stage as we believe our original plan 
and previous adjustments made will bring us back in line, and the reports will take 
time to respond. 
We will operate for another week and reconsider decisions thereafter 
15/03/2007 
14:00:59 
30 The production of clay appears to be less than the clay input and output figure. Is 
material being lost in transit? I have employed an extra clay foreman as I think it may 
be a security issue 
15/03/2007 
14:07:52 
 
32 I think the effect of the decisions already made is yet to be seen in the reports. I think 
that the measure is improving and the employed of extra lorries last week will also 
improve the project measure. I therefore see no reason to replan at this stage. 
$OWKRXJKLIWKLQJVGRQ¶WLPSURYHWKHQ,ZLOOFRQVLGHUGRLQJVR 
15/03/2007 
14:40:05 
50 I have noticed that the rock production is less than the input and output figure. I think 
it might be a security or wastage issue like with the clay production. I will therefore 
employ another rock foreman and monitor the situation. 
15/03/2007 
14:45:30 
53 I will continue to the end of the week as planned and then make changes if 
necessary 
15/03/2007 
14:59:12 
60 The project is on track duration wise and extra expenditure has had to be made for 
QSE reasons. The negative balance was planned for at this stage in the project. 
15/03/2007 
15:32:02 
76 The financial state of the project is at risk due to the unforeseen break failure that 
took place that has caused the project to fail behind schedule. To get back on track 
extra plant has been required which has caused extra expense. I will continue up to 
the end of the week as I think things will improve. 
15/03/2007 
16:23:16 
117 Maintenance issue has caused us to lose 2 days; I will continue with the present plan 
but will increase safety training and quality training by 50 respectively. 
15/03/2007 
16:31:05 
121 Measure appears to be high but it will get better, the actual heights of clay and rock 
are in line with the plan and the expenditure should come down when plant starts to 
be laid off. 
Table 8.5 : Memos to Head Office from hxei3 (Student #7) re: Dam Project 
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The run of the Muck game is the first game student #7 fully completed. 
Previous attempts incurred significant financial losses and showed poor performance 
to plan. In this attempt, the third, student #7 completed the dam construction within 
the deadlines and made a small profit. 
Figure 8.5 and Figure 8.6 show additional data for student #7 created in the 
MCG Umpire tool. In Figure 8.5, the requirement and availability of a specific resource 
type (Lorries) is shown. Student refers to changes to lorry allocation in their message 
and these changes can be seen in the graph. 
 
Figure 8.5 : Graph of lorry resource requested and available throughout project for 
student #7- User HXEI3 Muck game 
Figure 8.6 shows the Summary Measure for student #7 over the course of the 
simulation. The Summary Measure is described fully in chapter 9 (section 9.2) 
Essentially it is a composite measure assessing student performance to plan in terms 
of progression and finances where high values represent poor performance to plan 
and low values indicate that the project is running closely to the plan. Poor 
performance can be seen to occur between day 70 and 110 which can be related to 
the messages to head office sent on those days. It can be seen from the two example 
graphs provided how the teaching staff can generate graphs in response to the 
messages and assess the degree of support required by the student.  
In this instance all the message to head office were sent within a three hour 
period so it would have been difficult for the teaching staff to respond quickly within 
such a short timeframe without the addition of significant levels of teaching staff 
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employed to monitor student messages regularly. The messages were viewed on a 
daily basis and do provide an effective log of student reflection and learning. 
 
Figure 8.6 : Summary Measure for student #7 (user HXEI3)  Muck Game 
8.5.3 Modifications to the operation of the module 
Additional functionality to add messages to specific students onto the ticker 
tape message box (see Figure 8.7RQWKHVLPXODWLRQJDPHV¶PDLQPHQXVFUHHQZDV
implemented this year. This was useful in sending urgent messages to a specific 
student where concerns over their progress were flagged using the MCG Umpire. It 
also allowed the teaching staff to respond quickly to student queries. This functionality 
could also be used to message all students within the module to inform them of 
important module news such as changes to rooms for clinics. 
 
Figure 8.7: Illustration of ticker message control on Canal Game main menu 
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In addition to any specific messages, the ticker control displays summary 
information on the current state of the project such as project date, progress, 
performance rating and cashflow. 
8.6 ACPM 2007-2008 Session (3rd year of operation) 
7KH WKLUG \HDU¶V LQWDNe of students showed a marked tendency for greater 
planning and extensive reviewing of the project documentation. A large number of    
students requested additional runs for use in reviewing the exam questions. It was 
agreed to give each user four additional runs for both games. However, timetable 
constraints and the introduction of a more traditional programme of revision lectures 
this year meant that few of the students utilised the additional runs to any significant 
degree.  
The number of students taking the module in this year was a more 
manageable class size of 23 students. This made it much easier to provide the 
students with the support they required and meant that the weekly clinic sessions 
could include all students. In light of feedback from the earlier years of running the 
module it was decided to run a series of revision classes or debriefing sessions in the 
period after the submission of the coursework element of the module. The data 
acquired and analysed for this year is discussed in chapters 9 and 10.  
8.6.1 Student Interviews & Feedback 
A number of informal, semi-structured interviews with individual students and 
groups of students were carried out. The interviews were aimed at going beyond the 
in-game feedback and formal module feedback forms used in previous years. The 
LQWHUYLHZVHQDEOHGJUHDWHUFODULILFDWLRQDQGXQGHUVWDQGLQJRIWKHVWXGHQW¶VUHVSRQVHV
to the games by establishing a dialogue with them. A basic set of questions was 
utilised but these were intended to provide starting points for the dialogue rather than 
to be strictly adhered to in the interviews. Notes taken from the interviews are shown 
in table 8.6. 
The notes taken during this informal interviewing phase are included verbatim 
to ensure that nothing was lost in translation. The notes were not taken in front of the 
interviewees but were recorded immediately after the interview. This was done in 
order to avoid giving the students the impression that they were being formally 
interviewed and to assist in gaining the most truthful feedback possible given the fact 
that they were communicating with a member of the teaching staff.  
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Semi-Structured Interviews with students from year 3 of ACPM operation 
UserName - HVZI   29/02/08 completed 3 Dam Starting Canal  
MEng Student Type ± Enthusiastic and self-motivated 
User thought the module was very different to everything else done as part of his course. Liked the approach and 
felt that initial lectures would not have added anything to the module.  
Found it difficult at first to get started with such little guidance but once a game was underway soon appreciated 
the choice for providing less guidance. He felt that the module was structured in the correct way for the material 
in hindsight but had found it tricky initially (mainly as it differed so greatly from other teaching) 
Thought that the game taught him a valuable set of skills that he would not have been able to learn in a tradition 
module. Student stated that he thought that this module would provide useful skills for his employment in the 
construction industry 
If lectures were to be employed he felt that they should be at the mid or end point of the module to act as a 
debriefing and reviewing session. Student has spent a study year in the USA and felt that the module was more 
similar to the teaching approach employed there. 
29/02/08 Interview with group of three students (MEng) 
&RPSOHWHG³VRPH´UXQVRIFDQDOJDPH± Student type ± enthusiastic and committed 
Have some frustrations with the games from a gameplay aspect, namely, they would like to be able to run for a 
set number of days without interruption unless a major event occurs. The loss of days due to incident is also 
frustrating. 
'RQ¶WVHHWKHODFNRIOHFWXUHEDVHGWHDFKLQJDVDSUREOHPWKRXJKWKLQNWKHUHFRXOGEHPRUHDVVLVWDnce to initially 
get to grips with the games UI. 
They mentioned the possibility of having feedback sessions with each student presenting a run of the game so 
that they could get more of a feeling for what other classmates are doing/have done. 
They did feel that the module is very different to most of the other modules. They drew a comparison with the 
group design projects work undertaken in their third year. They thought it would be useful to introduce more of 
this style of teaching earlier in the course as it would benefit them more then. Discussed the potential for a 
simpler game (concrete floor slab construction)  
They found some of the randomness in the games (i.e. probability of event happening) frustrating but understand 
the need for it to be random Overall they felt that the module was a very useful learning experience (though with 
frustrations (mainly down to game design) at times) that was more closely related to industry than most of the 
teaching and learning they have encountered 
07/03/08 Interview with User DESC MEng ± ideal student type? 
Student enjoyed using the games greatly. Felt that this was a much better way to learn construction management 
type skills. Felt that the approach was probably not suitable in other modules within the course though. 
Found the Dam game (completed first) much harder than the canal game. Student liked the fact that once he 
started on the canal game it used the same UI and structure making it much easier to use first time. He enjoyed 
the challenge of improving with each run.  
Did not feel that different difficulty levels were needed but did think the canal game was too easy to make 
ridiculous sums of money 
07/03/08 Interview with User JEJO ± student type- analyser 
Student completed canal game but not attempted muck game yet due to IS network drive mapping problem 
Student had extensively analysed the workings of the game and had a number of technical queries relating to its 
working, e.g. potential drop in lorry productivity over time as haul distance increased. Discussed these issues at 
some depth along with the development of the games over time. The student was very impressed with the 
games as a method of teaching construction management. Found it to be a much more effective tool for 
dissemination than a lecture based approach. 
Discussed a number of issues with presentation, UI and module design. Student appreciated reasons for choices 
though felt that the games could be tidied up from a UI perspective and would be highly marketable. 
Talked about differences between US and UK approach to teaching construction. US more practically based, UK 
more theoretical but this is partially due to his ability to specialise in construction in the US engineering degree. 
He felt that there was a lack of this type of teaching the USA. Student was effective at utilising the in-game 
communication options and looking beyond the stated figures for any discrepancies. 
07/03/08 Interview with EWLH3 (Muck) MEng Student ± classic traditional student. 
Student had some specific issues where he felt the information provided had been inadequate or incorrect. 
Explained the reasons for this. Student felt that this was a good way to teach con man but would have 
appreciated some additional lecture(s) initially to go through some of the material and game UI issues. 
This student was the only one so far to report the discrepancy in the muck game between overrun costs in 
handout (£50,000/week) to overrun cost in game (£50,000/day). However, he seemed very unsure about 
reporting it via the game. 
07/03/08 Interview with JWXT (Muck) ± more traditional student? 
Discussed the practicalities of planning and re-planning a project. Student found that it takes a number of runs to 
understand the extent of the interdependencies involved in the project. 
Discussed the realities of planning to make a loss for a construction project. Student seemed happier with the 
whole concept once explained in terms of build and operate contract structure where maintenance will recoup 
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construction losses. 
Asked student how he felt the game matched up against traditional lecture based teaching. He expressed that is 
was a great improvement for the teaching of this type of work. 
Other issues raised by students 
Number of students reported initial difficulty switching from Dam to Canal due to the difference in scale and 
particularly with the removal of the hill at the start of the canal project.  
Once they reviewed the diagrams it was fine. Familiarity with the dam project meant that they were initially 
unable to register the vast increase in rock movements needed. 
Table 8.6 : Notes from semi-structured interviews with students 
A number of students provided feedback at the end of the module that they 
would have found it useful to have a session early in the module where they 
presented their work to their peers and to the teaching staff. They were asked as to 
whether they thought this should be an assessed element of the module but 
unanimously agreed that it should be for formative purposes only. The teaching staff 
discussed this feedback and decided to include student presentations in the next year 
of the module to determine its utility. 
8.6.2 Modifications to the module 
This was the first year in which the students were able to play both the Muck 
and Canal games from the initial weekly clinic. Students were provided with 
usernames for the two games separately to ensure that around half the students were 
able to play the Canal Game before the Muck Game. It was hoped that this would 
lead to a larger set of students completing the Canal Game first so that the effect on 
performance of prior use of each game could be more thoroughly investigated.   
Feedback from year 2 from some students indicated that they did not find the 
simulations challenging enough on repeated play. Analysis of monitoring data 
highlighted that it was possible for students to easily complete the Muck Game project 
prior to the onset of winter and that the Australian climate (with longer periods on dry 
weather) made it easier to complete the Canal project. It was decided to make some 
modifications to the simulation settings both to increase the challenge for the students 
and to examine the effects of the changes on their performance and learning from a 
research perspective.  
8.6.2.1 Muck Game alterations and their effects on learning 
Climate settings were changed to those for Perth (Western Australia) used for 
the Canal game in previous years. The project start date was changed to 01/02/2008 
meaning that project started in late summer and that the students would be unable to 
complete the dam prior to the onset of heavy rain in Winter even if they worked at 
maximum productivity rates (this tactic had been commonly adopted by students in 
previous years to optimise performance). Experience using the game in previous 
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years had identified a strategy of accepting safety problems as an inevitable cost of 
completion as the penalty was not a sufficient deterrent. Health and safety fines were 
doubled in this year to investigate the effect of student behaviour. 
The changes to climate and start date had a significant impact on the difficulty 
of running the simulation with students struggling to complete the project within the 
temporal constraints and without making significant losses on their initial attempts. 
Some students complained about the increased difficulty but with support from 
teaching staff at clinic sessions most were able to complete the project (even if not 
able to produce a profit).  
The viability of loss making projects and planning for this eventuality were 
discussed at length with students and it was felt that this gave them additional insight 
into the management and nature of large construction projects. It was discussed how 
construction and civil engineering contractors may take on a loss making project in 
order to secure further more profitable work with the client. Some students took this 
on board and treated the Muck and Canal games as a series of related projects where 
the profit made on the Canal game could be used to mitigate any losses made on 
constructing the dam in the Muck game. 
It is not clear that the changes to safety fines made a significant impact on 
student behaviour though a number of students were found to pay greater attention to, 
and increase their spending on, health and safety issues. Quantitative measures of 
the effects of the changes to the game in this year are described in chapter 9. 
8.6.2.2 Canal Game alterations and their effects on learning 
The Canal game was changed to use the West Yorkshire, UK climate figures 
used with the Muck game in previous years. The Canal game had never been used 
with climate figures other than those for Perth in Western Australia unlike the Muck 
game which had been run with both sets of climate data. Since it was not fully known 
how the students would be able to manage the canal project under these settings it 
was decided to select a project start date that would allow the students a significant 
duration before the onset of wet weather. .The start date was therefore set to 01/04/08 
meaning that students would have 6 months of good weather to make good progress 
on the project.  
The duration of the Canal game project is longer than the Muck game. 
Completed projects average duration is 82 weeks (410 days) and the minimum is 47 
weeks. This means that the player is less able to compress the project to avoid any 
periods of bad weather since it generally takes over a year (of simulated time) to 
complete. This should mean that changes to the climate conditions should have less 
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effect on players of the Canal game except where there is interaction between poor 
weather conditions and initial stage of the project where the amount of rock to be 
excavated is much higher than average.  
The effect of these changes seems to have been to increase the use of the 
Canal game as this year shows the highest relative use of the game. The profitability 
of completed Canal games is also increased over previous years. This is probably due 
to the fact that the most difficult stage of the project can be completed under ideal 
weather conditions.  
Some students reported reduced interest in the Canal game once they had 
completed it once as they did not find it challenging enough. However, other students 
enjoyed the Canal game over the Muck game as they found the difficulty of the Muck 
game to be frustrating and instead enjoyed attempting to maximise their profit and 
minimise project duration in the Canal game. It seems evident that the differences in 
game difficulty between the games suit different groups of students; increasing 
engagement with one group whilst reducing engagement with the other group. 
8.6.3 Introduction of debriefing / revision sessions 
In light of feedback from the previous year in regard to the difficulty 
encountered by some students in directing their own learning it was decided to 
introduce revision classes after the completion of the coursework element of the 
module.  
The classes were led by teaching staff but attempted to involve the students 
in a discussion forum rather than a traditional lecture based format. The sessions 
DFWHGWRGHEULHIWKHVWXGHQWV¶ILQGLQJVIURPSOD\LQJWKHJDPHVDQGSURYLGHLQVLJKWLQWR
how these relate to the examination questions provided to the students. Each 
examination question was reviewed and discussed with particular attention paid to 
how the examples from the two simulation games might be relevant in answering the 
questions.  
Feedback from students indicated that these sessions were found to be both 
useful and thought to increase their learning of the subject. However, since the total 
amount of student contact time remained the same as in previous years, the 
introduction of the revision sessions reduced the time spent running the simulation 
games. No significant use of the games occurred once the sessions began (except for 
a small minority of students and then mainly to access assistance materials). 
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8.7 ACPM 2008-2009 Session (4th year of operation) 
Academic year 2008/2009 is the last year for which data was collected as part 
of this research programme. Twenty three students undertook the module in this year 
and a number of modifications to the module content and the two games were made 
in light of feedback from the previous years of operation, the ongoing series of 
changes planned as part of this research programme, through feedback from 
presenting the work at international conferences and from meeting and discussions 
with colleagues and collaborators. 
8.7.1 Technical Issues 
A significant issue in operating the module in 2008/2009 was technical 
problems in running the two games over the university network. The first two clinic 
sessions were completed without the students being able to run the games 
successfully. Since the games had been run for the previous three years in the same 
manner with only minor problems relating to their operation this was an unwelcome 
and surprising development. The modifications to both games described in their 
respective sections below were not deemed to be a possible cause of the problem. 
The problems appeared to be network related and were manifested by both 
games freezing during play. The root cause of this network problem was not fully 
discovered though its prevalence seemed to be related to the number of concurrent 
users of the games. The problem was eventually resolved but the students had lost a 
significant amount of available time to play the games. However, an unintended 
outcome of the IT problems in this year was the increased time for planning and 
reviewing the simulated project scenario by the students. This was evident in the 
increased pace of progress once students were able to run the games successfully 
and can be seen in the data on each game discussed in chapters 9 and 10.  
This issue is worthy of note in this thesis as it highlights a significant 
constraint on the use of computer based simulation games for the purposes of 
teaching. The fact that it occurred after three years of successful operation of the 
games over a computer network demonstrates that even the most well tested and 
used simulation is prone to IT problems that can be outside the control of the teaching 
staff. When teaching is predicated by the use of network based computer applications 
then it is essential that effective collaboration between teaching staff and technical 
support is in place. It was only this close collaboration in this instance that prevented 
an IT problem becoming a significant teaching and learning problem. 
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8.7.2 Modifications to simulation settings and effects on teaching 
Results from the analysis of student data in the previous year had identified 
that the addition of monitoring data on student planning throughout the simulation 
UDWKHUWKDQMXVWUHFRUGLQJWKHVWXGHQW¶VFXUUHQWSODQDVZDVGRQHSUHYLRXVO\FRXOGEH
useful for the research. Changes to the games and umpire were carried out to achieve 
this and data collected is illustrated and discussed in chapter 10.  
Changes were made to the settings of the simulations in a similar way to 
those done in year 3. Climate conditions were reverted to their initial conditions with 
the Muck Game being run in West Yorkshire and the Canal Game run in Perth, 
Australia.  In light of the findings on the large effect of changes to project start dates, it 
was decided to change this again for this year.  
The start date for the Muck Game was changed to 01/06/09 meaning that the 
students would have an even shorter period of good weather at the start of the 
project. It was thought that this would make it more difficult for the students to 
complete the project successfully in their initial attempts and this proved to be the 
case for the majority of the students. Once initial difficulties were overcome and the 
workings of the game and interface were clear to the students, many of the students 
found that they enjoyed the challenge of completing the project with a profit which was 
not an easy achievement (only 13% of completed runs and 6 of the 23 students of the 
game made a profit). 
The start date for the Canal Game was set to 01/04/09 which meant that the 
project was starting at the beginning of the wettest period of the year to see how this 
ZRXOG DIIHFW WKH VWXGHQW¶V SODQQLQJ DQG SURMHFW PDQDJHPHQW 7KH ORZ QXPEHU RI
attempts at the Canal game in this year made it difficult to draw any conclusions on 
the effects of the changes to the settings. However, some students again reported 
that the Canal game was not challenging enough and the performance of students at 
the Canal game was very high. This could be due to the fact that all students 
completed the Muck game first and the increased difficulty of the Muck game made 
the Canal game seem a trivial task in comparison. 
The other modification to the project settings was a small change to the points 
of progress at which the in-game feedback forms were activated. In previous years 
the feedback was triggered at 10%, 33% and 67% project progress but in this year it 
was changed to 10%, 47% and 88%. This was done to investigate if there was any 
effect on feedback from making the trigger points later in the project. However, it was 
not possiblHWRFRQILUPDQ\VLJQLILFDQWHIIHFWIURPDVLQJOH\HDU¶VZRUWKRIUHVXOWV 
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8.7.3 Additions to student data monitoring 
Analysis of data from the previous year had identified that full details of all 
student plans should be added to the monitoring data collected by the MCG Umpire. 
This was done and the data collected was used for analysing student planning and is 
described in chapter 10 (section 10.2.4). This addition enabled examination of all 
student plans created during the simulations rather than just the original and most 
recent plan, which was the case before the modification. 
8.7.4 Introduction of Group Presentations 
As stated in section 8.6.1, it was decided to introduce presentations by the 
students in this year. As an initial trial of the utility of presentations within the teaching 
module it was decided to make the presentations a formative assessment exercise 
rather than an audited assessment. There would be no graded assessment of the 
presentations by teaching staff or students. The purpose of the presentations was to 
help the students gain feedback on their performance at the simulation game from the 
teaching staff and their peer group. It would also help students develop their 
presentation and communication skills. 
For this initial trial of employing presentations it was decided to make the 
presentations an optional rather than a mandatory element of the module. It was also 
decided to allow, and encourage, the students to present their work in groups. This 
was done both for practical and educational reasons. Practically, it was not possible 
for each student to present their work individually within the constraints of the module 
timetable. Educationally, experience from previous years of running the module had 
shown that students working in groups seemed to perform better and learn more than 
those who worked alone. By encouraging students to present their work as part of a 
group, it was thought that this would increase group based working throughout the 
remainder of the module. 
Four groups opted to present their work in one of the weekly clinic sessions. 
Feedback from the students was very positive for the exercise and it was also evident 
that the presentation of work aided many of the students in completing the Muck 
game successfully. Performance from the game was seen to significantly improve in 
result of the presentation session. It is thought that this was due to the fact that the 
presentations fostered some competition to match or improve on the performance of 
others. During the presentations, three of the groups stated that they thought it not 
possible to produce a profit on the Muck game. The final group presented their work 
and demonstrated that it was possible to make the project profitable. By the following 
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ZHHN¶V FOLQLF VHVVLRQ D QXPEHU RI VWXGHQWV KDG Fompleted profitable Muck game 
simulations. 
8.7.5 Progression to a focus group based revision exercise 
The introduction of revision classes in year 2 (section 8.6.3) was seen as a 
useful exercise but it was felt by the teaching staff that it could be improved by making 
the sessions more participatory and moving away from a lecture based format. It was 
determined from research, experience and discussion of similar work by others that a 
focus group format would be the best option for the revision classes,  
This would require greater participation by the students and would be useful 
experience to those embarking on a career in the construction/engineering industry as 
the format chosen is now commonly used in industrial workshops.  
A range of potential topics for the focus groups were outlined and debated for 
the exercises. Due to timetabling constraints (there were only two sessions available 
for revision once coursework was completed) it was decided to choose only two topics 
for discussion Planning and Control. Three group leaders were selected by the 
teaching staff and groups were formed around the leaders prior to the sessions.  
At each session groups were tasked with the discussion of the specific topic 
in relation to the simulation games, actual construction projects and the examination 
questions. They were required to generate a set of key points and findings and then 
present these to the entire class. Teaching staff were available at the sessions to 
assist if needed but acted principally as interested observers. They provided input to 
the discussions only to help if the discussions became deadlocked.  
Feedback to the sessions was positive where elicited though some students 
were not entirely comfortable with this style of learning initially. By the end of the two 
classes most students had accepted the approach and were involved in the 
discussions. It was felt that the approach was more successful than the revision 
classes used in the previous year as it required greater student input and the group 
presentations enabled all students to gain differing perspectives on the topics, 
learning outcomes and exam questions. 
8.8 Reflections on the design and operation of the 
Applied Construction Project Management module 
The ACPM module described in this chapter represents the major 
experimental work carried out as part of this research. In this chapter the module itself 
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was described in terms of its aims, learning outcomes and key features. Details and 
modifications made during the initial four years of running the module were provided. 
The ACPM module differs from most existing work in this area as its uses 
simulation games as the principal source of learning for an entire teaching module. It 
employs self-directed and blended learning methods by design (and institutional 
constraints) Students are offered a very different learning experience to others 
encountered during their course and the module is an option to all Masters level 
students. Self motivation and the ability to apply engineering judgment are essential to 
success in the module.  
Assessment uses a traditional approach through coursework and 
examination, though untraditionally, the potential set of examination questions is 
available to the students from the commencement of the module. Performance at the 
simulation games is not part of the graded assessment for the module by design.  
Outside of an initial introductory lecture to present the simulation games 
student contact is provided through weekly clinic sessions where teaching staff assist 
students in running the games.  
Issues and findings from each year of operation highlighted a number of 
educational, practical, logistical and technical issues in this type of learning such as 
the high staff/student ratio needed and the impact of IT availability issues where it is 
essential for learning to occur.  
A range of modifications were made during the operation of the module such 
as the introduction of additional in-game support and communication tools, changes to 
the simulation settings and difficulty and the introduction of other teaching methods 
including focus group exercises and group presentations. 
Feedback from students was very positive in general and will be further 
explored with qualitative and quantitative data in the following chapters (chapters 9 
and 10).  
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9. ACPM ± Detailed data analysis and statistical 
findings 
This chapter describes the quantitative data collected from the Applied 
Construction Project Management (ACPM) module in its first four years of operation. 
Analysis of all students and student groupings relevant to the research aims and 
objectives (section 1.2) are the focus of this chapter. A set of key variables are 
described and used to evaluate the data collected throughout the operation of the 
ACPM module. Methodology used to collect and analyse the data is detailed with 
specific discussion of errors found, their mitigation and the normalisation of data with 
this part of study.  
9.1 Introduction 
Statistical information and trends drawn from the student monitoring data is 
described and inferences are drawn relevant to the research questions and aims 
posed in Chapter One. In addition, audited assessment data for students is compared 
with the monitoring data collected during gameplay to examine and identify any 
correlation between game performance and results from the examination and 
coursework elements of the module.  
Results and statistical analysis of the full set of data from the ACPM module is 
provided and described in sections 9.4 onwards with the initial focus on the entire set 
of data collected during the four years of operating the module covered in this 
research work. Data is then reviewed for each year ACPM module, ensuring that 
differences in the simulation settings between years are discounted. Final analysis of 
the data according to run iteration is then given to examine the effects of repeated 
play on performance and potential relationships to student learning. This relationship 
between learning and performance will then be further examined in relation to the 
SHUIRUPDQFHRILQGLYLGXDOVWXGHQW¶VFDVHVWXGLHVLQFKDSWHU 
9.2 Key Variables 
The MCG Umpire generates a large monitoring dataset for each run of the 
Muck and Canal games. The data collected by the Umpire was expanded during the 
operation of the ACPM module. This was needed to: (1) reflect changes to the games 
themselves between the years of running the module and (2) to add content to the 
dataset in light of the results of analysing HDFK\HDU¶VPRQLWRULQJGDWD 
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Examples of the data collected by the MCG Umpire are shown in appendices 
M and N. The full set of raw data collected during the operation of the ACPM module 
is provided in the e-appendices relating to this thesis. Much of the data collected is 
intended and most suited to analysis at the individual student level. For example, the 
resource levels throughout a project. However, other elements are suitable for 
analysis as a grouping of data, such as total spend or total time spent. 
A set of key variables relevant for analysis for the full set of student data or for 
specific groupings was determined during the initial phase of analysis at the end of 
year one of operating the module (academic year 2005/2006). The set of variables 
remained largely constant throughout the operation of the module though there were 
some additions in light of early analysis. The full set of variables chosen for analysing 
groups of monitoring data are shown in table 9.1. 
It should be noted that there is a large set of variables tracked that are not 
included in the set of variables. There was a range of reasons for the exclusion of 
variables, the three primary reasons for exclusion are: 
1. The inclusion of a variable did not provide any additional information useful for 
high level analysis. For example, the breakdown of expenditure for rock and 
clay was not needed for high level analysis, the total expenditure was 
sufficient. 
2. The variable was of relevance only when tracked throughout the project and 
not as a single figure or total for the whole project. In this instance, the 
number of a resource available or requested is not useful in the form of a 
single figure for the whole project.  
3. The variable was outside the influence of the player. A good example of this 
would be the rainfall data. The rainfall varies according to the mean and 
standard deviations entered in the simulation and cannot be affected by the 
player. There would be little benefit in measuring the rainfall data for all 
students for comparison purposes1.  
                                                     
1There may however, be some use in looking at the rainfall data when comparing a 
set of simulations that were carried out under different climate settings.  
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variable  Description 
UserName The username for the Muck or Canal game which acts as a unique identifier for each user. 
Technically, this is not a variable but simply a property of each run but it is a required element of 
the variable data for identification purposes. 
Run The iteration of the game being played by the user. Typically, each user will use their runs in 
numerical order. ABCD1-4 but at times they will use them in a random sequence. This property 
is important in order to assess the degree of improvement shown by a student during iterations 
of playing the games. 
Start The date and time at which the user first logged into the game. This is another property rather 
than a variable but is needed to determine the specific run of the game. 
Finish The date and time when the user last logged out of the game. It is important to note that this is 
not the same as the date and time at which the user completed the simulation. This is another 
property rather than a variable in itself but can be a useful indicator when combined with Start 
and Time. 
Time The time in minutes spent logged into the game by the user. An important measure useful in 
determining the difficulty the user experienced in playing the game. It is however, prone to 
anomalous values where the user remains logged into the simulation whilst performing other 
tasks. 
Days The simulated project duration for the user measured in working days. This can be used to 
DVVHVVDXVHU¶VUDWHRISURJUHVVRUWRPHDVXUHWKHrate of spend incurred. It is also an important 
measure in itself for comparing completed simulations. 
Rock The height of rock that the user has placed (for the Muck Game) or the length of rock excavated 
(for the Canal Game) 
Clay The height of clay that the user has placed (for the Muck Game) or the length of clay excavated 
(for the Canal Game) 
%Done A calculated value representing the project completion in percentage form. Derived from the 
Rock and Clay progress compared to the required height or length of Rock and Clay. The extent 
of completion by each user is an essential variable to enable the comparison of completed and 
uncompleted runs. It Is also a good indicator of student performance or engagement with the 
simulation games. 
PlanSpend Represents the planned expenditure to date for the simulation. A useful indicator of how well the 
user has planned the project financially. 
ActSpend The total money spent on the project to date. One of the most critical indicators of game 
SHUIRUPDQFHVLQFHLWLVGLUHFWO\UHODWHGWRDVWXGHQW¶VDELOLW\WRPDQDJHDQGFRQWUROWKHVLPXODWHG
project. The value of this variable LV GHWHUPLQHG E\ D SOD\HU¶V PDnagement decisions. 
Improvement in performance at completing the simulation is likely to involve a reduction in actual 
spend over repeated runs. 
Income Money earned in playing the game to date. Since overall income is fixed it is not as useful an 
indicator as the planned and actual spend but is useful in comparing to those (and other) 
indicators. 
NumPlans The number of plans that the user made during the simulation. As stated in chapter 5, the Muck 
and Canal Game allow the user to make a maximum of 10 plans. The number of plans 
generated provides a good indication of the difficulty the user had in playing the simulation. It 
would be expected to see a user reduce the number of plans required to complete the simulation 
as their knowledge and experience of the game increases in repeated runs. 
DailySpend This indicator is a calculated value created by dividing the ActualSpend by Days. Useful in 
comparing runs for a user or a range of users. Can indicate a strategy for early project 
completion or a project where spending is out of control. 
DailyProg An indicator calculated by dividing the %Done by Days to show the rate of project progress for a 
user. 
EndMeasure The current Summary Measure value a run of the Muck or Canal Game. Summary Measure is a 
value used in the two games to give the user an idea of their current overall performance. It is a 
non-dimensional floating point value that is an aggregate of a number of measures (both 
financial and progress based). It is related to how closely actual performance matches planned 
performance for the simulation. A low value represents good performance to plan and a high 
value represents divergence from planned performance. Re-planning can be used to reduce the 
summary measure as it is measured against the current plan. 
MaxMeasure This the maximum value of Summary Measure throughout a run of the simulation. It represents 
the greatest divergence from planned performance during gameplay and is a good measure of a 
XVHU¶VSHUIRUPDQFHGXULQJDrun. 
RTypChange The number times the user changed the type of resource during the simulation. Changing the 
W\SHRIUHVRXUFHUHSHDWHGO\ LVDQH[SHQVLYHDQGµGHVSHUDWH¶FRQWUROPHDVXUH7KHUHIRUHDKLJK
value for this indicator is likely to indicate the user having difficulty in playing the simulation 
game. 
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CGChange 
RGChange 
These two values represent the number of times that a user altered the haul road gradients for 
the clay and rock haul roads respectively. As with the ResourceTypeChange variable, a high 
value for this is likely to indicate user difficulty, lack of understanding or a project out of control.  
In conjunction with the other variables mentioned it should help to confirm overall performance 
for a run of the simulation game. 
Table 9.1: Key Performance Indicators and their descriptions 
9.3 Data collection and analysis method 
The MCG Umpire software was the generator of the data from playing the 
Muck and Canal games as described in chapter 5.3. Key variables were extracted 
from the umpire record files for all users from the four years of operation of the ACPM 
module. These were then collated and analysed to produce overall statistics and 
identify groups and individuals for further analysis. The detailed analysis of example 
individuals, including typical, extreme and anomalous, is discussed in the following 
chapter 
In addition to the data on game variables, other information relevant to the 
aims of the research programme was collected such as examination and coursework 
results from the ACPM module. All student data is kept strictly anonymous throughout 
this thesis. Students are only referred to through an ID number or by their Muck or 
Canal Game usernames.  
Student data was collected following the method outlined above on an annual 
basis at the end of each academic year. The sets of annual data collected will be 
described in this form in the section 9.4. 
9.3.1 Errors and Corrections 
Inevitably in any large data collection exercise errors in the recording and 
calculating of data do occur. All reasonable measures were taken to limit and correct 
for this in this research work and it is thought that data presented in this chapter is as 
accurate as is possible.  Since the MCG Umpire was designed and developed as part 
of this research programme, results from analysis of each year of operation led to 
modifications and extensions to the umpire monitoring data and the quality of the data 
produced increased during each year of operation. 
Specific errors in recording monitoring data from the ACPM module will now 
be discussed along with the measures taken to correct them if possible, eliminate their 
reoccurrence and to reduce their effect through other means where possible. Typical 
errors and mitigation measures taken related to them will now be described. 
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9.3.1.1 Monitoring data corruption 
Student monitoring data is held on a central file server and network access is required 
to write the data, if the network becomes unavailable during the write process then 
incorrect or incomplete data may be written to the file. This can also occur if the 
games themselves (running from a separate file server) become unavailable or 
terminate unexpectedly during the logging of monitoring data then this could also 
occur. 
9.3.1.2 Temporal errors 
When recording temporal information to the monitoring data, errors occurred 
when a player was logged during a change of date. This caused the calculation of 
time played to record negative values. This was discovered in analysing data from 
year two of operation. It was easily fixed and errors were corrected as the start and 
end times and dates for each activity are logged. These were used to correct the Time 
value.  It was caused by legacy code in the Muck Game (which was copied into the 
Canal Game) which used a simplified method for calculating time passed based only 
on the time of day rather than the date and time. It had not been spotted prior to this 
since prior use of the games had been classroom based and therefore not tested 
during a change of date.  
9.3.1.3 Numerical overflows 
In designing the format of the monitoring data files, assumptions were made 
as to the maximum values possible. Though these were designed based on maximum 
values seen in previous use of the games (plus a significant margin to allow for 
variation), it was found to be insufficient in some instances. This was identified and 
FRUUHFWHGGXULQJWKHDQDO\VLVRI\HDURQH¶VGDWDVHW+RZHYHURWKHU LQVWDQFHVRIWKLV
problem did occur during the ongoing operation of the module. All were identified and 
corrected relatively easily but demonstrated that it is more difficult to define the range 
of variability in student performance when using the games in an unsupervised and 
self-directed learning style.   
9.3.1.4 Umpire data omissions 
No matter how much planning has gone into determining a set of variables to 
be monitored in an experiment, it is always likely that some omissions will be identified 
when reviewing the results. In a complex simulation such as the Muck and Canal 
Games, this is almost inevitable. Some omissions were due to weaknesses in the 
original planning but the majority were identified as useful additions to the analysis 
that could not have been easily foreseen. Dataset size and content was increased 
incrementally during the operation of the ACPM module. An example of this would be 
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the addition of haul road condition variables to the monitoring dataset after the first 
year of operation. 
9.3.1.5 Data resetting issue 
It was discovered during analysis of monitoring data that on rare occasions 
progress at the game seemed to be reset during operation. This was initially thought 
to be due to an error in the games of some kind but further investigation revealed that 
this was not the case. Data was being reset due to students deleting the game data 
files that are held in their personal space on the university computer network. It is 
assumed that this was done because they were unhappy with their performance and 
wished to start again. This was despite the fact that they had been informed that they 
could request additional runs if they encountered difficulties in completing those 
initially provided. In total, this behaviour was exhibited by three students throughout 
the four years of running the module.  
 It is hypothesised that perhaps the players wished to remove the evidence of 
their poor performance. If this was indeed the case then it was a wasted endeavour 
since the monitoring dataset maintained the record of their previous attempts. This is 
of additional interest in terms of the research aims of this work as it demonstrates a 
type of behaviour that would have not been identified without the use MCG Umpire to 
track and monitor student performance. 
9.3.1.6 Summary and reflections on the extent of errors in the study 
As a final point, it should be emphasised that the errors and corrections 
highlighted in this section do not represent a significant issue and only affected a 
small proportion of the data collected (<5%). None of the errors noted here impacted 
the ability of the students to use the games, though network problems leading to data 
corruption in the monitoring data could also corrupt the game data files. This occurred 
on a few occasions and was corrected by using network backup files or by deleting 
and starting again where student progress was limited. 
It is important though to highlight data quality, as it raises some important 
issues in the automated tracking and monitoring of students in an e-learning exercise. 
Also, data quality issues were responsible for identifying some interesting aspects of 
student behaviour and gameplay strategies that are further discussed in Chapter 10. 
9.3.2 Data Normalisation 
When examining the results of any scientific experiment it is common practice 
to normalise the data gathered in order to remove outliers and anomalous results that 
would distort the results of the analysis. When dealing with data that represents 
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conscious human behaviour rather than physical measurements it is important to be 
very circumspect when normalising such data. Care must be taken in order not to 
exclude data that appears to be an outlier but in fact represents an alternate strategy 
for running the simulation.  
A simple example of this would student data where the time spent on running 
the simulation is significantly higher (factor of 10) than for other comparable simulation 
runs. It is tempting to exclude this data as it significantly skews the average time spent 
playing the games but it is likely to represent a student who would simply remain 
logged in to the simulation for long periods of time whilst performing other tasks, 
reviewing the assistance materials or discussing the simulation with their peer group.  
There are however examples where student monitoring data may be excluded 
from the analysis for the purposes of normalisation. The most obvious example of this 
would be data where the student spent some time logged into the game but did not 
advance the simulation at all during the entire run. This data is of interest in terms of 
looking at student behaviour but its presence in the analysed dataset would have 
significant effect on the statistical measures obtained. It is of course quite possible 
that this behaviour may represent a student who had encountered significant difficulty 
in progressing the simulation and if so it should not be excluded as it is a valid set of 
data. The best solution in this instance was to analyse the data both including and 
excluding runs with no simulated progress since both measures are of potential 
interest. This also enables analysis of the extent to which such anomalous data 
affects statistical averages and other measures derived. 
In order to ensure that a true comparison of matching data can be achieved it 
was also considered as to whether only completed simulations should be analysed. 
This would have excluded a large degree of important data and biased the results 
towards those runs undertaken midway through the module since initial runs 
commonly terminate before completion due to difficulties encountered and later runs 
are often not completed due to the students running out of time. Conversely, it would 
have ensured greater comparability between data records and excluded a large 
percentage of the outliers in the overall dataset. It was decided to analyse the data for 
completed runs separately but in addition to analysing the full dataset. This provided 
the benefits of both approaches without the loss of potentially important results. In 
some instances the completed and uncompleted runs have been separated, analysed 
and the findings compared intentionally. 
In the instance of the three students who replayed the Muck Game a number 
of times for some runs (see 9.3.1.5). A decision was taken to take their initial attempt 
at completing the simulation as the one to be included in the set of monitoring data to 
be analysed for that run. In one instance however, the initial run was terminated 
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without any significant progress (<5% completed) and it was noted that the student 
reported problems in running the simulation at this point. Their second attempt was 
therefore included in the analysed data discussed in this chapter.  
9.4 Game statistics by academic year 
Table 9.2 provides statistics for the ACPM module broken down by year.  The 
data shown in the table is a combination of data on simulation game performance and 
data from the teaching module. In examining the data shown in the table, it must be 
remembered that the settings of the simulated games was changed in years 3 and 4 
and it is not therefore not possible to make a direct comparison of project duration. 
However, the fact that the statistics shown in table 9.2 include incomplete attempts at 
the simulation games means that the overall averages can be compared. From the 
data shown in table 9.2, the following can be ascertained: 
1. Completion rates for Muck and Canal were broadly similar in years 2 and 3  
2. Muck completion rates were significantly higher than Canal in years 1 and 4 
3. The Muck Game is played more than the Canal Game in all years but this is 
especially true for years 1 and 4. Combined with the previous point this 
highlights the low use of the Canal Game in these years. 
4. The results of assessment for all four years are of are broadly similar in terms 
of averages and standard deviations 
5. Only one student failed the module during operation. Shown as the minimum 
mark for year 2 (17%). This student was not able to take the examination as 
he left the course due to personal issues. Their performance up to their 
departure was good and is shown by the 17/30 score for their coursework. 
6. Coursework results are slightly higher than examination results on average 
7. It is not possible to identify a statistically significant change in time spent on 
the games in subsequent runs from the data shown in table 9.2. Detailed 
analysis and removal of outlier data will be needed to examine this further. 
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Table 9.2: ACPM Overview statistics by year 
Statistic Year 1 05/06 Year 2 06/07 Year 3  07/08  Year 4 08/09 
Number of students 16 66 23 23 
Muck Games completed 
Muck Games played 
Completion % 
41 
64 
64.1% 
115 
208 
55.3% 
36 
64 
56.3% 
52 
77 
67.5% 
Canal Games completed 
Canal Games played  
Completion % 
8 
18 
44.4% 
67 
132 
50.8% 
36 
48 
75% 
11 
36 
30.6% 
Total games completed 
Total games played 
Total Completion % 
49 
82 
59.8% 
182 
340 
53.5% 
72 
112 
64.3% 
63 
113 
55.8% 
Coursework (%) 
   Minimum 
   Maximum 
   Mean 
   Standard Deviation 
 
60 
85 
68.7 
6.2 
 
53 
90 
65.2 
8.8 
 
47.1 
80 
66.8 
5.8 
 
55 
80 
66.3 
6.0 
Exam Mark (%) 
   Minimum  
   Maximum  
   Mean 
   Standard Deviation  
 
48.6 
78.6 
65.4 
7.9 
 
0 
79 
61.2 
7.4 
 
55 
83 
66.9 
6.4 
 
47.2 
75 
61.8 
5.5 
Total mark (%) 
   Minimum 
   Maximum 
   Mean 
   Standard Deviation 
 
52 
77 
66.7 
7.5 
 
17 
78 
62.6 
8.6 
 
49.5 
78.2 
66.8 
6.7 
 
51.5 
75 
64.4 
6.3 
Mean time spent ± Muck 
   Dam Game #1 (minutes) 
   Dam Game #2 (minutes) 
   Dam Game #3 (minutes) 
   Dam Game #4 (minutes) 
   Dam Game #5 (minutes) 
   Dam Game #6 (minutes) 
   Dam Game #7 (minutes) 
331.46 
379.04 
328.96 
309.92 
297.93 
N/A 
N/A 
N/A 
337.73 
370.83 
318.80 
400.70 
189.79 
971.33 
N/A 
N/A 
212.10 
268.80 
206.45 
247.51 
137.81 
108.36 
100.58 
22.17 
245.05 
312.89 
265.94 
189.63 
156.01 
N/A 
N/A 
N/A 
Mean time spent ± Canal 
   Canal Game #1 (minutes) 
   Canal Game #2 (minutes) 
   Canal Game #3 (minutes) 
   Canal Game #4 (minutes) 
   Canal Game #5 (minutes) 
184.09 
200.25 
123.82 
138.78 
N/A 
N/A 
250.53 
248.98 
225.28 
298.52 
275.51 
153.37 
300.46 
346.71 
246.21 
308.88 
336.43 
15.67 
172.43 
207.11 
220.75 
47.38 
0.74 
??? 
Mean project length - Muck 
   Dam Game #1 (days) 
   Dam Game #2 (days) 
   Dam Game #3 (days) 
   Dam Game #4 (days) 
   Dam Game #5 (days) 
   Dam Game #6 (days) 
   Dam Game #7 (days) 
140.86 
138.28 
160.59 
142.38 
118.50 
N/A 
N/A 
N/A 
137.93 
148.18 
142.89 
141.71 
95.14 
140.50 
N/A 
N/A 
164.50 
186.50 
184.07 
170.00 
143.20 
52.33 
87.00 
97.00 
157.08 
184.74 
175.14 
135.64 
103.18 
N/A 
N/A 
N/A 
Mean project length ± Canal 
   Canal Game #1 (days) 
   Canal Game #2 (days) 
   Canal Game #3 (days) 
   Canal Game #4 (days) 
   Canal Game #5 (days) 
249.39 
245.29 
248.67 
309 
N/A 
N/A 
261.61 
254.87 
266.77 
297.52 
211.29 
196.50 
318.60 
304.37 
327.27 
330.44 
406.75 
0 
126.08 
182.26 
119.56 
0 
0 
N/A 
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9.4.1 Year 1 - Academic Year 2005/2006 
Note that for this initial year of results additional explanation and detail has 
been added including some analysis of example students from the year. Similar 
analysis has been carried out for other years with similar results. These are not 
included in the thesis due to a lack of space. 
9.4.1.1 Muck Game 
Table 9.3 shows the overall averages for the variables and information for all 
the students using the Muck Game in this initial year of operating the ACPM module. 
It compares all games played, completed games only and games with significant 
progress. In total 64 runs of the Muck game were attempted by all 16 students with 41 
games fully completed.  
     
Variable Statistic All players >5% Progress 
completed 
Completed 
Games only 
Time Spent Mean 315.89 335.64 368.48 
St Dev 236.33 231.89 239.63 
Min 0.92 58.48 58.48 
Max 1116.02 1116.02 1116.02 
Project 
Duration 
Mean 138.34 149.60 148.38 
St Dev 64.93 54.01 35.51 
Min 0 11 106 
Max 251 251 236 
Project 
Spend 
Mean 2,068,393 2,237,043 2,300,399 
St Dev 1,832,514 1,807,732 2,071,500 
Min 0 285,797 1,384,612 
Max 13,639,304 13,639,304 13,639,304 
Number of 
Plans made 
Mean  4.45 4.78 4.81 
St Dev 3.28 3.19 2.94 
Min 0 1 1 
Max 10 10 10 
Overall 
Profit 
Mean -740,760 -801,006 -613,542 
St Dev 1,719,864 1,762,910 2,071,552 
Min -11,949,304 -11,949,304 -11,949,304 
Max 305,388 305,388 305,388 
Daily Spend Mean 13813 14,512 14,588 
St Dev 7163 6,680 7,767 
Min 0 7,741 8,300 
Max 57,794 57,794 57,794 
Table 9.3: Statistical results from use of Muck Game in academic year 2005/2006 
From the breakdown by run number (Table 9.4), it is possible to say that 
improvement in completing the simulation is occurring. The statistics shown in both 
tables 9.3 and 9.4 confirm the qualitative observation made regarding the ability of the 
VWXGHQW¶VWDNLQJWKHPRGXOHLQLWVLQLWLDO\HDUVHHVHFWLRQ3HUIRUPDQFHZDVRID
generally high standard with a high percentage of the students running and 
completing the game.  
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The dataset is highly scattered with many of the variable¶VKDYLQJ UHODWLYHO\
high standard deviation values. This is particularly evident for TimeSpent, 
ProjectSpend and Profit which all have standard deviations comparable to or higher 
than the mean values for those variables. 
A full table containing variables for the Muck game is included in the e-
appendices CD attached as an excel format spreadsheet. There is insufficient space 
to list all the 64 student runs here or in the printed appendices. A selection of this data 
is shown in table 9.5 for the purposes of discussion.  
  Run 
variable Statistic 1st 2nd 3rd 4th 
Number 
of players 
Started 18 16 16 14 
Finished 7 11 8 11 
%Complete 38.9% 64.7% 50% 78.6% 
Time 
Spent 
Mean 360.39 299.13 299.35 297.93 
SD 277.64 157.69 216.06 267.54 
Min 4.52 22.80 68.78 0.92 
Max 1027.17 555.12 805.20 1116.02 
Project 
Duration 
Mean 131.94 162.88 138.35 118.50 
SD 83.86 58.39 46.22 53.90 
Min 0 10 27 0 
Max 251 251 218 251 
Project 
Spend 
Mean 2,024,567 2,747,991 1,806,774 1,665,739 
SD 1,521,506 2,930,465 684,104 1,206,877 
Min 0 150,633 315,437 0 
Max 6,085,487 13,639,304 3,340,315 5,572,440 
Number 
of Plans 
made 
Mean  4.94 5.44 3.41 3.93 
SD 3.69 3.24 2.35 3.28 
Min 0 1 1 0 
Max 10 10 9 10 
Overall 
Profit 
Mean -997,592 -1,262,179 -394,510 -235,085 
SD 1,116,142 2,845,222 676,850 1,146.907 
Min -4,395,487 -11,949,304 -2,040,315 -4,321,940 
Max 48,856 220,862 279,671 305,388 
Daily 
Spend 
Mean 14,113 15,748 13,026 12,171 
SD 6,964 11,045 1,970 4,497 
Min 0 8300 10,783 0 
Max 26,006 57,794 19,197 22,201 
Table 9.4: Muck game statistical data for academic year 2005/2006 grouped by run 
Table 9.5 shows data for 19 runs for 5 students, 2 of whom completed all four 
runs of the game. All students shown managed to complete the game at least twice 
with all but one of the students, user NHPT, making an overall profit on constructing 
the Dam (fixed income for completing the project is $1.69M). 
The students shown in table 9.5 were selected at random and therefore might 
be considered to be representative of the performance of the overall intake of 
students for this year. There is a fairly wide variation in completion times with a 
general trend for a reduction in completion times, both for time played (time) and 
simulated project duration (days) with repeated runs. None of the students shown are 
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able to complete the project without significant financial losses in the first instance. 
The performance of each student shown will now discussed in more depth to illustrate 
what can be learnt from the small set of key variables listed in the table and this will 
be supplemented by additional data to back up any hypotheses. 
User Play Start Finish Time Days %Done 
Plan  
Spend 
Actual 
Spend Plans 
ISHW1 1 09/02/06  22/05/06  1027 234 100 171533 6085487 10 
ISHW2 2 02/03/06  07/03/06  316 131 100 1900000 1863736 7 
ISHW3 3 15/03/06  21/03/06  307 106 100 1511882 1505976 5 
ISHW4 4 21/03/06  23/03/06  353 115 100 1541109 1538686 8 
MEGO1 1 09/02/06  18/03/06 813 135 75 1118571 2097000 3 
MEGO2 2 19/02/06 09/03/06 363 67 41 767374 900653 3 
MEGO3 3 08/03/06 27/05/06 805 142 100 1600000 1637973 1 
MEGO4 4 11/03/06  16/03/06 122 114 100 1485417 1487597 1 
MNPO1 1 09/02/06 17/03/06 613 202 100 1650000 2466356 6 
MNPO2 3 09/03/06 22/03/06 660 116 100 1600000 1591268 3 
MNPO3 3 22/03/06 22/03/06 371 152 83 1597059 2030374 3 
NHPT1 1 09/02/06 02/03/06 484 168 100 1860000 2139070 4 
NHPT2 2 02/03/06 08/03/06 407 167 100 1820000 1780776 6 
NHPT3 3 09/03/06 24/05/06 185 144 100 1600000 1788014 1 
NHPT4 4 16/03/06 16/03/06 171 144 100 2100000 2070083 6 
OYZP1 1 09/02/06 09/03/06 92 32 20 262500 746617 1 
OYZP2 2 09/03/06 23/03/06 442 172 90 2200000 2363635 7 
OYZP3 3 21/03/06 22/03/06 58 107 100 1400000 1428897 2 
OYZP4 4 22/03/06 23/03/06 212 107 100 1400000 1489523 1 
Table 9.5:  Selected data  from Muck Game students in academic year 2005/2006 
As an example for one student of what can be seen from the data in table 9.5, 
ISHW completed all four runs provided in numerical order (1-4). The student spent 
approximately three times longer on their initial attempt than subsequent runs and the 
project duration was more than double that of the later attempts. Actual spend was 
between 3 and 4 times greater in completing this first attempt compared to later 
attempts. Their performance in relation to planned spend versus actual spend was 
very poor in the initial attempt (planned spend of 1.7M and actual spend of 6.1M 
which was the highest of all shown in the table). Later attempts saw planned and 
actual spend values being almost equal (actually a small profit was made in all 
instances). The student sent a number of messages to the fictional head office for 
ISHW1 ZKLFK DUH VKRZQ LQ WDEOH  7KHVH JLYH VRPH LQVLJKW LQWR WKH VWXGHQW¶V
impression of their performance and the queries they had in relation to the simulated 
project. It shows that the student was immersed in the simulation; analysing numbers; 
learning; asking questions. 
In terms of performance based on the statistics shown in table 9.5, ISHW3 
showed the best overall performance (shortest duration, fastest completion, highest 
profit, lowest amount of re-planning and a negligible difference between planned and 
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actual spend) with ISHW4 being a very close second place. It is not evident from 
these statistics why the performance at the 4th run is slightly inferior to the 3rd. It may 
be due to an unforeseeable event within the simulation such as an accident or fine. It 
could also be due to random variations such as weather conditions or equipment 
reliability. It may also be that the student had reached a satisfactory level of 
performance and was experimenting with other simulated options in the final run.  
Memos to Head Office from ISHW1 re: Dam Project 
16/02/2006 
12:45:26 
Site is looking more controlled at the moment. Suffering with the early expenses but 
balancing the resources to speed up rock output as it looks to be hampering the 
progression of the clay. May be looking at an above budget project. Look at making up in 
possible claims!!?? 
16/02/2006 
12:57:04 
After monitoring the sites income over a period of 10 weeks it has become apparent that 
the 90% immediate payment for each meter [sic] of rock and clay complete is not being 
received or at least documented in the period reports. Could you please chase payment or 
offer reasons why the client is withholding more than the 10% documented in the contract.  
Regards Roy 
16/02/2006 
13:32:17 
Fear the bad weather is coming. Will continue for as long as possible but once progress is 
significantly below 1m per week in rock and clay work will stop. Have the luxury of 15 
weeks to complete remaining 8m, however quantity of work per meter is increasing as the 
length of the clay haul road. Rainfall will be crucial now. We are may pay dearly for the 
slow start. Regards Roy 
01/03/2006 
18:28:30 
Project completed over budget and time. Records have been taken, revision done and 
lessons learnt. The next project is expected to go better. More consideration will be given 
to weather and plant productivity as well as ensuring the project is completed on time. In 
this project work was stopped in bad weather and the site allowed to deteriorate, in the 
future it is thought that carrying on with the work using a greater number of plant will be 
the way forward as late completion penalties have cost us dearly in this project. Towards 
the end of this project it was felt that the planning was being brought under control and it 
is felt that the next project will be planned in 5 week periods allowing for extra planning if 
an unforeseen event occurs. 
Table 9.6: Messages sent to simulated head office from player ISHW1  
Figure 9.1 shows progress against date of start and finish for the sample 
student population. The graph shows some overlap between runs of the game for 
individual students and it appears that students are often working concurrently on 
separate runs of the game. More detailed analysis of the umpire data files (included in 
the e-appendices) shows that the degree of concurrent operation is much less than 
apparent as some of the activity on those extended runs (e.g. ISHW1, MEGO1, 
NHPT3) is the student logging into the simulation to review their play after completion. 
A clustering of runs of the users combined with an increased rate of progress 
(indicated by the gradient of the line) is clearly evident from 06/03/06 to 20/03/06. 
Prior to 06/03/06 there are fewer runs in operation and the rate of progress is much 
slower.   The coursework element of the assessment for the module was due around 
the end of March and the pattern of increased play at increased intensity between 
06/03/06 and 20/03/06 is due to the approach of the coursework submission date. 
Once coursework has been submitted there is little activity with only three of the five 
students using the games after this point.  
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This pattern of use for the game is very typical and reflects the general work 
method of the students ± leaving coursework until close to the deadline. 
 
Figure 9.1: Timeline of Muck Game progression for sample student population 
In terms of the sample student population, figure 9.2 and 9.3 show variable 
values for all runs of the game. The relationship between poor financial performance 
and poor performance to plan can be clearly seen in figure 9.2 where the spikes in 
maximum summary measure coincide with a significant financial loss. With the 
exception of NHPT, the students show improved profit with repeated play as would be 
expected. NHPT is also the only student to not make a profit on the construction of the 
Dam on any of their runs of the game though their performance is more consistent 
across all runs of the game that the other students (mainly due to a lack of 
improvement) and their summary measure is low across all runs in comparison to the 
other students. 
Figure 9.3 confirms the performance indicated in figure 9.2 by displaying the 
daily spend and daily percentage progress for the example students. From this it can 
be seen that the performance problems for NHPT are related to a lack of daily 
progress and low daily spend. Analysis of the data files for this user confirm this and it 
seems likely that WKH\ KDYH GHOLEHUDWHO\ DGRSWHG D µVORZ EXW VWHDG\¶ VWUDWHJ\ IRU
completing the simulation within the specified constraints  
This sort of analysis is used in chapter 10 to enable more detailed 
conclusions to be drawn about the learning styles and in-game behaviour of the 
students in relation to the research aims of the work. 
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Figure 9.2: Chart showing profit and maximum overall score for sample students 
 
Figure 9.3: Daily spend and progress for sample student population 
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9.4.1.2 Canal Game 
     
variable Statistic All players >5% 
Progress 
completed 
Completed 
Games only 
Time Spent Mean 184.09 214.66 211.23 
St Dev 169.92 176.71 102.71 
Min 0.37 28 118.43 
Max 726.62 726.62 443.82 
Project 
Duration 
Mean 249.72 320.50 378.63 
St Dev 194.23 158.28 128.23 
Min 0 42 238 
Max 631 631 631 
Project 
Spend 
Mean 4,458,145 5,709,044 7,360,617 
St Dev 3,973,976 3,613,250 3,689,047 
Min 0 473,940 4,684,361 
Max 15,330,283 15,330,283 15,330,283 
Number of 
Plans made 
Mean  3.22 3.93 5.25 
St Dev 3.30 3.36 3.92 
Min 0 1 1 
Max 10 10 10 
Overall 
Profit 
Mean 25,910 38,099 439,383 
St Dev 2,448,100 2,799,335 3,689,047 
Min -7,530,283 -7,530,283 -7,530,283 
Max 3,115,640 3,115,640 3,115,640 
Daily Spend Mean 15,571 17,162 18,898 
St Dev 9,779 4,524 3,552 
Min 0 11,284 14,731 
Max 40,000 24,451 24,295 
Table 9.7: Statistical values for students using the Canal Game in first year of operation 
Data from the Canal Game for this initial year of running the ACPM module is 
shown in tables 9.7 and 9.8 in an identical format to that provided in the previous 
section for the Muck Game. Low usage of the Canal Game in this initial year makes it 
difficult to be certain of any conclusions from the data shown in either table. This is 
especially true for Table 9.8 due to the very low numbers of students who attempted 
more than one run of the Canal Game.  
With only three students attempting more than one run of the Canal Game in 
this year, data shown in table 9.8 is of quite limited use but has been included here for 
the sake of completeness and consistency rather than for its utility in the analysis. 
This lack of use of one of the games made it difficult to draw conclusions about any 
transfer of learning between projects in this initial year. It led to changes in the data 
and operation of the module and the resulting learning is discussed in chapter 10. 
The data in figure 9.4 gives a timeline of player use of the Canal Game for all 
students attempting the game in this year. It shows similar attributes to that of the 
sample students from the Muck Game shown in figure 9.1. For example, in figure 9.4 
it can be seen that the runs cluster around the coursework deadline again. 
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variable Statistic  Run  
1st 2nd 3rd 
Number 
of Players 
Started 14 3 1 
Finished 6 1 1 
%Complete 42.9% 33.3% 100% 
Time 
Spent 
Mean 200.25 123.82 138.78 
SD 188.55 77.62 0 
Min 0.37 49.03 138.78 
Max 726.62 204 138.78 
Project 
Duration 
Mean 245.71 248.67 309 
SD 218.41 93.47 0 
Min 0 141 309 
Max 631 309 309 
Project 
Spend 
Mean 4,616,512 3,642,691 4,687,365 
SD 4,472,567 1,735,454 0 
Min 0 1,644,589 4,687,365 
Max 6,937,500 4,774,002 4,687,365 
Number 
of Plans 
made 
Mean  3.36 3.33 1 
SD 3.67 1.53 0 
Min 0 2 1 
Max 10 5 1 
Overall 
Profit 
Mean -401,584 991,975 3,112,635 
SD 2,483,525 1,845,996 0 
Min -7,530,283 -577,089 3,112,635 
Max 3,115,640 3,025,998 3,112,635 
Daily 
Spend 
Mean 15,911 14,116 15,169 
SD 11,124 2.127 0 
Min 0 11,664 15,169 
Max 40,000 15,450 15,169 
Table 9.8: Canal game data for academic year 2005/2006 grouped by run number 
 
Figure 9.4: Chart showing timeline of gameplay and progress for all Canal Game players 
in academic year 2005/2006 
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The majority of time spent by the students using the Canal game was during 
March 2006 as can be seen from Table 9.9 which lists user statistics for all Canal 
game users in this academic year. Eight out of the eighteen runs of the Canal game 
resulted in completion, around 45%.  Three students reached their second run with 
only a single student (user OPFF) completing the second (and also third) runs.   
Fourteen of the sixteen students taking the module played the Canal game in 
this year. In total, eight games were completed by six individual students. An 
anomalous value for the variable PlannedSpend is noted for user WOHB1 in red in 
table 9.9. This figure is far too low to be an accurate value and is thought to have 
been due to an error, either in writing the data to the umpire data file or in calculating 
the value in the Muck Game. This error would not have been evident to the student as 
this variable is only in the umpire data file and not in the player data files.  
User 
 
Time 
(s) 
Project 
Days 
%Done 
 
Planned 
Spend 
Actual 
Spend 
Income 
 
Plans 
 
Daily 
Progress Profit 
DKDE1 9692 625 100 6,700,000 1,533,0283 7,800,000 10 0.16 -7,530,283 
EEVH1 11515 8 2 209,000 320,000 253,000 3 0.25 -67,000 
FDED1 22 0 0 0 0 0 0 0.00 0 
GNJE1 8753 308 50 3,400,000 4,308,537 3,596,500 4 0.16 -712,037 
GOIY1 11466 318 100 6,080,000 6,215,176 7,800,000 1 0.31 1,584,824 
MKVH1 6825 0 0 0 0 0 0 0.00 0 
ODGT1 26629 495 100 6,937,500 9,317,066 7,800,000 6 0.20 -1,517,066 
OPFF1 14216 318 100 4,977,777 4,684,361 7,800,000 1 0.31 3,115,640 
QLKI1 142 0 0 0 0 0 0 0.00 0 
RXLN1 43597 145 43 3,702,500 3,545,414 3,079,000 1 0.29 -466,414 
WCTJ1 1680 42 8 1,575,000 473,940 649,000 1 0.18 175,060 
WEVY1 9713 526 66 6,800,000 6,559,710 4,631,500 2 0.12 -1,928,210 
WOHB1 10043 411 100 12,784 8,558,888 7,800,000 10 0.24 -758,888 
XCWO1 13913 238 100 5,847,002 5,317,799 7,800,000 8 0.42 2,482,201 
EEVH2 2942 141 14 2,706,667 1,644,589 1,067,500 2 0.10 -577,089 
GNJE2 12240 296 70 5,933,333 4,509,483 5,036,500 3 0.23 527,017 
OPFF2 7106 309 100 4,784,323 4,774,002 7,800,000 5 0.32 3,025,998 
OPFF3 8327 309 100 4,723,810 4,687,365 7,800,000 1 0.32 3,112,635 
Table 9.9: Results and data from Canal Game for academic year 2005/2006 
9.4.2 Analysis of data from years 2, 3 and 4 
Data equivalent to that provided in tables 9.3-9.4 and 9.7-9.8 for years 2, 3 
and 4 are included in the appendices (appendix I) as there is no space to include all 
the data here in the main body of the thesis. From these it will be seen that: 
x The general performance was similar although the number of students varied. 
x There was a significant difference in the use of the Canal game (as 
mentioned in section 9.4.1). This was partly due to an improvement in the IT 
problems encountered in the initial year but also because of the staff 
encouraging the students to play it. Without the Canal game, the students 
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would not  be able to learn the difficulties and benefits of transferring 
management data between projects, 
x Some of the figures from years 3 and 4 are not directly comparable with each 
other and previous years (e.g. average profit). This is because the project 
parameters were changed to ensure that the students were not able to 
PDQDJHWKHLUSURMHFWVWRDµWULYLDOVFHQDULR¶LQZKLFKWKHWUXHLPSDFWRIZHDWKHU
on the simulated project could be removed. 
Points of interest relevant to each game will now be described. 
9.4.2.1 Muck Game results from years 2, 3 and 4 
Some of the key points identified from analysis of the Muck Game data 
collected in years 2, 3 and 4 are: 
1. The increased difficulty in years 3 and 4 in the Muck Game from changes to 
project start dates were overcome by some students on repeated runs of the 
game despite early feedback from students stating that it was impossible to 
make a profit on the project. This can be seen more clearly from the bar chart 
shown in figure 9.5, though only a single student managed to make a profit in 
year 3. There is however a significant decrease in profitability, as intended by 
the changes to the simulations.  
2. Despite the increased difficulty in completing the Muck Game profitably, the 
completion rate was higher in years 3 and 4 than in year 2. This could simply 
be due to the greater staff/student ratio in years 3 and 4. However, it could be 
that the increased difficulty provided greater challenge for students to 
complete the game to a satisfactory level of performance thereby increasing 
engagement with the game. 
 
Figure 9.5 : Number of profitable and unprofitable simulated projects for years 2-
4 (completed Muck Games only) 
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3. In terms of time spent on the Muck Game by students there was a greater 
average time spent in year 2 than in years 3 and 4 which were broadly 
comparable across all three categories shown in the bar chart in figure 9.6. 
This may be due to the changes in the module in years 3 and 4 which 
reduced the overall class time spent focussing on running the games. The 
WHFKQLFDO SUREOHPV LQ \HDU  FRXOG DOVR KDYH OLPLWHG WKH VWXGHQWV¶ SRWHQWLDO
time available to run the simulations. 
4. As seen in figure 9.6, average project durations were lowest in year 2. The 
simulation settings in year 2 meant that students could more easily complete 
the project prior to the onset of poor weather reducing the project duration. 
 
Figure 9.6 : Average time spent and project duration for Muck Game in years 2-4 
9.4.2.2 Canal game results from years 2, 3 and 4 
As stated earlier in the chapter the Canal Game was more widely used in 
years 2 and 3 than in years 1 and 4. The points made here are therefore more 
representative of the use of the Canal game in the ACPM module than those provided 
in the description of its use in year 1 (section 9.4.1.2). Specific findings of interest are 
as follows: 
1. With the exception of a small number of instances, the Canal game is 
played after a student has gained significant experience with the Muck 
game. 
2. In year 3 the number of students playing both games was of the same 
magnitude. In other years more students played the Muck game than the 
Canal game.  
3. Time spent on completing the Canal Game was broadly similar on 
average in all three years as can be seen in figure 9.7. Overall time spend 
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by all attempts at the game was, on average, much lower in year 4 than 
the other years and project duration was similarly reduced. This is likely to 
be due to the decrease in use of the Canal game in year 4.  
4. It shows that not only did fewer students use the Canal Game but those 
that did use it played it less overall. 
 
Figure 9.7 : Average time spent and project duration for Canal Game in years 2-4 
5. From figure 9.7 it is evident that for those students getting past the initial 
5% of progression, the time spent was almost identical in years 2 and 3 
and slightly increased in year 4. The reduction in time spent overall for 
year 4 is therefore caused by students who do not make a significant 
attempt at running the simulation game. 
6. As expected the profitability of Canal projects is substantially higher than 
the results for the Muck Game with the majority of the projects being 
profitable in all three years. This can be seen in figure 9.8. 
 
Figure 9.8 : Bar chart of showing profitability of Canal Game projects in 
years 2-4 
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7. As seen in figure 9.8, the relative number of profitable projects in years 3 
and 4 is higher than year 2. This is not simply due to changes in the 
simulation settings. Changes made to the simulation in year 4 increased 
the difficulty by starting the project at the start of the rainy season whilst 
maintaining the same climate conditions as year 2. This anomaly may be 
due to the lower number of players in year 4 biasing the results. It is likely 
that it was only the more engaged and committed students who played 
the game in year 4. 
9.4.2.3 Examination of relationship between in-game variables and student 
assessment marks 
Changes to monitoring and tracking procedures after the initial year of 
operation made it possible to compare the results of formal assessment of the 
students during the ACPM module (through examination and coursework) with their 
in-game performance. Various graphs plotting student assessment marks against the 
primary variables relating to game performance (Summary Measure and Profit) were 
created and examples of these are shown in figures 9.9-9.11. In order to produce it 
ZDV QHFHVVDU\ WR SORW HDFK VWXGHQW¶s assessment mark against a single value 
representing their best performance at playing each game. A number of potential 
automated methods were tested for this purpose but it was determined that the 
optimum method for choosing the best run of the game was manually. This was 
carried out for the dataset for year 2 of operation which represented the largest and 
most diverse set of data for both games.  
 
Figure 9.9 : Chart plotting module assessment mark against simulated profit for 'best' 
run of the Muck Game in year 2 (academic year 2006/2007) 
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)LJXUH  FRPSDUHV WKH HDFK VWXGHQW¶V ILQDO PDUN IRU WKH PRGXOH ZLWK WKH
profit generated in their best run of the Muck game. As with all the charts in this 
section, a line has been drawn through the scattered data to identify any potential 
linear relationships. The value of the coefficient of determination (R2) has been added 
to show the strength of any relationship between the points plotted. Values can lie 
between 0 and 1.0 where the latter indicates that the regression line perfectly fits the 
data. The extremely low value of R2 in figure 9.9 tends to indicate that there is no 
VLJQLILFDQW OLQHDU UHODWLRQVKLS EHWZHHQ VWXGHQW¶V DVVHVVPHQW PDUNV DQG WKH SURILW
generated in their best attempt at the Muck game. Outliers were removed to see if 
they were distorting the result of the analysis and obscuring any potential relationship 
between assessment marks and in-game performance. The result of this is shown in 
figure 9.10. Although the value of R2 is greatly increased it is still too low to represent 
a clear relationship between the two parameters. 
 
Figure 9.10 : Module assessment mark against simulated profit for 'best' run of the Muck 
game in year 2 with outlier data removed 
Figures 9.11 shows a similar graph comparing total assessment marks and 
summary measure for the Muck Game. Figure 9.12 shows a comparison of 
assessment marks and game performance measures for the Canal game. In both 
graphs the same result is found with there being no identifiable relationship 
established. 
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Figure 9.11 : Chart plotting in-game summary measure against assessment marks for 
µEHVW¶UXQRI0XFN*DPHIRUVWXGHQWVLQ\HDU 
 
Figure 9.12 : Chart showing relationships (or lack of) between module assessment and 
in-game performance for 'best' runs of Canal Game in year 2  
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blended learning experience. This is simply a limitation of blended 
learning that can be mitigated but never eliminated. 
x Uncertainty that actual student comparison is accurate. A major issue 
when using e-learning in an unsupervised environment is the difficulty in 
ensuring that any student data collected is definitively linked to the 
specific student. Without the presence of teaching staff to ensure that the 
student tracked is the one logged into the game there is no way to be 
sure that students are not sharing, swapping or stealing the user details 
for other students.  
x The use of group working in the games is both documented and 
encouraged since it has been seen to improve overall student learning. It 
does however make it difficult to ascribe game performance (which could 
EHWKHSURGXFWRIDJURXSRIVWXGHQWV WRDVLQJOHVWXGHQW¶VSHUIRUPDQFH
at the assessed requirements of the module. 
x It is well known that some types of learner show higher than average 
aptitude at examination type testing. These students will be likely to 
perform better in the examination aspect of the module than their game 
performance may imply. 
x The teaching constraints of the module imposed by accreditation bodies 
and the academic institution meant that the students have to be provided 
with a full set of traditional teaching materials in addition to the simulation 
games. It is quite possible for students to choose to play either of the 
games once and perform badly whilst still performing well in the assessed 
elements.  
9.5 Overall ACPM dataset & statistics  
In this section data from all four years of running the ACPM is combined and 
analysed. This larger dataset has the potential to be a useful tool in the assessment of 
student performance at the game by providing some baseline measures of 
performance and typical ranges for variables. By combining the data from all years of 
operation, the vagaries specific to a given year such as a reduced use of the Canal 
Game due to IT problems are mitigated to some degree. The increased population for 
generating statistical measures also gives greater value to those measures and 
reduces the effects of outliers. 
Full datasets for each game will be discussed in turn using tables and graphs 
in a similar way to the analysis provided for the initial year of operation (see section 
9.4.1) in the following sections.  
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9.5.1 Muck Game 
     
variable Statistic All players >5% Progress 
completed 
Completed 
Games only 
Number of 
Players 
Started 415 371 241 
Finished 241 241 241 
%Finish 58.07 64.96 100 
Time Spent Mean 297.08 324.39 357.92 
SD. 295.11 296.99 334.03 
Min 0.07 3.70 18.50 
Max 2882.40 2882.40 2882.40 
Project 
Duration 
Mean 145.61 162.54 167.02 
SD 75.41 60.44 44.55 
Min 0.00 11.00 106.00 
Max 251.00 251.00 251.00 
Project Spend Mean 2,564,898 2,865,285 3,296,855 
SD 3,345,920 3,416,310 4,076,891 
Min 0 151,781 1,305,886 
Max 30,323,691 30,323,691 30,323,691 
Number of 
Plans made 
Mean  3.79 4.19 4.13 
SD 3.07 2.98 2.87 
Min 0 1 1 
Max 10 10 10 
Overall Profit Mean -1,286,290 -1,436,974 -1,608,158 
SD 3,189,440 3,341,329 4,076,738 
Min -28,633,691 -28,633,691 -28,633,691 
Max 384,114 384,144 384,114 
Daily Spend Mean 14,977 16,427 17,883 
SD 12,913 12,798 15,469 
Min 0 7,093 8,300 
Max 120,812 120,812 120,812 
Maximum 
Summary 
Measure 
Mean 5,929 6,402 5,521 
SD 21,423 22,220 13,678 
Min 0 198 198 
Max 292,476 292,476 87,959 
Final 
Summary 
Measure 
Mean  809 866 685 
SD 2,944.18 3,055 3,249 
Min 0 2 6 
Max 47,615 47,615 47,615 
Table 9.10: Muck Game statistics for all ACPM data collected 
Table 9.10 shows statistics for all players of the Muck Game in the first four 
years of operation and is broken down into three groupings; all students who logged 
into the game, students who reached more than 5% progress and students who 
completed the simulated project. This separation of statistics enables the analysis of 
the various variables for differing purposes. For example, it is useful to be able to 
compare average time spent playing the game to completion in comparison to the 
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average time spent for all those attempting the games. Also, it is of interest to note the 
minimum and maximum times spent for completed games with a student managing to 
complete the Muck game is just over 18 minutes whilst another spent just over 48 
hours to reach the same point. 
Analysis of the full set of data verified a number of potential relationships 
between variables that been identified in looking at the yearly data in isolation. Some 
of the more evident, significant and relevant will now be described and illustrated with 
appropriate graphs, charts and tables, 
 
Figure 9.13 : Links between rate of progress and overall profit in completed runs of Muck 
Game 
Figure 9.13 shows a graph of profit compared with daily rates of progress for 
all the data collected from the Muck game. Data has been plotted into three specific 
groupings; those making a huge financial loss, those showing a loss of $6M or less 
and those making a profit. It can be seen that there is a definite link between the daily 
spend and the final profit. This is not surprising since income is fixed but it could prove 
XVHIXO LQ DVVHVVLQJ D VWXGHQW¶V ILQDQFLDO SHUIRUPDQFH GXULQJ SOD\ 6WXGHQW¶V
progressing at 0.4-0.5% progress per day will not be able to produce a profit. Those 
progressing at 0.8% progress per day are highly likely to be profitable. This result 
could be used in future work to automatically predict student performance, alerting the 
tutor to those performing poorly. This is discussed further in chapter 11 under future 
work. 
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9.5.1.1 Breakdown and analysis of data by each iteration of simulated play 
 
 Run 
variable Statistic 1st 2nd 3rd 4th 5th  6th  
Number of 
Players 
Started 132 115 96 64 5 2 
Finished 61 69 69 40 2 0 
%Finish 46.21 60.00 71.88 62.5 40.00 0 
Time 
Spent 
Mean 345.40 283.78 310.45 199.51 453.55 100.58 
SD. 282.51 246.93 360.84 204.50 658.90 92.74 
Min 0.12 0.73 0.25 0.07 10.42 7.83 
Max 1874.42 1935.1 2882.40 1116.02 1762.80 193.32 
Project 
Duration 
Mean 157.56 157.39 144.15 109.14 87.60 87.00 
SD 85.04 71.24 58.60 70.27 70.32 51.00 
Min 0 0 0 0 0 36.00 
Max 251 251 250 251 156 138.00 
Project 
Spend 
Mean 3,174,402 3,003,155 2,051,900 1,481,078 1,020,157 1,012,171 
SD 4,090,808 4,157,446 1,302,006 1,198,690 820,055 685,138 
Min 0 0 0 0 0 327,033 
Max 30,323,691 28,197,628 9,313,812 7,221,711 1,868,982 1,697,309 
Number of 
Plans 
made 
Mean 4.83 4.03 3.02 2.73 0.80 1 
SD 3.38 2.94 2.39 2.79 0.40 0 
Min 0 0 0 0 0 1 
Max 10 10 10 10 1 1 
Overall 
Profit 
Mean -2,009,470 -1,665,695 -603,072 -276,699 -113,636 -328,671 
SD 3,861,021 4,026,033 1,164,731 916,865 180,137 73,138 
Min -28,633,691 -26,507,628 -7,623,812 -5,531,711 -381,379 -401,809 
Max 195,022 251,137 384,114 333,219 66,058 -255,533 
Daily 
Spend 
Mean 16,544 16,592 13,301 12,011 8.963 10,692 
SD 15,933 15,954 5,057 5,824 4,642 1,608 
Min 0 0 0 0 0 9,084 
Max 120,812 115,564 39,973 29,597 12,992 12,299 
Maximum 
Summary 
Measure 
Mean  10,727 4,419 4,758 1,774 909 2,598 
SD 35.460 10,044 12,758 2,914 1,350 1,785 
Min 0 0 0 0 0 812 
Max 292,476 63,995 78,372 12,409 3,596 4,283 
Final 
Summary 
Measure 
Mean  1,312 880 460 290 151 1,039 
SD 2,912 4,514 774 497 104 227 
Min 0 0 0 0 0 812 
Max 21,897 47,615 3,622 2,727 323 1,266 
Table 9.11: Muck game statistics by run for all ACPM Data 
Table 9.11 shows the full set of Muck Game data broken down by run 
number. In this case the entire set of data was used with no exclusion of data from 
incomplete runs or those with less than 5% completion. Details of 5th and 6th runs of 
the Muck game have been included even though there were only 5 and 2 attempts at 
these respectively. There was also a single instance of a seventh run of the game in 
year 3 for user KNJK7 which reached 56% progress in around 20 minutes of play 
making a small loss to this point. It seems likely the student was using this run of the 
game for the purposes of revision as their examination was taken a few days later and 
the user also ran their 5th and 6th runs of the Muck Game just prior to the 7th. It has not 
been included in table 9.11 due to space limitations. 
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Due to the small number of attempts beyond the 4th run of the game and the 
fact that 4 runs of the game is the standard allocation to students, analysis of the data 
will obviously concentrate on the first 4 attempts. 
A chart showing the mean average and range of values for profit made in the 
Muck game for each of the four runs of the games is shown in figure 9.14. From this, 
the improvement in performance with repeated play is clearly visible. There is a huge 
change in the range of profit between runs 2 and 3. This shows in general that the first 
two runs of the game form the main learning curve for the Muck game and the final 
WZRUXQVUHSUHVHQWWKHVWXGHQW¶VRSWLPLVDWLRQRIWKHLUSHUIRUPDQFH 
 
Figure.9.14 : Graph showing profit range for the four runs of the Muck Game 
9.5.2 Canal Game 
Key variables from the full set of data collected from the Canal game during 
the initial four years of running the ACPM are given in tables 9.12 and 9.13. Similarly 
to the analysis of the Muck game in section 9.5.1, a chart comparing profit against 
daily progress is shown in figure 9.15. This time the data is just split into those making 
a loss and those making a profit. 
From table 9.12 a few points can be made: 
x For those students who get past the initial 5% of the game completion 
rates are high. 
x The amount of re-planning in the Canal game is quite low on average 
x Profitability is lower for those reaching 5% than for those completing the 
game. This is probably due to the fact that the initial stage of the Canal 
project is the most costly part. 
x Values for the summary measure are low for the Canal game showing 
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variable Statistic All players >5% Progress 
completed 
Completed 
games only 
Number of 
Players 
Started 235 159 122 
Finished 122 122 122 
%Finish 51.91 76.73 100 
Time Spent Mean 242.63 334.82 332.14 
SD. 301.28 323.41 231.14 
Min 0.08 21.43 21.43 
Max 3164.70 3164.70 1127.40 
Project 
Duration 
Mean 250.47 369.80 410.26 
SD 202.31 128.29 86.30 
Min 0 20 238 
Max 745 745 745 
Project Spend Mean 4,792,961 7,075,624 8,115,911 
SD 4,792,761 4,223,324 3,059,548 
Min 0 342,427 4,387,910 
Max 26,339,401 26,339,401 26,339,401 
Number of 
Plans made 
Mean 2 2.81 2.74 
SD 2.35 2.37 2.36 
Min 0 1 1 
Max 10 10 10 
Overall Profit Mean -351,721 -525,076 -315,632 
SD 3,007,241 3,643,118 4,059,729 
Min -18,539,401 -18,539,401 -18,539,401 
Max 3,415,376 3,415,376 3,415,376 
Daily Spend Mean 13,127 18,498 19,392 
SD 10,353 6,365 6,655 
Min 0 9,393 12,078 
Max 56,018 56,018 56,018 
Maximum 
Summary 
Measure 
Mean 504 688 817 
SD 4,305 5,051 5,760 
Min 0 143 143 
Max 64,132 64,132 64,132 
Final 
Summary 
Measure 
Mean 49 64 52 
SD 64 65 48 
Min 0 3 3 
Max 564 564 304 
Table 9.12 : Selected variable values for all players of Canal Game on ACPM Module 
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Figure 9.15 : Chart showing relationship between profit and rate of progress for the 
Canal Game 
Daily progress rates are lower for the Canal game due to the differences 
between the two simulations. In this instance the link between profitability and 
progress rate is less clear with only those at the extremely low end of progress (less 
than 0.17) showing a loss in all instances.  
 
Figure 9.16 : Graph showing profit range and mean value for first four runs of the Canal 
Game 
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 Run 
variable Statistic 1st 2nd 3rd 4th 5th  
Number of 
Players 
Started 120 62 37 13 3 
Finished 56 36 22 7 1 
%Finish 46.67 58.06 59.46 53.85 33.33 
Time 
Spent 
Mean 250.11 224.78 255.99 251.98 107.47 
SD. 246.92 221.59 240.30 346.31 140.50 
Min 0.13 0.12 0.08 0.10 0.75 
Max 3164.70 998.93 864.55 1127.40 305.98 
Project 
Duration 
Mean 248.02 259.16 257.59 238.92 131.00 
SD 208.78 197.63 190.89 188.72 185.26 
Min 0 0 0 0 0 
Max 745 547 520 472 393 
Project 
Spend 
Mean 5,264,004 4,469,116 4,108,322 4,463,643 2,508,770 
SD 5,617,771 3,764,844 3,258,657 4,242,632 3,547,937 
Min 0 0 0 0 0 
Max 26,339,401 14,341,134 10,525,676 14,796,509 7,526,310 
Number of 
Plans 
made 
Mean  2.28 1.76 1.65 1.85 0.67 
SD 2.70 1.84 1.98 1.87 0.94 
Min 0 0 0 0 0 
Max 10 10 9 6 2 
Overall 
Profit 
Mean -1,102,843 345,217 766,936 -28,235 91,230 
SD 3,664,058 1,871,142 1,498,230 2,286,074 129,019 
Min -1,853,401 -6,541,134 -2,725,676 -6,996,509 0 
Max 3,115,640 3,415,376 3,385,496 2,658,389 273,690 
Daily 
Spend 
Mean 14,198 12,462 11,006 14,011 6,384 
SD 11,418 9,459 7,634 9,282 9,028 
Min 0 0 0 0 0 
Max 56,018 48,040 23,390 31,349 19,151 
Maximum 
Summary 
Measure 
Mean 799 221 174 192 59 
SD 6,015 245 129 179 84 
Min 0 0 0 0 0 
Max 64,132 1,343 580 738 177 
Final 
Summary
Measure 
Mean  61 42 29 42 2 
SD 73 55 31 66 3 
Min 0 0 0 0 0 
Max 564 304 154 238 7 
Table 9.13 : Canal game statistics by run for all ACPM Data  
Table 9.13 shows the variable data for the Canal grouped by run number and 
figure 9.16 shows the range of profits for the first four runs with the mean average 
indicated by the yellow circle. The third run of the Canal game clearly shows the best 
financial performance on average and the lowest divergence of values for profit. 
Reasons for the drop in performance in the 4th run are possibly due to: 
x The small population size reaching this point skewing the results  
x Some students who reach the 4th run have been unable to perform well 
up to this point (and through previous experience at the Muck game) 
indicating that they have failed to understand the nature of the simulations 
x Other students who have already produced good performance at the 
Canal game use this run to experiment with the simulation (this behaviour 
has been observed in weekly clinic sessions and confirmed with students 
verbally) 
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9.6 Comparative analysis of Muck and Canal 
Performance 
One of the objectives of this research (see objective 6, page 1) was to 
determine the extent to which students would be able to apply knowledge learnt in a 
simulation game. As stated in chapter 5, the Canal Game was developed to 
specifically help answer this question. The scenario in the Canal Game is very 
different to the Muck Game though the overall structure and working of the two games 
is very similar. 
In this section, overall data collected during the ACPM module is analysed in 
order to examine the degree to which knowledge learnt in running one of the games 
can be seen to be applied in the other game. An assessment of this issue from the 
SHUVSHFWLYH RI DQ LQGLYLGXDO VWXGHQW¶V GDWD LV SURYLGHG LQ FKDSWHU  VHH VHFWion 
10.4).  
Looking at the tables for all student data for both games (tables 9.10-9.13) it 
also appears that student performance at the Canal Game was significantly better 
than with the Muck Game. There are two main reasons to which this can be ascribed:  
1. The project settings for the Canal game make it easier to complete within 
the timescale and financial constraints  
2. Previous experience at playing the Muck game and the lessons learnt 
from it make completing the Canal game easier to achieve.   
Previous experience at running both games in trials and in designing the 
module mean  that point (1) can be confirmed and is in fact intentional (as referred to 
earlier in section 8.3.1.4). It is the extent to which point (2) can be verified which is of 
greatest interest in terms of the aims of this body of work. 
The time spent idle, reviewing the assistance and making decisions indicates 
that the students had less difficulty in managing the canal project than with the dam 
project and that this cannot be entirely ascribed to be due to the differences in 
difficulty described. Therefore there is evidence that prior learning through the Muck 
Game can be usefully applied in the Canal Game. However, how much of this is 
learning the teaching material and how much is learning to play the game cannot be 
easily differentiated.  
There are a number of obstacles in terms of comparing variables across the 
two games as many of the measures are dependent on the project scenario and are 
therefore not directly comparable. One variable however is directly comparable, the 
SummaryMeasure. As described in section 8.2, this value is a composite of a number 
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of financial and progress measures and represents how well the simulated project is 
progressing to the current plan. High values represent a wide divergence from plan 
and therefore poor performance. The improvement in performance from the Muck to 
Canal games for this variable is clearly evident in the tables shown for each game 
(tables 9.10-9.13) but will also be illustrated graphically below due to its importance in 
assessing cross-game performance. 
Figure 9.17 shows a radar chart displaying the mean averages of maximum 
and final summary measures for all students measured against run number. The 
extremely high values for maximum summary measure for the Muck Game make 
impossible to view the corresponding data for the Canal Game and figure 9.18 is 
shown to alleviate this problem by excluding the Muck game Max Measure. Figure 
9.17 illustrates the improvement in student performance across subsequent runs of 
the game for all the values shown with the largest improvement from first to second 
runs. 
 
Figure 9.17 : Chart comparing performance at Muck and Canal Games through summary 
measure statistic 
It is clearly evident from figures 9.17 and 9.18 that students are able to work 
to their plans much more easily in the Canal Game than in the Muck Game. Both the 
maximum and final summary measures for the Canal game are significantly lower 
than the final measure from the Muck Game. Since the vast majority of students 
complete the Muck Game before making significant progress at the Canal Game it 
seems that the experience of using the Muck Game is useful experience for running 
the Canal Game.  
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Figure 9.18 : Radar chart comparing performance at Muck and Canal Games via 
Summary Measure excluding maximum values for Muck Game  
)RU WKH&DQDOJDPH¶VDYHUDJHPD[LPXPPHDVXUHDIWHUD ODUJH LQFUHDVH LQ
performance from run 1 to run 2 there is little improvement between 2nd 3rd and 4th run. 
The improved performance at the Canal game in comparison to the Muck game is 
most likely due to the fact that the students have already learnt the structure and user 
interface of the game through their experience with the Muck game. 
Another major difference between the two games that may be partially 
responsible for any differences in performance is the temporal constraints of the two 
projects. This effect is particularly noticeable in years 3 and 4 when the difficulty of the 
Muck game was increased due to changes in climate and project start dates. In the 
Muck game, the students are under greater time pressure to complete the project 
within the specified constraints. This limits their ability to choose their rate of progress 
to suit the simulated conditions. In the Canal Game there is greater freedom from 
project deadlines, allowing the student to select a method of working that suits the 
simulated conditions. For example, they are able to shut down the site completely 
during the wettest period and avoid the expense of operating in poor conditions. It is 
PXFKPRUHGLIILFXOW IRU WKHVWXGHQW WRDFKLHYH WKLVXQGHU WKH0XFNJDPH¶V WHPSRUDO
constraints and if they are to do this, they must heavily increase their productivity in 
the dryer condition with the significant costs and risks associated with high 
productivity. 
9.7 Analysis of qualitative data  
Data collected through in-game feedback forms was collated and analysed. 
All questions are answered by positioning a slider control to the level of response 
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appropriate. Responses are annotated with examples for the extreme and mid-point 
values and the range of values possible goes from 0 to 10 with all sliders positioned at 
the mid-point value (5) by default. The questions asked in the form are shown in Table 
9.14. 
ID  Question Response Question  
Type Value 0 Value 5 Value 10 
Q1 Compare current progress to 
your ORIGINAL plan 
Much Worse To plan Much better  Performance 
Q2 How realistic do you think the 
simulation is? 
Very 
unrealistic 
OK Very realistic Game 
Q3 Has the simulation highlighted 
any aspects missing from your 
ORIGINAL plan? 
None Some Many Performance 
Q4 How useful is the simulation for 
gaining experience in 
management techniques? 
Useless Reasonable Very useful Game 
Q5 Rate the amount of control 
available 
Much less 
than real life 
Similar to 
real life 
Much more 
than real life 
Game 
Q6 Rate the reporting provided by 
the project 
Much less 
than real life 
Similar to 
real life 
Much more 
than real life 
Game 
Q7 Compare current progress to 
your CURRENT plan 
Much worse To plan Much better Performance 
Q8 Assess the time you have spent 
on the simulation (to this point) 
Very little Reasonable Much too 
much 
Performance 
Table 9.14: In game feedback questions and set of responses available 
As can be seen from the table, low value responses are negative and high 
values correspond to positive responses for the game type questions. For questions 
relating to performance the responses are more complex. For example, a low 
response in question three could indicate that the student had planned well or that the 
simulation was not effective. Equally a high response could show the effectiveness of 
the simulation or the inadequacy of initial planning. For questions 1, 7 and 8, a median 
answer represents optimum response and high and low responses represent the 
opposing ends of the spectrum in respect of those queries. Both high and low 
responses have negative connotations, though students are not always initially aware 
of this (especially with regard to questions 1 and 7). 
4XHVWLRQ W\SH VKRZV ZKHWKHU WKH TXHVWLRQ LV DLPHG DW DQDO\VLQJ VWXGHQW¶V
reflection on their in-game performance or requires them to give their assessment on 
the simulation game. Half the questions relate to performance and half to the game. 
Figures 9.19 and 9.20 shows mean average results for each year of operation 
for the Muck and Canal games. Figures 9.21 and 9.22 exclude data where no change 
was made to the feedback form, all sliders left in neutral (value 5) position.  
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Figure 9.19 : Mean average responses values to in-game feed feedback questions for 
Muck Game (all responses) 
The graphs including unchanged feedback data (figures 9.19 and 9.20) will 
not be discussed further since any trends or findings from this exercise are more 
clearly visible in the other graphs. In terms of overall response levels from this data 
collection, 1351 feedback forms were logged with 637 of these showing changes to 
the default neutral response. This response rate of 47% is high considering that each 
student is potentially required to complete the form 24 times (if they complete all four 
runs of both games) and are not forced (only politely asked in the introductory lecture) 
to complete the feedback forms.   
 
Figure 9.20 : Mean average in-game feedback responses for Canal Game (all logged 
data) 
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Figure 9.21 : Mean average responses values to in-game feed feedback questions for 
Muck Game(changed values only) 
Figure 9.21 shows the results for the Muck Game with a line shown for each 
year of operating the module. It can be seen that each year follows a similar pattern of 
response to the questions in general though the magnitude of response varies for 
each year.  Year one shows the most positive response overall with the highest 
responses for three of the eight questions (1, 2 and 4). Question 4, rating the 
usefulness of the simulation and gaming approach to teaching construction 
management, shows the most positive response overall. This is an encouraging 
response illustrating the higher than typical engagement of students with this method 
of teaching. Although, care must be taken in reading too much into this result since it 
PD\VLPSO\EHDFDVHRIWKHVWXGHQW¶VWHOOLQJWKHWHDFKLQJVWDIIZKDWWKH\EHOLHYHWKH
teaching staff want to hear. 
Questions 1 and 7 show the lowest response levels indicating that the 
VWXGHQW¶VILQGLWGLIILFXOWWRSHUIRUPWRWKHLUSODQV7KHPRVWnegative response in terms 
of feedback on the Muck Game itself is for question 5. This shows that the students 
feel that they do not have enough control over the simulation. This is a common 
complaint for management type simulation games. Players inevitably would like 
complete control over events but their agency (see chapter 3) is intentionally limited to 
make a more realistic simulation of the realities of management. To increase player 
control over the simulation would increase their enjoyment and performance but would 
reduce the realism of the experience and therefore the learning opportunities that it 
affords. 
Figure 9.22 shows the average responses for the in-game feedback received 
from the Canal Game. The overall pattern of response is very similar to that shown for 
the Muck Game in figure 9.21 and the points made previously remain true. However, 
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the average responses are significantly higher for most questions and especially for 
year 1. It seems to indicate that the students were in general more positive about both 
the game and their performance at it. Their improved assessment of their 
performance is not surprising and to be expected given the differences between the 
JDPHVDQGWKHVWXGHQWV¶SHUIRUPDQFHDWHDFKGHVFULEHGLQVHFWLRQ 
 
Figure 9.22 : Mean average in-game feedback responses for Canal Game (changed data 
only) 
The improved feedback on the Canal Game over the Muck Game is more 
interesting since anecdotal evidence provided verbally by students in the clinic and 
revision classes seemed to indicate a preference for the Muck Game in general. 
Reasons for this difference could be due to the following: 
x Previous experience playing the Muck Game (which is the experience of 
the majority of students) hDVHQDEOHGWKHVWXGHQW¶VWRJDLQH[SHULHQFHDQG
practice in operating the games and their user interface. This has meant 
that their response to the games is not clouded by the learning curve. 
7KH\ DUH PRUH IDPLOLDU DQG IRUJLYLQJ RI WKH JDPH¶V VWUXFWXUH JDmeplay 
and interface. 
x Positive responses to a game are partially determined by performance. 
Students are likely to have a more positive view of a game if they perform 
well at it.  
x The difference in response levels may be partially due to the reduced size 
of the data obtained for the Canal game over the Muck game skewing the 
dataset (180 compared to 457 changed responses). 
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Figure 9.23 : Mean averages of feedback responses for Muck Game (changed data) 
classified by progress 
It was decided to analyse the data by grouping it at the point of progress at 
which the feedback was triggered to examine if there was any relationship between 
student progress and feedback. Figure 9.23 shows the results of this analysis for the 
Muck Game (the larger dataset) for years 2 and 3 of operation. There are no 
statistically significant conclusions that can be drawn from this chart due to the small 
population of data but there are some interesting trends: 
x Average responses from year 2 remain consistent across progress points 
with a slight fall at 67% for questions 1, 2, 4 and 6. Question 8 shows a 
marked rise in response at 67% 
x Question 4 is the only question where the average values are positive in 
all instances in figure 9.22. This shows that students remain positive 
about the usefulness of this approach to teaching construction 
management throughout the simulation.  For year 2, the average rises at 
33% progress and then falls back at 67%. In year 3, the average rises 
with progression through the simulation. 
x Question 1 shows the most negative responses indicating that students 
do not think their performance is going as well as their original plan. 
Interestingly, in both years shown in the graph there is an improvement in 
the average at 33% progress which then falls back again at 67% 
progress. It is likely that this is due to the onset of poor weather in the 
simulation (which will occur between these two points) causing the 
VWXGHQWV¶ SHUIRUPDQFH WR IDOO VKRUW RI WKHLU RULJLQDO SODQ E\ D greater 
margin 
x For question 7 responses are similar, with some slight improvement, to 
question 1. This is as expected since this question compares their 
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performance to their current plan rather than their original plan. However, 
in year 3 then responses at 33 and 67% progress are actually lower on 
average than those for question 1 implying that any re-planning done has 
resulted in a plan worse than the original plan. It could also simply 
represent an anomaly in student responses which is not untypical in this 
type of qualitative data collection process. 
x Question 2 shows a decline at 67% for both years shown in the bar chart 
which may indicate students becoming more aware of limitations in the 
simulation with greater familiarity. For year 3, the responses were initially 
positive and only declined to a neutral position unlike year 2 where 
responses started neutrally and became slightly negative. 
9.8 Comments on the analysis of ACPM data 
The data collected on student performance and activity during the ACPM 
module has been discussed and analysed. Improvement to student performance at 
the games on repeated play has been clearly demonstrated. A series of variable 
measures that assess student performance, and indirectly learning, have been 
identified and described. Key variables for the initial year of operation have been 
analysed in detail with discussion of what can be inferred from such data. Key 
variables from the other years of the ACPM module have been discussed with 
particular regard to differences found in each year and how it may relate to the various 
changes made to the ACPM module over that time. 
The full set of data collected over four years of running the ACPM module has 
been collated and grouped in a number of categories  to provide answers to many of 
the research aims and objectives outlined in chapters 1 and 3. This has been used to 
look at the transfer of learning between the two games and it has been shown that 
performance shows definite improvement when moving from the Muck game to the 
Canal game (the typical way of working for students) that cannot be easily discounted 
as being due solely to the differences in the scenarios. 
There appears to be no simple relationship between game performance and 
module assessment marks. This is not that surprising and has been identified by 
others as an issue with blended learning methods (see chapter 3 for a full discussion 
of this issue). Other reasons more specific to the ACPM module have been provided 
such as the difficulties in mapping individual assessment data onto game performance 
data that is commonly generated in a group based fashion. 
In-game feedback has been collated and used to gain an impression of 
VWXGHQW¶VRSLQLRQVRQWKH$&30PRGXOHWKH games used and their own performance. 
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The response level was high considering its voluntary nature and the amount of 
feedback requested. A strong positive response from students regarding the 
usefulness and engagement of learning construction management through simulation 
games was recorded. This backs up anecdotal evidence found during the teaching 
process. The Canal game receives a more positive response from students, both in 
terms of the game and their performance at it even though it is played much less than 
the Muck game. 
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10. ACPM Module ± Analysis of individual 
student performance, behaviour and 
relationships to learning 
This chapter continues the work analysing data gathered from the ACPM 
module described in chapter 9. However, in this chapter data is investigated at the 
individual student level rather than focusing on statistical measures for specified 
groupings of students. Analysis of individual student behaviour, performance and 
learning are detailed in depth using individual students chosen to illustrate specific 
findings or typical behaviours.  
This section aims to demonstrate typical, exceptional, poor and anomalous 
examples of in-game behaviour. It aims to help answer the primary aim of the 
research and the sub-objectives posed in section 1.2 (specifically objectives 2, 3 and 
6). Assessed elements of the teaching module are used to compare against in-game 
performance. Qualitative data collected is integrated with quantitative data in order to 
help ascertain the learning process occurring during the exercise. 
In comparison to the high level data analysis carried out in chapter 9, the 
focus on individual students enables the analysis of performance throughout each run 
rather than the final state of variables. More detailed analysis is possible at this level 
of inspection and activity graphs are provided to show student activity throughout 
gameplay. Examples of performance across the two simulation games can be clearly 
shown at this level of analysis which assists in testing the hypothesis that learning in 
one game can be applied to a similar yet different exercise.   
 It is not practical to examine more than a small sample of the students who 
have taken the ACPM module, Students were chosen for inclusion in this chapter 
based on their relevance to the specific topics being analysed, as representatives of a 
general trend within the dataset or due to the richness of their individual data.    
It is important to note that there are a range of constraints and limitations on 
any inferences or deductions drawn from an individual case. Specific details and 
examples of such issues are given in the following section (10.1). 
10.1 Issues relating to the analysis of individual student 
data  
It is crucial to consider a number of issues regarding the analysis of individual 
student data. The unsupervised nature of the gameplay that generates the data 
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means that we cannot be certain that the student worked alone or with others. Idle 
time spent logged into the simulation games but not performing an activity may 
indicate thinking time or reflection by the student or it may simply indicate that were 
SHUIRUPLQJRWKHUDFWLYLWLHV,QH[DPLQLQJDVWXGHQW¶VEHKDYLRXUFDUHPXVWbe taken to 
not draw conclusions based on a single, possible erroneous, activity.  
 ,W LV GLIILFXOW WR DVVHVV D VWXGHQW¶V LQWHQW LQ SOD\LQJ WKH JDPHV XQOHVV
articulated through the in-game messaging system. It is assumed that students are 
attempting to complete the simulation within the specified constraints but there are 
instances where their behaviour indicates a process of experimentation with the 
sensitivity of the simulation to specific inputs and overall performance may be 
misleading. Where identified, examples of this behaviour are given in this chapter. 
10.2 Analysis of learning styles  
As discussed in chapter 2, research has identified various cognitive 
mechanisms used by learners that relate to their individual aptitudes and the type of 
learning experience undertaken. The learning styles inventory XVHGLQ.ROE¶VWKHRU\RI
experiential learning is of relevance here and analysis of data collected through the 
MCG Umpire can be used to identify specific learning styles adopted by students on 
the ACPM module.  A full analysis of the learning styles of individual students using 
the Myers-Briggs method was not possible in this instance but specific instances of 
learning styles were identified during the research and are described in the following 
sections. These are illustrated using example case studies of individual student 
behaviour. 
10.2.1 Learning by doing/trial and error  
Students who appear to learn this way also appear to spend little time 
planning and reviewing the assistance materials provided. They make a rough draft 
plan based on the game instructions and run the simulation to examine the accuracy 
of the plan. They update the plan based on feedback from the game and will contact 
the teaching staff, their peers and/or review the assistance materials when they 
encounter difficulties in understanding what is happening with their simulated project. 
This is the most common behaviour exhibited by students on the ACPM module. It is 
illustrated below. 
This example of trial and error gameplay looks at the performance solely at 
the Muck Game for student #1 (Muck usernames = FLNV1-4). This user completed all 
four runs of the game in numeric order and showed a higher than average 
performance at the game. Time spent playing the game on all attempts was lower 
than the average for other games in this year as shown in figure 10.1.  
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Figure 10.1 :  Time spent, project duration and max summary measure for student #1 
compared to average results for year 1 
The chart also shows the project durations for all 4 runs and the maximum 
summary measure (high values represent overall poor performance to plan). The 
mean values for all four runs are also shown as are the mean values for all students 
and those completing the game in that year. 
Student #1¶VPD[LPXPVXPPDU\PHDVXUH IRUDWWHPSWV-2 was significantly 
higher than average (for themselves, all students and completed students) indicating 
that they had difficulty in performing to plan in the initial attempts. Attempts 3-4 show a 
significant improvement and coincide with greater time spent on the simulation. Figure 
10.2 confirms the high relative financial performance for student #1 showing planned 
spend, actual spend and profit for all runs alongside averages for all and completed 
runs in that year. ,W FDQ EH VHHQ WKDW HYHQ VWXGHQW ¶V ZRUVW SHUIRUPDQFH LQ WKHLU
initial attempt is significantly better than the average for all runs and only completed 
runs. 
Typically, this represents a student who spends time on the first run 
understanding the process (though significantly less than the average for all and 
completed students) but not performing well. On the second run when they think they 
know what they are doing they spend less time and still perform badly. They then 
realise that project control is complex and requires additional time and attention. This 
is reflected in the time and performance in runs 3 and 4. 
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Figure 10.2 : Financial information for student #1 and comparison with average for all 
runs and completed runs 
10.2.2 Extensive pre-planning 
A number of students will analysis the game instructions in greater depth and 
download and study the additional teaching materials that are available to them before 
commencing their initial run of the game(s). They will often produce estimates of 
planned productivity for the project and use this to develop a realistic plan for the 
project. Commonly these students will find discrepancies between their calculated 
figures and the simulated results and will query these differences. An important 
teaching lesson is gained here in the explanation of the limitations of calculating 
accurate figures and potential variances in data provided to the project manager. For 
example, students often fail to realise that the productivity figures for plant equipment 
WKDWWKH\KDYHEHHQJLYHQDUHPDQXIDFWXUHU¶VILJXUHV7KH\DUHOLNHO\WRUHSUHVHQWWKH
best performance for the equipment in ideal conditions rather than the actual 
conditions that may occur on site. 
This learning model is illustrated in figure 10.3, where student #2 spends a 
considerable amount of time on runs 1 and 2 learning the structure of the game and 
identifying the key parameters involved in planning and controlling the project 
respectively. This enables performance to improve in runs 3 and 4 whilst the time 
spent on the simulation actually reduces. The improved performance in later runs is 
confirmed by the graph of financial results shown in figure 10.4. 
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Figure 10.3 : graph for student #2 showing time reduction and improvement in later runs 
of the Muck game in comparison to average for that year of operation 
 
Figure 10.4 : Chart showing financial measures for student #2 and comparison to 
average for year 2 dataset 
It is difficult to show extensive pre-planning performed outside of the simulation 
games though anecdotal evidence from the weekly clinics clearly identified students 
who spent considerable time planning and discussing the simulation with teaching 
staff prior to commencing the simulation. 
10.2.3 Experimentation and Sensitivity analysis 
This strategy is found in later runs of the games where the student has learnt 
the basic concepts of the project scenario and management issues. In order to 
improve their performance the student will attempt to analyse the sensitivity of the 
simulation to changes in specific parameters such as the type and number of specific 
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resources or training budgets. Comparison of runs using the MCG Umpire can easily 
identify this type of behaviour and its effect on student strategy in subsequent runs. 
A simple example of this behaviour is illustrated through analysing the 
behaviour of student #3 from year 4. This student completed the Muck Game 
successfully on their initial attempt at a performance level higher than their peer 
group. On their second attempt it was identified that they made numerous alterations 
to the haul road gradients throughout the simulation.  This behaviour was not 
repeated in their third attempt and seems to indicate experimentation with modifying 
haul road gradients as a method for optimising performance which was then 
discounted in subsequent attempts. Figure 10.5 illustrates this behaviour showing 
profit for the three runs of the game and the changes to haul road gradients trialled in 
run 2. Statistics shown are compared against the average for that year. Their 
relatively high performance tends to indicate that the changes to gradients are not 
simply a desperate attempt to improve but more likely a conscious strategy. The fact 
that it is not repeated in run 3 though performance continues to improve could indicate 
that student #3 has determined that the changes to haul road gradients are not an 
effective way to improve performance. 
In fact 20 runs showing gradient changes of five of more (in either field) and 
student #3 is one of only two showing a profit and the remaining 18 include some of 
the worst performers in the whole Dataset from all four years. The use of this type of 
experimentation as a desperate act indicating difficulty is described in section 10.6 
  
Figure 10.5 : Graph showing student #3 performance (in terms of profit) and their 
experimentation with gradient changes in run 2 
Other examples of experimentation discovered by teaching staff during the 
weekly clinic sessions include the use of overtime options for resources and changes 
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to the number of wet weather graders and thresholds for their employment. Both 
these options are generally employed in an attempt to further optimise project 
performance once a student has been able to understand the effects of standard 
resources and their allocation in both the Muck and Canal Games. 
10.2.4 Learning styles and project planning 
Students basically split into two groups with respect to their initial approach to 
project planning.  
The first group consider the overall targets (they have to build 30m of dam in 
40 weeks or 7km of canal in 100 weeks) and adopt a linear plan to achieve this. They 
take little account of detail and relatively little account of finance except in so far as 
WKH\ PLJKW DWWHPSW WR µJXHVV¶ D UHDVRQDEOH SURILW DQG SODQ WR PDke it. This type of 
approach is illustrated in figure 10.6. Although not shown in any of the graphs 
(because of lack of data in earlier years, see section 8.7.2) there is some evidence to 
suggest that this approach is more frequently adapted by students who learn by doing 
as described in section 10.2.1. 
 
Figure 10.6 : A 'simple' linear plan adopted by student #3 in their initial run of the Muck 
Game 
The second group analyse the project, usually in very great detail, and 
attempt to produce a very detailed plan taking into account all parameters which they 
are aware of. Such plans tend to have too much detail and are based on figures that, 
whilst provided by the game assistance material, are theoretically correct but ignore 
many of the practical aspects which affect the actual values. The plans are therefore 
often unachievable. A plan of this type is shown in figure 10.7. 
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Figure 10.7 : A highly detailed plan adopted by student #4 in their initial attempt at the 
Canal game 
Both of these groups learn the problems inherent in their approaches and 
converge on a more realistic planning style in which they identify the key drivers and 
plan to an attainable level of detail taking them into account. A typical plan produced 
this way is shown in figure 10.8. 
 
Figure 10.8 : Planned and actual progress for student #5 
This figure also illustrates that such a plan is realistic and can be controlled to. 
7KHZKLWHOLQHRQWKHJUDSKVKRZVWKHVWXGHQW¶VDFWXDOSURJUHVV,WFDQEHVHHQWKDW
this follows the planned progress very closely. 
10.2.5 General Activity 
The different learning styles also become obvious when the activities of the 
students are analysed. Typical graphs illustrating this are shown in figures 10.9 and 
10.10. 
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Figure 10.9 : Chart of student activity over time for student #6 run 1 
Figure 10.9 is for a student who analyses the information before actually 
running the simulation. It shows student activity against actual time for run 1. A large 
DPRXQWRI LQLWLDO WLPHLVVSHQW LQSXWWLQJWKHVWXGHQW¶VGDWDDQGH[DPLQLQJWKHSURMHFW
(section a). Activity in section b involves frequent operation interspersed with reporting 
and changes to student decisions. The student is gaining understanding of the project 
and game during this period. Section c indicates a period where the student is 
micromanaging the project and making steady progress. At point d, the student 
encounters heavy rain conditions and is forced to make changes to their resources in 
order to get the project back under control. Section e shows a time period where the 
student is using the game but is not in a particular section. It is likely that the student 
was consulting with teaching staff or his peers to decide his best options in light of 
problems. This is evident when additional data on the run is examined. 
Figure 10.10 is for a student who does not spend so long on the initial 
analysis. It can be seen that first calculation activity is much earlier in the project than 
in figure 10.9 indicating a relatively rapid input phase. 
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Figure 10.10 : Activity chart for student #3 run 2 
Changes to student activity on repeated runs of the games are an important 
source of information on student behaviour and can be used to demonstrate that 
learning is occurring. Figure 10.11 shows activity graphs for all 4 runs of the Muck 
game for student #7.  
An initial point to note when looking at the activity graphs for student #7 is the 
elapsed time spent. The first three runs of the game account for 30,000, 50,000 and 
30,000 seconds of activity respectively whilst by the 4th run the student spends just 
6,000 seconds completing the Muck game. In the later runs of the game and 
especially in run 4 there is significant clustering of activity by the student will little to no 
time delay between the calculating activities. It appears to be less clustered than 
sections of the other runs but this is due to the different timescales shown. 
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Figure 10.11 : Activity graphs for all 4 runs of the Muck Game for student #7  
In run 1 there are long delays between activities and the student spends a 
significant amount of time inputting data to the simulation. They also make access the 
site visit element of the game a number of times. The student stops advancing the 
simulation at around 15,000 seconds but spends a great deal of time looking at 
reports and assistance materials for the remaining 15,000 seconds. 
By the 3rd and 4th runs they no longer need to access the site visit element of 
the simulation (which contains information on the project site and climate conditions). 
They also spend considerably less time looking at reports with only short regular 
views of the head office reports to check their progress. In the 4th run there is a long 
period of thinking time or inactivity at the start of the simulation.  
Overall a trend of changing activity can be seen over the 4 runs of the game 
YHU\W\SLFDORIVWXGHQW¶VDFWLYLW\JUDSKV,QGHHGVWXGHQWZDVFKRVHQDVLWLOOXVWUDWHG
this change in activity well. 
10.3 Student reflection 
The importance of reflection during the learning experience was identified in 
the review of the learning process in chapter 2 and the problems associated with 
establishing reflection when using simulations and games were discussed in chapter 
3. Within the ACPM module reflection is encouraged informally during the weekly 
clinic sessions and via the use of in-game feedback and messaging systems. Data 
gathered through the latter methods is analysed in this section to show evidence of 
student reflection on the learning process. No attempt has been made to quantify the 
informal reflection which happens throughout the teaching module although 
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discussions in the weekly clinic sessions indicate that considerable reflection occurs 
for some students and little for others, 
 
Figure 10.12 : Student #1 responses to in game questionnaire 
Student #1 sent a total of 3 messages to the game umpire as shown in table 
10.1. The issues raised were discussed with the student in clinic sessions and he was 
satisfied with the answers provided (even if he did not necessarily agree with all of 
them). Student 1 also completed the in-game questionnaire as requested and the 
results for each question number are shown in figure 10.12 (questions asked were 
given in table 9.15) 
,WFDQEHVHHQIURPWKLVWKDWWKHVWXGHQW¶VSHUFHSWLRQZDVWKDWWKHJDPHZDV
realistic and useful (questions, 2, 3 and 4). The student also judged that his/her 
performance on the project was not as good as it might have been at some points 
(e.g. question 1 for FLNV2 33.24%, FLNV2 67.81%). Both these indicate that the 
whole process of playing the game has encouraged reflection, both in terms of their 
performance and in how the game simulates the construction process). 
Messages to the game umpire received from student #1 (shown in table 10.1) 
clearly show that student #1 has been reflecting on their experience in playing the 
Muck Game. Their final comment shows that they have been reflecting on the actual 
gameplay itself and devised an alternative method to resolve the issue they raise in 
comment 2. However, the nature of the reflection is concentrated on the simulated 
environment rather than actual construction management which may demonstrate a 
tendency to learn to play the game rather than to achieve the learning outcomes.  
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User Date  Comment 
FLNV1 09/02/06 
10:38 
My overall performance is apparently very poor, though my summary scores 
have been well below 80.  
Admittedly an engineer was fatally wounded last week, but safety 
expenditure has been increased and the funeral costs were covered by 
insurance.  
A week of work was lost, but the project should still finish on time. 
FLNV3 11/03/06 
11:47 
The computer seems to have evolved artificial intelligence. I am trying to 
print out the results from my last project to get details for my CW, but the 
FRPSXWHUVHHPVWREHOD]\DQGGRHVQ¶WZDQWWRSULQWDQ\PRUHVD\LQJWKDWLW
LVQ¶W 
VXSHUKXPDQ
 ,I LW Ls just human I feel like calling it into my office and 
telling it not to be so cheeky! And I want the reports on my desk by Monday 
morning.  
I think that this level of realism during the simulation would be good as the 
number of reports depends on the number of secretaries etc that are 
employed. But after the simulation has finished it is a bit annoying now as 
time is running out and I need to take information away to discuss. 
FLNV4 23/03/2006 
09:45 
I think that a facility on the simulation that could allow the user to specify 
what information they wanted recording during the project would be 
beneficial.  
This could have a cost attached to it and could be subject to the program 
understanding what the user wants - the user must demonstrate clear and 
precise communication. I think that being able to ask for reports at any time 
during the project would be useful, but obviously the user would only receive 
the information for the duration after it was requested.  
This would show the cost-time benefit of making your own records or paying 
to have them made for you. 
Table 10.1 :  Messages to Umpire received from student #1 
Figure 10.13 shows the feedback figures from a very different student 
(student #8). This student is generally positive about his/her own performance but 
negative about the simulation game (Q2, Q4-6). Detailed analysis of this student has 
shown that he/she performed well in the assessment (coursework and exams) but 
his/her performance at the Muck Game was quite variable (figure 10.14). Some 
scores for their own performance (Q1, Q7) start low and improve with repeated play 
which indicates improvement but is not fully backed up by analysis of the in-game 
data as shown in figure 10.14. The second run shows a decline in performance from 
their first run and is the worst attempt made. However, the drop in performance does 
occur late in the project which is reflected by their responses in figure 10.13 and 
shows that the student has reflected well on their performance. 
The student made no progress at the Canal Game and their answer to Q8 
indicates a belief that too much time has been spent playing the Muck Game which all 
adds to the evidence that student #8 did not enjoy this type of learning. This illustrates 
that the game style of learning does not suit all students.  
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Figure 10.13 : In-game feedback results for student #8 
 
Figure 10.14 : Indicators of game performance for student #8 
10.4 Application of learning across games 
As stated in chapters 4 and 5, the primary motivation for the development of 
the Canal Game as a variant of the Muck Game was to allow for the investigation of 
transferability of learning and the application of knowledge learnt in a similar yet 
different simulated project. Some evidence of this was given in chapter 9 based on 
analysis of the full dataset of all students undertaking the ACPM module.  
Student #5 (Muck username = BBPW, Canal username=IFYU) provides an 
example of a student who played all 4 runs of both games completing 2 of the Muck 
Games and 3 of the Canal Games. 
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As can be seen from figure 10.15, student #5 played through the runs of the 
games in numeric order and completed 3 runs of the muck game before starting the 
canal game. This represents typical behaviour though many students appear to start a 
run of the Canal game close to the time they commence the initial run of the Muck 
game. In actuality, investigation of the data files shows a tendency to log into the 
Canal Game to check that their username works but no other progress until some 
runs of the Muck Game have been completed.  
 
Figure 10.15 : Timeline chart showing progress and dates of play for example student #5 
 
Figure 10.16 : Improvement in performance between Muck and Canal games for student 
#5 
Figure 10.16 illustrates the learning on projects and learning transfer between 
projects.  The projects are plotted in the sequence that they were started in (as shown 
in figure 10.15).  The summary measure is used as a measure of performance 
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because it is project independent (as discussed in chapter 9).  Other measures such 
DVµSURILW¶RUµSURMHFWGXUDWLRQ¶FDQQRWEHXVHGDVWKH\GLIIHUJUHDWO\EHWZHHQSURMHFWV 
Similar patterns of performance are shown in figures 10.17 and 10.18 which 
are for a second student.  This student is presented because the runs of the games 
were not clearly sequential but learning can still be seen to be happening between the 
runs. The student did make any changes to the in-game feedback form for any of the 
runs of either game. In terms of their assessed performance at the module they were 
6th out of 65 for the module in their year (academic year 2006/2007) 
 
Figure 10.17 : Chart showing timeline for runs of Muck and Canal games for student #9 
 
Figure 10.18 : Improvement in performance between Muck and Canal Games for student 
#9 
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Table 10.2 and figures 10.19-10.20 illustrate the improvement in performance 
for student #2 (user HQXE in the Muck Game and user AFAI in the Canal Game). 
Table 10.2 presents the data in the order that the student started the games. 
The student shows less inactive periods in their first run of the Canal game 
over the initial run of the Muck game. Once running the canal simulation the user does 
not interrupt the simulation to consult the reports as much as the Muck game or stop 
for thinking time. 
User Start End  Time 
Spent 
Days 
Taken 
Profit % done Plans Daily 
Progress 
HQXE1 13/2/07  20/3/07  636 215 -2,100,252 
 
71.2 7 0.33 
HQXE2 20/2/07  06/3/07  654 219 -1,710,675 
 
84.7 4 0.39 
AFAI1 20/2/07  13/3/07  298 411 214,037 100 2 0.24 
HQXE3 06/3/07  19/3/07  331 121 173,878 
 
100 2 0.83 
HQXE4 09/3/07  20/3/07  136 121 312,026 
 
100 1 0.83 
AFAI2 13/3/07  16/3/07  387 346 -548,346 64.8 2 0.19 
AFAI3 16/3/07  20/3/07  281 429 2,618,659 100 1 0.23 
Table 10.2: Gameplay data for student #2 
 
Figure 10.19: Activity Chart for first run of user HQXE (Muck Game) 
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Figure 10.20: Activity chart for first run of user AFAI (Canal Game) 
Too little evidence exists to show the same thing with students who ran the 
canal game first followed by the Muck Game. This is because very few students 
actually worked this way.  
One example of a student who did complete the Canal game twice before 
attempting the Muck game is student #10 (Year 3 Muck=CTHM Canal=JTDX). There 
is some evidence that their experience with the Canal game helped their performance 
at the Muck game but it is inconclusive. The evidence for this conclusion is that they 
completed their initial Muck game (many did not), they were 2nd in terms of profitability 
for the initial attempt and they spent considerably less time in completing this initial 
attempt. This is illustrated in figure 10.21) 
 
Figure 10.21 : Selected performance measures for initial attempt at Muck game for 
student with previous experience of competing Canal game (student #10) 
Their performance at the Muck game in terms of profitability and their rate of 
progress also shows higher than average ability as can be seen in figure 10.22 which 
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also provides data from their second and third runs of the game and the respective 
average values for benchmarking. 
 
Figure 10.22 : Comparison of profitability and rate of progress for Muck game runs by 
student #10 against average values 
A decline is seen is run 2 which cannot be authoritatively explained from the 
data shown but may be due to reduced time spent on that run of the simulation (5th 
shortest time spent completing the simulation in year 3 and the shortest completion 
time in run 2). However, even with this decline, performance for all three runs of the 
muck game are significantly above average for that run and for completed games.  
%\ORRNLQJDWWKHUHODWLYHSRVLWLRQRUUDQNLQJRIVWXGHQW¶VSHUIRUPDQFHLQ
terms of profitability in table 10.3, it does seem evident that their Muck game 
performance is improved over their Canal game performance. This would seem to 
indicate that their prior experience with the Canal game increased their performance 
at the Muck game.  
Username Game Order 
Played 
Ranking by 
run number  
Ranking by run number 
(completed games only) 
Ranking within all 
completed games 
JTDX1 CANAL 1ST  6/19 6/12 21/36 
JTDX2 CANAL 2ND  7/15 7/13 18/36 
CTHM1 MUCK 3RD  6/18 2/10 15/36 
CTHM2 MUCK 4TH 9/15 5/11 21/36 
CTHM3 MUCK 5TH 3/15 2/11 3/36 
Table 10.3 : Relative ranking of student #10 performance for all games played in year 3 
However, from a single case study it is not possible to confirm if the higher 
than average is due to their previous experience with the Canal game.  
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10.5 Group based versus solo learning 
Many students choose to work with their peers in small groups, usually of 2-4. 
The extent of group based play can range from total partnering on a single run of one 
of the students at a time to a loose collaboration and sharing of findings where each 
student still plays his own game. No effort is made to either encourage or prohibit 
VXFKEHKDYLRXUVDPRQJVWVWXGHQWV ,QIDFWGXHWRWKHVWXGHQW¶V IUHHGRPWRSOD\ WKH
game at any time on the LAN it would be impossible to police such behaviour. The 
only limitation imposed in this regard is that students must complete at least one run 
of the games in order to be able to report on it for the coursework element of the 
module. 
When working as a group, students adopt either a collaborative approach or 
competitive one. In the collaborative approach, students group together to make joint 
decisions on a particular project. They analyse the data together and act as a 
management team in the planning and control.  
In the competitive approach, the students in the group work as individuals 
managing their own projects but they share their experiences on the work at very 
regular intervals. 
It is not possible to collect quantitative data on the performance of individuals 
and groups without being too intrusive and altering the learning environment. 
However, observation would suggest that students who work in groups of either type 
have a better understanding of the games and achieve the module learning outcomes 
much better than the students who work alone. This is probably because of the 
increased engagement and reflection brought about by the discussion between group 
members.  
7KH VWXGHQWV DQG DFDGHPLFV LQYROYHG LQ WKH PRGXOH WKRXJKW WKLV µIRUFHG
UHIOHFWLRQ¶ZDVVRXVHIXOWKDWWKH\LQWURGXFHGJURXSpresentations into the fourth year 
of operating the module as described in section 8.7.4. It was observed that 
performance and learning improved significantly after the presentations even for those 
students who worked alone. 
10.6 Indicators of difficulty  
Although the games are designed and used as learning tools, it is very 
important to recognise that some students have difficulty relating to them and 
achieving the desired learning outcomes. It is necessary to identify these students and 
to intervene to assist their learning. 
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Experience in using the Muck and Canal games over a number of years and 
feedback from the weekly ACPM clinic sessions lead to the identification of the 
students experiencing difficulties in completing the simulated exercises. Analysis of 
their in-game performance highlighted behaviour patterns that indicated when they 
were having difficulty. These are shown in table 10.4.  
Indicator Description 
Significant 
underperformance 
The most obvious example of difficulty. This can be indicated by high summary 
measure values, excessive spending and low rates of construction. Any 
underperformance is assessed in terms of the statistical measures on student 
performance obtained from previous operation of the module. 
Lack of 
improvement in 
subsequent runs 
A lack of improvement across runs is an obvious sign of difficulty. As shown in chapter 
9, student performance shows improvement on repeated attempts at completing the 
simulation and this is especially true in the transition from the first to second runs. 
Repeated change 
of resource types 
Analysis of student data indicates a strong correlation between this indicator and poor 
performance. The high cost of repeated changes to resource types demonstrates 
desperation or a lack of understanding of the rules of the simulation. Conversations 
with students showing this behaviour backs up this conclusion. 
Excessive  
re-planning 
Another sign that a student is encountering difficulty. The degree of re-planning 
should be assessed against typical measures for the run attempted and there should 
be a reduction in re-planning in repeated attempts at the simulation. It is not unusual 
for a student to require the maximum number of plans in their initial completion of the 
games but this should be reduced in subsequent attempts. 
Repeated change 
to haul road 
gradients 
This could indicate signs either of experimentation or desperation with the latter being 
most common. Students are free to alter the haul road gradients during the simulation 
but there is a strong correlation between repeated change and poor performance. In 
discussion with students behaving in this manner, it was confirmed in most instances 
that their changes to the gradients was an act of desperation rather than a well 
thought out strategy at improvement. An example of experimentation rather than 
desperation is given in section 10.2.3 for student #3. 
Repeated failure 
to complete 
Failure to complete after a series of attempts is a clear sign of poor performance and 
is often related to students being unable to overcome the introduction of poor weather 
in the simulation. This indicates that the student has failed to understand the full effect 
of rainfall on haul road state and how to solve this issue.  
High levels of 
concurrent play 
Concurrent operation of a number of runs is often a sign that a student is experiencing 
difficulty. Analysis of the data acquired shows a strong correlation between 
encountering performance problems and starting a new attempt at the games. If this 
behaviour is repeated it indicates that the student is unable to solve a performance 
problem and has not understood the reasons for their failure in the previous attempt. 
Table 10.4 : Indications of difficulty identified in the ACPM module 
In addition to those behaviours described in the table there is obviously the 
direct communication of difficulty from the student either in person at the weekly 
clinics or via the in-game messaging system. It should also be noted that there are 
instances where some of the types of behaviour described do not indicate student 
problems are instead signs of active experimentation by the student. This is to be 
encouraged but it is still important for teaching staff to clarify the reasons for any 
anomalous in-game behaviour. 
The ability to identify, and possibly predict, where a student is experiencing 
difficulty in completing the simulation game is potentially a very powerful aid to 
teaching and learning. Greater teaching support can be applied to those students in 
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DQDWWHPSWWRKHOSXQGHUVWDQGWKHVRXUFHRI WKHVWXGHQW¶VGLIILFXOW\DQGWRKHOSWKHP
overcome their problems. 
10.7 Summary 
This chapter has illustrated key findings from the research in terms of the 
behaviour patterns and learning styles adopted by typical students during the 
research trial undertaken with the ACPM teaching module. A small number of 
students were selected from the four years of running the module to demonstrate 
specific points. 
A number of learning styles were outlined that represent the behaviour of the 
majority of students in using the two simulation games used. In reality, students will 
often adopt one or more of these strategies to some degree throughout their progress 
on the teaching module. It has been found that most students will show a preference 
for a particular strategy of learning. Student activity during gameplay was illustrated 
with a number of examples that showed changes to their behaviour on repeated play 
and across the two games. 
As stated in chapter 3, simulations and games have issues in enabling 
student reflection on the learning experience. Some examples of student reflection 
from the use of the Muck and Canal games in the ACPM module were given. These 
were based on student responses to the in-game feedback exercise. This 
demonstrated how the data collected might be used to both to monitor and encourage 
reflection on the learning experience.  
One of the principal aims of the research was to investigate the degree to 
which any learning gained through simulations and games might be transferable and 
the extent to which students are achieving their learning outcomes rather than simply 
learning to play the game. This was investigated in chapter 9 using statistical 
measures obtained from all students monitored. In this chapter individual examples of 
students who played both games are used to show that lessons learnt in the Muck 
game are useful in the Canal game. The reverse also appears to be true but the 
evidence for this is very limited as the vast majority of students play the Muck game 
before the Canal game. 
Anecdotal evidence and results of student assessment have shown that those 
students working in groups generally perform better than those working alone. It is 
hypothesised that group working by its intrinsic nature will create greater reflection on 
the lessons learnt due to interaction and discussion between group members. By 
introducing aspects of competition or collaboration to the use of the simulation games, 
group working can also increase student engagement. 
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When using simulation games in a pedagogic role it is important to identify not 
only where learning is occurring but also where students are struggling or failing to 
learn. Early identification of learning difficulties can ensure that additional teaching 
support can be applied. It may also be able to identify a particular aspect of difficulty 
encountered by a student, e.g. poor planning or micromanaging, and focus support on 
that aspect. A range of such indicators for the ACPM module were identified and were 
used during the operation of the module to assist students in effective achievement of 
the learning outcomes. The extensive data tracking and monitoring processes made 
possible by this type of learning are essential tools in supporting this type of 
unsupervised and self-directed learning through simulations and games. 
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11. Conclusions 
This section summarises and concludes the thesis. There is a brief 
introduction and review of the objectives of the research after which conclusions 
relevant to those objectives are given. Other conclusions that emerged during the 
work but were not directly related to the research objectives are then proposed. 
Future work to further extend the research in terms of both the design and 
development of simulation games and in the design of teaching methods to exploit 
their use are then discussed briefly.  
This work has enabled two types of conclusion to be drawn: Those directly 
related to the objectives and those which arose from the work but which were not 
envisaged by the objectives.  
11.1 Discussion of and conclusions drawn in relation to 
the stated research objectives 
As stated in section 1.2, the primary research aim of this work is specifically: 
³7R TXDQWLWDWLYHO\ and qualitatively evaluate the usefulness of 
VLPXODWLRQJDPHVIRUWHDFKLQJFRQVWUXFWLRQPDQDJHPHQWVNLOOV´ 
The work done as part of this research and described in chapters 8-10 
satisfies the research aim and is supplemented by the additional work outlined in 
chapters 4-7. Chapters 9 and 10 drew on the large set of quantifiable data collated 
and analysed from the ACPM module. It was shown how such data can be used to: 
1. Assess learners¶ improvement on repeated play of a simulation game. 
Numerous examples of this are given in the analysis of the overall dataset 
in chapter 9 and in the examples of individuals¶ improvement on repeated 
attempts are shown in chapter 10. 
2. Compare student performance across two simulation games and 
therefore examine the transferability of skills learnt through the use of 
simulation games. 
3. Identify students encountering difficulty in achieving the learning 
outcomes through the analysis of key variables of a simulation game. This 
is of particular interest as it can be used to identify problems early in the 
learning process and intervene to assist student learning. 
4.  Integrate with standard qualitative data assessments such as student 
questionnaires and interviews. This combinatory approach can be used to 
provide a broader and more detailed assessment of student 
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understanding and learning. See for example section 8.5.2 and section 
9.4.1.1. 
This primary aim is also achieved through the successful completion of the 
more detailed research objectives, also outlined in section 1.2. The results and 
conclusions for each of these are given in the respective sub-headings that follow.  
11.1.1 Investigate the use of simulation and gaming for learning 
Research into the areas of teaching and learning processes and computer 
based simulation and games for learning, described in chapters 2 and 3 respectively, 
demonstrated how simulation games can be used to promote effective learning. More 
specifically, how the work of Kolb, Papert and Piaget (Kolb, 1984; Papert, 1980, 
Piaget, 1952) amongst others showed the potential for the use of simulation and 
games are a teaching tool. More recent studies highlighted the successful use of 
simulation and gaming for the teaching of construction management (see section 
3.7.1). 
Practical research outlined in chapters 4 to 10 showed that simulation and 
gaming can be an effective learning method especially in the teaching of management 
methods that are not easily transmitted through traditional teaching approaches. 
Some specific findings from the research are summarised below: 
x A simulation game capable of modelling any business or project specified 
by the students can be an engaging and useful learning exercise. It allows 
the students to reflect on their business or project plan (chapter 6). 
x A teaching module utilising just simulation games as the teaching medium 
can be a useful and engaging exercise for students though it requires 
students to be highly self-motivated and requires a sufficiently complex 
and repeatable simulation game (chapter 8). 
x It is difficult to compare performance at traditional assessment exercises 
with performance at running a simulation game (chapter 9). 
x 6RIWZDUHIRUPDQDJLQJDQGPRQLWRULQJVWXGHQWV¶XVHRIVLPXODWLRQJDPHV
can be used to enable them to be used in self-directed learning without 
supervision (Chapters 5 and 8). 
x Monitoring of student activity during a simulation game has been shown 
to be a highly effective method for assessing the performance of students 
and their learning styles. (Chapters 9 and 10). This leads onto the next 
research objective. 
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11.1.2 Identify styles and methods of learning employed by 
students using simulation games in an educational context 
Research on theories of learning (shown in chapter 2) identified potential 
learning styles employed by learners. Results from the implementation of educational 
simulation games described here showed some correlation with this research and 
identified specific methods employed by students in the ACPM trial (Chapters 9 and 
10). For example, the use of trial and error, extensive pre-planning and sensitivity 
analysis by students were all shown in Section 10.2.  
Qualitative feedback from questionnaires, interviews and observation of 
students during the clinic sessions also highlighted specific styles of learning that 
could not be identified from the analysis of the quantitative data collected such as the 
prevalence and effect of group based versus solo learning (see section 11.2.7 for 
further details) 
Repeated play by subjects in the ACPM teaching module was a highly 
effective method for the identification of learning methods and styles as it enables 
comparative analysis between attempts to be carried out. It also produces a richer set 
of quantitative data than would be obtained with only a single play-through. 
11.1.3 Investigate the utility and applicability of quantitative and 
qualitative data in evaluating student learning through simulation 
games 
The use of qualitative evaluation of student learning is well established in the 
existing work in this area (chapter 3) and similar assessment methods were employed 
in the practical research carried out. Results from student feedback, questionnaires 
and interviews were essential in the evaluation of learning.  Illustrations of this are 
given in sections 6.4, 7.2.3, 7.3.2 and 8.6.1. Detailed analysis of qualitative feedback 
from the ACPM module is provided in sections 9.7 and 10.3. 
Quantitative data collected during the ACPM module through the MCG 
Umpire tool was a key feature of this work. It provided an objective method for 
quantifying student performance and improvement at the simulation games. Chapters 
9 and 10 focus on this data and showed how it can be used to assess learning.  
The combination of the qualitative and quantitative datasets provided a much 
improved method for evaluating learning through simulation games than traditional 
approaches. Qualitative feedback from students can be compared with the 
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quantitative monitoring data collected to assess the veracity, importance and any 
potential impacts for learning arising from the feedback.  
For example, a common form of qualitative feedback from students is in 
relation to the accuracy of the output from the simulation against their own 
calculations. Quantitative monitoring data can be used to confirm the veracity of the 
simulation (or to identify any errors in the simulation on rare occasion) and be used to 
cause the student to reflect on the reasons for any discrepancy such as the quality of 
the input data they are using for their calculations.  
Both qualitative and quantitative data has its role in the assessment of the 
learning process and the work described in this thesis has highlighted the potential 
benefits from the acquisition of quantitative data on student performance which is 
often neglected in other studies within the subject domain. 
11.1.4 Provide guidance on the design and development of 
simulation games for learning 
Lessons learnt in the development of the simulation games BizSim, SubCon, 
Muck Game and Canal game are described in the relevant chapters (chapters 4 and 
5). Feedback from students during the various trials (chapters 6, 7 and 9) highlighted 
aspects of game design that could be improved.  
Students were not overly concerned with the lack of graphical content in the 
games (which was unexpected) but indicated a need for greater feedback and control 
(or agency) over the simulation games in general. This is a typical complaint in regard 
to the use of management type simulation games. Players tend to expect complete 
control of the simulated environment and become frustrated at negative events which 
they feel are outside their control. However, in terms of the realism of simulation and 
the effectiveness of the learning experience it is important that player agency is limited 
(see section 3.5) even though this could reduce engagement. This problem can be 
reduced through effective in-game and classroom feedback mechanisms.  
It was also concluded that the verisimilitude of a simulation is not a significant 
factor in learning provided that it is a sufficiently convincing depiction from the 
student¶V SHUVSHFWLYH 7KLV LV ERUQH RXW E\ WKH IDFW WKDW VWXGHQWV GLG QRW QRWLFH RU
appreciate any difference in the simulation models between the Muck and Canal 
games although the Canal game is actually a more accurate simulation of 
earthmoving processes and the equipment involved. 
Repeated play of the Muck and Canal games during the ACPM module 
highlighted a need for greater stochastic variation during repeated play or the 
introduction of additional simulated scenarios to avoid a drop in player engagement 
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due to over-familiarity with the content. This issue is discussed further in 
section11.3.1.  
11.1.5 Investigate the balance between realism, game difficulty and 
learning outcomes in an educational simulation game 
It was discovered from research of existing work (chapter 3) and from the 
development of simulation games (chapters 4 and 5) that compromises must be made 
when developing educational simulation games to create an effective and engaging 
game. The degree of verisimilitude in the simulation must be balanced with the needs 
of the learning outcomes and rules of game design.  
For example, the Muck and Canal games described in chapter 5 allow players 
to request and receive plant equipment instantly whereas; in the real world there may 
be a delay between requesting and receiving equipment. Since the delay is outside 
the control of the player and is not easily planned for it would be poor games design to 
include such a frustrating element of gameplay. Another example from the BizSim 
game would be that marketing is simplified to an overall budgetary figure rather than 
the assignment of specific marketing strategies. In both instances the realism of the 
simulation has been reduced slightly in order to produce a more engaging learning 
experience. Such changes can also reduce the difficulties of developing the simulation 
game. This is a particular issue in terms of BizSim where the simulation model must 
be generated within a short timescale due to the teaching constraints of the 
STaB/MPT teaching module. 
Focus should be on the learning objectives as the primary requirement. The 
simulation should represent a version of the actual experience that is representative 
but removes some of the frustration and lack of agency in the real world in order to 
introduce gaming aspects and increase student engagement. The simulation games 
developed did not have fixed objectives like a typical game and it would be an 
interesting experiment to introduce fixed goals (e.g. Achieve a certain profit level) to 
see any impact this might have on learning and engagement.  
11.1.6 Retention, application and transferability of learning 
through simulation games 
Retention of knowledge acquired through simulation games has been 
investigated by Schaffer (Schaffer, 2006a; Schaffer, 2006b) through the use of follow-
up interview exercises and was discussed in chapter 3. It was not possible to examine 
the retention of learning in the work described here as students were not available for 
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follow-up interviews or other methods (e.g. additional attempts at the simulation 
games). This could be an area for further work. 
Application of learning was assessed through the repeated play of the 
simulation games described in chapters 9 and 10. Improvement in performance was 
clearly shown (see for example tables 9.11, 9.13 and figures 9.14, 9.16-9.18 for the 
overall dataset and student case studies #1 and #2 from sections 10.2.1 and 10.2.2 
respectively) indicating that students are able to apply the knowledge learnt in initial 
attempts at the simulation game in their later attempts.  
Transferability of learning was investigated through the introduction and use 
of the Canal game which represented a different scenario (increasing project scale 
and non-linearity) but similar processes and interface. Evidence was found that 
showed a definite improvement in Canal game performance for those with experience 
at the Muck game even discounting for differences in the relative difficulty of the two 
times. There was not enough evidence available to identify if the converse was true as 
few players attempted the Canal game prior to the Muck game (even though this was 
possible). 
11.2 Conclusions surplus to the objectives 
In carrying out the work the following conclusions have been drawn that do 
not map clearly onto the two sets of objectives defined during the early stages of the 
research. 
11.2.1 The use of an Umpire type tool to manage the use of 
simulation games in learning 
The development of the MCG Umpire was initially required to run the Muck 
and Canal games across a computer network (see chapter 5). However, it proved to 
be a very useful tool for a number of reasons including the monitoring of student 
progress and providing an additional communication and feedback mechanism.  
Having developed a number of simulations and run them in an educational context as 
part of this research, it can be concluded that having the facility to save and access 
monitoring information is an essential feature of any educational game.  This might be 
achieved through an add-on package such as Umpire or might be built into the game. 
11.2.2 IT/Technical Issues and their impact of teaching 
As discussed in chapter 8 (section 8.7.1), IT and network related problems 
were identified as a significant issue where teaching requires the use of computer 
based simulation games operating across a network. These issues were not related to 
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the games themselves and, though eventually resolved, had an effect on the teaching 
process. When planning to use simulation games in teaching, it is recommended that 
teaching staff develop contingency plans to deal with the potential for IT related 
problems. 
11.2.3 Difficulties in assessing learning 
Though much research was done in this area and plans for collecting 
quantitative and qualitative data were executed successfully, it proved to be difficult to 
firmly establish the extent of learning occurring through the use of simulation games. 
There is clear evidence that learning occurred and feedback and anecdotal evidence 
confirms this. However, it proved to be difficult to quantify the extent of learning and 
be able to directly compare learning between students.  
It is thought that the use of blended learning and specifically the use of 
traditional assessment methods in the ACPM module were responsible for this 
difficulty. In the STaB/MPT modules the nature of the coursework exercise and the 
small number of students are responsible for the inability to quantify any learning 
occurring through the use of BizSim. 
11.2.4 Discovery of alternate methods of running simulation 
games for learning  
A variety of methods for using simulation games for learning were 
investigated as part of this research. It was shown how a single game (the Muck 
Game) can be: 
x Used in a variety of roles - team based game, solo game, supervised, 
unsupervised, distance learning, classroom learning, industrial training 
course, academic teaching module or coursework exercise. 
x Aimed at a range of different academic levels ± starting engineering 
students (section 7.3), Masters level students (section 7.1, chapter 8) and 
graduate engineers. 
x An internationally useful teaching tool ± it has been used across the world 
in short courses and extensive trials in UK, Netherlands and Australia 
were highlighted in this work. 
It was found that the flexibility of the simulation game was critical to its ability 
to be reused in these ways. Changes to the Muck game made during this research 
such as the introduction of the defaults settings file and the MCG Umpire tool greatly 
increased its potential as a teaching tool. The development of the Canal game as a 
alternative (yet similar) simulation game also increased the potential learning that 
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could be carried out and allowed the expansion from a coursework exercise or short 
course to a full teaching module. 
11.2.5 Effect of student background on experiential type learning 
Observation, results and feedback from the ACPM teaching module identified 
a number of effects of student background on learning primarily through the use of 
simulation games: 
x Previous Industrial Experience ± students with previous experience in the 
construction industry were found to be more adept at the simulation games 
and indicated a preference for this type of learning over traditional 
approaches though they were more aware of the compromises made to 
verisimilitude of the simulation aspects of the simulation games. 
x Cultural Influences ± It was noted that students whose cultural backgrounds 
tended to adopt traditional teaching approaches more heavily encountered 
difficulties in learning. This was particularly noted in year two of the ACPM 
module where the large class size reduced the level of teaching support 
available to each student. For students with this cultural background it is 
thought that the addition of more traditional teaching content and less student 
led learning would be beneficial.  
x MSc versus MEng students ± In general, it was found that MEng students 
performed more consistently than MSc students. However, it was often MSc 
students who produced both the best and worst performance at both the 
simulation games and assessment exercises. 
11.2.6 The utility of blended learning methods 
In the ACPM and STaB/MPT modules described in this thesis, the 
combination of experiential learning with traditional assessment (coursework and/or 
examination) was employed. Institutional regulations were partly responsible for this 
use of blended learning but it was also used to investigate its capabilities. Benefits 
found include: 
x Familiar methods of assessment meant that students were not 
overwhelmed with new teaching practices. 
x Assessment procedures were in line with other teaching modules on the 
course and were acceptable to accreditation bodies. 
x The provision of additional learning benefits that could not be realised 
through simulation games, e.g. report writing, communication skills and 
self-motivated research. 
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x The opportunity for students who were not suited to or comfortable with 
experiential learning methods to use traditional teaching approaches (self 
motivated) to complete the assessment. 
However, the use of blended learning did introduce a number of problems 
and difficulties that were not fully anticipated: 
x Lack of link between simulation game performance and assessment 
procedures 
x Increased difficulty of quantifying any learning that was caused by the 
use of the simulation games. 
x Bias towards students who perform well at traditional assessment 
methods. Students could learn a great deal from the use of the 
simulation game and still perform badly at the assessment stage. 
11.2.7 Repeated versus single play 
Iterative play of a simulation game has been shown to be highly useful when 
attempting to quantify student performance at a simulation game. It provides a 
baseline measure of performance and can be used to track improvements in student 
understanding. Evidence for this can be found in chapters 9 and 10. 
For a complex simulation game such as the Muck or Canal game, repeated 
play is often necessary for a student to fully appreciate the workings of the simulation, 
to be able to produce an optimised solution and to achieve all the learning outcomes it 
can potentially deliver. 
However, it has a significant limitation which is especially apparent for the 
more able students. Familiarity breeds contempt and repeatedly playing a game that 
is highly deterministic will reduce engagement and lead to boredom.  
Single play of a simulation game has also been shown to be an effective 
teaching tool as demonstrated by the use of the BizSim simulation as a coursework 
element in the STaB/MPT modules (chapter 6) and the use of the Muck game during 
the teaching module at Curtin University (section 7.3). Single play reduces any 
boredom that can result from over familiarity with repeated play of a simulation game. 
It also reduces the effect of learning the game over learning the required teaching 
content that could set in through repetition. Repeated play of a simulation game could 
lead to students accepting the simulated version of reality which could be misleading 
due to the inherent compromises made to reality in any simulation of it. 
However, aspects of learning could easily be missed on a single attempt at a 
game. This is particularly true if the game and/or its interface have a noticeable 
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learning curve for their successful operation. It is possible that a student spends too 
much of the simulation learning how it works.  
Results from the work done indicate that a balance between repetition and 
single play based on the learning requirements is the most appropriate method to 
follow. Repetition with variation would seem to be an ideal compromise to balance the 
needs of students, learning requirements and research and assessment exercises 
depending on the specific situation. How this might be achieved is described in the 
section on future work (see section 11.3.1) 
11.2.8 Group based versus solo learning 
There is anecdotal evidence that students working in groups perform better at 
simulation games and in achieving learning outcomes. This is also backed up by 
student feedback. Both competitive and collaborative modes of group working were 
identified and both seemed to be effective methods for group working. The choice of 
competitive versus collaborative group working seems to be determined by the 
learning style of the individuals within the group and by group dynamics. 
Solo use of a simulation game was also shown to be an effective learning 
mechanism though it can lead to problems for students who encounter difficulties in 
operating the simulation game and can become frustrated. 
11.2.9 Use of bespoke games versus off-the-shelf games 
The use of the commercial SESAMEE simulation game described in chapter 
6 provided a method for comparison between bespoke and off-the-shelf games. It was 
found that commercial software offers a number of advantages including the 
elimination of lengthy development times, a professional interface and a fully tested 
and tried simulation game. However, it is often costly, inflexible and is not designed 
specifically for the purposes of the teaching module. 
Bespoke game development is time consuming and is not typically capable of 
producing as robust a simulation game as a commercial game but it does enable the 
alignment of the simulation game design with the learning objectives. 
For the purposes of the STaB/MPT modules (see chapter 6), commercial 
software would not have been capable of modelling student business plans and 
therefore was not suitable for the purposes of that module. SESAMEE was found to 
be a useful learning tool but student feedback indicates that additional learning was 
achieved through the use of simulationV RI WKH VWXGHQWV¶ RZQ EXVLQHVV SODQV LQ
BizSim. 
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11.3  Future research in simulation game based learning  
This section describes potential future research in terms of the teaching and 
learning experience when using simulation games. It describes a range of potential 
changes to the way in which the teaching methods can be altered to improve learning. 
11.3.1 Matching difficulty to ability / Variation in repetition 
Repeated play of the Muck and Canal games was useful from both a research 
and an educational perspective. However, it was discovered that repetition reduced 
engagement for the more able students due to over-familiarity. 
By introducing a range of projects scenarios that are aimed at different levels 
of attainment and specifically designed to examine key issues in construction 
management such as health and safety issues or profitability it could be possible to 
improve the learning experience and more closely match learning content to student 
ability. 
Game-like objectives could also be introduced in some scenarios in order to 
further test those students who have already completed the simulation games to a 
satisfactory level of performance.  
It is thought that these types of changes to the core gameplay and the 
additional scenarios for simulation would greatly extend the ability of the games to 
withstand repeated play by students.  
11.3.2 Introduction of temporal constraints on gameplay 
It was noted during the analysis of student activity over time (chapters 9 and 
10) that students tend to play the game to suit their own timescale and their 
workloads. They have complete control over the advancement of the simulation and 
are therefore not subject to the time pressures that would exist in a real construction 
project. They are able to stop time whenever they wish and advance time at a rate 
that suits their needs. This could be seen to reduce their need to reflect on their 
simulated experience and the importance of reflection was highlighted in chapter 2 as 
an essential requirement for learning. This is good from the point of vLHZ RI µJDPH
SOD\LQJ¶ DQG KHQFH SHUKDSV LQ PDLQWDLQLQJ WKH LQWHUHVW RI WKH SOD\HU  +RZHYHU LW
does not model many of the pressures of a real project in which decisions have to be 
made in real time to deal with a situation which arises. 
Another learning method using the simulation games is therefore actively being 
considered.  In this, the game will be used on a real time/factor basis.  For example, 
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every real hour would be made equivalent to one simulated day (A factor of 24).  This 
would mean that players would have 280 hours (approx 12 days) to run a 40 week 
dam game.  The purpose would be for players to appreciate the need to work and act 
while time passes i.e. decisions have to be made not put off.  This could be 
FRQVLGHUHGWREHDµVLPSOH¶OHDUQLQJ-by-doing experience akin to the existing fact of life 
WKDW \RX µFDQQRW WXUQ WKH FORFN EDFN¶ WKDW LV EXLOW LQWR WKH 0XFN game in its current 
PRGHRIRSHUDWLRQ 7KLV µOHVVRQ¶DGGUHVVHGKHUH LV WKDW µWLPHZDLWV IRUQRRQH¶  ,Q
addition to this the developers have found that the players, when given total freedom, 
tend to put things off as long as possible and then rush (without due monitoring and 
review) to finish the project.  With a time-base the clock will be running and they will 
not be able to concertina the important stages as they will not be able to stop time 
passing i.e. passage of time will be linear rather than accelerated towards the end of 
the real time period.  A final benefit to the controller is that the time for the game can 
be controlled.  The RQO\ SUREOHP ZLOO EH WKH µZHH VPDOO KRXUV RI WKH PRUQLQJ¶ but 
knowing how students sometimes work through the night (or at least late into the 
night) the days (= real hours) when they cannot make decisions will be small and such 
periods can be easily accommodated.  Obviously for short courses, the time factor 
can be adjusted to suit the duration and speed of the course. 
11.4 Future work in the development of a more complex 
simulation game - the Building Game 
7KH 0XFN DQG &DQDO VLPXODWLRQ JDPHV DUH EDVHG RQ µWUDGLWLRQDO¶ FLYLO
engineering projects.  Whilst the methods examined are relevant to all types of project 
and particularly to all construction projects, some criticism emerged from professional 
engineers working mainly in building. )RU WKLV UHDVRQ D µ%uildiQJ *DPH¶ LV EHLQJ
proposed. 
This game follows a similar format to that of the Muck and Canal games but is 
based on the construction of a multi-storey in-situ reinforced concrete-framed building.  
A screen mock up of the initial screen for this project is shown in Figure 11.1. 
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Figure 11.1: A mock up screen showing the Building Game initial screen 
Each floor of the building has a similar construction process as illustrated in 
the network shown in figures 11.2 and 11.3 (although these are from the proposed 
planning and control sections of the game they are used here to represent the general 
project construction method). 
 
Figure 11.2: A mock up of the Network for the Construction of a Floor 
The player will have to select the resources to carry out the various activities 
on each floor.  The production rates of the resources need to be balanced across all 
the activities of a floor and the production rate of the floors has to be sufficient to 
achieve the overall targets set by the client and reflected in the plan. Several different 
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FRQVWUXFWLRQµV\VWHPV¶will be available and will be reflected in the resources selected 
by the player. 
 
Figure 11.3:  Screen mock up showing Resources and Progress 
This gameplay will be considerably more complex than in the Muck and Canal 
games largely because of the number of different activities on each floor and the 
number of resources that are required to carry them out.  (In the original games there 
were 6 activities ± excavate rock, excavate clay, transport rock, transport clay, fill 
rock, fill clay ± ZLWK µVLPLODU¶ UHVRXUFHV RSHUDWLQJ RQ URFN DQG FOD\  ,Q WKH EXLOGLQJ
game there will be 8 activities all with very different resources and with more complex 
logical relationships between them). 
The interface between the player and the game will have to be made more 
user-friendly. An illustration of this is in the use of bar charts and line-of-balance 
diagrams to both input and output plans.  These are illustrated in Figure 11.4. 
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Figure 11.4: A mock up of a typical Planning User Interface 
11.5 Final comment 
This thesis has addressed the objectives and met the overall aim of the 
project, namely to quantitatively and qualitatively evaluate the usefulness of simulation 
games for teaching construction management skills. Issues arising during the 
research have been investigated and discussed. Future work has been identified and 
in some cases already started. 
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A. SESAMEE business simulation game 
SESAMEE is concerned with a small business producing gas detection 
equipment. It uses data gathered from an actual business to model the simulation and 
focuses on the development of the business from start up until the end of year 2 or 
from year 2 onwards. For the purposes of STaB it was decided to use the startup to 
year 2 scenario. This allowed the students to examine the next stage of business 
development after having a business plan accepted. Example screenshots from the 
SESAMEE game are shown below. 
Figure 11.5-1 : Tutor's Menu (simulation set up options) 
As can be seen in Figure 11.5-1, SESAMEE provides a large range of options 
for the tutor in terms of customising the settings of the simulation though the simulated 
company and environment are fixed. An example of the extent of the options to adjust 
the simulation can be seen in Figure 11.5-2. It enables the tutor to specify the impact 
of staffing levels on the staff contribution to overall company performance within the 
simulation. This contribution can also be specified and altered under the weighting 
factors tab that can also be seen in Figure 11.5-2.  
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Figure 11.5-2: SESAMEE - Simulation sensitivity options for tutor 
The simulation is flexible in its ability to alter the parameters of the company, 
markets and resources and products. However, it is not possible to change the 
fundamental nature of the company and its products themselves.  
Figure 11.5-3: SESAMEE - Research & Development options 
The SESAMEE simulation game itself works in a similar fashion to many of 
the business management simulations described in earlier chapters and the BizSim 
game that was created as part of this research and described in chapter 5. The player 
  278 
makes management decisions from a range of predefined options and reviews their 
progress through a range of reports and charts. The simulation is advanced manually 
by the player or automatically by the system until the end point of the simulation is 
reached. For the purposes of the STaB module the simulation ran for two years in 
monthly increments.  
Figure 11.5-4: SESAMEE - Example Charting options 
 
Figure 11.5-5: SESAMEE ± Marketing options for player/student 
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B. STaB Ȃ Module Information Document 
Module:  H2DV37 Science, Technology and Business 
Sub-Module:  Business Simulation 
Module Convener: Dr M Smith 
Associated Staff: Dr M J Mawdesley 
   Mr G Long 
Aims: 
7KHUHOHYDQWDLPRIWKHPRGXOHLVµ7RLQWURGXFHVWXGHQWVWRWKHLPSRUWDQFHRIDQGWKH
SURFHVVHVLQYROYHGLQWKHFRPPHUFLDOLVDWLRQRIVFLHQFHDQGWHFKQRORJ\¶ 
Objectives: 
In addition to the objectives for the overall module, this sub-module will enable 
students to gain experience in 
x The development of business plans 
x The use of business plans and control techniques 
x The analysis and use of company reports and other information 
x Timely decision making 
Content description 
7KHUHOHYDQWVHFWLRQRIWKHPRGXOHFRQWHQWGHVFULSWLRQLVµ7KHWKLUGSDUWRIWKHPRGXOH
involves taking the business idea further with the use of a computer based simulator / 
JDPH¶ 
This game simulates the environment in which a small company is to start up and 
operate.  Each student will work as a director to run the company making all the 
relevant decisions about planning and operation. 
Method, frequency and timing of class 
Following an introductory session, students will work individually to understand the 
environment and the company, to produce a plan for the company and to run the 
company through its first two years of operation. 
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Method and timing of assessment 
The sub-module will be assessed by means of a report on the operation of the 
company over its first two years, the decisions you took and the reasons for them to 
be submitted by 6th May 2002.  The report should be of the form you would give to 
an investor in the company. 
 
Marks will be available for both content and style of the report. 
This report will count for a maximum of 10% of the marks available for the module. 
 
Feedback 
The staff concerned with this sub-module value feedback.  Please provide feedback 
directly to the staff concerned or through the normal feedback mechanisms. 
 
Procedure to be adopted 
x At the introductory session (which will include a demonstration of the 
simulation software), obtain a CD containing a copy of the simulation and 
floppy disk containing the initial scenario and an authorisation file. 
x Load the simulation from CD onto your computer.  It should autorun (if it 
does not, double click on the SetupTeam.exe on the CD).  This will create 
a directory Sesamee under Program Files and a Program Menu item 
Sesamee.  Within this Program Menu item there is an entry TeamSME 
which is the program to run. 
x Place the floppy disk into the A: drive and copy the initial scenario file 
(called stab2003.sme) and the authorisation file (author.ize) from the 
floppy to the Sesamee directory. 
x Run the program from the Start Programs menu to check that it works 
and contact us if not. 
x Load the scenario from the Tutor menu Load exercise option using the 
file chooser dialog box.  This will only operate for one week from the date 
of the introduction. 
x Understand the company and the environment in which it is to operate 
x 3URGXFH D EXVLQHVV SODQ IRU WKH ILUVW WZR \HDUV RI WKH FRPSDQ\¶V
operation 
x Submit the business plan electronically to the module staff. 
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x Receive the main authorisation file for the simulation which will allow you 
to operate the company for two years (game time). 
x Copy the authorisation file (author.ize) from the e-mail onto the same 
directory as the simulation and remove the old one. 
x Operate the company for two years recording the information and making 
decisions as necessary.  Stop when you have completed two years 
and Save the Exercise. 
x Produce a report (1000 words plus up to 10 tables / diagrams / graphs) on 
the operation of the company and submit it electronically.  Submit the 
saved exercise file electronically. 
x Hand in the CD and the floppy disk to the sub-module staff. 
 
Recommended timing 
1. Submission of business plan 1 week after introduction (19th April 2002).  This 
is an estimated 10 hours of work. 
2. Completion of simulation approximately 10 days after receipt of authorisation 
file (29th April 2002).  This is an estimated 10-15 hours of work. 
3. Submission of final report approximately 10 days after completion of 
simulation (6th May 2002).  This is an estimated 10-15 hours of work.  This 
final date is the coursework submission date beyond which University rules 
will be applied. 
Important Notes: 
1. The simulation will only run for 10 days at a time and will be set up such that it 
will not be possible to run it after 6th May 2002.  The former is a limitation of 
the software; the latter is to avoid a clash between the demands of 
coursework and the revision for examinations. 
2. Do not cycle through the simulation to see what happens.  You will not be 
able to go back in time. 
3. Do NOT use the Save Exercise option (except at the end of 2 years as 
described above) as this causes problems in the software.  The current state 
will be saved automatically as you exit the program (by clicking in the top right 
hand corner of the screen). 
Contact:  e-mail address:Gavin.Long@nottingham.ac.uk  
   telephone: 0115 846 6055 
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D.  Curtin University of Technology teaching 
module description 
CIVIL PROJECT ECONOMICS & GEOTECHNICAL ENGINEERING ± 362 
ASSIGNMENT : CPE ± Dam Construction, Planning & Control 
 
SPECIFICATION / BRIEF:  
Your group has been appointed as engineers in charge of a Dam construction project. 
You are required to; 
o Plan for the construction, rate of construction, equipment requirements and 
income and expenditure. Prepare appropriate charts and information sheets of 
planned productivity, cash flow and equipment/plant use. 
o Have your plans approved. 
o Undertake, monitor and control the [simulated] construction of the dam. As you 
proceed you are to keep a record of production, income, expenditure, 
plant/equipment utilization and productivity. You must record changes to the 
original plan and reasons for these changes. 
o Prepare an oral and written report on the construction phase along with 
recommendations to be used when planning similar projects in the future. 
 
You are expected to submit reports on the two phases; 
x Construction plans [as per 1 above]. Appropriate charts, tables and data sheets 
and an oral report [max 5 minutes] 
x A written report on construction, plan changes & recommendations [as per 3 & 4 
above] and an oral report [max 5 minutes] 
x  
The written reports must make clear how and why you have taken the decisions you 
used. Oral reports must cover the most significant points only and refer to the written 
material. 
SUBMISSION DUE: Construction plan report approval (part i) 19th August 
Final submission part ii; Sept 9th, 2003 ± 4:00pm 
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GROUP SIZE: Three (3) of own choice. Second written report to include mark 
distribution 
 
MARKING SCHEDULE: 100 marks for the project allocated as follows; 
x Construction plans [as per 1 above], 30 marks 
x Oral report on construction plans, 20 marks 
x A written report on construction, plan changes & recommendations 
[as per 3 & 4 above].  30 marks 
x Oral report on construction phase, 20 marks 
For each report half of the marks will be for content ± data, use of data, justification, 
application and use of data.  The remaining half will be on presentation, clarity, level 
of detail, format and style. 
 
LENGTH: 
The written reports should be concise but sufficient for a director to view and 
understand without oral input.   
 
The oral reports will be no more than 5 minutes long.  These reports need to 
summarise the major points, decisions and reasoning.  The draw charts and other 
written material can be used as visual aids may be used. 
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E. MCG Umpire Ȃ Contents of the student record file 
Field Type Length Start 
Activity code real 5:1 1 
Filler space 1 6 
Activity description string 28 7 
Filler Space 1 35 
Calendar date string 10 36 
Filler space 1 46 
Actual time string 8 47 
Project day number integer 4 55 
Number of playing seconds integer 7 59 
Filler space 1 66 
Clay height real 8:2 67 
Rock height real 8:2 75 
Cumulative planned clay expenditure real 12:2 83 
Cumulative planned rock expenditure real 12:2 95 
Cumulative planned total expenditure real 12:2 107 
Cumulative planned clay income real 12:2 119 
Cumulative planned rock income real 12:2 131 
Cumulative planned total income real 12:2 143 
Cumulative actual clay expenditure real 12:2 155 
Cumulative actual rock expenditure real 12:2 167 
Cumulative actual total expenditure real 12:2 179 
Cumulative actual clay income real 12:2 191 
Cumulative actual rock income real 12:2 203 
Cumulative actual total income real 12:2 215 
Requested number of scrapers integer 4 227 
Actual number of scrapers integer 4 231 
Type of scrapers integer 4 235 
Requested number of lorries integer 4 239 
Actual number of lorries integer 4 243 
Type of lorries integer 4 247 
Requested number of excavators integer 4 251 
Actual number of excavators integer 4 255 
Type of excavators integer 4 259 
Requested number of rock compactors integer 4 263 
  286 
Actual number of rock compactors integer 4 267 
Type of rock compactors integer 4 271 
Requested number of clay compactors integer 4 275 
Actual number of clay compactors integer 4 279 
Type of clay compactors integer 4 283 
Requested number of lorry graders integer 4 287 
Actual number of lorry graders integer 4 291 
Type of lorry graders integer 4 295 
Requested number of scraper graders integer 4 299 
Actual number of scraper graders integer 4 303 
Type of scraper graders integer 4 307 
Lorry haul road gradient real 8:2 311 
Scraper haul road gradient real 8:2 319 
Number of wet weather graders real 8:2 327 
Blow up rainfall real 8:2 335 
Actual daily rainfall real 8:2 343 
Number of clay engineers integer 3 351 
Number of rock engineers integer 3 354 
Number of clay foremen integer 3 357 
Number of rock foremen integer 3 360 
Number of planners integer 3 363 
Number of secretaries integer 3 366 
Environment training integer 5 369 
Safety training integer 5 374 
Quality training integer 5 379 
Environment supervision integer 5 384 
Safety supervision integer 5 389 
Quality supervision integer 5 394 
The week number integer 4 399 
Number of plans made integer 5 403 
BVWD planned cumulative real 12:2 408 
BVWD actual cumulative real 12:2 420 
BVWD planned period real 12:2 432 
BVWD actual period real 12:2 444 
Current budget variance real 12:2 456 
Performance variance real 12:2 468 
Efficiency variance real 12:2 480 
Budget revision variance real 12:2 492 
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Planned performance - period real 8:2 504 
Planned performance - cumulative real 8:2 512 
Actual performance - period real 8:2 520 
Actual performance - cumulative real 8:2 528 
Efficiency - period real 8:2 536 
Efficiency - cumulative real 8:2 544 
Planned balance real 12:2 552 
Actual balance real 12:2 564 
Overall score real 8:2 576 
Problem level 1 score real 8:2 584 
Problem level 2 score real 8:2 592 
Planned Clay Progress real 8:2 600 
Planned Rock Progress real 8:2 608 
Table 11.5-1 : Contents of the Umpire record file 
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F.  ACPM module description / student handout  
APPLIED CONSTRUCTION PROJECT MANAGEMENT 
Module No.: H24MPM 
Session: 2008 - 2009     Semester: Spring 
Module Convener: Dr M J Mawdesley 
INTRODUCTION AND FEEDBACK FROM LAST SESSION 
This module is intended to fill the gap between Construction Management theory and 
practice in project planning, resource utilisation, project control, project risk 
management and financial planning and control.  It has been designed in a format 
which requires a considerable amount of student centred learning and therefore a 
large commitment on the part of the student.  Last session, 15 fourth year and 8 MSc 
students took the module.  The undergraduates achieved an average mark of 69% 
with a standard deviation of 5%.  MSc students achieved an average of 63% with a 
standard deviation of 8%.  Nine students had marks over 70% and none had a mark 
below 50%.  Students gave feedback through SEM forms and by commenting 
throughout the course.  The comments were very supportive.  Suggestions for 
changes in the method of operation were made and have been considered for this 
year.  In particular, it has been decided to include presentations in the semester.  Staff 
and students also identified areas for changes in the simulations and new versions 
KDYHEHHQSURGXFHGIRUWKLV\HDU¶VPRGXOH 
AIMS AND OBJECTIVES 
The module aims to provide students with the opportunity to learn techniques for the 
management of construction projects and to practice their application in as realistic an 
environment as practical. 
 
By the end of the module students should: 
x appreciate the benefits of and difficulties in the application of project 
planning techniques top construction projects 
x understand the importance of information for project control 
x appreciate the effects of uncertainty and manage the consequent 
risks and opportunities 
x understand how resources interact both amongst themselves and 
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with the environment 
SUMMARY OF CONTENTS 
Procurement options for construction; estimating and tendering for construction; 
control for construction projects; introduction to practical planning. 
LEARNING AND TEACHING METHODS 
The learning and teaching is student centred and is based around simulations of 
construction projects.  The simulation(s) will be used to guide students to notes 
prepared by the academics involved in the module and to relevant web sites.  It will 
also provide the students with the opportunities to practice the use of the techniques 
and to understand the differences between theory and practice. 
PRACTICAL CLASSES 
None 
ASSESSMENT 
Written Examination (70%) 
Duration   1½ hrs 
No. of questions on paper 4 (selected from the examination questions below) 
No. of questions to be attempted  3 
Coursework report (30%) 
A written report as per instructions below 
APPRAISAL 
This will be by feedback from individuals directly or through the tutees of the lecturers 
or through the standard mechanisms available (see School of Civil Engineering 
Undergraduate Handbook). 
TEACHING TIMETABLE 
 Date Time Format Topic     
Thur.29/01/09 11.00 Lecture Introduction to module  
 12.00 Lecture Introduction to simulations  
Thur. 05/02/09 11.00 Clinic Consultation on module  
Thur. 12/02/09 11.00 Clinic Consultation on module  
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Thur. 19/02/09 11.00 Clinic Consultation on module  
Thur. 26/02/09 11.00 Clinic Group Presentation exercise 
Thur. 05/03/09 11.00 Clinic Consultation on module 
Thur. 12/03/09 11.00 Clinic Consultation on module 
Thur. 19/03/09 11.00 Clinic Consultation on module 
Thur. 23/04/09 11.00 Clinic Consultation on module 
Thur. 30/04/09 11.00 Clinic Consultation on module  
Thur. 07/05/09 11.00 Clinic Focus Group Revision exercise 
Thur. 14/05/09 11.00 Clinic (tba) Focus group revision exercise 
 
Note: All other periods for this module between the end of this timetable 
and the start of examinations are scheduled as revision classes. 
COURSEWORK 
Choose one of the projects that you have worked on in the simulation and, acting as 
project manager for the main contractor, write a report on it to the board of your 
company.  Note that in order to be able to do this properly, you will have to have kept 
records of the performance of the project throughout its duration. 
Submission Date: 20th Mar 09 Target Return Date: 23rd Apr 09 
Maximum marks available 30% of module marks. 
Marks will be available for both the content and the style of the report. 
 
EXAMINATION QUESTIONS 
The examination paper will consist of four questions taken from the 10 below.  
Candidates should attempt three. 
1. Describe and discuss the difficulties which can be encountered when using 
variances to control the progress of a construction project 
2. Discuss the effects on construction project planning and control of resources 
working in teams rather than individually 
3. Discuss the difficulties of including uncertainties in project planning and what 
effects the uncertainties can have on the effectiveness of control mechanisms. 
4. Discuss how risks can be managed on a construction project before the work is 
carried out and whether this management removes the sources of risk. 
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5. Discuss whether basic engineering understanding is required to produce realistic 
plans for a construction project. 
6. Describe sources for the information which is required to properly manage a 
construction project.  Discuss whether the internet is sufficient as a single source of 
information. 
7. Describe how safety, quality and the environmental considerations might influence 
project planning and control and discuss how these might be balanced with financial 
aspects of a project. 
8. Discuss the problems and benefits of attempts to micro-manage a construction 
project by an off-site manager 
9. Compare and contrast different numerical and graphical techniques for the control 
of construction projects 
10. Describe how project information can be transferred from one project to another to 
help with project planning and control.  Discuss how practical it is to obtain useful 
information by analysing that which has been collected. 
REFERENCES 
In addition to any reference material contained within the games, students might find 
the following references useful: 
0DZGHVOH\$VNHZ2¶5HLOO\3ODQQLQJDQG&RQWUROOLQJ&RQVWUXFWLRQ3URMHFWV
Longman, 1999 
Hendrickson, Project Management for Construction, available on-line at 
http://www.ce.cmu.edu/pmbook/ 
Fellows, Langford, Newcombe, Urry, Construction Management in Practice, Blackwell 
Science, 2nd edition, 2002 
Pilcher, Principles of Construction Management, McGraw Hill, 3rd edition 
 
TRANSFER ONTO AND OFF THE MODULE 
The simulations run as part of this module require setting up for each student.  This 
causes significant work which has to be done before students have access to them.  
6WXGHQWV¶GHPDQGIRUVWDIIWLPHLVDOVRXVXDOO\KLJKDWWKHVWDUWRIWKHPRGXOH)RU
these reasons, transfer either onto or off this module will only be sanctioned up to the 
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start of the class on 5th February 2009 
 
PRESENTATIONS 
In previous years, students suggested that they would have benefitted from giving a 
presentation part way through the first term.  Students will therefore be asked to give 
a presentation on their progress on the projects in the class on 26th Feb 2009.  The 
format of these presentations will be specified nearer the time. 
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G. ACM Ȃ Muck Game instructions 
The following is an abridged version of the instructions for the Muck game provided to 
students. Detailed screenshots and instructions related directly to the game interface 
have been omitted due to space restrictions. The full set of instructions is included in 
the e-appendices. 
INTRODUCTION 
In order to appreciate the benefits and problems associated with the collection, analysis and 
use of productivity information it is necessary to gain experience in these areas.  
Unfortunately, it is usually very expensive to achieve this with real projects because of the 
costs and risks involved. 
$V D VXEVWLWXWH IRU UHDOLW\ D µ'DP &RQVWUXFWLRQ *DPH¶ KDV EHHQ GHYHORSHG LQ ZKLFK
participants can take on management roles and experiment without fear of incurring the losses 
that would be likely in practice. 
This exercise is designed to enable the participants to develop skills that have been or will be 
covered in theory and to explore their limitations.  It is designed to be as realistic as possible 
whilst remaining simple and quick to operate. 
OBJECTIVES 
The objectives of the game can vary depending on the emphasis laid on the various aspects by 
the game controller. This is very much like real life where engineers perceive the objectives of 
a project very differently.  For example, some consider the main objective is to construct the 
project, some to make a profit and others to ensure the future of the company.  The real 
objective if it were possible to define would be a combination of all of these and others. 
In these terms, the objective of the game might be stated as 
  To construct the dam 
  To construct the dam within the specified time 
  To construct the dam with the maximum profit 
 To construct the dam with due regard to quality, safety and the environment 
  To plan, monitor and control the construction of the dam. 
These will be achieved using the techniques covered by reading or in lectures.  In addition the 
following sub-objectives should be borne in mind since they would be of use in reality and can 
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be achieved in the game by analysis of the information provided.  Indeed, the progressive 
achievement of these will assist in the attainment of the major objective. 
 To understand the benefits and difficulties in the application of theories 
described in reading or in lectures 
 To compare the effectiveness of different planning and control techniques on 
specific types of project. 
 To understand the importance of information for project control 
 To understand the effects of uncertainty and manage the risks and 
opportunities involved in a construction project. 
 To determine the reliability of the various types of plant used in the 
construction of the dam. 
 To understand how resources interact both amongst themselves and with the 
project environment. 
This will allow us to gain practice in the application of project management methods and 
thereby to: 
Determine the productivity of the various types of plant used on the site. 
Develop a set of information which can be used for planning and scheduling 
similar projects in future. 
 Compare the productivity and reliability information with that provided by 
PDQXIDFWXUHUV WR GHWHUPLQH WKH YLDELOLW\ RI XVLQJ PDQXIDFWXUHU¶V LQIRUPDWLRQ IRU
different types of plant. 
 
PROJECT SYSTEMS 
As in real projects, in order to achieve the objectives in the game, it is important to set up the 
systems to plan, monitor and control the project right from the start. 
 
7KHVLWHZLOOE\GHIDXOWSURYLGHLQIRUPDWLRQZKHQHYHUDµGHFLVLRQSHULRG¶HQGV$µGHFLVLRQ
SHULRG¶LVWKHDPRXQWRIWLPHIRUZKLFK\RXDVSURMHFWPDQDJHUDOORZ\RXUFRQVWUXFWLRQ plant 
to operate.  It can range from 1 day to 20 days.  This is similar to the reporting mechanisms 
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which operate on site that are usually set up to operate monthly.  The more frequently the 
reporting system operates, the more it will cost but to some extent, the better and more useful 
the information will be. 
Each participant should determine the systems which they wish to operate and set up the 
requisite paperwork at the start. The following section indicates what can be achieved and 
should help in the development of systems. 
You should remember that in real life it is impossible to obtain information retrospectively.  If 
the information is not collected / recorded when it generated, it will, in general, be lost for 
ever.  The simulation is like real life in this respect. 
 
CONTROL SYSTEM COMPONENTS 
Plan of Work 
The plans of work will have to be developed before any work is allowed on the site.  It should 
consist of both physical and financial information and as such will probably at a minimum 
consist of graphs of height of dam against time and money (income, expenditure and profit) 
against time. 
 
In order to develop the financial plan, the income and expenditure will be required.  The 
income is based on physical progress; the expenditure is based on the resources (plant, etc.) 
used. 
 
Plant Performance 
7KH LQLWLDO LQIRUPDWLRQ FRQWDLQV ³PDQXIDFWXUHUV¶´ LQIRUPDWLRQ RQ WKH SODQW SHUIRUPDQFH DQG
some information from a similar site operated by the company. 
 
Since the output of the plant will be required for future planning and estimating, it is essential 
WKDWDPHWKRGLVGHYHORSHGWRHQDEOHWKHFXUUHQWYDOXHRIWKHµSURGXFWLYLW\¶WREHSURYLGHGDW
any time.  It would also be useful to be able to provide information on variability of output 
with time or any other significant variable. 
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(DFKLQGLYLGXDOSOD\HURIWKHJDPHFDQGHFLGHWKHZD\WKDWµSURGXFWLYLW\¶LVPHDVXUHGEXWWKH
computer will report the same information to all participants.  For example, it is possible to 
measure productivity for an individual type of plant (excavators say) or for a gang working in 
series (excavators and lorries). 
Some factors, such as breakdowns, will affect the productivity and be beyond the control of the 
manager in this game.  The extra information provided however can be very useful in the 
monitoring process. 
Weather effects can be observed and sometimes be evaluated if the correct records are kept.  
The weather records might also be useful in explaining a deviation from plan if they can be 
shown to have been un-predictable. 
 
Monitoring and Control 
The monitoring and control should be in terms of physical, financial and resource factors and 
Head Office might ask for a report at any stage. 
 
CURRENCY 
All currency in this document is quoted in local dollars and the symbol $ is used.  All 
payments to and from the project will be made in this currency.  No exchange considerations 
should be made in this exercise. 
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PROJECT DESCRIPTION 
INTRODUCTION 
You have been appointed to run an earthmoving contract that your firm has just won.  The 
contract is for the construction of an earth dam across the bed of a valley, the top of the dam 
being utilised for the path of a new motorway.  The valley runs in a north-south direction, and 
the dam is thus to be constructed on an east-west line.  The motorway, when complete, will run 
out of a cutting on the east side of the valley, across the dam, and into a larger cutting on the 
west side of the valley. 
The dam is to be of rock, with a central clay core, and the rockfill is to be obtained from the 
excavation for the motorway cutting on the west side of the valley.  The clay fill is to be 
obtained from a borrow pit in the bottom of the valley, about 1km, away in a southerly 
direction.  The cross-sections of both the valley and the dam are trapezoidal in shape, relevant 
dimensions being shown in the appended drawings. 
 
CONTRACT INFORMATION 
In order to ensure that the required standards of compaction are maintained, it is specified in 
the contract conditions that  
1. At no time shall the rate of heightening of the rockfill exceed 1.5m/week 
(0.3m/day). 
2. At no time shall the rate of heightening of the clayfill exceed 1.5m/week 
(0.3m/day). 
3. At no time shall the difference in height between the placed rock and clay exceed 1 
metre. 
4. The contract duration is 40 weeks from the starting date of 1.11. 2005 
 
Payment is made on the following terms: 
1.An initial payment of $40,000 to cover the cost of overheads throughout the 40 week 
contract period. 
2.Payment of $30,000 for each completed metre height of clayfill and $25,000 for each  
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completed metre height of rockfill.  A 10% retention is held back on each of these quantities, 
until that quantity is completed to the finished level of the dam the remaining 90% being paid 
immediately. 
3.Over-running of the contract period will incur a penalty cost of $10,000 per week violated. 
PLANT PERFORMANCE AND SELECTION 
The profitable management of this project is dependant upon the selection of the most effective 
plant for each task in the correct relative numbers.  In order to produce rockfill we require 
excavators to dig and lorries to transport.  Thus, in terms of plant production, the maximum 
rock output will be the smaller of the total excavator and total lorry capacities.  In order to 
place the rockfill we require lorries to bring in the rock and rock compactors to compact it.  
Thus, the maximum rock intake will be the smaller of the capacities of these two plant types.  
In the case of the clayfill, the scrapers alone excavate and transport the clay, while the intake 
of clay into the dam is dependant upon the scraper capacity and the clay compacting capacity.  
The task of the project managers is thus to blend the numbers of the chosen plant types in 
order to achieve the desired outputs of rockfill and clayfill with the minimum waste of 
machine capacity. 
Further items of plant that will be required are graders, to improve the haul roads of both the 
lorries and scrapers.  It may also be desirable to hire wet weather graders, but the uses of 
graders will be explained in subsequent sections. 
Within these 8 species (species: several types of plant any of which can be used for a given 
operation) of plant there are several vehicle types, with differing characteristics, as detailed in 
Table 1.  The reliability of each plant type, shown as a percentage, gives an indication of the 
likelihood of this plant being available for work (i.e. not broken down).  The penalty for a 
breakdown is loss of production and the machine is still being paid for.  The output of moving 
plant is inclusive of return journeys made empty - thus a capacity of 500m3km/day means that 
the item of plant can move 500m3 of material 1km in 1 day.  The output of graders is a 
measure of their relative efficiency compared with the constant yardstick of raising the 
production of moving plant by 5%. 
There are two restrictions regarding the choice of plant, the first being that in order to 
rationalise spares, only one type of plant can be used for each operation.  Secondly, due to the 
need for manoeuvrability within the west cutting excavation, no more than 5 excavators are 
allowed to be working at any one time.  It is, of course, permissible to hire more than 5, in 
order to combat breakdowns. 
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HAUL ROAD GRADIENTS 
One of the factors governing the actual volumes of rock and clay production is the state of the 
haul roads used by the lorries and scrapers.  The shallower the gradients of the haul roads, the 
longer they will be, but the plant will be better able to ascend the gradients in wet weather.  It 
is recommended that the gradients selected for the haul roads should not be greater than 0.15 
nor less than 0.05. 
EFFECTS OF RAIN 
The dam is being constructed in an area of high rainfall, and as a guide a table of average 
rainfall over the last 50 years is included in Table 2.  The effect of rainfall is to speed the 
deterioration of haul roads.  This deterioration can be combated by the employment of lorry 
haul graders and scraper haul graders, to improve the conditions of their respective haul roads.  
As stated earlier, it is expected that a grader should increase the production of moving plant by 
5%, though it is not known at what rate production falls in this area due to the effects of rain.  
It would not be economical however, to employ the number of graders which would be 
UHTXLUHGWRFRPEDWWKHKHDYLHVWUDLQIDOOVRD³EORZXS´OHYHORIUDLQIDOOPXVWEHVHWDWZKLFK
all work will be stopped.  If work were continued through the heaviest rainfall, the condition of 
the haul roads would perhaps fall to the point where the moving plant could not even climb the 
gradients.  When the rain stopped, it would take further time before production could rise as 
the graders would have a considerable task in remaking the haul roads. 
 
In a similar way, if the weather is very dry, the roads may become very dusty causing the 
equipment to produce clouds of dust which would adversely affect the neighbours to the 
SURMHFW 7KLV FDQEH FRPEDWHGE\ WKH XVHRI µJUDGHUV¶ VLQFH WKHVH UHSUHVHQW ZDWHU ERZVHUV
sprayers and the costs of any additive to this water. 
 
There is one further aid that may be called in when required.  A local plant hire firm is 
prepared to hire graders on a week-to-week basis, without hire/fire charges.  These wet 
weather graders are called in when the production begins to fall as the road deteriorates 
through rain. 
 
It is thus necessary to specify the blow up rainfall, in millimetres/month, and the number of 
wet weather graders to be used for each millimetre/month by which the rainfall exceeds the 
level at which the rain starts to reduce plant production.  Since there is no documented 
evidence of the susceptibility of plant to rainfall in this area, the most suitable balance of 
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graders and blow up rainfall must be deduced as the contract proceeds.  It would, of course, be 
expected that rubber tyred plant is more susceptible to rain than tracked plant, though it will 
also be faster in dry conditions. 
 
RUNNING COSTS 
From the contract starting date until completion of the dam overhead costs will be incurred at 
the rate of $1000/week.  In addition to this will be the plant hire costs, and the costs of hire/fire 
involved in bringing the plant to and from the site.  Should overtime be worked on any species 
of plant (gaining 7 days production on that species of plant in place of 5), the overtime will be 
charged at time and a half. 
 
Engineers and foremen are required to supervise the work and the amount of money spent on 
their training in a particular topic will affect their efficiency in that area of work. 
 
You will also be able to increase performance on a particular task (monitoring quality, safety 
and environmental impact) by spending money on supervision of that task. 
 
Finally, should the project's net balance be in the red, interest will be charged at 5% per month. 
 
DECISIONS 
As project manager, you will have to make decisions on, amongst other things, what 
equipment you want on site, for how long, what gradient you want the haul roads to be, at what 
level of rainfall you wish work to stop (blow up rainfall) and what supervision you require. 
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Average annual rainfall - 1289.3 millimetres 
 
MONTH MEAN 
(Millimetres) 
ST. DEV. 
(Millimetres) 
January 142.75 32.00 
February 107.95 25.65 
March 78.23 24.89 
April 76.45 19.56 
May 75.69 11.94 
June 72.90 7.87 
July 89.15 7.62 
August 108.2 14.22 
September 118.11 29.72 
October 146.81 37.59 
November 145.8 38.35 
December 127.25 28.96 
 
TABLE 2 - Monthly rainfall.  (Average of last 50 years) 
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Table 1.  Plant Performance 
(Local Currency) 
SPECIES NAME TYPE 
NO. 
RELIABILITY OUTPUT HIRE 
RATE 
5 days 
HIRE//FIRE 
RATE 
 
 
 
 
 
SCRAPERS 
CAT 657B (TWIN) 
 
GENERAL MOTORS 
TS-14 (TWIN) 
 
CAT 631 C 
(SINGLE) 
 
GENERAL MOTORS 
TS 24 (TWIN) 
 
CAT D8 + 
SCRAPER BOX 
1 
 
2 
 
       
 
           3 
 
 
4 
 
 
5 
91% 
 
92% 
 
 
 
93% 
 
 
91% 
 
 
96% 
1780 m3/day 
 
900 m3/day 
 
 
 
1190 m3/day 
 
1340 m3/day 
 
 
530 m3/day 
$2800 
 
$1425 
 
 
 
$1700 
 
$2100 
 
 
$1240 
$280 
 
$142 
 
 
 
$170 
 
$210 
 
 
$124 
 
 
 
LORRIES 
Aveling Barford 
SN 35 
 
Aveling- Barford 
SL 300 
 
General Motors 
TEREX R 45 
 
Foden 4 DL6/24 
6 
 
 
7 
 
 
8 
 
 
9 
90% 
 
 
92% 
 
 
89% 
 
 
90% 
550 m3/day 
 
 
340 m3/day 
 
 
570 m3/day 
 
360 m3/day 
$775 
 
 
$550 
 
 
$850 
 
 
$550 
$ 77 
 
 
$ 55 
 
 
$ 85 
 
 
$55 
 
 
EXCAVATORS 
71 R-B 
 
110 R- B 
 
150 R-B 
10 
 
11 
 
12 
93% 
 
92% 
 
90% 
650 m3/day 
 
1460 m3/day 
 
1790 m3/day 
$1500 
 
$2500 
 
$3500 
$150 
 
$250 
 
$350 
 
ROCK 
COMPACTORS 
CAT D8   + 
Vibrator Roller 
 
CAT 815 
13 
 
 
14 
95% 
 
 
94% 
4700 m3/day 
 
 
4000 m3/day 
$1240 
 
 
$1000 
$124 
 
 
$100 
 
CLAY 
COMPACTORS 
CAT D8  + 
Vibrator Roller 
 
CAT 815 
15 
 
 
16 
95% 
 
 
94% 
3000 m3/day 
 
 
6100 m3/day 
$1240 
 
 
$1000 
$124 
 
 
$100 
 
LORRY HAUL 
ROAD 
GRADERS 
CAT D8 
 
Aveling -Austin 
99H 
17 
 
18 
96% 
 
94% 
0.9* 
 
1.0* 
$1125 
 
$ 750 
$112 
 
$ 75 
 
SCRAPER 
HAUL ROAD 
GRADERS 
CAT D8 
 
Aveling-Austin 
99H 
19 
 
20 
96% 
 
94% 
0.8* 
 
0.8* 
$1125 
 
$ 750 
$112 
 
$ 75 
 
WET 
WEATHER 
GRADERS 
Aveling-Austin 
SUPER 500 
N/A 96% 1.0* $1200 N/A 
 
* Grader efficiency relative to the raising of moving plant production by 5%. 
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SKETCHES OF DAM 
 
 
Dam- Side Elevation 
 
Dam- Cross-Section A-A 
 
R
C
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Dam- Cross-section B-B 
 
35m
100 m
300 m
35m
West Cutting Dam
Valley 
Base
N
Clay 
Borrow 
Pit
Line of 
motorway
1000 m
185m
Site of Special
Scientific 
Interest
3
12
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General Arrangement Sketch 
 
H. ACPM Module Evaluation Form 
Module Evaluation 
Applied Construction Management 
H24MPM 
2006-2007 
 
This questionnaire is part of a continuing effort by the University to improve modules and teaching and to promote learning.  
The questionnaire is entirely anonymous. 
 
Please answer all the questions that apply to you by ticking the category which best reflects your view.  Overleaf there is the 
opportunity for you to provide feedback in your own words. 
 
 
Course          MSc      MEng 
N/A Strongly
  agree Agree Neutral Disagree
Strongly
disagree
 
A good module outline was provided     1 2 3 4 5 6  
 
The module was well organised     1 2 3 4 5 6  
 
Playing the simulation games was an effective method of learning 1 2 3 4 5 6  
 
The design of the game interface was appropriate   1 2 3 4 5 6  
 
The requirements of the coursework assignment were clear  1 2 3 4 5 6  
 
The coursework should not be restricted to reporting on a single  
play-through of the game     1 2 3 4 5 6  
 
Module assessment should include my performance at the games 1 2 3 4 5 6  
 
The simulation games provided a realistic depiction of     1 2 3 4 5 6  
managing a large infrastructure project     
 
The module has helped me to understand project management  1 2 3 4 5 6  
 
The module has developed my interest in the subject  1 2 3 4 5 6  
 
This module relates to others I have studied   1 2 3 4 5 6  
Greater difference between the 2 games would benefit the module 1 2 3 4 5 6  
The method of teaching was more entertaining than lectures 1 2 3 4 5 6  
N/A Much toogreat
Bit too
great Yes
Bit too
low
Much too
low
 
The work-load was just right     1 2 3 4 5 6  
The number of games available     1 2 3 4 5 6   
The complexity/difficulty of the games     1 2 3 4 5 6  
The number of attempts at the games was appropriate   1 2 3 4 5 6  
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N/A Strongly
  agree Agree Neutral Disagree
Strongly
disagree
 7KHPRGXOHZRXOGEHQHILWIURPWKHLQFOXVLRQRIOHFWXUHVRQ« 
Project Planning      1 2 3 4 5 6  
Financial Management       1 2 3 4 5 6  
Plant performance and productivity     1 2 3 4 5 6  
Dam and canal construction methods    1 2 3 4 5 6  
 
Open-ended comments 
 
What did you like about this module?       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
How could this module be improved? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Please use this space for any further comments you would like to make about the module. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Thank you for taking the time to complete this questionnaire 
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I. Appendix ACPM Statistical data for years 2, 3 
and 4 of operation 
 
Year 2 ± Academic Year 2006/2007 
 
     
KPI Statistic All players >5% Progress 
completed 
Completed 
Games only 
Time Spent Mean 337.73 374.87 423.47 
St Dev 355.65 359.96 419.08 
Min 0.13 3.70 31.77 
Max 2882.40 2882.40 2882.40 
Project 
Duration 
Mean 137.93 156.46 155.77 
St Dev 76.86 62.07 44.13 
Min 0.00 11.00 107.00 
Max 251.00 251.00 251.00 
Project Spend Mean 2,517,074 2,857,169 3,280,982 
St Dev 3,735,025 3,859,164 4,719,983 
Min 0 151,781 1,305,886 
Max 30,323,691 30,323,691 30,323,691 
Number of 
Plans made 
Mean  3.91 4.39 4.17 
St Dev 3.18 3.07 2.96 
Min 0 1 1 
Max 10 10 10 
Overall Profit Mean -1,229,196 -1,449,217 -1,594,698 
St Dev 3,651,748 3,790,305 4,718,959 
Min -28,633,691 -28,633,691 -28,633,691 
Max 384,114 384,114 384,114 
Daily Spend Mean 14,973 16,718 18,432 
St Dev 14,414 14,420 17,814 
Min 0 8,762 9,106 
Max 120,812 120,812 120,812 
Table 11.5-2: Statistical results from use of Muck Game in academic year 2006/2007 
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Run 
KPI Statistic 1st 2nd 3rd 4th 5th 
Number 
of 
Players 
Started 73 62 42 29 2 
Finished 32 32 32 17 2 
%finish 43.8% 51.6% 76.2% 58.6% 100 
Time 
Spent 
Mean 370.83 304.85 400.70 189.79 971.33 
St Dev. 326.01 295.74 467.46 180.61 791.47 
Min 0.13 0.73 0.25 0.20 179.87 
Max 1874.42 1935.15 2882.40 720.78 1762.80 
Project 
duration 
Mean 148.18 143.23 141.71 95.14 140.50 
St Dev 87.60 77.26 54.04 62.23 15.50 
Min 0.00 0.00  0.00 0.00 125.00 
Max 251.00 251.00 233.00 251.00 156.00 
Project 
Spend 
Mean 2,720,413 3,162,154 2,124,811 1,247,331 1,746,501 
St Dev 3,762,260 5.195,148 1,498,400 776,720 122,480 
Min 0 0 0 0 1,624,021 
Max 30,323,691 28,197,628 9.313.812 3,028,204 1,718,182 
Number 
of Plans 
made 
Mean  5.08 4.03 2.88 2.38 1 
St Dev 3.56 2.87 2.57 2.37 0 
Min 0 0 0 0 1 
Max 10 10 10 9 1 
Overall 
Profit 
Mean -1,626,714 -1,908,042 -632,845 -85,655 -105,212 
St Dev 3,547,292 5,041,877 1,393,918 350,489 171,270 
Min -28,633,691 -26,507,628 -7,623,812 -1,455,204 -276,482 
Max 195,022 251,137 384,114 333,219 66,058 
Daily 
Spend 
Mean 14,411 17,958 13,653 12,090 12,486 
St Dev 14,672 19,720 5,954 5,875 506 
Min 0 0 0 0 11,981 
Max 120,812 115,564 39,973 24,707 12,992 
Table 11.5-3 : Key performance variables for the Muck game by run number from year 2 
of operation (academic year 2006-2007) 
 
     
KPI Statistic All players >5% Progress 
completed 
Completed 
Games only 
Time Spent Mean 248.69 340.40 341.09 
SD. 336.10 369.68 234.33 
Min 0.12 47.13 47.13 
Max 3164.70 3164.70 1127.40 
Project 
Duration 
Mean 259.65 383.17 443.09 
SD 216.91 149.45 85.55 
Min 0 20 257 
Max 745 745 745 
Project Spend Mean 5,102,785 7,532,857 9,043,716 
SD 5,315,870 4,846,937 4,460,971 
Min 0 342,427 4,514,868 
Max 26,339,401 26,339,401 26,339,401 
Number of 
Plans made 
Mean  2.17 3.06 2.90 
SD 2.49 2.44 2.28 
Min 0 1 1 
Max 10 10 10 
Overall Profit Mean -862,891 -1,280,582 -1,243,514 
SD 3,292,119 3,933,954 4,461,116 
Min -18,539.401 -18,539,401 -18,539,401 
Max 3,288,320 3,288,320 3,288,320 
Daily Spend Mean 13,115 18,763 19,949 
SD 10,056 6,422 6,618 
Min 0 9,393 12,078 
Max 45,176 45,176 45,176 
Table 11.5-4 : Statistical results from use of Canal Game in academic year 2006/2007 
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 Run 
KPI Statistic 1st 2nd 3rd 4th 5th  
Number of 
Players 
Started 68 35 21 7 2 
Finished 30 19 14 3 1 
%Finish 44.12 54.29 66.67 42.86 50.00 
Time 
Spent 
Mean 245.39 225.28 298.52 275.51 153.37 
SD. 394.63 236.60 262.92 354.72 152.62 
Min 0.13 0.20 0.12 47.13 0.75 
Max 3164.70 998.93 864.55 1127,40 305.98 
Project 
Duration 
Mean 251.12 266.77 297.52 211.29 196.50 
SD 228.65 214.17 187.07 178.80 196.50 
Min 0.00 0.00 0.00 0.00 0.00 
Max 745.00 547.00 520.00 427.00 393.00 
Project 
Spend 
Mean 5,555,375 4,859,365 4,655,570 3,647,685 3,763,155 
SD 6,374,090 4,304,462 3,120,972 3,286,869 3,763,155 
Min 0 0 0 0 0 
Max 26,339,401 14,341,134 9,460,264 8,752,832 7,526,310 
Number of 
Plans 
made 
Mean  2.35 1.91 1.90 2.86 1,00 
SD 2.83 2.10 2.02 2.02 1.00 
Min 0 0 0 0 0 
Max 10 10 9 6 2 
Overall 
Profit 
Mean -1,759,406 -302,925 679,952 132,119 136,845 
SD 4.083,281 1,971,494 1,379,262 1,008,051 136,845 
Min -18,539,401 -6,541,134 -1,660,264 -1,396,995 0 
Max 2,424,101 2,886,344 3,288,320 1,515,736 273,690 
Daily 
Spend 
Mean 13,761 12,117 12,409 14,961 9,575 
SD 11,486 9,021 6,605 7,629 9,575 
Min 0 0 0 0 0 
Max 45,176 28,120 21,551 24,452 19,151 
Table 11.5-5: Key performance variables for the Canal game by run number from year 2 
of operation (academic year 2006-2007) 
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Year 3 ± Academic Year 2007/2008 
     
KPI Statistic All players >5% Progress 
Completed 
Completed 
Games only 
Time Spent Mean 212.10 223,33 258.73 
SD. 194.81 196.36 214.76 
Min 0.15 8.63 18,50 
Max 991.25 991.25 991.25 
Project 
Duration 
Mean 164.50 183.89 205.83 
SD 75.52 54.29 24.93 
Min 0 31 108 
Max 250 250 243 
Project Spend Mean 2,734,130 3,062,244 3,788,332 
SD 2,446,303 2,394,475 2,636,574 
Min 0 371,982 1,744,609 
Max 13,786,159 13,786,159 13,786,159 
Number of 
Plans made 
Mean  3.06 3.39 3.75 
SD 2.30 2.23 2.30 
Min 0 1 1 
Max 10 10 10 
Overall Profit Mean -1,447,410 -1,621,270 -2,088,707 
SD 2,188,179 2,258,040 2,645,272 
Min -12,096,159 -12,095,159 -12,095,159 
Max 108,891 108,891 108,891 
Daily Spend Mean 14,765 16,035 17,925 
SD 9,676 9,330 10,869 
Min 0 7,093 8,988 
Max 59,940 59,940 59,940 
Table 11.5-6: Statistical results from use of Muck Game in academic year 2007/2008 
 
 Run 
KPI Statistic 1st 2nd 3rd 4th 5th  
Number of 
Players 
Started 18 15 15 10 3 
Finished 8 11 11 6 0 
%Finish 44.44 73.33 73.33 60.00 0 
Time 
Spent 
Mean 268.80 206.45 247.51 137.81 108.36 
SD. 120.68 141.94 305.90 139.29 89.89 
Min 0.15 21.02 18.50 8.63 10.42 
Max 529.35 511.63 991.25 461.98 227.52 
Project 
Duration 
Mean 186.50 184.07 170 143.20 52.33 
SD 77.56 56.97 61.97 75.23 70.50 
Min 0 0 0 5 0 
Max 250 242 239 206 152 
Project 
Spend 
Mean 3,949,485 3,349,223 2,151,925 1,659,204 535,928 
SD 2,879,518 3,018,794 1,020,,791 841,538 724,307 
Min 0 0 0 61,457 0 
Max 11,852,468 13,786,159 4,229,519 2,953,737 1,559,879 
Number of 
Plans 
made 
Mean  3.89 3.07 3.13 2.80 0.67 
SD 2.21 2.46 1.54 2.86 0.47 
Min 0 0 0 1 0 
Max 8 10 5 10 1 
Overall 
Profit 
Mean -2,634,457 -1,957,289 -727,492 -375,103 -119,253 
SD 2,572,133 2,824,408 729,198 407,232 185,602 
Min -10,162,468 -12,096,159 -2,539,519 -1,380,737 -381,379 
Max 0 0 108,891 10,053 23,621 
Daily 
Spend 
Mean 19,423 16,233 11,786 12,196 6,614 
SD 11,338 12,671 4,353 2,262 4,685 
Min 0 0 0 9,289 0 
Max 48,776 59,940 17,697 16,378 10,262 
Table 11.5-7: Key performance variables for the Muck game by run number from year 3 
of operation (academic year 2007/2008) 
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KPI Statistic All players >5% Progress 
Complete 
Completed 
games only 
Time Spent Mean 300.46 342.65 335.64 
SD. 247.50 241.28 220.89 
Min 1.52 31.10 31.10 
Max 1019.90 1019,90 979.45 
Project 
Duration 
Mean 318.60 372.85 376.94 
SD 141.99 58.49 49.73 
Min 0 156 256 
Max 472 472 472 
Project Spend Mean 5,025,442 6,930,072 7,081,824 
SD 3,874.948 3,264,393 3,377,716 
Min 0 2,494,544 4,387,910 
Max 22,463,239 22,463,239 22,463,239 
Number of 
Plans made 
Mean  1.96 2.27 2.22 
SD 1.93 1.91 1.97 
Min 0 1 1 
Max 10 10 10 
Overall Profit Mean 482,963 567,572 718,744 
SD 2,963.401 3,198,578 3,378,025 
Min -14,663,239 -14,663,239 -14,663,239 
Max 3,415,376 3,415,376 3,415,376 
Daily Spend Mean 16,727 18,411 18,625 
SD 10,158 7,287 7,699 
Min 0 12,128 12,128 
Max 56,018 56,018 56,018 
Table 11.5-8: Statistical results from use of Canal Game in academic year 2007/2008 
 
 Run 
KPI Statistic 1st 2nd 3rd 4th 5th  
Number of 
Players 
Started 19 15 9 4 1 
Finished 12 13 7 4 0 
%Finish 63.16 86.67 77.78 100 0 
Time 
Spent 
Mean 346.71 246.21 308.88 336.43 15.67 
SD. 291.98 145.47 186.07 360.44 0 
Min 1.52 9.30 36.82 31.10 15.67 
Max 1019,90 496.58 567.62 935 15.67 
Project 
Duration 
Mean 304.37 327.27 330.44 406.75 0 
SD 148.47 134.60 120.76 41.97 0 
Min 0 0 0 367 0 
Max 462 461 450 472 0 
Project 
Spend 
Mean 6,407,749 5,373,888 5,508,009 8,123,391 0 
SD 4,867,260 2,345,470 2,641,994 3,882,357 0 
Min 0 0 0 5,141,611 0 
Max 22,463,239 8,418,150 10,525,676 14,796,509 0 
Number of 
Plans 
made 
Mean  2.58 1.53 2.00 1 0 
SD 2.18 1.31 2.21 0 0 
Min 0 0 0 1 0 
Max 10 6 7 1 0 
Overall 
Profit 
Mean -379,569 1,393,395 1,198,334 -322,972 0 
SD 3,771,007 1,278,178 1.901,029 3,882,574 0 
Min -14,663,239 -618,150 -2,725,676 -6,996,509 0 
Max 3,043,039 3,415,376 3,385,496 2,658,389 0 
Daily 
Spend 
Mean 17,507 17,427 14,607 19,355 0 
SD 11,936 9,455 6,128 7,063 0 
Min 0 0 0 13,784 0 
Max 56,018 48,040 23,390 31,349 0 
Table 11.5-9: Key performance variables for the Canal game by run number from year 3 
of operation (academic year 2007/2008) 
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Year 4 ± Academic Year 2008/2009 
     
KPI Statistic All players >5% Progress 
completed 
Completed 
games only 
Time Spent Mean 242.76 265.91 275.67 
SD. 186.55 179.52 178.90 
Min 0.07 25.90 46.33 
Max 831.62 831.62 831.62 
Project 
Duration 
Mean 156.68 172.01 178.09 
SD 75.45 60.28 42.81 
Min 0 19 109 
Max 251 251 251 
Project Spend Mean 2,967,326 3,258,994 3,693,100 
SD 3,775,887 3,836,014 4,301,960 
Min 0 334.579 1,435,688 
Max 28,192,129 28.192,129 28,192,129 
Number of 
Plans made 
Mean  3.51 3.85 3.83 
SD 2.96 2.89 2.87 
Min 0 1 1 
Max 10 10 10 
Overall Profit Mean -1,633,768 -1,794,902 -2.005,308 
SD 3,618,122 3,753,949 4,301,162 
Min -26,502,129 -26,502,129 -26,502,129 
Max 254,312 254,312 254,312 
Daily Spend Mean 16,131 17,611 18,963 
SD 14,552 14,405 16,363 
Min 0 8,797 9,979 
Max 112,319 112,319 112,319 
Table 11.5-10: Statistical results from use of Muck Game in academic year 2008/2009 
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 Run 
KPI Statistic 1st 2nd 3rd 4th 
Number of 
Players 
Started 23 22 22 11 
Finished 14 16 17 6 
%Finish 60.87 72.73 77.27 54.55 
Time 
Spent 
Mean 312.89 265.94 189.63 156.01 
SD. 207.35 190.40 138.04 175.11 
Min 0.12 0.82 0.53 0.07 
Max 825.93 831.62 512.07 519.50 
Project 
Duration 
Mean 184.74 175.14 135.64 103.18 
SD 70.48 61.64 67.62 89.21 
Min 0 0 0 0 
Max 251 250 250 244 
Project 
Spend 
Mean 4,908,610 2,504,685 2,033,923 1,700,363 
SD 6,273,853 1,202,725 1,405,420 2,001,856 
Min 0 0 0 0 
Max 28,192,129 6,270,743 6,062,671 7,221,711 
Number of 
Plans 
made 
Mean 4.65 3.64 2.91 2.09 
SD 3.23 2.92 2.52 2.57 
Min 0 0 0 0 
Max 10 10 10 8 
Overall 
Profit 
Mean -3,558,828 -1,077,367 -622,560 -743,863 
SD 6,089,355 1,060,878 1,231,448 1,554,598 
Min -26,502,129 -4,580,743 -4,372,671 -5,531,711 
Max 187,891 53,493 254,312 25,590 
Daily 
Spend 
Mean 22,963 13,598 13,875 11,428 
SD 24,379 4,748 5,201 8,692 
Min 0 0 0 0 
Max 112,319 27,029 25,052 29,597 
Table 11.5-11: Key performance variables for the Muck game by run number from year 4 
of operation (academic year 2008/2009) 
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KPI Statistic All players >5% progress 
completed 
Completed 
games only 
Time Spent Mean 172.43 396.13 354.04 
SD. 261.99 302.21 282.98 
Min 0.08 21.43 21.43 
Max 951.15 951.15 951.15 
Project 
Duration 
Mean 126.08 324.21 342.36 
SD 163.34 66.08 62.71 
Min 0 236 250 
Max 461 461 461 
Project Spend Mean 2,305,765 5,929,110 6,398,322 
SD 3,124,522 1,902,817 1,860,151 
Min 0 3,463,607 4,552,232 
Max 11,734,498 11,734,498 11,734,498 
Number of 
Plans made 
Mean  0.78 1.64 1.64 
SD 0.89 0.72 0.77 
Min 0 1 1 
Max 3 3 3 
Overall Profit Mean 235,040 568,675 1,401,678 
SD 1,464,381 2,308,527 1,860,151 
Min -3,934,498 -3,934,498 -3,934,498 
Max 3,247,768 3,247,768 3,247,768 
Daily Spend Mean 7,150 18,386 18,874 
SD 9,350 4,271 4,270 
Min 0 12,370 12,669 
Max 27,676 27,676 27,676 
Table 11.5-12: Statistical results from use of Canal Game in academic year 2008/2009 
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 Run 
KPI Statistic 1st 2nd 3rd 4th 
Number of 
Players 
Started  19 9 6 2 
Finished 8 3 0 0 
%Finish 42.11 33.33 0 0 
Time Spent Mean 207.11 220.75 47.38 0.74 
SD. 282.97 282.41 76.59 0.64 
Min 0.45 0.12 0.08 0.1 
Max 951.15 664.03 213.88 1.38 
Project 
Duration 
Mean 182.26 119.56 0 0 
SD 161.13 176.26 0 0 
Min 0 0 0 0 
Max 424 461 0 0 
Project 
Spend 
Mean 3,554,554 1,719,002 0 0 
SD 3,419,490 2,450,140 0 0 
Min 0 0 0 0 
Max 11,734,498 5,840,598 0 0 
Number of 
Plans made 
Mean  0.89 1.00 0.33 0 
SD 0.85 1.05 0.47 0 
Min 0 0 0 0 
Max 3 3 1 0 
Overall Profit Mean 6,972 903,220 33,333.33 0 
SD 1,737,379 1,268,124 47,140 0 
Min -3,934,498 0 0 0 
Max 2,553,314 3,247,768 100000 0 
Daily Spend Mean 11,190 4,977 0 0 
SD 10,061 7,170 0 0 
Min 0 0 0 0 
Max 27,676 18,209 0 0 
Table 11.5-13: Key performance variables for the Canal game by run number from year 4 
of operation (academic year 2008/2009) 
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J. ACPM Additional charts and graphs for students 
used as case studies 
The figures shown in this appendix are examples of ones used during the 
operation of the games to monitor the performance of the students.  The students 
selected here are the ones that are used as examples in chapters 8 and 10. 
 
Figure 11.5-7: Student progress against time for student #6 
 
Figure 11.5-8: Project Expenditure against time for student #6 
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Figure 11.5-9: Clay Progress vs. Project Day for all runs of the game for student #7 
 
Figure 11.5-10: Clay Progress vs. Actual Seconds for all runs of the game for student #7 
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Figure 11.5-11: Cumulative expenditure against project day for all runs of the game for 
student #7 
 
Figure 11.5-12: Actual rainfall chart for all runs of the game for student #7 
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Figure 11.5-13: Number of plans made for all runs of the game for student #7 
 
 
Figure 11.5-14: Actual spend for all four runs of the Muck Game for student #7 
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Figure 11.5-15: Rock progress for all 4 runs of the Muck game for student #7 
 
 
Figure 11.5-16: Number of plans made for all 4 runs of the Muck game for student #7 
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Figure 11.5-17: Summary Measure for all 4 runs of the Muck game for student #7 
 
 
Figure 11.5-18: Typical s-type progression curve to allow for heavy rainfall in midpoint of 
project for all 4 runs of the Muck game for student #10 
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Figure 11.5-19: Summary Measure graph for all 4 runs of the Muck game for student #10 
 
 
Figure 11.5-20: Graph of Summary Measure for all 4 runs of the Muck game for student 
#5 
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Figure 11.5-21: Graph of Summary Measure for all 4 runs of the Canal game for student 
#5 
 
 
Figure 11.5-22: Chart showing daily spend, time played and simulated project durations 
for the 4 runs of the Muck game for student #10 
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Figure 11.5-23: Graph of actual time against simulated duration for all 4 runs of the Muck 
game for student #10 
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K. Timetable for Management for Positioning Technologies teaching module 
Time 9am - 10am  10am - 11am  11am - 12pm  12pm - 1pm 2pm - 3pm  3pm - 4pm  4pm - 5pm 
Monday  Introduction to 
module 
Business 
planning 
summary 
Briefing on 
business plan 
preparation 
Introduction to 
Management 
Work group 
formation and 
development of 
concepts 
continued continued 
Tuesday Introduction to 
planning 
Types of Plan Planning tools 
and techniques  
Guest Speaker - 
Banking and 
Finance 
Project Planning Planning 
and Risk 
Concept 
report from 
work groups 
Wednesday Introduction to 
Finance 
Financial 
Assessment 
Sources of 
Finance 
Guest Speaker - 
Management of a 
small business 
Group work - 
development of 
business plan 
continued  continued 
Thursday Introduction to 
Control 
Control 
Techniques 
Organisational 
Theory and 
Practice 1 
Guest Speaker - 
Surveying Industry 
Organisational 
Theory and 
Practice 2 
Group 
Work 
Group Work 
Friday Group 
presentations of 
business plans 
Presentations 
continued 
Presentation -  
simulation game  
Module Evaluation       
Figure 11.5-24 : Timetable for the Management for Positioning Technologies (MPT) module 
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L.  Gantt chart for Tingham Tank Farm project (SubCon simulation game trial) 
 
Figure 11.5-25 : Programme of work for Tingham Tank Farm project with subcontractor roles assigned 
. Activity Name Dur  Project Days 
 (days) 10 20 30 40 50 60 70 80 90 100 110 120 130 140 150 160 170 180 190 200 210 220 230 240 250 260 270 280 290 300 310 320 330 340  
 t 10                                    
 up site 5                                    
 al batching plant 15                                    
 struct precast yard 15                                    
 cst roofs 1/3 70                                    
 cst roofs 2/3 70                                    
 cst roofs 3/3 70                                    
 cst culvert 1/3 70                                    
 cst culvert 2/3 70                                    
 cst culvert 3/3 70                                    
 avate tanks 1/3 5                                    
  connections 1/3 12                                    
 d and bases 1/3 10                                    
 k lining 1/3 20                                    
 k walls 1/3 25                                    
 kfill tanks 1/3 5                                    
 avate tanks 2/3 5                                    
 d and bases 2/3 10                                    
 k lining 2/3 20                                    
 k walls 2/3 25                                    
  connections 2/3 12                                    
 kfill tanks 2/3 25                                    
 avate tanks 3/3 15                                    
 d and bases 3/3 10                                    
 k lining 3/3 20                                    
 k walls 3/3 25                                    
 kfill tanks 3/3 25                                    
 avate pipetrack 1/3 20      50     100     150     200     250     300     
 struct culvert 1/3 40                                    
 vert pipework 1/3 20                                    
 avate pipetrack 2/3 20                                    
 struct culvert 2/3 40                                    
 vert pipework 2/3 20                                    
 avate pipetrack 3/3 20                                    
 struct culvert 3/3 40                                    
 vert pipework 3/3 20                                    
  connections 3/3 15                                    
 k roofs 1/3 10                                    
 k roofs 2/3 10                                    
 k roofs 3/3 12                                    
 ces & roads topsoil strip 4                                    
 avate roadworks 4                                    
 avate office site 4                                    
  drainage 40                                    
 struct roads 20                                    
 struct prefab. Office 30      50     100     150     200     250     300     
 ers 25                                    
 age works 20                                    
 dscaping 20                                    
 shes 10                                    
nstruction Tingham Tank Farm 
Contract Programme 
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